
PRESENT: 

HAriT 
HONOLULU AUTHORITY ,., RAPID TRANSPORTATION 

Board of Directors Meeting 
Kapolei Hale, Conference Room B 

1000 Uluohia Street, Kapolei, Hawaii 
Thursday, January 29, 2015, 201410:00 am 

MINUTES 

Ivan Lui-Kwan William "Buzz" Hong 
Donald G. Horner Damien Kim 
Keslie Hui Robert "Bobby" Bunda 
Carrie Okinaga Ford Fuchigami 

George Atta 

ALSO IN ATTENDANCE: Daniel Grabauskas Kymberly Pine 
(Sign-In Sheet and Staff) Brennon Morioka Mel Kahele 

Diane Arakaki Barbra Annentrout 
David Sagherian Rose Pou 
Gary Takeuchi Gail Jennings 
Lorenzo Garrido Russell Honma 
Tom LeBeau April Coloretti 
Elizabeth Scanlon Cynthia Frith 
Morris Atta Valerie Sadural 
Rey A1concel Joyce Oliveira 
Jeanne Mariani-Belding Cindy Matsushita 
Scott Ishikawa Andrea Tantoco 

EXCUSED: Michael Fonnby 

1. Call to Order by Chair 

HART Board Chair Ivan Lui-Kwan called the meeting to order at 10:53 a.m. 
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II. Public Testimony on All Agenda Items 

Mr. Lui-Kwan acknowledged City Councilmember Kymbedy Pine, and invited her to address 
the Board. Councilmember Pine stated that she would like the rail project to succeed, but 
expressed her concern about cost increases. Board member William "Buzz" Hong thanked 
the Councilmember. 

Mel Kahele of the Hawaii Iron Workers' Stabilization Fund provided testimony regarding the 
jurisdiction of the Project Labor Agreement (PLA). He also expressed his concern that 140 
miles of steel rail would be installed without the utilization of steel workers. He requested to 
work with HART's contract administrator on the matter. Mr. Hong acknowledged the Iron 
Workers' support ofthe project, and said that Mr. Kahele's concerns should be addressed by 
the PLA administrator. 

Russell Honma provided testimony regarding his concern about the project's procurements 
relative to its budget. 

Rose Pou's testimony echoed Mr. Kahele's. She said that HART had promised to use local 
labor to build rail. 

m. Approval of the Minutes of the December 18, 2014 Board of Directors Meeting 

Mr. Lui-Kwan pointed out that a reference to 67% should be corrected to read 68%. He asked 
for any other corrections or comments, and there being none the minutes were approved as 
corrected. 

Mr. Lui-Kwan offered the Board's condolences to Board member George Atta and his 
brother, HART Deputy Director of Right of Way (ROW) Morris Atta, on their mother's 
passing. 

N. Right of Way Update 

HART Director of Planning and ROW Elizabeth Scanlon and Mr. Morris Atta gave a 
PowerPoint presentation on the ROW update, a copy of which is attached hereto as 
Attachment A. Ms. Scanlon said that HART had recently secured key rights of entry for 
Aloha Stadium and the University of Hawaii Urban Garden. She reported that in the Airport 
section, an easement was needed from the Navy for utility work. HART had also obtained a 
verbal commitment from the U.S. Post Office for an easement, with the confirming 
documents pending. 

Ms. Scanlon said that the Real Estate Acquisition Management Plan had been approved by the 
Federal Transit Administration (Ff A). The plan included the use of irrevocable rights of 
entry, a mechanism that would allow for more expedient access to properties. She thanked 
the FfA for their support and assistance. HART Executive Director and CEO Daniel 
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Grabauskas also thanked the City and County of Honolulu's Corporation Counsel for their 
assistance as well, and said that the irrevocable rights of entry would allow HART to offer 
property owners a good faith payment of 75% of the property's value without compromising 
the owners' rights to challenge the value. 

Ms. Scanlon reported on the acquisition progress by land area. She pointed out that 154 of the 
162 outstanding parcels would be partial takes, in which the irrevocable rights of entry would 
likely help. She pointed out that due to the Aloha Stadium and Urban Garden rights of entry, 
the statistics for sections 1 and 2 would change in the following month's report. 

Mr. Atta reported that over 80% of the required mapping had been completed. The remaining 
maps were primarily for government properties. He reported that appraisals should move 
forward significantly now that maps are substantially complete. He provided the acquisition 
summary, which included a recent acquisition along Dillingham Boulevard that had originally 
been a partial take, but was converted to a full acquisition at the owner's request. Ms. 
Scanlon reported that the HART remains under budget for ROW acquisitions. She added that 
the property on Dillingham Boulevard involved residential units within a commercial space. 
Ms. Scanlon reported that HART anticipated possible eminent domain actions to come before 
the Board the following month. However, staff would continue to negotiate with property 
owners. 

Mr. Horner asked whether excess lands could later be sold. Mr. Atta replied that they could, 
and noted that the decisions to convert partial acquisitions to full acquisitions were based on 
design choices. 

Mr. Horner asked about government owned properties in section four of the alignment. Mr. 
Atta said that the percentage of government owned properties in the urban core is 
significantly less than in the West OahuIFarrington Highway (WOFH) and Kamehameha 
Highway Guideway (KHG) sections. He explained that cost estimates were based on 
appraisals and tax assessments. Mr. Horner asked if cost estimates were still holding in 
sections three and four, relative to City and County of Honolulu tax assessments. Mr. Atta 
replied that the values remained accurate except for a couple of areas in the City Center 
section. 
Mr. Hong commended staff for their efforts, and asked whether geotechnical work could 
proceed. Mr. Atta said it could. Mr. Hong requested a presentation on HART-owned parcels 
with TOD potential. 

V. Construction and Traffic Update 

HART Director of Construction and Design Lorenzo Garrido, Deputy Director of 
Construction Tom LeBeau and Information Specialist Scott Ishikawa provided an update on 
construction and traffic, a copy of which is attached hereto as Attachment B. 

Mr. LeBeau reported on the progress at the Rail Operations Center, which is 53% complete. 
Progress on the KHG section is tracking six months behind schedule at 29% complete. The 
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WOFH section is over 50% complete, and four months behind. He reported on progress of 
the balanced cantilever construction. Per Mr. Hong's previous request, Mr. LeBeau reported 
on mitigation measures being taken in the WOFH and KHG sections, which included the 
recent securing of site access to Aloha Stadium and increasing contractors' production rates. 
Mr. LeBeau reported that current risks include third party utility relocation and coordination. 
Mr. Hong asked how the Board could help, and suggested working with the governor's TOD 
representative. Mr. Grabauskas acknowledged the efforts of the governor and the University 
of Hawaii in helping to secure key agreements. Mr. Hong asked if there were any material 
deficiencies. Mr. LeBeau said that HART continues to work with the contractor on 
nonconformance reports, none of which were of major concern, as the quality of production 
was very good overall. 

Mr. LeBeau reported on an issue with a precast segment, which Mr. Garrido said was 
compromised when it was moved. Mr. Grabauskas offered his compliments to staff and 
Kiewit, and assured the Board that the cost to remedy the segment was borne by the 
contractor, and not taxpayers. He said that staff would make a future report to the Board on 
the CAT scans performed on column shafts. To date, 21 foundations were found to have 
voids, which were corrected, and would result in a safer system. Mr. Hong thanked Mr. 
Grabauskas for his vigilance. 

Mr. Ishikawa reported that HART's hotline had received 61 calls, including 12 for general 
information, and eight for traffic and noise. HART staff met with businesses in November, 
and would hold another meeting that night to create a business alliance. 
Mr. Ishikawa reported on a Farrington Highway detour near Fort Weaver Road, as well as 
traffic impacts in Waipahu. He reported that HART was exploring the possibility of 
modifying a u-turn on Farrington Highway, per Board member Michael Formby's suggestion, 
in order to improve access to Tanioka's Seafoods and Catering. 

Board member Robert Bunda asked where the meeting would be held that night, and Mr. 
Ishikawa responded that it would be held at Pearlridge Elementary. 

Mr Ishikawa also reported on a traffic modification near Waipahu High School, as well as on 
lane closures related to the balanced cantilever work. Board member Damien Kim asked 
when those closures would occur, and Mr. Ishikawa said that lane closures would occur 
Sunday through Thursday, from 8:00 pm to 4:00 am. 

Mr. Bunda asked about the height of the balanced cantilever, and Mr. Garrido said that the 
photograph in the presentation depicted the top level of the guideway, which would also 
include a barrier. 

Mr. Ishikawa reported on a lane closure on Kamehameha Highway near Sam's Club, as well 
as utility relocation work in the Airport area. 

Mr. Hong asked about the master schedule. Mr. Garrido said that HART was on schedule in 
the first ten miles, noting that the interim opening had been moved to 2018. 

Page 4 



HART Board of Directors Meeting 
January 29, 2015 

VI. December Monthly Progress Report 

Mr. Grabauskas said that the Board members had been provided with the December Monthly 
Progress Report, and solicited questions. There were none. 

VII. Eminent Domain 
A. Resolution 2015-1 Authorizing the Acquisition of the Real Property Identified as 

Tax Map Key 1-2-010:072 (Portion) By Eminent Domain 
B. Resolution 2015-2 Authorizing the Acquisition of the Real Property Identified as 

Tax Map Key 9-9-003:066 By Eminent Domain 

Mr. Grabauskas reminded members that they had recently approved two eminent domain 
proceedings, to be forwarded to the City Council for its review!. The City Council had not 
taken action on either matter, and the required 45 days had elapsed. Two resolutions for the 
Board's final approval for the authorization of acquisition by eminent domain were therefore 
before the Board, and are attached hereto as Attachment C. He invited Ms. Scanlon and Mr. 
Atta to provide a recap of those proceedings. 

Mr. Atta reported that both matters were actions to clear title, and had been requested by the 
sellers. The Kronick Trust matter involved a transfer to a successor trust. The title company 
was not satisfied that the representative of the successor trust had signature authority for the 
Kronick Trust, so eminent domain was required to settle the matter. The Kalahiki property 
involved issues regarding the identification of heirs. The owner of record had died intestate, 
and the estate was never probated. Accordingly, it was unclear who should receive the 
proceeds from the eminent domain proceeding. 

Mr. Lui-Kwan invited a motion on Resolution 2015-1. Mr. Hong so moved, and Mr. Kim 
seconded the motion. Mr. Hui asked that the staff summary sheet include background 
information in the future. Mr. Lui-Kwan invited public testimony. There was none. Mr. Lui
Kwan called for the vote. All being in favor, the motion carried unanimously. 

Mr. Lui-Kwan called for a motion for the approval of Resolution 2015-2. Mr. Hong so 
moved, and Mr. Kim seconded the motion. Mr. Lui-Kwan invited public testimony. There 
was none. Mr. Lui-Kwan called for the vote. All being in favor, the motion carried 
unanimousl y. 

Mr. Grabauskas complimented the ROW staff. 

Vill. Rail Car Manufacturing Progress Report 

Deputy Director of Core Systems Justin Garrod gave a PowerPoint presentation on the 
Quality Assurance (QA) Audit and Readiness Review, performed in December 2014, a copy 
of which is attached hereto as Attachment D. He said that carshell manufacturing began in 
November on schedule. The purposes of the review included a QA audit of design and 
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assembly work by AnsaldoBreda in Italy, and a readiness review of carshell assembly 
activities. He reported that the first vehicle was scheduled to arrive in Honolulu in the first 
quarter of 2016. 

A review of the Reggio Calabria facility in Italy included an examination of carshell 
assembly, welding, painting, and testing facilities. Mr. Garrod reported that the facility 
included an entire area dedicated to the Honolulu project, with custom jigs erected to ensure 
compliance with HART specifications. He said that a very high degree of manufacturing 
quality was observed, utilizing suitable procedures and quality controls. AnsaldoBreda 
performed various types of testing, including structural and climactic testing for the heating 
and air conditioning systems. 

In Naples, Mr. Garrod was able to observe electrical systems and acoustic design and testing. 
There, he reported that Ansaldo was utilizing service proven technologies, with good quality 
controls. 

Mr. Garrod reported that overall, he found that AnsaldoBreda's processes and procedures 
were in compliance with HART's QA plan. Carshell assembly was on schedule, with high 
quality workmanship. The audit revealed one finding, for which AnsaldoBreda took 
appropriate action. He reported a high level of commitment on the part of AnsaldoBreda to 
deliver a quality and safe product for the Honolulu rail project. 

Mr. Kim said he had visited the Pistoia facility on vacation the previous year and also found 
the facility impressive. 

Mr. Homer asked whether the useful life of rail cars was 30 years, and Mr. Garrod confirmed 
it was. Mr. Homer asked what would happen in the event a rail car required repair. Mr. 
Garrod said that the typical repair of damaged vehicles could be done locally. Mr. Homer 
asked about replacement parts. Mr. Garrod replied that a typical replacement would involve 
replacing a single part, but would not require utilization of the custom jigs. 
Mr. Homer asked how many vehicles would be in use versus vehicles that would be in the 
shop for repair. Mr. Grabauskas responded that when the system is in operation, there would 
usually be some vehicles out of service for maintenance. 

Mr. Homer asked about the air conditioning systems. Mr. Garrod said that although the 
ductwork was incorporated into the cars, the air conditioning units themselves were modular, 
"off the shelf' units, as were various other components of the train. Mr. Homer asked if local 
tradespeople would install those units, and Mr. Garrod said they would. Mr. Grabauskas 
added that Leeward Community College had partnered with AnsaldoBreda on a class that 
would provide mechanical training on rail cars, in furtherance of the goal that 99% of the 
employees at the ROC be local. Mr. Homer said that most of the maintenance should be 
performed at the ROC. 
Mr. Homer asked about efforts to reduce power consumption. Mr. Garrod said that the 
present design did not incorporate onboard energy storage devices, which are new in the 
industry and not yet proven. He said that the technology was currently being tested by some 
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transit authorities, but more information should be gathered before a decision is made. He 
said that the Honolulu rail cars incorporate regenerative braking, which recaptures some 
energy. 

Mr. Bunda asked whether AnsaldoBreda's staff had provided any information about the sale 
of the company. Mr. Garrod replied that they had not, but emphasized that at the three 
facilities he visited, it was business as usual. The employees remained committed and 
focused. Mr. Lui-Kwan said that he was gratified that the review went well. He asked about 
any known concerns were AnsaldoBreda to be purchased by a non-Italian company, such as 
moving operations overseas. Mr. Grabauskas said that he was unaware of any, but hoped that 
the buyer would look at AnsaldoBreda as a skilled work force. He said that the media 
reported possible interest in acquisition by Hitachi and a Chinese consortium. 

Board member Carrie Okinaga asked when the Ansaldo STS audit would be. Mr. Garrod said 
that for Ansaldo STS, which was providing signaling and communications equipment, quality 
management was achieved through design acceptance of sub systems and communications. 
Quality tests were ongoing with sub-suppliers. 

IX. HART Position on Legislative Matters 
A. Resolution 2015-3 Regarding the Position of the Board of Directors of the 

Honolulu Authority for Rapid Transportation on the County Tax Surcharge 
Proceeds Collected by the State of Hawaii for the Honolulu Rail Transit Project 

B. Resolution 2015-4 Regarding the Position of the Board of Directors of the 
Honolulu Authority for Rapid Transportation on Transit-Oriented Development 

Director of Government Relations Joyce Oliveira reminded the Board that the previous year, 
it had approved resolutions setting forth its position on the General Excise Tax (GET) and 
Transit Oriented Development (TOD). She presented two draft resolutions on those matters 
for the current legislative session. Copies of those resolutions are attached hereto as 
Attachment E. 

Ms. Oliveira said that the GET resolution supports measures that increase revenues to the rail 
project, and directing the Executive Director and CEO to advocate for that position. The 
TOD resolution supports measures that maximize TOD opportunities. Mr. Lui-Kwan asked if 
these were the same resolutions as the previous year, and Ms. Oliveira replied that they were 
very similar. Mr. Lui-Kwan noted that the language was designed to support a broad array of 
different measures. Ms. Oliveira said that pending GET measures include bills that seek to 
increase the State of Hawaii's 10% take, increase the GET itself, and remove the sunset date. 
TOD measures seek financing for affordable housing. 

Mr. Bunda asked how many TOD measures had been introduced. Ms. Oliveira said that she 
had seen two so far, but that the deadline for bill introduction was the following day. 
Board member Ford Fuchigami said that as the governor supports rail, but reserved comments 
regarding the GET, he would be abstaining from the vote on the GET resolution. 
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Ms. Okinaga proposed striking the language "any" and "or from financing through bonds or 
other debt instruments" from the last "whereas" paragraph of Resolution 2015-3. Mr. Lui
Kwan acknowledged her amendment. 

Mr. Lui-Kwan called for public input. 

Cynthia Frith provided testimony regarding a meeting that week of the joint Senate Ways and 
Means and House Finance Committees, in which Mayor Caldwell said that either the GET be 
extended, or the City would have to float bonds. She also drew the Board's attention to a 
recent op-ed piece in the Star Advertiser by Natalie Iwasa in opposition to an extension of the 
GET, and registered her agreement with Ms. Iwasa. Mr. Lui-Kwan thanked her. 

Mr. Lui-Kwan invited a motion for the approval of Resolution 2015-3 as amended. Mr. Kim 
so moved, and Mr. Hong seconded the motion. All being in favor, the motion carried, with 
one abstention. 

Ms. Oliveira said that Resolution 2015-4 reflected the Board's support of measures that 
maximize the use of potential TOD. Mr. Lui-Kwan recalled that the Board had adopted a 
similar measure the previous year, and Ms. Oliveira said that the only difference was the 
legislative year. 

Mr. Lui-Kwan invited a motion for adoption of Resolution 2015-4. Mr. Kim so moved, and 
Mr. Bunda seconded the motion. All being in favor, the motion carried unanimously. 

Ms. Okinaga requested a presentation on additional revenue opportunities in TOD. Mr. Lui
Kwan suggested that the TOD Stakeholders Advisory Group take the matter up. Board 
member George Atta suggested that HART consider dedicated staff to focus on TOD. Mr. 
Lui-Kwan agreed and said that HART should look for revenue enhancement opportunities, 
particularly with regard to its real estate holdings. Mr. Grabauskas agreed, and said that at the 
Massachusetts Bay Transit Authority, he had staff that focused on maximizing the revenue 
potential of its real estate portfolio. 

Mr. Hong said that the TOD Stakeholders Committee had not accomplished what he hoped it 
would, but he was hopeful that it could continue. Mr. Lui-Kwan encouraged him to move 
forward, and to look to other resources such as the Department of Planning and Permitting 
(DPP) for assistance. Mr. Hong said the composition of the group needed strengthening, with 
perhaps the addition of developers to its membership. Mr. Horner also suggested more 
involvement by the Finance Committee with DPP on TOD. Mr. Bunda registered his concern 
that the Stakeholders Group's efforts were duplicative, and suggested that it focus on revenue 
enhancements. Mr. Lui-Kwan agreed, but distinguished the focus of HART's efforts from 
DPP's. Mr. Atta added that the timing was right for HART to be the connecting link between 
DPP and other government entities regarding its ROW acquisitions. Mr. Lui-Kwan agreed, 
particularly in light of the new State administration. Mr. Bunda suggested an assessment on 
developers to make up for operating costs, as rail would create revenue. Mr. Hong opined 
that the lack of clear lines of authority posed a problem. 
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Board member Keslie Hui suggested that HART inform legislators of the value being created 
along the alignment via different value capture mechanisms such as increased property value. 
Mr. Hong agreed, and pointed out that the State of Hawaii, as the largest landowner along the 
alignment, would be the biggest beneficiary of that value capture. 

Mr. Homer fully supported Mr. Bunda's position that a record be made to reflect the revenue 
created by rail. 

X. Aloha Stadium Station Site Considerations 

Mr. Grabauskas reported that HART had very recently come to an agreement with the 
Honolulu Stadium Authority on a right of entry. He said that HART would likely be able to 
give its contractor Kiewit access to the property the following week. 

Mr. Lui-Kwan thanked State Department of Transportation Director Ford Fuchigami for his 
assistance in securing the agreement. 

Mr. Grabauskas thanked the Stadium Authority Board, the State Department of Accounting 
and General Services, Ms. Scanlon, and HART Deputy Executive Director Brennon Morioka 
for their efforts. 

XI. Executive Director and CEO's Report 

Mr. Grabauskas reported that he had appeared that morning on the Hawaii News Now Sunrise 
Morning Show, which had broadcast its show live from atop the guideway. He thanked the 
HART Public Involvement Team, the HART Safety and Security team, WOFH Project 
Manager Karley Halsted, Kiewit, and Mr. Garrido. He said that the hosts had done an 
excellent job of conveying information about the project to the public. 

Mr. Grabauskas reported that the Federal Transit Administration's Region Nine office had 
held their quarterly meeting with HART the previous week in San Francisco. He said that the 
PTA regional administrator reiterated the FfA's support and partnership with HART in 
delivering the 20 miles and 21 stations in the Full Funding Grant Agreement. The FfA 
endorses HART's cost mitigation measure of breaking up the west side station package. 

Mr. Grabauskas also reported on various legislative meetings he has had, along with Board 
members, to keep lawmakers informed in the interest of transparency and to inform them of 
HART's cost cutting measures and search for alternative sources of funding for future 
extensions and the operating subsidy. 

Mr. Homer pointed out that the GET revenue would cover the entire operating subsidy for 
rail, bus and HandiVan. 
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Mr. Grabauskas concluded by saying that HART had secured the services of the Solis Group 
to manage the project labor agreements. He said that there had been very productive meetings 
with labor unions. 

XII. Executive Session 

Mr. Lui-Kwan called for a motion for executive session. 

Mr. Bunda moved to enter into executive session to confer with the Board's attorneys on 
questions and issues pertaining to its powers, duties, privileges, immunities and liabilities 
regarding Office of Information Practices Notice of Appeal of Sunshine Law Complaint S 
APPEAL 15-17, pursuant to Hawaii Revised Statutes 92-4 and 92-5. Ms. Okinaga seconded 
the motion. 

All being in favor, the motion carried unanimously. The Board entered into executive session 
at 1:33 p.m. 

The Board reconvened in public session at 2:16 p.m. 

XIII. Adjournment 

Mr. Lui-Kwan adjourned the meeting at 2:16 p.m. 

Respectfully Submitted, 

indy M 
Board A 

Approved: 

D.  
Ivan Lui-Kwan, Esq. 
Board Chair 

FEB 1 9 2015 
Date 
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HART Board
Right-of-Way Status Update

January 29, 2015

Elizabeth Scanlon
Director of Planning & Right-of-Way

Morris M. Atta
Deputy Director of Right-of-Way



Status Summary
 ROW continues to meet the schedule for City 
Center acquisitions relative to program 
procurement needs

 Secured Construction Rights of Entry
Aloha Stadium 
University of Hawaii, Urban Gardens

 ROW needs are being closely monitored for Airport 
Section
Easements from US Navy are needed for utilities work
Post Office easement documents are pending

 Real Estate Acquisition Management Plan (RAMP) 
approval by FTA is imminent 



Progress Acquisition by Land Area
as of 12/18/2014

Pe
rm

an
en

t R
O
W
 

(S
F)

Total Land Requirement for Project (Entire Alignment)
2,711,774

Total Available for Contractor 1,984,940

Total Land Remaining to be Acquired 727,734

% Complete 73%



Progress Acquisition by Land Area
as of 12/18/2014

Section 1 Section 2 Section 3 Section 4
Total SF 
Obtained 1,578,404 124,471 150,861 130,892

Total SF 
Required 1,778,460

129,387 611,093 687,180

% Progress 89% 96% 25% 19%



Survey Maps
(Privately Owned + Government Parcels)

as of 12/18/2014



Appraisal Status on
Privately Owned Parcels to be Acquired

as of 12/18/2014



Offer Status on
Privately Owned Parcels to be Acquired

as of 12/18/2014

*40 of the 159 needed parcels are government owned and excluded from the figures above since only negotiated 
agreements are necessary for acquisition.



Parcels to be Acquired
by Tax Map Key

(Privately Owned + Government Parcels)
as of 12/18/2014



Summary: 

34 Acquisitions
38 Agreements/Easements/ROE         

72 total closed transactions
4 site control obtained title transfer 

pending
76 Total Acquisitions

Notes:
* Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Acquisition Summary as of 12/18/2014
No TMK Take Address Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Lp 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Lp 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Dr 2,843,274 3,930,328 1,087,055
4 1-1-016-015 Full 515 Lagoon Dr 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Blvd 1,106,416 1,741,689 635,273
6 1-2-003-082 Full 1825 Dillingham Blvd 984,299 1,596,625 612,326
7 1-2-009-001 Full 1901 Dillingham Blvd 2,805,135 2,814,000 8,865
8 1-2-009-017 Full 1953 Dillingham Blvd 2,257,359 436,620 ** -1,820,739
9 1-2-009-018 Full 1927 Dillingham Blvd 804,686 261,258 ** -543,428

10 1-2-010-068 Full 1900 Dillingham Blvd 1,831,279 2,529,000 697,721
11 1-5-007-021 Full 545 Kaaahi St 2,285,004 2,819,500 534,496
12 1-5-007-023 Full 533 Kaaahi St 2,850,000 2,850,000 * 0
13 1-7-002-026 Full 902 Kekaulike St 5,219,351 4,927,000 ** -292,351
14 2-3-004-048 Full 1156 Waimanu St 1,730,578 1,730,578 0
15 2-3-004-069 Full 1168 Waimanu St 2,660,398 2,658,317 -2,081
16 2-3-007-033 Full 1169 Kona St 5,824,643 10,102,669 4,278,026
17 2-3-007-036 Full 1174 Waimanu St 1,407,845 1,951,386 543,541
18 2-3-007-044 Full 1201 Kona St 1,357,540 1,751,700 394,160
19 9-4-017-011 Full 94-818 Moloalo St 870,000 870,000 * 0
20 9-4-019-050 Full 94-819 Farrington Hwy 1,004,277 1,005,000 723
21 9-4-048-046 Full 94-119 Farrington Hwy 3,159,142 3,159,142 * 0
22 9-4-048-047 Full 94-136 Leonui St 2,749,142 2,749,142 * 0
23 9-6-003-012 Full 96-171 Kamehameha Hwy 287,030 287,030 * 0
24 9-6-003-013 Full 96-165/169 Kamehameha Hwy 455,588 455,588 * 0
25 9-6-003-014 Full 96-157 Kamehameha Hwy 1,216,787 1,216,787 * 0
26 9-6-003-015 Full 96-159 Kamehameha Hwy 53,304 53,304 * 0
27 9-6-003-016 Full 96-149A Kamehameha Hwy 22,304 22,304 * 0
28 9-6-003-017 Full 96-149 Kamehameha Hwy 559,914 559,914 * 0
29 9-6-003-018 Full 96-137 Kamehameha Hwy 1,017,915 1,017,915 * 0
30 9-6-004-002 Full 96-93 Kamehameha Hwy 790,000 790,000 * 0
31 9-6-004-017 Full Kamehameha Hwy 90,000 90,000 * 0
32 9-8-009-017 Full 98-077 Kamehameha Hwy 2,509,030 3,512,500 1,003,470
33 9-8-010-002 Full 98-080 Kamehameha Hwy 6,027,021 6,027,021 * 0
34 9-9-003-068 Full 99-140 Kohomua St 993,783 993,783 * 0

70,166,783 80,800,178 10,633,394



Acquisition Cost as of 12/18/2014
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Construction Update 
WOFH, KHG Guideway and Rail Operations Center 



Rail Operations Center Design-Build 

Physical Construction Completion 53% 
Contract Billed to Date  57% 

Contract Billing Planned Per Schedule  62% 

* ROC construction currently tracking to the planned 
Substantial Completion date. 
 
* Contractors Billings may lag behind physical work 
completed due to milestone based payment 
contract.  



Operations Services Building (OSB) 



Maintenance of Way (MOW) Building 



Wheel Truing Building (WTB) 



Rail Operations Center Design-Build 



KHG Design-Build 
Physical Construction Completion 29% 

Contract Billed to Date 32% 
Contract Billing Planned Per Schedule 54% 

• KHG construction currently tracking 6 months behind the planned 
Substantial Completion date. Kiewit recently submitted a revised 
schedule that is currently under review by HART.  

• Contractors Billings may lag behind physical work completed due 
to milestone based payment contract. 

  
 



WOFH Design-Build 

Construction Completion 55% 
Contract Billed to Date 54% 

Contract Billing Planned Per Schedule 62% 
* WOFH construction currently tracking 4 months 
behind the planned Substantial Completion date. 
Kiewit recently submitted a revised schedule that is 
currently under review by HART. 
 
* Contractors Billings lag behind physical work 
completed due to milestone based payment contract.  



Balanced Cantilever Work 



WOFH/KHG Schedule 
Primary Schedule Drivers and Mitigation Measures: 
• WOFH – LCC Site Access 

  Advance Procurement of LCC Portable Classroom Facilities 

  Execute HART and Contractors Construction Right-of-Entry with UH   

• KHG – UH Urban Gardens Site Access 

  Execute Contractors Construction Right-of-Entry with UH 

• KHG – Aloha Stadium Site Access 

  Executed HART Construction Right-of-Entry (January 27, 2015) 

• WOFH/KHG – Contractors Production Rates 

 Construction Activity Re-sequencing 

 Mobilization of additional resources 
 Equipment:  Truss, Traveler Forms and Drill Rigs 
 Labor 
 Sr. Project Management 



WOFH/KHG Schedule 

Ongoing Schedule Critical Risks: 
• WOFH/KHG – Third Party Utility Relocation and Coordination 

 Close Coordination required with all third party utilities 

 Third Party Work Activities and Schedule Coordination (Contractor) 

 Third Party Commitment to Schedule and Coordination (HART)   



HART Traffic Update 



Farrington Highway Detour 



Farrington Highway in Waipahu 



Farrington Highway in Waipahu 



Farrington Highway in Waipahu 



Balanced Cantilever Work 



Balanced Cantilever Work 



Balanced Cantilever Work 



Balanced Cantilever Work 



Balanced Cantilever Work 



Kamehameha Highway                         
in Pearl City 



Kamehameha Highway                         
in Pearl City 



Kamehameha Highway in Aiea 



Kamehameha Highway                         
near Pearl Harbor 





ATTACHMENT C 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-1

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS
THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-010:072

(PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain . . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of an
electrical easement over, on, and across the real property identified as Tax Map
Key (TMK) 1-2-010:072 (por.) by eminent domain after written notification by
HART; and

WHEREAS, the acquisition by eminent domain of said easement over, on, and
across the above-identified real property, which is more particularly described in
the attached legal description marked as Exhibit A, is necessary for the Honolulu
Rail Transit Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain of an electrical easement over,
on, and across the real property identified as TMK 1-2-010:072
(por.) is hereby authorized and the Corporation Counsel of the City
and County of Honolulu is empowered to institute eminent domain
proceedings as provided by law for the acquisition thereof; and

2. That the acquisition of said easement by eminent domain is
determined and declared to be for a valid public use and purpose
as aforesaid; and

3. That the acquisition of said easement by eminent domain is
determined and declared to be necessary for the aforesaid public
use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on _____________________.

___________________________
Board Chair

ATTEST:

______________________________
Board Administrator

Exhibit A – Legal Description of TMK 1-2-010:072 (por.)



Exhibit A

Easement A 
For Electrical Purposes 

Affecting a Portion of Lot 18, Block 7 of "Kapiolani Tract" 
In favor of Hawaiian Electric Company 

Being a portion of Royal Patent Nwnber 8194, Land Commission 
Award Nwnber 6450, Apana 1 to Kawnohua no Moehonua 

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the West comer of this easement, along the Northeast side of Dillingham Boulevard, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "MOKAUEA" being 

4,737.45 feet South and 4,780.48 feet East, thence running by azimuths measured clockwise from true South: 

1. 2220 20' 

2. 3120 20' 

3. 420 20' 

4. 1320 20' 

2024 North King Street, Suite 2 
Honolulu, Hawaii 96819 
November 3, 2014 

2024 North King Street 
Suite 200 

Honolulu HI 96819-3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMail nntowiIl@hawaii.rr.com 

8.61 feet; 

16.33 feet; 

8.61 feet; 

16.33 feet along the Southeast side of Dillingham Boulevard to 
the point of beginning and containing an area of 141 Square 
Feet, more or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

~1iV ~ 
Ryan:su;uki Ihr Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Nwnber 10059 

-1-
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Honolulu 	Authority for 	Rapid 	Transportation 
STAFF SUMMARY 

TITLE: 

RESOLUTION NO. 2015 —1 
AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY 
IDENTIFIED AS TAX MAP KEY 1-2-010:072 (PORTION) BY 
EMINENT DOMAIN 

STAFF CONTACT: 

Morris Atta 

DATE: 

January 29, 
2015 

Type: Goal 	 Focus Area Reference Notes 

0 	Action/Approval 0 	Project Delivery 	• 	Livability/Land Use 

• Information • Service Delivery 	• Partnerships 

III 	Follow-up • Resource Stewardship 	• Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 9-9-003:066, 
and situated at 1968 Dillingham Boulevard, Honolulu, which is required for guideway construction of the 
Honolulu Rail Transit Project (HRTP). 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2014-4 on November 13, 2014. More than 45 days has elapsed since the notice. 
The City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the 
Charter of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

I 3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
•rovert . 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA 
I 1050.1D and Article XVII of the Charter of the City and  County of Honolulu.  

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 
--- 
8. Exhibits 

N/A 

Certified and Recommended by: 

----\_ 	i 	 / Zr // 6 
Executive Director and CEO 	 Date 

Form Name: AdminOl_Rev. A_06-08-11 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015 – 2

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 9-9-003:066 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 9-9-003:066 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain in fee simple of the real
property identified as TMK 9-9-003:066 is hereby authorized and
the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on _____________________.

___________________________
Board Chair

ATTEST:

______________________________
Board Administrator

Exhibit A – Legal description of TMK 9-9-003:066



Exhibit A

PARCELl 

Honolulu Rail Transit Project 

Being a Portion of Royal Patent 6717, 

Land Commission Award 7712 and 8516-B to M. Kekuanaoa and Kamaikui 

And Royal Patent 457, Land Commission Award 2131 Apana 1 to Kanihoalii for Kaukiwaa 

Situate at Halawa, Ewa, Island of Oahu, Hawaii 

Beginning at the West comer of this parcel of land and along the East side of Kamehameha Highway, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 

653.17 feet North and 9,331.23 feet West, thence running by azimuths measured clockwise from true South: 

1. 203 0 32' 116.70 feet along the East side of Kamehameha Highway; 

2. 293 0 32' 15.00 feet along the East side of Kamehameha Highway; 

3. 203 0 32' 710.19 feet along the East side of Kamehameha Highway; 

4. Thence along the East side of Kamehameha Highway, on a curve to the right with a radius of 5,679.65 

5. 26T 30' 

6. iT 33' 30" 

7. 23° 32' 

2024 North King Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 8088421133 

Fax 808842 1937 
eMail nntowlll@hawall.rr.com 

feet, the chord azimuth and distance being: 

203 0 46' 00.5" 46.29 feet; 

17.39 feet along Lot A, being a portion ofR. P. 6717, L.C. Aw. 
7712 and 8516-B to M. Kekuanaoa and Kamaikui; 

577.95 feet along Lot 4-B, being a portion of R. P. 6717, L.c. Aw. 
7712 and 8516-B to M. Kekuanaoa and Kamaikui, a 
portion ofR. P. 157, L. C. Aw. 2131, Apana 1 to Kanihoalii 
for Kaukiwaa, Kalaloa Street, and Lot A, being a portion of 
R. P. 6717, L.c. Aw. 7712 and 8516-B to M. Kekuanaoa 
and Kamaikui; 

322.54 feet along Lot A, being a portion ofR. P. 6717, L.C. Aw. 
7712 and 8516-B to M. Kekuanaoa and Kamaikui; 

-1-
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Exhibit A

8. 123" SOl 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
December 19, 2012 

92.49 feet along Kamehameha Highway, to the point of 
beginning and containing an area of 1.196 Acres, more or 
less. 

R. M. TOWIll CORPORATION 

Description prepared by: 

Ryan . Suzuki Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

This description is for exhibit purposes and does not purport a legally subdivided lot. 

2024 North King Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 8088421133 

Fax 8088421937 
eMaU nntowlII@hawaU.rr.com 

-2-
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Honolulu 	Authority for 	Rapid 	Transportation 

STAFF SUMMARY 

TITLE: 

RESOLUTION NO. 2015 — 2 
AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY 
IDENTIFIED AS TAX MAP KEY 9-9-003:066 BY EMINENT 
DOMAIN 

STAFF CONTACT: 

Morris Atta 

DATE: 

January 29, 
2015 

Type: Goal 	 Focus Area Reference Notes 

0 	Action/Approval 0 	Project Delivery 	• 	Livability/Land Use 

• Information • Service Delivery 	• Partnerships 

• Follow-up • Resource Stewardship 	• Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 9-9-003:066, 
and situated at Kamehameha Highway, Aiea, which is required for guideway construction of the Honolulu Rail 
Transit Project (HRTP). 

2. Background/Justification 

Notification of the 
along with HART 
The City Council 
Charter of the City 
condemnation proceedings 

intent to exercise eminent domain had previously been sent to the Honolulu City Council 
Resolution 2014-5 on November 13, 2014. More than 45 days has elapsed since the notice. 
neither approved or adopted a resolution in objection of the action. Accordingly, under the 

and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
for this parcel. 	. 	 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA 
1050.1D and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

[ N/A 

7. Alternatives 

The alternative to condemnation is to allow the potential Trustees of Harry B. Kronick Trust to file a court order 
to establish a Trustee of the Trust. This alternative would be costly and time consuming. In the interest of time, 
condemnation is the faster method of HART obtaining clear title to the property. 

8. Exhibits 

N/A 

Certified and Recommended by: 

Executive  I  'rector and CEO 	 ate 

Form Name: Admin01_Rev. A_06-08-11 



ATTACHMENT D 



Honolulu HART 
QA Audit & Readiness Review

December 10th – 17th



Objectives

• Perform a QA Audit of the 
Design Activities and 
Assembly Work 
performed in Italy
– Reggio Calabria, Carshell 

Assembly, Welding and 
Paint

– Pistoia,  Carshell Design, 
Truck Design, Mechanical 
System Design and Testing

– Naples, Electrical Systems 
Design and Testing

• Perform a readiness 
review of Carshell 
Assembly activities
– Review work in progress
– Review Project Schedule 

and HART expectations for 
meeting the delivery 
milestones

– Review quality of 
workmanship and reinforce 
HART’s expectation of high 
quality and reliability



Vehicle Trip Report
Ansaldo Breda - Italy

Naples, Italy
- Electrical Systems Design 

and Testing Facilities

Pistoia, Italy  
- Carshell and Truck Design
- Carshell, Truck and Climate 

Room Testing

Reggio Calabria, Italy 
- Carshell Assembly



2014 2016

Today

Dec 2015 Apr Jun Aug Oct Dec 2016

Start Carshell Assembly ‐ Veh #1

Complete FAI ‐ Veh #1

Start Final Assembly ‐ Veh #1

Completes Final Assembly ‐
Veh #1

Arrives in 
Honolulu ‐ Veh 
#1

• 4th Qtr 2014:  Start Carshell Assembly 
• 2nd Qtr 2015:  Carshell First Article Inspection
• 3rd Qtr 2015:  Start Final Assembly Facility
• 4th Qtr 2015: Complete Final Assembly
• 1st Qtr 2016:  Vehicle Arrives in Honolulu



Reggio Calabria - Carshell 
Assembly



Welding

Painting Assembly Testing

Reggio Calabria Facility Overview
Welding



Objectives
• Perform a QA Audit of the 

Design Activities and 
Assembly work performed 
in Italy
– Reggio Calabria, 

Carshell 
Assembly, 
Welding and Paint

– Pistoia,  Carshell Design, 
Truck Design, Mechanical 
System Design and Testing

– Naples, Electrical Systems 
Design and Testing

• Perform a readiness review 
of Carshell Assembly 
activities
– Review work 

performed
– Review Project 

Schedule and HART 
expectations for 
meeting the delivery 
milestones

– Review quality of 
workmanship and 
reinforce HART’s 
expectation of high 
quality and reliability



1

1

3

4

5

6

9

1

Warehouse

Machining

Welding area

Calibration

Preparation for painting

Painting area 

Assembly area

Testing area

Test track

HART dedicated production line

1

2

3

4

5

6

7

Reggio Calabria Plant Layout

8

7

2

7

8

5

1

6

8

9



Roof Assembly and Welding

Assembly and Welding of HRTP Roof Assembly with automatic gantry welding machine

1



Roof Assembly and Welding (Cont’d)

Assembly and Welding of HRTP Roof Assembly with automatic gantry welding machine

1



Roof Panel Machining

HRTP Center Roof Assembly machined by 5-axis milling machine

2



Floor/Underframe Assembly & Welding

HRTP Floor/Underframe Assembly & Welding

5



Car Shell Assembly & Welding

HRTP Car Shell Assembly & Welding Area is complete

7



Pistoia – Carshell & Truck Design, 
Structural & Climate Room Testing



Objectives
• Perform a QA Audit of the 

Design Activities and 
Assembly work performed 
in Italy
– Reggio Calabria, Carshell 

Assembly, Welding and 
Paint

– Pistoia,  Carshell 
Design, Truck 
Design, Mechanical 
System Design and 
Testing

– Naples, Electrical Systems 
Design and Testing

• Perform a readiness 
review of Carshell 
Assembly activities
– Review work performed
– Review Project Schedule 

and HART expectations for 
meeting the delivery 
milestones

– Review quality of 
workmanship and reinforce 
HART’s expectation of high 
quality and reliability



AB Pistoia Structural Testing

Bogie Fatigue TestingCarshell Static Testing



-Dimensions: approx. 7 m x 37 m
-Testing temperature range: -40 °C / +50 °C
-Climatic testing on complete vehicles and 
equipment

AB Pistoia Climactic Chamber



Naples – Electrical Systems Design 
and Testing Facilities 



Objectives

• Perform a QA Audit of the 
Design Activities and 
Assembly work performed 
in Italy
– Reggio Calabria, Carshell 

Assembly, Welding and 
Paint

– Pistoia,  Carshell Design, 
Truck Design, Mechanical 
System Design and Testing

– Naples, 
Electrical 
Systems Design 
and Testing

• Perform a readiness 
review of Carshell 
Assembly activities
– Review work performed
– Review Project Schedule 

and HART expectations for 
meeting the delivery 
milestones

– Review quality of 
workmanship and reinforce 
HART’s expectation of high 
quality and reliability



AB Service Proven Technologies 
on HART Project

Environmental Chamber Low Voltage Power Supply Traction Inverter Module

Train Control & Monitoring System Auxiliary Power Supply



- Test susceptibility to radiated and conducted emissions
- Frequency range: from 14 kHz to 1 GHz

AB Naples EMI/EMC, Acoustic Testing



AB Naples Test Facility



Overall Findings 
1. AnsaldoBreda are utilizing processes and procedures 

in compliance with their approved Quality Assurance 
Plan

2. The Carshell Assembly has started on Schedule and 
is making good progress towards meeting the next 
key milestones

3. The audit team found High Quality workmanship at 
each of the 3 Facilities we visited.

4. The AnsaldoBreda Management Team recognized 
the importance of the HART Vehicle delivery 
schedule, quality and reliability requirements.



Questions?



ATTACHMENT E



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-3

REGARDING THE POSITION OF THE BOARD OF DIRECTORS OF THE
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION ON THE COUNTY

TAX SURCHARGE PROCEEDS COLLECTED BY THE STATE OF HAWAII FOR
THE HONOLULU RAIL TRANSIT PROJECT

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and County of
Honolulu 1973, as amended; and

WHEREAS, with the enactment of Act 247, Hawaii Session Laws 2005, the Hawaii
State Legislature authorized the City and County of Honolulu to levy a surcharge of
one-half percent on the state general excise and use taxes by ordinance to fund
operating or capital costs of a locally preferred alternative (LPA) for a mass transit
project, and expenses in complying with the Americans with Disabilities Act of 1990
with respect to such project; and

WHEREAS, on August 10, 2005, the Honolulu City Council passed Ordinance 05-
027 which established the one-half percent surcharge to be collected by the State
beginning January 1, 2007; and

WHEREAS, through the approval of Ordinance 07-001, the Honolulu City Council
selected a fixed guideway system as the LPA for the Honolulu High-Capacity Transit
Corridor Project (now known as the Honolulu Rail Transit Project or HRTP); and

WHEREAS, Ordinance 07-001 requires that the LPA be financed only by general
excise and use tax surcharge revenues, interest earned on the revenues, and any
federal, state, or private revenues; and

WHEREAS, during the Twenty-Eighth State Legislature (2015-2016), there will be
various legislative measures introduced and discussed relating to the county
surcharge on state general excise tax; and

WHEREAS, in order to meet current and future financial needs of the HRTP, any
assurance of additional county surcharge amounts for building the HRTP will
enhance HART’s ability to avoid using funds from the Federal Transit
Administration’s Urbanized Area Formula Program (49 U.S.C. §5307) or from
financing through bonds or other debt instruments, and without adversely impacting
the city and county of Honolulu’s fiscal status;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as
follows:

1. The HART Board of Directors favors and supports legislative measures
which seek to increase the amount that will be paid to the City for HART
of the county surcharge on state tax revenues to construct the HRTP; and



2. The HART Executive Director and CEO is authorized to submit testimony
on pertinent legislation consistent with the overall policies set forth herein;
and

3. This Resolution shall take effect immediately upon its adoption.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
___________________.

________________________________
Board Chair

ATTEST:

_______________________
Board Administrator



Honolulu 	Authority for 	Rapid 	Transportation 
STAFF SUMMARY 

TITLE: 
RESOLUTION NO. 2015-3 REGARDING THE POSITION OF 
THE BOARD OF DIRECTORS OF THE HONOLULU 
AUTHORITY FOR RAPID TRANSPORTATION ON THE 
COUNTY TAX SURCHARGE PROCEEDS COLLECTED BY 
THE STATE OF HAWAII FOR THE HONOLULU RAIL 
TRANSIT PROJECT 

STAFF CONTACT: 

Joyce Oliveira 

DATE: 

January 29, 
2015 

Type: Goal 	Focus 	Area Reference Notes 

o 	ActionlApproval • Project Delivery 	• 	Livability/Land Use 

• Information • Service Delivery 	• 	Partnerships 

• Follow-up Fli 	Resource Stewardship 	kll Agency Admin. 

1. Purpose: 

Express the Board of Director's position on the amount of the GET County Surcharge Tax paid to the City 
for the Honolulu Rapid Transit Project (HRTP) 

2. Background/Justification 

The State of Hawaii retains ten percent of the gross proceeds of the county surcharge on state general 
excise and use taxes which is collected to fund the HRTP. The amount retained by the State is greater 
than the cost to administer the county surcharge, so the Board supports measures that seek to increase 
the amounts paid to the City for the HRTP. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

Potential to enhance HART's ability to avoid using FTA Urbanized Area Formula Program funds 49 USC 
§5307. 

----- 
5. Policy Impact 

Part of HART's efforts to establish clarity on the State's assessment, collection and distribution of 
surcharge amounts. 

, 
6. Public Involvement 

N/A 
7. Alternatives 

N/A 

8. Exhibits 

N/A 

Certified and Recommended by: 

.4  Al 	 Zi)//45 
■ xecutive Director and CEO 	 Date 

Form Name: Admin01_Rev. A_06-08-11 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-4

REGARDING THE POSITION OF THE BOARD OF DIRECTORS OF
THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION ON

TRANSIT-ORIENTED DEVELOPMENT

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and County of
Honolulu 1973, as amended (RCH); and

WHEREAS, RCH Section 17-103.1 authorizes HART to “develop, operate, maintain and
expand the city fixed guideway system;” and

WHEREAS, RCH Section 17-103.2(n) empowers HART to “promote, create and assist
transit oriented development projects near fixed guideway system stations that promote
transit ridership, and are consistent with the intent of the adopted community plans and
zoning”; and

WHEREAS, the HART Board of Directors recognizes that transit oriented development
(TOD) will benefit the Honolulu Rail Transit Project (HRTP) and its ridership through:

 Encouraging convenient, safe multi-modal access to transit;
 Encouraging the creation of mixed-use, pedestrian and bicycle-friendly

communities that provide employment, housing, and services;
 Creating housing options including market-rate and affordable units;
 Supporting economic development efforts; and
 Promoting sustainability by reducing pollution, noise and reliance on

automobiles; and

WHEREAS, TOD provides a unique opportunity to foster more livable communities that
take advantage of the benefits of transit, specifically, reducing transportation costs for
residents, businesses and workers while improving mobility and circulation in the station
area for all modes of travel; and

WHEREAS, in order to capitalize on this tremendous opportunity, development around
future rail station stations needs to be focused, balanced and well-planned; and

WHEREAS, during the Twenty-Eighth State Legislature (2015-2016), there will be
various legislative measures introduced and discussed seeking to maximize the
potential for TOD;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows:

1. The HART Board of Directors favors and supports legislative measures which
maximize the potential for TOD, promote effective community planning and
provide a vision for neighborhood improvements and future urban
redevelopment; and



2. The HART Executive Director and CEO is authorized to submit testimony on
pertinent legislation consistent with the overall policies set forth herein; and

3. This Resolution shall take effect immediately upon its adoption.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
___________________.

________________________________
Board Chair

ATTEST:

_______________________
Board Administrator
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THE BOARD OF DIRECTORS OF THE HONOLULU AUTHORITY 
FOR RAPID TRANSPORTATION ON TRANSIT-ORIENTED 
DEVELOPMENT 

STAFF CONTACT: 

Joyce Oliveira 

DATE: 
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2015 

Type: Goal 	Focus 	Area Reference Notes 

0 	Action/Approval • Project Delivery 	• 	Livability/Land Use 

• Information • Service Delivery 	• Partnerships 

• Follow-up 0 	Resource Stewardship 	0 Agency Admin. 

1. Purpose: 

Express the Board of Director's position on Transit Oriented Development 

2. Background/Justification 

Revised Charter of the City and County of Honolulu Section 17-1 03.2(n) authorizes HART to "promote, create and 
assist transit oriented development projects near fixed guideway system stations that promote transit ridership, and 
are consistent with the intent of the adopted community plans and zoning." 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

N/A 

5. Policy Impact 

Consistent with HART's policy of promoting development that encourages multi-modal access to transit, mixed-use, 
pedestrian and bicycle-friendly communities, the creation of various housing options, economic development, and 
sustainability. 

_ 

6. Public Involvement 

N/A 

7. Alternatives 

N/A 

8. Exhibits 

N/A 

Certified and Recommended by: 

ExecutivelTirector and CEO 	 Date 

Form Name: AdminOl_Rev. A_06-08-11 
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