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SPECIAL PROVISIONS

FOR

HONOLULU AUTHORITY FOR RAPID TRANSPORTATION
WEST O’AHU STATION GROUP CONSTRUCTION CONTRACT

RFB-HRT-838103

These SPECIAL PROVISIONS (“SP”) are intended to modify and amend the General Conditions of
Construction Contracts for the Honolulu Authority for Rapid Transportation (12/2014) (“General
Conditions” or “GC”) and provide specific requirements for the West O’ahu Station Group Construction
Contract (“WOSG”) Construction Contract. The SPs are organized as follows:

(a) SP-1 through SP-7 modifies or supplements the General Conditions;

(b) SP-8 provides additional performance requirements specific to the Project.

The Contractor shall mean the Offeror to whom the Contract has been awarded by HART.

PROJECT SUMMARY

(a) This WOSG Contract (the “Project”) is an estimated $65 million to $80 million dollar
project. The Work of the Project is set forth in the Contract Documents, which consists of the
construction of three (3) stations and associated structures, platforms, canopies, passenger
bridges, and site work and includes the East Kapolei Station, UH West O’ahu Station, and the
Ho’opili Station.

(b) The Project Information is as follows:
(1) Project Identification: Honolulu Rail Transit Project –West O’ahu Station Group;
(2) Project Location: as indicated in the Contract Documents;
(3) Project Owner: Honolulu Authority for Rapid Transportation (HART); and
(4) Architects and Engineers: URS Corporation / AECOM

CHAPTER SP-1 TO SP-7

1. SP-2.13 LIQUIDATED DAMAGES

Section 2.13 of the General Conditions shall be amended by adding the following subparagraph:

(b) If the Contractor fails to provide access to others or achieve Contract Substantial
Completion by the deadline specified in Table 7.1 of SP-7.1.1, the Contractor agrees to pay the
stated Liquidated Damages Charge, as follows:

 West O’ahu Stations Group Contract Substantial Completion: $2,000.00 per day.
 West O’ahu Stations Group Contract Access to Others: $2,000.00 per day.

2. SP-7.1 GENERAL PERFORMANCE AND ACCESS PROVISIONS
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SP-7.1.1 Time is of the Essence

Section 7.1.1 of the General Conditions is hereby amended by adding the following
subparagraphs (a), (b), and (c):

(a) Schedule of Access Date Milestones. The following dates in Table 7.1 shall be
incorporated into the Contractor’s Baseline Project Schedule and serve as a part of the Contract
requirements for the West O’ahu Stations Group Construction Contract. Abbreviations used in
Table 7.1 include:

CSC Core Systems contractor
E&E Elevator and Escalator contractor
WOSG West Oahu Station Group Contractor (this Contract)
EKP East Kapolei Station
NLT No Later Than date when access is provided by the “Providing contractor” to

the “Receiving contractor”
TCCR Train Control & Communications Room
UPS Uninterruptible Power Supply
WOFH West O’ahu / Farrington Highway Guideway contractor
UHWO UH West O’ahu Station
HOP Ho’opili Station

TABLE 7.1 - ACCESS SCHEDULE REQUIREMENTS
(Based on NTP, anticipated to occur on July 8, 2015)

Description Date NLT:
Receiving
Contractor:

Providing
Contractor:

East Kapolei Station
(~ start 7/15/15)

1a EKP – TCCR and UPS
rooms, Partial Access for
Systems Installation

10/1/2016 CSC WOSG

1b EKP – Balance of Building
and Structures, Partial
Access for Systems
Installation

12/1/2016 CSC WOSG

1c EKP – Platform
Construction, Partial Access
on Guideway Deck for
WOSG to construct platform

3/1/2016 WOSG WOFH

1d EKP – Elevator & Escalators
Installation, Partial Access
for E&E

4/1/2017 E&E WOSG

1e EKP – Station Platform,
Partial Access for Systems
Installation

1/1/2017 CSC WOSG

1f EKP – E&E Complete
Installation & Testing to
support Station Completion

9/1/2017 WOSG E&E
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TABLE 7.1 - ACCESS SCHEDULE REQUIREMENTS
(Based on NTP, anticipated to occur on July 8, 2015)

Description Date NLT:
Receiving
Contractor:

Providing
Contractor:

1g EKP – CSC Complete
Installation & Testing to
support Station Completion

9/1/2017 WOSG CSC

1h EKP – CSC provided Full
Access at Station
Construction Completion

9/30/2017 CSC WOSG

UH West Oahu Station
(~ start 8/1/15)

2a UHWO – TCCR / UPS
Building, Partial Access for
Systems Installation

6/1/2016 CSC WOSG

2b UHWO – Balance of
Building and Structures,
Partial Access for Systems
Installation

10/1/2016 CSC WOSG

2c UHWO – Platform
Construction, Partial Access
on Guideway Deck for
WOSG to construct platform

11/1/2015 WOSG WOFH

2d UHWO – Elevator &
Escalators Installation,
Partial Access for E&E

1/1/2017 E&E WOSG

2e UHWO – Station Platform,
Partial Access for Systems
Installation

9/1/2016 CSC WOSG

2f UHWO – E&E Complete
Installation & Testing to
support Station Completion

7/1/2017 WOSG E&E

2g UHWO – CSC Complete
Installation & Testing to
support Station Completion

7/1/2017 WOSG CSC

2h UHWO – CSC provided
Full Access at Station
Construction Completion

7/31/2017 CSC WOSG

Ho’opili Station
(~ start
12/1/2015)

3a HOP – TCCR / UPS rooms,
Partial Access for Systems
Installation

3/1/2016 CSC WOSG

3b HOP – Balance of Building
and Structures, Partial
Access for Systems
Installation

5/1/2016 CSC WOSG
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TABLE 7.1 - ACCESS SCHEDULE REQUIREMENTS
(Based on NTP, anticipated to occur on July 8, 2015)

Description Date NLT:
Receiving
Contractor:

Providing
Contractor:

3c HOP – Platform
Construction, Partial Access
on Guideway Deck for
WOSG to construct platform

8/1/2015 WOSG WOFH

3d HOP – Elevator &
Escalators Installation,
Partial Access for E&E

9/1/2016 E&E WOSG

3e HOP – Station Platform,
Partial Access for Systems
Installation

6/1/2016 CSC WOSG

3f HOP – E&E Complete
Installation & Testing to
support Station Completion

2/1/2017 WOSG E&E

3g HOP – CSC Complete
Installation & Testing to
support Station Completion

2/1/2017 WOSG CSC

3h HOP – CSC provided Full
Access @ Station
Construction Completion

2/28/2017 CSC WOSG

West O’ahu Station Group
Contract Substantial
Completion

9/30/2017

(b) Access Coordination. The Contractor shall have shared use of the Project site for
construction operations during the construction period. The Contractor's use of the Project site is
limited only by HART's right to perform work or to retain other contractors on portions of the
Project. The Contractor will perform pre-acceptance walkthroughs and provide a punchlist of
other contractors’ contractual elements that need to be incorporated in order to begin Work. The
Contractor will also be providing access to other contractors to perform their work within the
same Work site or Work area. The following terms are defined as follows:

(1) “Work Site Control” or “Work Site Controller” means the contractor that
controls the construction activity on a shared work site. The contractor that controls the
work site is held responsible for all activities on that work site in terms of site safety, site
security, and overall site coordination and management. Work Site Control may transfer
between contractors, if necessary, to maintain project schedules but must be established
prior to any work commencing by two or more contractors in a given work site.

(2) “Partial Access” at the WOSG Stations as used in Table 7.1 means, as follows:

(a) “TCCR & UPS building/rooms, Partial Access for Systems Installation”
includes shared occupancy between the Contractor and the CSC of the station
interior spaces near to and including the electrical room, UPS room, TCCR, and
other CSC-associated equipment rooms. These rooms are expected to be
completed to a degree in which the CSC can securely access and install racks,
cables, and equipment within the rooms. The TCCR and UPS building/rooms
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need to be completed by the station contractor once the CSC contractor has
completed their work in these areas including final coat of paint with touchup.
The rooms and adjacent areas are clean and free of dust. Equipment room doors
are mounted and lockable. Pathways (duct bank, conduit, etc.) by the Contractor
are to be installed and completed from the TCCR and UPS building to the
guideway to support the CSC’s installation of the main fiber and other
cabling/wiring for communications, train control, SCADA, etc. Temporary
and/or alternate routing of pathways may be required by the Contractor to permit
the CSC’s timely access. Permanent power and lighting within the station is to
be made available to the CSC by the Contractor. All specified interface points
are to be complete and validated. The Contractor shall take the necessary steps
to adequately protect CSC equipment and materials from dust and harm during
any subsequent work.

(b) ”Balance of Building and Structures, Partial Access for Systems
Installation” includes shared access to the remainder of the station areas to allow
the CSC to install its own contracted conduits/raceways, cabling within its own
conduits as well as within conduits installed by the Contractor, equipment, and
devices from the TCCR and UPS building throughout the remainder of the
station, including ground, entry, and concourse levels (excludes the platform).

(c) ”Platform Construction, Partial Access on Guideway Deck for WOSG to
Construct Platform” includes shared access by the WOFH guideway contractor
and the Contractor to facilitate the Contractor’s installation of the precast or cast-
in-place station platforms and, where applicable, the steel trusses for the
concourse level and platform level passenger bridges. The Contractor shall
coordinate with the CSC and utility providers for the installation of final power
and other utilities.

(d) ”Elevator & Escalators Installation, Partial Access for E&E” includes the
shared access to the areas immediately adjacent to the elevators and escalator
locations (including machine rooms) to permit the E&E contractor to install its
equipment. Elevator shaft structure (including lifting beam) is complete, ready to
receive guide rails, hoisting equipment, platform, cab, electrification, etc.
Escalator landing structures are complete at all station levels. Permanent power
is required to be available by the time E&E testing is started.

(e) ”Station Platform, Partial Access for Systems Installation” includes
shared access on the station platform and the installation of all concealed
conduits, raceways, canopy steel structure, etc. by the Contractor is complete,
ready for the CSC’s installation of wiring, devices, equipment, and Platform
Screen Gates. The Contractor’s installation of canopy fabric will typically follow
the CSC’s wiring rough-in.

(3) “Full Access” as used in Table 7.1 in the stations means:

(A) Work Site Control is handed over from the Contractor to the CSC at the
completion of each station.

(B) With exception of minor finishing activities and punchlist items, all
station construction work must be complete, including station auxiliary
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equipment such as fire control and air conditioning, enabling all mechanical and
electrical work to be completed and tested.

(C) Station is clean and free of dust.

TABLE 7.2 – Active contracts to coordinate with WOSG
Contract Title Start Date Finish Date
WOFH Guideway DB Contract December 2009 July 2016
Core Systems Contract DBOM
(Design-Build Portion)

January 2012 March 2019

Elevator & Escalator DFIM
(Design, Furnish & Install Portion)

August 2013 July 2018

(c) Use of Site: The Contractor shall limit the use of Project site(s) to areas within the
Contract limits indicated as property lines. Do not disturb portions of the Project site beyond
areas in which the Work is indicated.

(1) Limits: Confine construction operations to property lines.
(2) Limits: Limit site disturbance, including earthwork and clearing of vegetation, to

40 feet beyond building perimeter; 10 feet beyond surface walkways, surface
parking, and utilities less than 12 inches in diameter; 15 feet beyond primary
roadway curbs and main utility branch trenches; and 25 feet beyond constructed
areas with permeable surfaces such as storm water detention facilities that require
additional staging areas in order to limit compaction in the constructed area.

(3) Driveways, Walkways and Entrances: Keep driveways and entrances serving
premises clear and available to HART, HART's employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.

(A) Schedule deliveries to minimize use of driveways and entrances by
construction operations.

(B) Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

3. SP-7.1.7 PERMITS, LICENSES

Section 7.1.7 of the General Conditions is hereby amended by adding the following subparagraph (e):

(e) The following permit has been applied for and will be paid for by HART: The
Department of Planning and Permitting (“DPP”) One Time Review.

All other required permits are to be applied for and paid for by the Contractor.

4. SP-7.5 CHARACTER OF WORKERS AND KEY PERSONNEL

Section 7.5.2 of the General Conditions is hereby amended by modifying the following to subparagraph
(4):

(4) Safety and Security Specialist: “The Contractor’s Safety and Security Specialist shall be a full time
professional on the project and who will conduct and document daily safety inspections. Only 1 full-
time safety and security specialist will be required. The Contractor is responsible to meet the



RFB-HRT-838103 Special Provisions
West O’ahu Station Group Construction Contract

Page 7 of 18

requirements for Safety and Security Compliance as stated in Section 7.10 of the General
Conditions. Unless otherwise approved by HART, the safety and security specialist shall:”

Section 7.5.2 of the General Conditions is hereby amended by adding the following to subparagraph (5):

(E) The Public Involvement Manager is not required to be onsite full time. The
Contractor is responsible to meet the requirements of Section 7.24, Public Awareness and
Community Relations, of the General Conditions.

5. SP-7.11 QUALITY ASSURANCE

Section 7.11.3 subparagraph (d)(1) is hereby deleted and replaced with the following:

(1) The Contractor shall, at a minimum, identify its Project Principal, Project Construction
Manager, Quality Manager, Safety and Security Specialist, and Public Involvement
Manager.

5. SP-7.15 CONSTRUCTION FACILITIES

Section 7.15.1 of the General Conditions is hereby amended by adding the following subparagraphs:
(r) The main field office, including all equipment and services specified for use by
HART’s field staff shall be provided no later than fifteen (15) days prior to the start of
construction. HART's field offices for this WOSG Contract shall be a minimum of 700
square feet (equivalent to that of a single wide trailer) and shall include:

(1) A combination of cubicle/open office space and two (2) enclosed office spaces
to accommodate a total of eight (8) workstations.

(2) Private offices are to be a minimum of eighty (80) square feet and have a
lockable door.

(3) Open office space shall be provided for inspector work stations and
administrative work station.

(4) Window area shall be equal to ten percent (10%) of the area of the floor space.

(5) One unisex restroom for male and female.

(6) HART to approve the office space layout.

(s) The field office shall be on a well-graded site with access road and parking area.
The parking area shall be reasonably level. The parking area, including visitor parking,
shall have an all-weather surface. The field offices shall be equipped with either a 24-
hour monitored security service or silent watchmen-type security system. The Contractor
shall install sufficient exterior security lighting that is automatically activated at low light
levels to maintain two foot candles of lighting in the office site area, including parking.
Provide five (5) dedicated parking spaces for HART’s exclusive use.

(t) The field offices shall be equipped as follows (dimensions are approximate):

(1) Private Offices: Equip each office with one 66”x 30” desk with lockable filing
drawers including a 42”x 24” L-extension with lockable drawers; one padded,
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adjustable swivel chair with armrests; two guest chairs; one lockable four-drawer
legal filing cabinet; two four-shelf 34”w x 58’h bookcases; one 4’ x 5’ white board,
one wastebasket, and one recycling wastebasket.

(2) Open office workstations and cubicles: Provide five 66”x 30” desks with
lockable filing drawers including a 42”x 24” L-extension with lockable drawers;
four padded, adjustable swivel chair with armrests; one 34” x 72” work table; six 4-
shelf 34”w x 58”h bookcases; one 10 to 12 drawer plan table; four wastebaskets and
two recycling baskets.

(3) Administrative workstation: Provide one 66”x 30” desk with lockable filing
drawers including a 42”x 24” L-extension with lockable drawers; one padded,
adjustable swivel chair; two guest chairs; one 24” x 48” work table; six 5- drawer,
minimum 28” wide, commercial grade vertical locking file cabinets keyed alike;
one 42”w x 72”h two-door lockable supply cabinet; one wastebasket, and one
recycling wastebasket.

(4) Eight (8) door keys for the office entry door.

(u) Computer Hardware and Software. For all Contractor provided equipment,
provide same day on-site warranty service and loaner equipment as necessary to maintain
functionality through Final Acceptance of the Work and for an additional thirty (30) days,
unless directed otherwise by the HART. Provide internet service and access to HART
Project network via a direct network connection from HDT (Hawaii Dialogix Telecom)
or VPN appliance. Minimum speed must be 20Mb synchronous.

(1) Provide modem, router, firewall, and switches to enable all workstations
printers, and copiers to be networked on a 10/100/1000 Mbps LAN with WAN
access. All network connections shall be terminated at all connections. The LAN
shall also be extended via a wireless 802.11 b/g/n network accessible from all
locations within the office space.

(2) Provide one color copier/printer and two local administrative desktops: One
desktop for administrative use and one desktop to store scanned documents via the
copy machine.

(3) At a minimum, computer hardware/software and equipment must meet the
following specifications:

A. Desktop computer hardware and software requirements for
administrative use must meet the following specifications:

(i) Intel Core i7-4770 (3.4 Ghz), Intel Xeon E5-2620 V3 (2.4 Ghz), or
greater. Computers shall be capable of running the most current
version of Microsoft Windows. Performance shall be equal or
greater than that of computers issued to contractor personnel.;

(ii) 8 GB RAM;
(iii) 1TB 7200rpm SATA Hard Drive;
(iv) 16X DVD +/-RW drive and 16X DVD reader drive with recording

software (example: Roxio Creator);
(v) USB Optical Mouse;
(vi) USB Keyboard;
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(vii) Speakers;
(viii) Two 24-inch Widescreen Flat Panel Monitor per computer;
(ix) HART-specified Operating System;
(x) Microsoft Office Professional (current version);
(xi) Adobe Acrobat Professional (current version);
(xii) Anti-virus protection (Symantec Endpoint Protection current

version or equal) with a paid up contract for providing periodic
updates of the virus protection software and virus definitions
through final acceptance of the Work and for an additional 30
days, unless directed otherwise by the HART;

(xiii) On-Site Setup Services; and
(xiv) Surge Protector. Graphics card (Nvidia Quadro K2200 or similar)

that provides (equivalent) dual ports for monitors (DVI, HDMI
Display Port).

B. For Color Copier/Printer;
(i) 55 Pages per minute color copying;
(ii) 11x17 scanning and printing;
(iii) Fax;
(iv) Duplexing and stapling;
(v) Three paper trays each with minimum 500 sheet capacity (at least

one must support 11x17);
(vi) 100Base-tx (Rj45) network interface;
(vii) Sending methods – E-mail and file server (individual and shared);

and
(viii) Scan to PDF – including OCR (Optical Character Recognition)

Full Text Searchable Document Conversion to PDF.

(v) The Contractor shall also supply work space for HART inspectors the equivalent of two office desks
in each of their satellite offices should the contractor elect to set up secondary field offices for station
work under this contract in addition to the main field office that the Contractor establishes for work on the
WOSG.

6. SP-7.16 MAINTENANCE OF TRAFFIC

Subsection 7.16.1(b)(6) shall be amended by adding the following after the first sentence of this
subsection:

"Project-specific lane closure requirements are included in the following Table 7.16-1.
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7. SP-7.24 PUBLIC AWARENESS AND COMMUNITY RELATIONS

Subsection 7.24.4 (d)(2) shall be amended by replacing Table 1: Table of Notifications with the
following: Table 1: Table of Notifications

CHAPTER SP-8

1. SP-8.1 Coordination with Artwork
(a) Artwork:

(1) Artwork will be provided by HART under contract with the station artist.
(2) The Contractor shall coordinate with HART and the station artist and schedule

access to the site as required for installation and shall include the artist schedule
into the Project Schedule.

(3) The Contractor shall prepare surfaces and substrates as indicated on the Contract
Documents.

(4) Artwork location(s) shall be free of construction debris, materials, equipment, etc.
Area shall be broom clean.

(5) The Contractor shall facilitate the artwork installation and provide temporary
electrical and water at no additional cost to HART.

Notice Requirement

30-day heavy construction notification Provide written notification of heavy construction thirty (30) days
prior to construction. Provide access maps per the Maintenance of
Traffic Plan (MOT).

7-day light construction notification Provide written notification of light construction seven (7) days prior
to construction. Provide access maps per the MOT.

Critical utility shut-off Provide written notice of at least seven (7) days in advance of, but not
more than ten (10) days before, utility shut-off and diversions.

7 days business/commercial utility
shutdown

Provide written notification of utility shutdown for businesses and
commercial property.

5 days residential utility shutdown Provide written notification of utility shutdown for residential
property.

Weekly heavy construction updates Provide a construction update to each business or resident fronting a
heavy construction zone. The update shall be a personal visit from
the PA/CR Team.

Emergency unforeseen utility
disruptions, hazardous conditions, traffic
signal emergencies, security and loss of
access

See GC Section 7.24.4(k) below.

Road and driveway closures Provide written notice and personal contact at least seven (7) days in
advance prior to closure.

Removal of surface encroachment, such
as privately owned plants and shrubbery,
from the City’s right-of-way

Provide notice to affected owners at least three (3) weeks in advance
of the commencement of the removal. Provide construction start date
and the location of plants or other encroachments to be removed for
each owner.
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(6) The Contractor shall provide barriers, and install materials to protect the Work site
during installation, and protect artwork after completion.

2. SP-8.2 Specialty Contractors

(a) The following required specialty contractor classifications have been identified in
connection with the Contract Work. It is the Contractor’s responsibility to know the
State of Hawai’i contractor license laws, including the scope of contractor and specialty
classifications. Refer to the Instructions to Bidders regarding timely written submission
of content of the solicitation, including comments, request for clarification, or if the
bidder does not agree with the list below, such as additions or deletions to the identified
list of required specialty contractor licenses. The identified required specialty contractor
classifications are as follows:

Specialty Classification Description
C-13 Electricals
C-22 Glazing and tinting contractor
C-27 Landscaping
C-37 Plumbing
C-42 Roofing
C-52 Ventilating and air conditioning
C-55 Waterproofing
C-62 Pole and Line

3. SP-8. 3 Special Coordination Procedures for Elevators & Escalators

(a) The Contractor shall provide the Elevator & Escalator (E&E) contractor partial access on the
dates provided in Table 7.1 of SP-7.1.1 of the Special Provisions.

(b) The E&E contractor’s installation work will be performed during normal working hours of
normal working days after hoistways and machine/control rooms have been prepared by the
Contractor in accordance with the requirements set forth in the subsections below. All work
items herein shall be provided at no additional cost to HART or the E&E contractor, and in
accordance with all governing codes.

(c) All preparatory work as described in the subsections below for elevator and escalator
installation shall be performed per the latest applicable revision of the national (ASME
A17.1 or CSA B44) and/or local codes.

(d) The Contractor shall coordinate with the E&E contractor to clarify the sequence of
construction for each elevator and each escalator, to ensure that required preparatory work is
completed in advance of the E&E contractor’s installation date, and that any elements of the
Work relating to closing in elevators and escalators is deferred until acceptably coordinated
and agreed with the E&E contractor.

(e) Where machine rooms are remote from the hoistway, electrical duct runs and piping serving
the elevators and escalators will be underground or embedded in the concrete slab. The
Contractor shall provide notification to the E&E contractor at least two (2) weeks in advance
of pouring concrete in the floor area between any hoistway and its corresponding machine
room, and provide access to the E&E contractor to supply and install ducting and piping
prior to the Contractor pouring concrete.
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(f) The Contractor shall provide availability of a crane and operator to place the
elevator/escalator machine, controller, and machine supports (where applicable) into the
machine/control room or hoistway overhead, and to place the escalators into the wellways,
prior to enclosing these areas. The Contractor shall coordinate this work with the E&E
contractor’s field supervisor. The crane shall be of adequate capacity to hoist a minimum
load of 30 tons and shall have a vertical lift capability to position escalator trusses and
elevator hoistway equipment into place.

(g) The Contractor shall provide an acceptable material unloading area within 100 feet of
hoistway (for elevators) and within 300 feet of well-way (for escalators) with ’rollable’
access (planked or paved). Unloading area shall be accessible to a 43-foot semi-trailer to
allow for unloading of the E&E contractor’s equipment during normal working hours.

(h) The work areas to be used by the E&E contractor, including wellways, hoistways, machine
rooms, pits, storage areas and assembly areas, shall be kept clear of construction debris
resulting from other than the E&E contractor at all times.

(i) The Contractor shall coordinate with the E&E contractor regarding requirements for E&E
contractor’s partial access. At minimum, the Contractor shall provide the following in
compliance with the Contract Documents prior to the E&E contractor’s partial access dates
shown in Table 7.1 of SP-7.1.1 and shall provide notice to the E&E contractor that the
station is ready for elevator and escalator installation:

(1) Hoistways or wellways, including any supports for elevator or escalator equipment,
shall be completed in accordance with the Contract Documents and enclosed,
except as required for installation access.

(2) Hoistways or wellways shall be plumb from top to bottom within a variation of 1”
(one inch) per 100’ (one hundred feet), and provided with sufficient clearance at
the top and bottom for proper installation of machinery. Inside edge of door sill
supports shall be parallel, level and plumb from the center line of the hoistway,
with allowable variation of one-quarter inch (1/4”).

(3) Machine rooms shall be completed in accordance with the Contract Documents,
including cooling system, concrete floors and foundations.

(4) All pits shall be completed in accordance with the Contract Documents, including
drains, sumps and waterproofing. Provide any additional measures required to
ensure effective prevention of pit exposure to storm water or ground water for the
duration of the Work.

(5) Concrete surfaces of hoistways, wellways, pits and machine rooms shall be fully
dry and cured.

(6) Power shall be provided to the elevator and/or escalator controller and associated
lighting circuits, including necessary disconnect switches, switches, conduit, wiring
and junction boxes etc., in accordance with the Contract Documents. Where
permanent power is not available, temporary electric power shall be provided, with
the same characteristics as the permanent supply, for construction, testing and
adjusting. Permanent power is required prior to any testing of elevator or escalator
installations.
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(j) The Contractor shall coordinate with the E&E contractor regarding the requirements for
preparatory work for elevators. At minimum, the Contractor shall provide the following
preparatory work for elevators:

(1) Pit floor shall be dry, level, flat, and free of surface imperfections and debris.

(2) Provide a dry and enclosed storage area of 15 feet by 30 feet for elevator materials
and tools, adjacent to the lowest entrance at each hoistway. If this space cannot be
provided, the Contractor shall provide an alternate lay down area acceptable to the
E&E contractor. The Contractor shall provide power for construction adjacent to
hoistways and machine/control rooms (110/220-V, single phase, for welders and
hoists) and sufficient 480-V 3-phase power to run elevator(s) at the same time.

(3) Provide a temporary work platform, as approved by the E&E contractor for all
elevators at the top floor served by each elevator. The platform shall comply with
applicable codes and regulations and shall be securely fastened to the structure.
Construction, maintenance and removal of this platform shall be provided by the
Contractor.

(4) Provide 75° bevel guards on all projections, recesses or setbacks over 4", except on
side used for loading/unloading within all elevator shafts.

(5) Provide venting of hoistways in accordance with the Contract Documents.

(6) Provide construction barricades outside elevator hoistways in accordance with
OSHA requirements. Barricades shall be freestanding and removable, located at
each hoistway opening at each floor.

(7) Provide drains and sumps in elevator pits in accordance with the Contract
Documents. The cover shall be secured and level with the pit floor (Rules 2.2.2.4
and 2.2.2.6 in cars following ANSI 2000 or greater or Rules 106.1b(3)&(4) less
than ANSI 2000) and shall be located to clear elevator equipment.

(8) Access to the machine room shall be secured (Rule 2.7.3 in cars following ANSI
2000 or greater or Rule 101.3 for less than ANSI 2000). Door shall be self-closing,
self-locking and operable from inside without a key.

(9) Provide a GFI convenience outlet and telephone outlet for each elevator in the
machine/control room, in accordance with the Contract Documents.

(10) Provide lighting, power, and cooling of elevator machine room (Rule 2.7.5 in cars
following ANSI 2000 or greater and less than ANSI 2007 and Rule 2.7.9 for ANSI
2007 or greater or Rule 101.5 for less than ANSI 2000), in accordance with the
Contract Documents. Machine room temperature shall be maintained between
55°F and 90°F. Humidity levels shall be maintained to prevent condensation on
equipment or surfaces.

(11) Provide lighting and GFCI per hoistway code requirements as shown on the
Contract Documents. For elevator machine roomless (MRL)type elevators, the
“machine room” and “control room” as shown are two separate spaces and require
a “GFI” outlet and for lighting (19ftc) per code in each space.

(12) Provide hoisting beams, trap doors and other means of access to machinery space,
in accordance with the Contract Documents (Rules 2.7.3.4 and 2.9.3.3 in cars
following ANSI 2000 or greater or Rules 101.3d and 105.3c for less than ANSI
2000). Hoisting beams in each shaft shall be located and load rated in accordance
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with the Contract Documents. Lifting points or beams shall be visibly marked with
the safe working load.

(13) Provide Class “ABC” fire extinguishers in electrical machinery and control space
in accordance with the Contract Documents. Extinguishers shall be located
convenient to access door (Rule 8.6.1.6.5 in cars following ANSI 2000 or greater
or Rule 1206.1h for less than ANSI 2000).

(14) All elevator glass and secondary steel framing shall be left open at ground level
entrances for the E&E contractor to install elevator cab assemblies. Coordinate
with E&E contractor for installation of elevator door frame.

(15) At the Elevator Roof level, all roof structure and finishes shall not be installed until
the elevator cab assembly is complete. Provide an effective prevention of hoistway
exposure to storm water by means of removable barriers at the roof level.

(k) The Contractor shall coordinate with the E&E contractor regarding work to be performed
prior to placing the elevators into automatic operation. At minimum, the Contractor shall
have completed the following work before elevators are placed into automatic operation,
prior to code-required inspections by the authority having jurisdiction:

(1) The machine room shall be completed in accordance with the Contract
Documents, and in compliance with code, including stairways or steps and
guardrails, and lockable fire rated door, self-closing and self-locking with label to
be provided (Rules 2.7.3 & 2.11.14 in cars following ANSI 2000 or greater or
Rules 101.3 & 110.14 for less than ANSI 2000).

(2) All penetrations through 2-hour (or greater) rated walls shall be sealed in
accordance with the Contract Documents.

(3) Cab light circuits and all receptacles installed in machine rooms, and ground fault
circuit interrupter protection shall be installed in pits (GFI) (NEC 620 or CSA
38).

(4) The conduit runs from elevators to remote status panel and monitoring systems
shall be in accordance with the Contract Documents.

(5) The conduit for fire alarm system to each elevator control in machine room shall
be in accordance with the Contract Documents.

(l) The Contractor shall coordinate with the E&E contractor regarding preparatory work for
escalators. At minimum, the Contractor shall provide the following preparatory work for
escalators:

(1) The wellway framed openings shall be complete in the floors, including
necessary supports for the truss in accordance with the Contract Documents.
Any indicated enclosures, wellway railings, baffles and barricades around the
wellway shall be in place prior to escalator installation, so that the E&E
contractor can hoist trusses into place. Roof structures shall not be used for
hoisting escalators into place. Confirm and coordinate with EE for locations of
intermediate or other supports as shown on Contract Documents. Locate and
install supports required for escalator truss attachments prior to installation of the
intermediate supports.

(2) Provide a staging area for the exclusive use of the E&E contractor, with a
minimum area of 15 feet by 50 feet (per escalator), located at the bottom or most
accessible landing within crane picking distance of each escalator wellway.
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(3) Coordinate with the Core Systems Contractor for their installation of a RJ11C-
one pair telephone line to phone jack in either the top or bottom landing.

(m) The Contractor shall coordinate with the E&E contractor regarding the work to be provided
by the Contractor during E&E contractor’s performance of its work. At minimum, the
Contractor shall perform the following Work during the E&E contractor’s performance of its
work:

(1) Provide all cutting, patching and chasing of walls, beams, masonry, finish work
and painting, together with all repairs made necessary by such work.

(2) Provide protection to hoistway or wellway during the time the equipment is being
installed.

(3) Provide blockout/cutout through steel or masonry as required, to accommodate
hall button boxes, signal fixtures, hoistway access switches, fire service fixtures,
hydraulic piping, electrical conduit and hatch duct. Provide any repairs such as
grouting, patching, painting, or fire-proofing. Coordinate blockout/cutout with
the E&E contractor’s field supervisor.

(n) The Contractor shall at minimum perform the following Work following the completion of
the E&E contractor’s work:

(1) Completed elevators and escalators shall be barricaded, protected and secured by
the Contractor for the duration of the Work.

(2) Provide any repairs such as grouting, patching, painting, or fire-proofing around
entrance frames and finished floor and grout to sill line after installation of
entrance.

4. SP-8. 4 Protection of Adjacent Guideway and Core Systems Work Elements

(a) The Contractor is advised that other contractors will be performing work prior to,
concurrently with, and after the Contractor work on the stations. Special care shall be taken to
protect other contractors’ work-in-place to eliminate the potential for damage.

(1) Track Installation. The Contractor shall not use the tracks to carry or transport
materials or equipment for its construction. The Contractor shall be responsible to
repair or replace any damage done by its work to track, third rail, duct banks and
conduit pathways and conduits, and appurtenances installed by others.

(2) Baseline As-Builts. A baseline that will be utilized by HART to determine whether
the damage resulted from the Contractor’s work is the As-Built documentation
provided by the WOFH guideway contractor for the guideway segment at, and
adjacent to, the station construction work area.

(3) Quantification of Damage. The Contractor shall be responsible for repair and
replacement of any damage to track, contact rail, and deck appurtenances to the
extent that they have to be corrected in order to comply with specifications applied
to the initial new construction by other contractors.

(4) Safety. If train testing and commissioning commences during the course of the
Contractor’s work schedule, Contractor personnel working adjacent to track shall be
safety-certified in accordance with 49FRA214.

5. SP-8. 5 Potential Station Site Contamination
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(a) The following is provided for information purposes only and is a brief summary for each of
the station sites of the known contaminants of potential concern as documented in the site-
specific relevant existing background reports and studies.

(1) Environmental Contaminant Screening Summary

Station: East Kapolei

It is unlikely that contamination will be encountered during construction activities at the
future East Kapolei Station. There are two SDAR sites of interest in the vicinity of this
station, including:

1. The UH West O’ahu Campus located northwest of Kualakai Parkway and up gradient
of the station. The TMK boundary of this site is within the station footprint. A
review of the 2014 SDAR database indicated that chemical concentrations are below
the HDOH EALs for residential use and there is no environmental hazard.

2. The East Kapolei Affordable Housing Project is located southeast side of Kualakai
Parkway, down gradient of the station. This site is a former sugarcane field and
sugar mill suspected to be contaminated with pesticides and dioxins. A review of the
2014 SDAR database indicated that chemical concentrations are below the HDOH
EALs for residential use and there is no environmental hazard.

Reference:

HDOH. HEER Sites of Interest Lookup Spreadsheet (Updated 12/02/2014). Accessed online at: http://eha-
web.doh.hawaii.gov/eha-cma/Leaders/HEER/public-records

Station: UH West Oahu
It is unlikely that contamination will be encountered during construction activities at the
future UH West Oahu Station. There are two SDAR sites of interest in the vicinity of this
station, including:

East Kapolei
Affordable
Housing
Project

UH West Oahu
Campus
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1. The East Kapolei Affordable Housing Project is located southeast side of Kualakai
Parkway, cross gradient of the station. This site is a former sugarcane field and sugar
mill suspected to be contaminated with pesticides and dioxins. A review of the 2014
SDAR database indicated that chemical concentrations are below the HDOH EALs
for residential use and there is no environmental hazard.

2. The UH West Oahu Campus located southwest of Kualakai Parkway and down
gradient of the station. A review of the 2014 SDAR database indicated that chemical
concentrations are below the HDOH EALs for residential use and there is no
environmental hazard.

Reference:

HDOH. HEER Sites of Interest Lookup Spreadsheet (Updated 12/02/2014). Accessed online at: http://eha-
web.doh.hawaii.gov/eha-cma/Leaders/HEER/public-records

Station: Hoopili

It is unlikely that contamination will be encountered during construction activities at the
future Hoopili Station. There is one SDAR site of interest in the vicinity of this station,
including:

1. The East Kapolei Affordable Housing Project is located within the station footprint.
This site is a former sugarcane field and sugar mill suspected to be contaminated with
pesticides and dioxins. A review of the 2014 SDAR database indicated that chemical
concentrations are below the HDOH EALs for residential use and there is no
environmental hazard.

East Kapolei
Affordable
Housing
Project

UH West Oahu
Campus
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Reference:

HDOH. HEER Sites of Interest Lookup Spreadsheet (Updated 12/02/2014). Accessed online at: http://eha-
web.doh.hawaii.gov/eha-cma/Leaders/HEER/public-records

East Kapolei
Affordable
Housing
Project


