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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway near Waipahu High School. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
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KKJV  Kiewit/Kobayashi Joint Venture 
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LPR  License Plate Reader 
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MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
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MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places
NSM  Negotiation Strategy Memo 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 

OMPO  Oahu Metropolitan Planning Organization 
ORCC  Operational Readiness Conformance Checklists 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule 
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual 
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PLO  Priority‐Listed Offerors 
PM  Project Managers 

PMC   Project Management Consultant  
PMIM  Project Management and Interface Management 
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PSGS  Platform Screen Gate System 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 
R&R  Revise & Re‐submit 

RAC Rail Activation Committee   
RAMP Real Estate Acquisition and Relocation Management Plan
RCMP  Risk and Contingency Management Plan  
RCP Reinforced Concrete Pipe 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change
RFI Requests for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement 

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition 
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 
SIT System Integration Testing 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 
STCC Spec/Testing Conform Checklists 

SWPPP Storm Water Pollution Prevention Plan 
T&M Time and Material
TCCR Train Control and Communications Room 
TCP Traffic Control Plan
TCS Train Control System 
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration 
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
VRF Variable Refrigerant Flow 
WA Work Area
WHS Waipahu High School 
WL West Loch

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure
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PROGRESS REPORT SUMMARY OF CHANGES
 

The following is a brief summary of changes that have occurred from the previous month’s report. For more information 
and detail, please refer to the respective pages in the report. 
 
Project Contingency  

 The current contingency balance has decreased. Please see pages 14‐15. 
 
Project Funding  

 The Section 5309 New Starts Revenue amount received has increased. Please see pages 16‐17.  

 The total amount of cash received has increased. Please see pages 16‐17. 
 
Project Revenue and Costs  

 The ending cash balance amount has decreased. Please see page 18. 
 
Contracts in Procurement 

 Two contracts were issued NTP, and one contract was awarded. Please see pages 24 and 117. 
 

Contract Status  

 Core Systems Contract (CSC) 
o Project pictures have been added to the contract page. Please see page 28. 

 

 West O‘ahu/Farrington Highway Guideway (WOFH) 
o The contractor’s forecasted substantial completion date has shifted to an earlier date, reflecting less than 

6 months delay to completion date. Please see page 32. 
 

 West O‘ahu Station Group (WOSG) 
o The WOSG construction contractor was issued a full Notice to Proceed in October 2015. From the 

November 2015 Progress Report and on, a contract page for the construction contract will be included in 
the Progress Report. The WOSG FD contract page will be removed from the Progress Report, and any 
updates related to design will be covered in the WOSG construction contract page. Please see page 36. 

o The incurred‐to‐date amount has decreased. Please see page 36. 
 

 Kamehameha Highway Guideway (KHG) 
o The contractor’s forecasted substantial completion date has shifted to a later date, reflecting a year’s 

delay to the completion date. Please see page 44‐45.  
o The current contract value has increased. Please see page 44. 

 

 Construction Engineering & Inspection East Side Sections 
o The incurred‐to‐date amount has decreased. Please see page 67. 

 

 Construction Engineering & Inspection (CE&I) II Contract 
o A contract page for the CE&I II contract has been included. Please see page 68. 

 
Utility Agreements 

 The Utility Agreements Status table has been updated to reflect outstanding agreements, pending amendments, 
and any applicable MOUs. Please see page 74. 
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Right‐of‐Way  

 One relocation has been completed for occupants in the City Center section. Please see page 78. 
 
Safety and Security  

 A status chart for Safety and Security Certification Certificates has been included. Please see page 88. 
 
Risk Management  

 The total number of risks in the risk register has decreased. Please see pages 94‐97 and 122. 

 The “Airport Guideway” and “Airport Stations Group” risks have been combined under the “Airport Guideway 
and Stations” contract in the Risk Register. Please see page 122. 

 
Staffing 

 The actual number of employees has increased. Please see page 100. 
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
HART’s first two rail cars are now in final assembly at the Ansaldo 
Breda plant in Pittsburg, California.  
 

Rail cars 3 and 4 have been shipped from the manufacturing plant in 
Reggio Calabria, Italy and are currently on their way to join the other 
two rail cars at final assembly in California. 
 

HART’s vehicle fleet will eventually number 80 and will move 
thousands of passengers congestion‐free on the first fully‐automated driverless metro rail system in the United States. 
 

The first vehicle is scheduled to arrive in Honolulu in the first half of next year.  
 

Meanwhile, work at HART’s Maintenance and Storage Facility in Waipahu is more than 80 percent complete. Early next year, the 
facility will be ready for the delivery and testing of HART’s first train cars. Work on the Maintenance and Storage Facility is expected 
to be complete in the first half of 2016. 
 

Transit‐Oriented Development 
To gain more feedback in creating a Halawa Area Transit‐Oriented 
Development (TOD) Plan, the Department of Planning and Permitting (DPP) 
held a second community workshop for residents and businesses. 
 

Several concepts were discussed for potential new development, circulation 
improvements, and public spaces surrounding the Aloha Stadium rail 
station. Concepts discussed included: 

 New entertainment, retail and diverse housing opportunities 

 Creation of an employment center 

 Improved pedestrian connections, crossing of major roadways, and access from rail to Pearl Harbor Visitors Center and 
other destinations 

 Network of open spaces/gathering spaces, connected by trails, greenways and walkways 
 

HART participates as part of on‐going collaboration with Aloha Stadium, DPP and State Department of Accounting & General 
Services.  
 

Cost: 
 

Project Costs Summary  
Through Sept. 25, 2015 

  Current Budget ($M) Incurred To Date ($M) 

Project Budget  $4,455.8 $1,726.7 

Project Contingency  $492.8 $0.5

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,727.2 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

Schedule: 

Project Progress*  
Through Sept. 25, 2015 

  Actual Early Plan Late Plan 

Overall Project Progress  39.2% 63.4% 54.6% 

Overall Construction Progress  30.7% 56.2% 46.6% 

Overall Design Progress  87.1% 98.9% 96.7% 

Overall Utilities Progress  34.5% 73.0% 58.7% 
*All progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. 

 

HART presented to the Board of Directors at the October meeting, regarding the status of budget and schedule. Forecasts indicate 
an increase to project costs and a completion in 2021.  
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Final Design. Qualification and design verification tests are 
ongoing; completing passenger vehicle, communications and UPS tests. Construction interface with the MSF contractor 
(KKJV) is ongoing, with AHJV on site finalizing the Yard Control Bungalow (YCB) walls and roof structures. MSF Switch 
machines arrived on site and preliminary installation started. Installation activities are underway for the first two 
carshells; the third and fourth carshells (to complete the first train) are in transit. (See Section 4.1.A for details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contractor has completed final design for the WOSG, FHSG and KHSG stations. The 
manufacturing of the required elevator and escalator equipment for these stations can be released once the respective 
contractor’s schedules have been submitted and approved. The NTP for both FHSG and WOSG have been issued. The 
contractors for both projects must provide an acceptable schedule in order for the manufacturing of the FHSG and 
WOSG equipment to be released; this has not yet occurred for either project. The KHSG contract was advertised in 
August and the contract is planned to be awarded by the end of this year. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are 
the highest priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. 
KIWC submitted a revised baseline schedule dated October 2014 for which production is measured against. The most 
recently submitted progress schedule, through September 2015, reflects a nearly six month delay to the contractual 
substantial completion date specific to the LCC portables, parking lot, and access structure operations. KIWC and HART 
continue to work together to mitigate the impacts to the critical path activities. A revised baseline schedule was 
submitted by KIWC in August 2015. It is anticipated that a Contract Change Order required to update the substantial 
completion date and associated baseline acceptance will follow. In October 2015, Heading #2 was assembled at Span 
250, Work Area 4, by Waipahu High School and will progress westward towards Waipahu Transit Center Station. (See 
Section 4.2.A for details) 
 
Maintenance and Storage Facility (MSF) Contract 
The contractor is continuing to install power distribution panels and wiring within the OSB, MOW and WTB. CMU 
construction started for the Train Wash Facility. Signal and train control conduit installation continues in the yard. 
Installation of rail is continuing for the tracks heading toward the Train Wash Facility and the East Yard Lead. The 
contractor installed the wheel lathe in the WTB and is completing the assembly of appurtenant parts. Siding, painting, 
HVAC, and finishing are continuing for the OSB, MOW and WTB, as well as mechanical, electrical and plumbing 
installations. (See Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
Construction of columns has been completed from Acacia Road west, to intersect the WOFH contract. The remaining 
columns to be constructed are on hold pending workers and equipment to become available from the WOFH contract. 
Discussions with HECO are being held at an elevated level to coordinate the schedule of work to minimize project delays. 
ROE for utility relocations are nearing completion, with work anticipated to start once utility ROE has been received. 
HART and HDOT are working together to achieve concurrence on betterment costs and funding. Per KIWC’s progress 
schedule, as submitted with the application for payment, the contract is seven months behind schedule for guideway 
structure. (See Section 4.3.A for details) 
 
Airport Section Utilities (ASU) Construction Contract 
The Airport Section Utilities contract continues to be impacted by differing and unforeseen site conditions. In spite of 
these impediments, work is proceeding along Kamehameha Highway, Airport and the Nimitz Off‐Ramp area. On Sept. 2, 
Nan was notified that work related to the telecom duct bank at Valkenburgh would be deleted from the contract. Nan 
continues to progress on utility relocation along Kamehameha Highway. (See Section 4.4.B for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of Sept. 25, 2015) 
All progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine western 
stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and once the 
overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of Sept. 25, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,455.8M 
o Current Project Contingency ‐ $492.8M 
o Project Finance Charges ‐ $173.1M 
 

 HART presented to the Board of Directors at the October meeting, regarding the status of budget and schedule. 
Forecasts indicate an increase to project costs and a completion in 2021. 

 
 Total Incurred Cost = $1,727.2M (38.8% of current project budget) 

o September 2015 Incurred Cost = $56M 
 
 

2.3   Project Contingency (data as of Sept. 25, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $492.8M 
o Contingency drawdown to date –  $150.8M (23.4% of baseline project contingency budget) 
o $0.1M contingency drawdown during September 2015. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through July 2015 Report  90.01 ‐ 90.03  ($141.9)

Contingency drawdown August 2015 Report  90.01 ‐ 90.03  ($1.0)

Contingency drawdown September 2015 Report  90.01 ‐ 90.03  ($7.8)

Contingency drawdown October 2015 Report  90.01 ‐ 90.03  ($0.1)

Contingency drawdown to date   90.01 ‐ 90.03  ($150.8)

Current FFGA Project Contingency  90.01 ‐ 90.03  $492.8 

 
 

 

 
 
 
 
 
 

Total	Incurred	Cost	=	$1,727.2M	
	

(previous	report	=	$1,671.1M)	

Current	Contingency	Balance	=	$492.8M	
	

(previous	report	=	$492.9M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of Sept. 25, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 447 447

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1143 1,521

Total 385 5,356 1,894 1,981
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) =  Pre‐PE GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .  The  $298 mil l ion i s  included in the  Pre‐FFGA actua l  amounts  received 

between 2007‐2009 of $378 mil l ion.

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of Sept. 25, 2015)  
o $1,143M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,182M = Projected Net GET Surcharge 

Revenue for FYs 2010‐1Q 2016, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short 
of projections to date, or $39M behind. 

 $39M shortfall is approximately 1.2% of the 
total GET surcharge projections per the FFGA 
Financial Plan of $3.291B. 

 
o $0 = GET surcharge received in September 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $1.3M = New Starts drawdown processed and received in September 2015.  

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 

 HART presented to the Board of Directors at the October meeting, regarding the status of budget and schedule. 
Forecasts indicate an increase to project costs and a completion in 2021. The financial plan is currently being 
updated. 

 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of Sept. 25, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $127,019,679 $109,257,679 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $447,009,679 $1,102,990,321 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,894M		
	

(previous	report	=	$1,893M)	
	

GET	Received	Since	PE	=	$1,143M	
	

(previous	report	=	$1,143M)	
	

GET	Received	Since	2007	=	$1,521M	
	

(previous	report	=	$1,521M)
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2.5   Project Revenue and Costs  
  (data as of Sept. 25, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 

SEPTEMBER 2015 CASH BALANCE SUMMARY 

   SEPTEMBER 
FY16 YTD 
Cumulative 

Beginning Cash Balance 09/01/15  291,972,796  293,010,823 

        

Expenditures:       

Operating Expenditures  (1,125,751) (3,282,577)

Capital Expenditures  (60,225,565) (145,543,029)

Expenditures Total:  (61,351,316) (148,825,606)

        

Receipts:       

GET Surcharge  0  52,330,383 

FTA Drawdown  1,456,576  35,503,048 

Interest                    15,734  42,423 

Other (rental, refunds, copy fees, etc.)                      9,039  41,757 

Receipts Total:  1,481,348  87,917,611 

        

Ending Cash Balance 09/30/15  232,102,828  232,102,828 
 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = Sept. 25, 2015 

Ending	Cash	Balance	9/30/15	=	$232.1M	
	

(previous	report	=	$292M)	
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3     SCHEDULE  
(data as of Sept. 25, 2015) 

 
OVERVIEW 

 HART presented to the Board of Directors at the October meeting, regarding the status of budget and schedule. 
Forecasts indicate an increase to project costs and a completion in 2021. 
 

 The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have 
been awarded, and planned dates for future contracts. The schedules in the Contract Status section (Section 4) 
reflect current contractor forecast end dates for contracts that have been awarded.   
 

 H2R2 Ramp (DBB‐385), WOSG (DBB‐171) and FHSG (DBB‐271) contractor schedules will be added to this report 
as soon as baseline schedules are accepted by HART. Until accepted contractor schedules become available, 
placeholder schedules spanning the contract dates are displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH civil and structural construction work is behind approved planned schedules.  
 

 KHG guideway construction contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts. It is statused against the FFGA Baseline MPS. Active contracts’ end dates will not change, 
unless a change order is issued. For the contractors’ forecasts of active contracts end dates, see Contract Status section (Section 4).  
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy – The third and fourth 
carshells are still in transit to California. Work continues on the 4th and 5th carshells.  

 Final Assembly of Train 1 continues to ramp up with cabling and raceway assembly work underway. 

 Progressing with sub‐system testing and design verification activities.  

 Yard Control Bungalow construction is underway – Construction of the walls and roof slab are complete. 

 Traction Power Cable installation continues; currently installing power feeds to the MSF TPSS.  
KEY ISSUES 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity of the expected CAM dates. This issue is being addressed in CSC RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Fare Systems Technical Consultant Contract awarded to CH2M Hill on Sept. 24, 2015, for a term of five years.  

 Based upon requests from potential Offerors, the deadline for receipt of proposals for the Fare Systems Contract 
currently in RFP stage was extended again to Nov. 13, 2015, with BAFO anticipated in early January 2016, and 
award by the end of January 2016. 

KEY ISSUES 

 Completing legal review of MOU for O&M cost sharing between HART and the City. 

 Begin review of Fare System Offeror bids. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – LCC construction is ongoing with 
excavation, compaction, grading and utility relocation activities in the parking lot area. The delivery of the 
portable buildings began mid‐October 2015, and is scheduled to be completed in November 2015. 

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing. All pier tables are 
complete. Segment casting and stressing is proceeding in both eastward and westward directions from Piers 
253, 254 and 255. All segments for Pier Table 253 and 254 are approaching completion.  

 Span by Span Advancement – All truss work and segment erection on the westward portion of the alignment has 
been completed. Heading #2 at Span 250, Waipahu High School, Work Area 4 is currently progressing 
westbound. East‐bound spans have been erected by West Loch Station and are proceeding towards Waipahu 
Station. Heading #3 has been assembled in the area around the Pearl Highlands Station and two spans have 
been erected towards the eastern end of the WOFH segment.  

 
KEY ISSUES 

 Intersection Closure for Span by Span Operation (for additional detail, see 4.2.A Key Issues) 

 Track Construction Operations (for additional detail, see 4.2.A Quality Management) 
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Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 Power distribution panels within the OSB, MOW and WTB, and pulling of power distribution conductors is 
ongoing including the shop traction power positive and negative returns in the OSB shop area. The vendor, 
General Electric, tested power distribution transformers.  

 Primary power supply is complete; energizing of distribution power is upcoming.  

 Contractor commenced CMU wall construction for the Train Wash Facility.  

 Signal and train control conduit installation continues in the yard.  

 Installation of rail is continuing for the tracks heading toward the Train Wash Facility and the East Yard Lead at 
the east end of the site.  

 The contractor installed the wheel lathe in the WTB and is completing the assembly of appurtenant parts.  

 Siding, painting, HVAC, and finishing are continuing for the OSB, MOW and WTB, as well as mechanical, electrical 
and plumbing installations. Construction of trash enclosure foundation structure east of the OSB is complete. 
Construction of slab on grade commenced in the OSB shop area. 

KEY ISSUES 

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west 
yards, including rail, vehicular access and utility interconnection. 

 Preparation for the receipt of rail car delivery is underway including design of an unloading area on the 
maintenance track adjacent to the OSB. 

 Orderly completion of traction power, train control and building services raceways for turnover to Core Systems 
Contractor. 

 Establish telephone service as necessary for building occupancy (elevator and fire alarm). 

 Install fire pump for building occupancy. 
 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of Drilled Shafts – With the mobilization of the LB44, KIWC currently has 2 drill spreads on KHG. 
One‐third of the KHG shafts have been completed. Anomalies and defects on the KHG shafts have been minimal 
to date. Drilled shafts are being constructed ahead of the planned rate.  Currently, the LB44 is not working due 
to holiday traffic impact to local businesses along the alignment. 

 Relocation of Utility Poles – Relocation of utility pole 51 at TMK 9‐8‐008‐029 is pending finalization of the ROE 
with the property owners and utility companies. 

 HDOT Betterments – KIWC has been issued RFCRs to incorporate HDOT’s betterments into the design and 
construction. HART has received the cost proposal for RFCR 30 (Replace CMP with RCP), has finalized the ICE, 
received HDOT concurrence, and is waiting for NSM approval for negotiation. HART has received the cost 
proposal for RFCR 32 (Traffic Signals), and is finalizing the NSM. The remainder of the betterment RFCR is still 
pending receipt of cost proposals from KIWC. 

 Balanced Cantilever System (BCS) – KIWC has completed placement of BCS shafts. Pier 306 Up Station is 
complete and KIWC has started working on Pier 306 Down Station. KIWC anticipates superstructure construction 
to begin in early 2016.  

KEY ISSUES 

 KIWC staffing levels on the KHG project – Column construction and C‐pier construction was halted in August to 
support the WOFH project while continuing to implement structures access MOT along Kamehameha Highway. 
KIWC has continued to reallocate resources from the KHG project to the WOFH project and is creating a lack of 
production on the KHG contract. HART has put KIWC on notice and carries the lack of resources for the KHG 
contract within the project meeting minutes on a weekly basis.  

 Drilled Shaft CSL Results – KHG continues to have CSL results that exceed the 10% velocity reduction, but to date 
most have been resolved without any repairs required. 

 Environmental Complaints – HART continues to work with KIWC to respond to, and mitigate, noise complaints 
along the alignment. Noise monitoring stations have been installed to assist in the monitoring of the 
construction activities and work hours have been adjusted accordingly. KIWC/HART will continue to monitor the 
entire alignment to ensure compliance. 
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 The planned mobilization of a third drill spread to KHG has been postponed to ensure unrestricted traffic flow in 
the vicinity of Pearl Ridge and Pearl Kai and issues obtaining MOT during the holiday season. Drill will 
temporarily remain on WOFH, and KIWC currently intends to mobilize the 885 into this area in January. 

 
 
Airport Section Utilities (ASU) (Section 4.4.B) 
OVERVIEW 

 The contractual Substantial Completion milestone for ASU is Feb. 6, 2016, and was intended to ensure 
completion of this work prior to the contractor for the Airport guideway beginning construction. Delays, in 
particular the Navy right of entry issue, have extended the ASU milestone date to August 2016. However, the 
Airport Segment Guideway and Stations contract has also been delayed and will not be in construction prior to 
the forecast completion of the ASU contract. Finalizing the descoped work at Valkenburgh could lessen the 
delay.  

KEY ISSUES 

 On Oct. 9, 2015, while uncovering and removing an existing duct bank, the contractor damaged live cables 
belonging to Oceanic Cable and Verizon. Cables were repaired and back in operation within 12 hours. The 
removal of the remaining duct bank will need to be discussed to avoid any further disruptions.  

 
 
Contracts in Procurement  
OVERVIEW 

 Recent Award of Contract: 
o HART entered in a contract with CH2MHill, Inc. for the Fare Collection Technical Support Services on Oct. 

22, 2015. The term of the contract is through Dec. 31, 2019, with up to 2 year’s option to extend.   
 

 Active Procurements: 
o An award of contract was made to Honua Consulting for the Kāko‘o “II” Contract.   
o Airport Guideway and Stations Design‐Build RFP: HART is on schedule with the Part 2 solicitation timeline 

for Alternative Technical Solutions discussions.   
o City Center Guideway and Stations (CCGS) Design‐Build RFP: The Qualifications proposals are due Nov. 18, 

2015.   
o Kamehameha Highway Stations Group (KHSG) Construction Contract (Design‐Bid‐Build) RFB: Bids are due 

Nov. 17, 2015. 
o The Fare Systems Contract RFP: The proposals due date has been extended to Nov. 13, 2015.   
 

 Upcoming Procurements: 
o The Dillingham Utilities and Roadway Design‐Bid‐Build Contract is anticipated to be advertised early 2016.   
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Original Contract:                        $573,782,793  Incurred‐to‐Date:       $150,172,400 
Current Contract Value1:           $595,063,687  Incurred in September: $6,552,220 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019 
Projected Substantial Completion: December 2019 
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Final Design. Qualification and design 
verification tests are ongoing; completing passenger vehicle communications and UPS tests. Construction interface 
with the MSF contractor (KKJV) is ongoing, with AHJV on site finalizing the Yard Control Bungalow (YCB) walls and roof 
structures. MSF Switch machines arrived on site and preliminary installation started. Installation activities are 
underway for the first two carshells; the third and fourth carshells (to complete the first train) are in transit.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised.  
 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
September Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 

DBE % Attained:  0.029%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $21,280,894 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 
 

CRITICAL PATH SUMMARY: 

 Continue to oversee construction activities with the MSF contractor, the CSC installation subcontractor and the 
On‐Call Contractor.  

 Passenger Vehicle crews finalized manufacturing of the third and fourth carshells in Reggio Calabria, Italy. 
Progress is ongoing with the other carshells. This work is being monitored closely.  

 Due to the modified CAM dates, the equipment installation at Pearl Highlands and Pearlridge Stations are now 
driving the critical path. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 27% 
 Passenger Vehicle Percent Complete: 34% 
Design: 
 ATC/SCADA – Documents Received: 8, Documents 

Returned: 11. 
 Communications – Documents Received: 15, Documents 

Returned: 20. 
 Traction Power – Documents Received: 7, Documents 

Returned: 28. 
 Fire Detection – Documents Received: 3, Documents 

Returned: 0. 
 Platform Screen Gates – Documents Received: 10, 

Returned: 0. 
 Passenger Vehicles – Documents Received: 0, Documents 

Returned: 40.  
Manufacturing: 
 Performed manufacturing oversight work at the 

AnsaldoBreda factories. Work completed this month: The 
third and fourth carshells are in transit to the final 
assembly facility. Work is well underway for the next eight 
carshells, and AHJV began fabrication of the 9th and 10th 
carshells. (For additional details, please see the Vehicle 
Carshell Progress Tracker in Appendix E.) 

Look Ahead: 
Design: 
 Completion of ATC/SCADA Final Design for Segment 

1. 
 Completion of TES Final Design for Segment 1. 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

carshell assembly for the first ten carshells (first 
three trains).  

 Arrival of the third and fourth carshell to the Final 
Assembly Plant in Pittsburg, CA. 

 Begin installation of cabling, raceways, windows 
and vehicle equipment. 

Testing: 
 Traction Power – Design Verification of TPSS 

Temperature Rise – Fontana, CA (November 2015).  
 Traction Power – Pre‐shipping Inspection Test 

Leeward Gap Breaker Station (GBS) – Fontana, CA 
(November 2015).  

 Traction Power – Pre‐shipping Inspection Test East 
Kapolei TPSS – Fontana, CA (November 2015).  

 Communication Systems – Pre‐Shipping Inspection 
Test for Passenger Information System – Plano, TX 
(January 2016). 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   100%   56%  4th Q 2015 

Communications   100%   43%   4th Q 2015 

ATC/SCADA   88%  94%   4th Q 2015 

TES   100%   99%   4th Q 2015  

Fire Detection   100%   56%   4th Q 2015  

PSG, UPS, MOW, YCB  N/A  78%  4th Q 2015 
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Activities this Month (continued): 
 Perform final assembly oversight work at Pittsburg, CA. Work 

continues to ramp up on the assembly of the first train; 
cabling and raceway pre‐assembly. 

Testing: 
 Addressed Hardware items and specific ATS/SCADA functions 

from the previous ATS/SCADA Software Test in Pittsburg, PA.  
 Witnessed Passenger Vehicle Traction Motor Factory 

Acceptance in Plattsburgh, New York. 
 Witnessed Passenger Vehicle Gangway Factory Acceptance in 

Mt. Pleasant, South Carolina. 
 Traction Power – Pre‐shipping Inspection Test Waipahu TPSS 

– Fontana, CA.  
 Communication Systems – Design Verification OSB System – 

Italy. 
 Uninterruptible Power Supply (UPS) Pre‐shipment Inspection 

Test. 
 Uninterruptible Power Supply (UPS) First Production Units 

Test – China. 
MSF: 
 Ongoing coordinating work with KKJV, and coordinating 

follow up work by AHJV and On‐Call Contractor.  
 Yard conduit installation: On‐Call Contractor installation of 

yard conduit extensions is ongoing.  
 OSB conduit installation: On‐Call Contractor completed Public 

Announcement and Access Control System/Intrusion 
Detection System (ACS/IDS) conduits on the upper floor of 
the OSB and the MOW buildings.  

 Yard Control Bungalow ‐ completion of walls and roof slab.  
 AHJV continues walk through activities with KKJV for Share 

access for the Wheel Truing Building (WTB), Operations and 
Servicing Building (OSB) and Maintenance of Way (MOW) 
building.  

 TES Cable Installation is underway at the MSF Traction Power 
Sub‐Station. 

 TES feeder cable installation is underway in storage track 
area.  

 Fire Detection wiring at the OSB second floor Mezzanine 1 is 
ongoing and expected to be complete by the end of 
November.  

 Construction of foundations for the Closed Circuit Television 
Cameras poles at the MSF perimeter is ongoing. 

Look Ahead (continued): 
 Communications Pre Shipping Inspection of On‐Board 

Systems – Plano, TX (November 2015). 
 Train Control Systems – Pre‐Shipping Inspection Test 

for LCC Station SCADA Hardware – Batesburg, SC 
(November 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for Waipahu Station SCADA Hardware – Batesburg, SC 
(December 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for West Loch Station SCADA Hardware – Batesburg, 
SC (December 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for LCC Station TCCR Equipment – Batesburg, SC 
(November 2015). 

 Train Control Systems – Vehicle ATC Cabracks 3 & 4 – 
Batesburg, SC (December 2015). 

 Train Control Systems – Pre‐shipping Inspection test – 
Ho‘opili TCCR – Batesburg, SC (December 2015). 

 Platform Screen Gates Design Verifications – 
Farmington, CT (November 2015). 

 Platform Screen Gates Dynamic Load Tests (November 
2015). 

 Platform Screen Gates Kinetic Energy Tests – 
Farmington, CT (November 2015). 

 Platform Screen Gates Static Load Tests – Farmington, 
CT (November 2015). 

 Platform Screen Gates Portable Test Unit Tests – 
Farmington, CT (November 2015). 

 Platform Screen Gates Reliability Life Cycle Test – 
Farmington, CT (Q4 2015). 

 Platform Screen Gates Electromagnetic Interference 
Tests ‐ Farmington, CT (December 2015). 

MSF: 
 Installation of Fire Detection wiring at the OSB ground 

floor. 
 Installation of Communication system cabling in the 

OSB upper floors. 
 Installation of Communication cabling in Maintenance 

of Way second floor. 
 Continued installation of Traction Power cabling in 

Storage Track and OSB feeder track areas. 
 Construction of the foundations and conduits for 

Communication Interface Cabinets at the MSF Yard. 
_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential impact 
once we have clarity of the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges and 
delays in the initial assembly of key components that affected the completion and shipment of the first carshell. Final 
Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work together to plan and 
respond to the issues as they arise.   

 Nine (9) Month Delay Claim ‐ Change Order Executed (Change Order # 18).  

 Resolution of outstanding ICDs. 
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QUALITY MANAGEMENT: 
 Overall quality of the contract is good. 

 

Design Verifications & System Testing

Subsystem  Test Completed Date Completed

PASSENGER VEHICLES  Gangway Factory Acceptance Test in Mt. Pleasant, South Carolina  Sept. 21, 2015 

PASSENGER VEHICLES  Traction Motor Factory Acceptance Test in Plattsburgh, New York  Sept. 10, 2015 

COMMUNICATIONS  Design Verification – Operations and Servicing Building  Oct. 9, 2015 

TRACTION POWER  Uninterruptible Power Supply (UPS) Pre‐shipment Inspection Test  Oct. 17, 2015 

TRACTION POWER  Traction Power – Pre‐shipping Inspection Test Waipahu   Oct. 8, 2015 

     
Passenger Vehicle ‐ Oversight

Facility  Activity Date Completed
Pittsburg, CA  On‐site inspector in place to oversee and report on AnsaldoBreda Final Assembly 

activities. First and second carshells arrived at the Final Assembly Facility. The 
third and fourth carshells are in transit. 

Ongoing 

 

CSC NCR Log 

  TOTAL CLOSED OPEN

AHJV & Subs  23 22 1 

AB  261 193 68 

TOTAL  284 215 69 
 

 AnsaldoBreda had previously generated NCRs for each aluminum carshell element with manufacturing issues found during 
carshell production; primarily at the subassembly supplier (CMC). Corrective actions have been taken for future production, and 
adjustments are being made to current assembled parts. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

PROJECT PICTURES:     

 

Yard Control Bungalow (YCB) with walls and the roof 
slab completed. 

  Mock‐up of termination for Traction Power Cables to 
the third‐rail and cover. 

     

   

  MSF Yard –Switch machine partially installed. 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  October	2015	

29 | P a g e  
 

Original Contract:              $50,982,714    Incurred‐to‐Date:         $4,643,982   
Current Contract Value1:  $50,982,714    Incurred in September:  $140,824   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised. The City Center 
Guideway and Station DB contract part 1 was advertised in August, 
as planned.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the 21 stations.  

 
Project Overview: The release to begin manufacturing of the FHSG and WOSG equipment will be scheduled once an 
approved construction schedule with the respective contractors has been completed. The Notice to Proceed for FHSG 
was issued in August. The WOSG NTP was issued in October.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised. 

 
 

DBE Participation    September Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts might impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 9.1%; Planned Value: 31.5% 
 
 Final Design is approximately 40% complete, as 9 of the 21 

stations are ready to be released for manufacturing once 
the contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and have been accepted. 

 Design is complete on the three FHSG stations, three 
WOSG stations, and the three KHSG stations. 

Look Ahead:
 Release for manufacturing for the Farrington 

Highway Station Group and the West O‘ahu Station 
Group elevators and escalators will be scheduled 
once the respective contractor’s schedule has been 
approved and issued.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to allow manufacturing for FHSG, WOSG and KHSG will be dependent on the acceptance of an approved 
schedule for each of these contracts. The 4 stations included in the DB contract for Airport Guideway and Stations has not 
yet been awarded. Final completion of the equipment requirements for these stations is on hold pending contract award. 
The 8 stations included in the City Center Guideway and Stations contract is also on hold pending contract award of the 
DB contract for this work. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible for 
design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept smart 
cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. Equipment 
and software to be used by both HART and the City and County will include the transaction processing, fare equipment 
monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist of stand‐alone smart 
card readers on board.   

 

Project Overview: The Fare Systems RFP was released on Aug. 11, 2015. As a result of potential Offeror requests, the 
deadline for proposals was again extended to Nov. 13, 2015. Best and Final Offer (BAFO) is now anticipated in early January 
2016 with award at the end of January 2016. An MOU for capital cost sharing with the City has been executed and an MOU 
for Operations and Maintenance has been drafted and the technical review is complete. The document is currently with 
COR for legal review. A Fare Systems technical consultant contract was awarded on Sept. 24, 2015, to CH2M Hill to support 
design review, testing and installation. The selected DBOM contractor is anticipated to start design in April 2016.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  

 RFP released Aug. 11, 2015. Award anticipated in January 2016. System design anticipated to start in spring 2016. 

 Manufacture in winter 2017. 

 System testing for the back office functions and TheBus anticipated in summer 2017. 

 Anticipated system pilot launch on TheBus in fall 2017, with full roll out on TheBus (including all central systems) in 
winter 2018. 

 Interim roll out on rail is still scheduled fall 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 MOU for O&M cost sharing between HART and the City. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Completed technical review of O&M MOU and forwarded 

to COR for legal review. 
 Completing contract negotiations and issuing award for 

Technical Consultant. 
 Responding to questions and ATCs from potential 

Offerors. 
 Determine if MOU is required between HART and 

OahuMPO for fare modeling funding. 

Look Ahead:
 Revise, as necessary, Board briefing with overview 

of Fare System and how it operates from an end 
user perspective. 

 Begin review of Fare System Offeror bids. 
 Begin fare modeling once 60 day review period is 

completed by OMPO. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Completing legal review of MOU for O&M cost sharing between HART and the City. 

 Begin review of Fare System Offeror bids. 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  October	2015	

32 | P a g e  
 

Original Contract:                      $482,924,000  Incurred‐to‐Date:         $463,061,419   
Current Contract Value1:          $631,206,384  Incurred in September: $11,621,908   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: December 2016 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: For the October 2015 Report, progress for utilities, shaft, column, segment casting, and span 
stressing have been updated. Segment erection from West Loch Station through East Kapolei Station has been 
completed. Headings #1 and #2 are erecting segments from West Loch Station and Waipahu High School (WHS), 
respectively, to progress towards Waipahu Transit Center Station. Maintenance of Traffic action items are being 
addressed for intersection closures. The Project’s Key Quality Issues continue to focus on drilled shafts and segment 
repairs, in addition to the repairs of Span 17.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

In October, KIWC submitted Pay Application #71 for Escalation Due to Schedule Impacts – 1/1/15 to 3/31/15 and #72 for 
the September 2015 billing. Both payments are currently being reviewed by HART. Pay Application #70 for August 2015 
has been approved and closed. HART maintains that retention will continue to be withheld until such time that progress 
is satisfactory. 
 

DBE Participation    September Change Orders 

Actual DBE Participation:  $6,339,887    Change No.  Description  Amount ($) 

DBE % Attained:  1.31%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $148,282,384
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SCHEDULE: 
 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical 

path activities. HART reviewed a revised baseline schedule and requested a resubmittal via the Change Order process. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 The lead time for modular buildings at LCC and delays with procurement and LCC ROE Agreement will have an impact to the 

overall schedule. KIWC has notified HART that a 6 month time extension beyond substantial completion is needed to complete 
work at LCC due to these impacts. HART is currently working with the contractor to mitigate delays and evaluating KIWC’s 
request to see if it’s concurrent or compensable. The forecasted substantial completion went from Jan. 12, 2017 in KIWC’s 
August progress, to Dec. 21, 2016 in their September progress. 

 Production rates for span erection continue to reside at or near critical path.  
 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path with 

minimal total float days available. Follow on track work has been re‐sequenced and/or reduced to minimize the slippages in the 
Balanced Cantilever System area. Contractor’s performance regarding these mitigation steps will be tracked to validate their 
feasibility.  

__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

WOFH Construction Status as of 10/16/15 

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete 

 
Structure 
Element 

***Total 
to Date 

Planned to Date 
Total 
Qty 

% Complete   Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  8,918  9,348  95%    Shafts  297  309  280  309  96% 

Sewer Line  550  570  96%    Columns  230  242  216  283  81% 

Fuel Line  340  340  100%    Segment Casting  3,141  3,209  3,209  3,209  98% 

Gas line  1,498  1,591  94%    Spans Stressed  189  213  181  274  69% 

Drainage Line   3,325  5,166  64%    * Accepted Schedule was submitted in 2013. 
** 
Revised Unaccepted Schedule was submitted in 2014. Revised schedule reflects a 

6 month delay to completion. 
*** Total quantity for the construction items has been revised to reflect the latest 
Issued for Construction number of shafts, columns, segments and spans. 

Elec/Telecom  16,589  21,374  78%   

Street Lights  6,335  8,357  76%   

Traffic Sig/ITS 
Duct bank 

8,152  10,802  75% 
 

System Sites  675  7,046  10%                 

ITS Systems 
Devices 

821  4,121  20% 
               

Activities this Month: 
Earned Value: 75% [(Total Achieved to September 2015 
($454.5 million) + Projected October 2015 Period ($18.6 
million))/Total Contract Including Executed Change Orders 
($631 million)]. Planned Value: 84.7%  
 
Shaft/Column  
 Performed drilled shaft construction, drilling, and placing 
of concrete for a total of 5 drill shafts. Set rebar and placed 
concrete for 17 columns. 

 

Look Ahead:
Design Progress 
 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction, 
pending coordination with other parties and contracts.  

Shaft/Column 
 Continue with drilled shaft and column production along 
Farrington between Work Area 3 Phase 6 and 7 (Mukuola St.) 
continuing towards Waipahu Transit Station. Column production 
will be completed at the Pearl Highlands Station area, and 
column production is proceeding from Work Area 3 Phase 9 
(Kahuali‘i St.) westward.   
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – Design completion is not impacting construction and the Design‐Builder is managing the 
completion of all design milestones. As of mid‐October, 122 of 134 design submittals have been accepted. Department of 
Transportation Services (DTS) traffic signal design packages account for a majority of the remainder of the design. 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – KIWC has begun work at the LCC Station 
area. The delivery of the portable buildings began in October 2015 and is scheduled to be completed in November.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge. A re‐
sequenced October 2014 baseline schedule was submitted to HART in December 2014, showing more realistic 
construction durations. The schedule is being used to track progress against schedule of milestones. Another baseline 
schedule, with a July 2015 data date, was submitted by KIWC in August 2015 for all future work. That schedule, like the 
one submitted in December 2014, contains significant unilateral changes in durations, logic, as well as activity 
modifications, and is currently being reviewed by HART.  

 Intersection Closure for Span by Span – KIWC successfully completed the temporary intersection closure at Pupukahi 
Street for the span erection and post tensioning operations in October. The next intersection closure for span by span 
operations was by the Pupupuhi intersection and was completed this month. KIWC and HART will continue to evaluate 
opportunities for minimizing full closures at intersections during span by span operations over intersections along 
Farrington Highway.   

 

__________________________________________________________________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 KIWC continues to follow their established quality processes. There have not been any significant findings through quality 

monitoring and audits. 

Activities this Month (continued): 
Guideway Segment Erection  
 Eastbound Heading #1 segments were erected from Span 
165 through Span 174. Westbound Heading #2 was 
relocated to WHS and segments were erected for Span 
250. Heading #3 is progressing from Span 258 to the 
eastern end of the alignment. 

Utility Relocation  
 KIWC continues to relocate third party utilities and is 
staying out in front of drilled shaft productions.  

Balanced Cantilever Structure 
 Cast 1 new segment downstream at Pier 253. Cast 2 
segments, 1 upstream and downstream, at Pier 255. 
KIWC is fabricating the stem forms/bearings for 
temporary support to work at Pier 252 and preparing to 
launch upstream from Pier Table 256.  

Track Construction 
 KIWC continues with Thermite welding activities and 
replacing track inserts between UH West O‘ahu and 
Ho‘opili Station.  

Precast Yard 
 Precast Yard performed daily segment and sound wall 
casting at a reduced pace, averaging 3 segments per day 
or 14‐17 segments per week. Segment casting is now at 
98% completion.  

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility 
relocations. 

 Civil Structures 
 Mechanically Stabilized Earth (MSE) Block Wall by Pier 
251 continues to progress. Work continues on Walls B, C 
and D. 

Look Ahead (continued):
Guideway Segment Erection 
 Segment span erection will continue from Span 251 
westbound towards Waipahu Transit Center, and from Span 
174 eastbound along Farrington Highway to intersect Heading 
#2 at Waipahu Transit Center Station. Heading #3 will 
continue segment erection from Span 259 to Span 266.  

Utility Relocation 
 Work to relocate the remaining wet utilities (sewer/water) 
and dry utilities (traffic signal, street lighting and fiber optics) 
along Farrington Highway, in preparation for eastbound 
segment erection. 

Balanced Cantilever Structure 
 KIWC will continue to cast upstream segments for the 
balanced cantilever at Pier 253 and downstream segments for 
Pier 254. Segments will be cast upstream and downstream for 
Pier 255. Truss assembly will begin at Pier Table 256.  

Track Construction 
 Align and final set of the rail will be performed between UH 
West O‘ahu Station and Ho‘opili Station. Welding operations 
will return in December 2015, east of West Loch Station. 

Precast Yard 
 KIWC will continue to cast segment spans for the area 
between Work Area 2 Phase 6 and Phase 7. Production of 
segment casting and sound walls will continue for the WOFH 
segments and is on target for completion in November 2015.

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic issues 
with third‐parties. 

Civil Structures 
 MSE Block Walls B, C and D will continue to progress by Pier 
251.  
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 Span 17 Damage and Repair – During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11 and 17‐12 were damaged 
due to unbalanced support from the temporary bearings. NCR 00314 was opened to address this issue. This issue has been 
technically resolved and a recommendation to proceed with the repair has been issued. Ongoing repair at Span 17 is not on the 
critical path.   

 Drilled Shaft Quality – As the drilled shaft activity nears completion, the quality of the shafts have improved substantially. 
Drilled Shaft Pier 235 repair was completed, and KIWC will proceed to Drilled Shaft 236 repair.  

 Pre‐Cast Segment Progress/Quality – The Casting Yard has scaled back in production to allow time for span erection efforts to 
catch up. Production is now averaging 14‐17 segments per week and is currently about 98% complete with segment production 
for the overall project. Although 132 of the total 462 NCRs (28.6%) have been related to segmental issues like damaged shear 
keys, concrete voids and spalls, proper correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs are being promptly corrected, validated, and closed out during this period. Both KIWC and HART have 
been working together to complete all the needed processes for timely validation and closeout of NCRs. A total of 17 NCRs have 
been closed since last month. Of the 17, 13 were related to drilled shaft issues, two column finish issues, one precast segment 
spall issue, and one issue regarding temporary ITS system malfunction. 

 Maintenance of Traffic (MOT) Concerns – HART and KIWC continue to work together to ensure that the MOT is in place per 
KIWC’s approved plans. Inspections and audits are being performed more frequently to ensure conformance to the plans.  

 Track Construction Operations – HART and KIWC continue to have discussions on Direct Fixation Shim Tolerances, and KIWC is 
working on resolving some outstanding technical issues on the shim tolerances with HART. KIWC has decided to halt installation 
of direct fixation trackwork until these issues are resolved. Further information, such as surveys for all installed shims, need to 
be provided to determine the extent of nonconformance. 
 

WOFH NCR Log 
Total NCRs Issued To Date CLOSED OPEN

462  401  61 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES: 

Rough set Span 2L, East Kapolei Station Area, 
Work Area 1. 

Epoxy segments at Span 168, Work Area 2. 

 

Concrete Placement at Column 186, Work Area 3. Paving at Leeward Community College (LCC), Work 
Area 5. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date:   $9,093,096 
Current Contract Value1:  $10,014,305  Incurred in September2: ‐$956 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 
2 Incurred amount modified due to payment request adjustment

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015 (awarded July 2015) 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations serving the WOFH Guideway. The 
three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG construction contractor was issued a full Notice to Proceed in October 2015. From the 
November 2015 Progress Report and on, a contract page for the construction contract will be included in the Progress 
Report. The role of the design consultant has transitioned to engineering support services during construction. As 
such, the WOSG FD contract page will be removed from the Progress Report, and any updates related to design will be 
covered in the WOSG construction contract page.  
 
COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 

 

  
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
  

The design phase of the WOSG contract is complete. The role of the design consultant has transitioned to engineering 
support services during construction. 

DBE Participation    September Change Orders/Amendment 

Actual DBE Participation:  $0    Change No./Amend  Description Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $2,825,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Completion of all HECO power service connections. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 

Look Ahead: 
 Design support during construction. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Providing quick resolution of issues as they arise during construction. 
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Original Contract:                 $78,999,000  Incurred‐to‐Date:           $0 
Current Contract Value1:    $78,999,000  Incurred in September: $0 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
C. Farrington Highway Station Group (FHSG) 
Contract No.: DBB‐271   
Contractor: Hawaiian Dredging Construction Company, Inc. 
Contract Start Date: August 2015 
Substantial Completion: September 2017 
Projected Substantial Completion: TBD   
   
Project Description: The Farrington Highway Station Group construction 
contract includes services to build three (3) transit stations along 
Farrington Highway. The stations are West Loch (WL), Waipahu Transit 
and Leeward Community College (LCC) Station. In addition to the transit 
stations, operational ancillary buildings, kiss and ride lots, and parking lots servicing the West Loch and LCC stations 
and adjacent areas are included in this project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Aug. 17, 2015. Preliminary discussions with 
the Hawaiian Dredging Construction Company (HDCC) introduced two (2) Value Engineering (VE) concepts – soil 
mixing for foundations and platform girder construction. HDCC has received HART’s feedback regarding the concepts 
and intends to submit an official VE proposal to HART. HDCC is currently working on the project plans, baseline 
schedule and contractual submittals. 
 
COST INFORMATION: 

 
 

 

 
 

 
 

 

 
 
 

 
 
 

 

 
 

 

 
 

DBE Participation    September Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Obtaining NPDES permit. 

 Baseline Schedule approval. 

 Review and approval of contractor’s administrative plans and procedures as required by the contract. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Draft Baseline Schedule submitted; HART review under way. 
 Preliminary discussions for two (2) Value Engineering 

concepts proposed by HDCC.  
 Draft HDCC’s Quality Assurance Plan has been submitted.   
 Submission of required contractual documents such as 

resumes and personnel directory.  

Look Ahead: 
 Value Engineering proposals. 
 Baseline Schedule approval. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 HDOT approval and DPP grading plan approval. 

 Baseline Schedule. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  October	2015	

40 | P a g e  
 

Original Contract:             $195,258,000    Incurred‐to‐Date:           $225,845,597   
Current Contract Value1: $274,878,772    Incurred in September:   $10,574,627   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016 
   
Project Description: The MSF contract consists of the Operations and 
Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion is April 21, 2016. The MSF‐HART team is evaluating a two week time 
extension requested by KKJV due to weather events to date in 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
 
 
 
 

DBE Participation    September Change Orders 

Actual DBE Participation:  $337,114    Change No.  Description  Amount ($) 

DBE % Attained:  0.17%    None  ‐‐‐  ‐‐‐  

      Cumulative to Date $79,620,772 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

 CRITICAL PATH ISSUES: 

 Scheduling work related to yard track and OSB to support program MSF 
completion date.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 79% [(Total Achieved to September ($209 million) + 
Projected October 2015 Period ($7.0 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 85% 
 
Yard/Utilities 

 Installing conduit for systems, communications, train control, 
traction power, site electrical and exterior lighting. 

 Construction of storm water outfall is complete. 

 Completed construction of trash enclosure structure. 

 Track drain, subballast, and ballast installation East Yard Lead is 
ongoing. 

 General Electric (GE) successfully tested transformers at MOW and 
OSB. 

 Asphalt paving of walkways for the Storage Tracks commenced. 

 Storm water outfall construction. 
 

Operations and Servicing Building (OSB)  

 Slab on grade (SOG) construction commenced in the shop area. 

 Installation of mechanical/electrical/plumbing is ongoing. 

 Installing service and emergency lighting is continuing. 

 Installing drywall and interior and exterior building finishes. 

 Installing framing for fixed ceilings. 

 Installing exterior metal siding and ventilation louvers is completed. 

 Installation of turntables and hydraulic lifts. 

 Installing conduit inside OSB subgrade ahead of slab on grade is 
completed. 

 Installing metal door frames and glazing is ongoing. 

Look Ahead: 
Yard/Utilities 

 Continue train wash and ready track 
installation. 

 Commence East Yard Lead track.  

 Continue contact rail installation and 
testing. 

 Continue testing of running rail. 

 Continue installation of exterior yard 
and perimeter lighting. 

 Complete Signal and Control 
Raceway. 

 Complete storm water outfall. 
 

OSB 

 Installation of turntables and 
hydraulic lifts. 

 Complete slab on grade in OSB 1st 
Floor. 

 Interior finishes/HVAC. 

 Install elevator. 

 Install floor tile and bathroom 
accessories. 

 Energize distribution power. 
 
MOW 

 Complete power distribution 
conductors. 

 

MSF Construction Status   
83% Complete Overall 

as of 10/31/15

Element  % Complete* 

OSB  93% 

MOW Building  93% 

WTB  97% 

TWF  46% 

Rail Procurement  98% 
*Not including testing and   commissioning.
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Activities this Month (continued): 

 Installing power distribution cabinets continues. 

 Installation of air handlers and ventilation fans. 

 AC units delivered for the OSB. 

 Painting of interior metal surfaces is ongoing. 
Maintenance of Way (MOW)  

 Installed air handler units. 

 Pulling power distribution conductors.  

 Installing drywall and interior and exterior building finishes. 

 Installing mechanical/electrical/plumbing systems. 

 Completed power distribution cabinets. 

 Installing doorframes for passage/personnel doors. 

 Application of polished floor finish. 

 Commenced installation of ceiling tiles. 
Wheel Truing Building (WTB) 

 Installing personnel doors, interior partitions and interior finishes. 

 Installing wheel lathe assembly. 

 Installing mechanical/electrical/plumbing. 

 Installing power distribution. 
Train Wash Facility (TWF) 

 Installing CMU walls. 
Rail Procurement and Installation  

 Installation of contact rail is ongoing. 

 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 

 Preparing subgrade for ready tracks RL1 – 3 and W1. 

 Completed poured hosteler pad for test track. 

 Continuity testing of running rail and conductivity testing of contact 
rail.  

Administration 

 Continued working with the CSC to resolve design interface issues 
and turned over raceways for CSC cable pulling activities. 

Look Ahead (continued): 

 Interior and exterior finishes. 

 Continue electrical, mechanical and 
plumbing. 

 Complete installation of roll up and 
personnel doors and glazing. 

 Elevator installation. 

 Tile floor installation. 
WTB 

 Release Building Systems raceway to 
CSC.  

 Install wheel truing lathe. 

 Install parapet and cap flashing. 

 Complete remaining HVAC and 
electrical. 

Train Wash Facility 

 Begin structural steel installation. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 
systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 Coordination with the abutting main line contract – for completion of site access in the east and west yards, 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembly, including site access and internal movement of assembled rail cars. 

 Orderly completion of traction power, train control and building services conduits. 

 Resolution of outstanding ICDs.  
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good.  

 NCR 28 concerns application of fire stops and seals in rated walls. 
 

MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN

28  27  1 
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PROJECT PICTURES: 

Grading subballast material at RL 1 and S7 dual 
tracks at the NE side of the site. 

OSB slab on grade construction. 

 
 
 
 
 
 
 
 
 
 
 
 

MOW storefront window installation.   WTB wheel truing machine installation.
     

WTB wheel truing machine.    TWF CMU wall construction. 
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Original Contract:               $372,150,000    Incurred‐to‐Date:      $168,647,073   
Current Contract Value1:  $388,909,985    Incurred in September:$8,800,000   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: September 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts has moved east of the H‐1 overpass in order to maintain progress 
while HECO clearance issues are resolved. Discussions with HECO are being held at an elevated level to resolve 
concerns about horizontal/vertical clearances and schedule certainty. Construction of the Balanced Cantilever columns 
has begun west of the H‐1 overpass. Permanent ITS work continues to be installed along with traffic signals. 
Temporary ITS work has been completed and is operational, as of Sept. 16, 2015. Utility relocations along the 
alignment continue to progress, but may be impacted by third‐party schedules, primarily HECO.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 

 
 

Progress payment 49 (August 2015) has been submitted and is under review. 
  

DBE Participation      September Change Orders 

Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 

DBE % Attained:  0.08% 
   

CO0018 
Unknown Subsurface at Boring 
422R; Utility varying from RFP 

$92,331 

          Cumulative to Date  $16,759,985 
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SCHEDULE: 

 The approved re‐baselined schedule was dated Oct. 28, 2013, and KIWC submitted a schedule revision on Dec. 5, 
2014 with a data date of October 2014. This schedule showed a revised Substantial Completion date of April 4, 2017. 
HART has requested re‐submittal via the change order process. KIWC is reflecting additional delay to complete the 
civil portion of the Work.   

 A revised schedule was submitted in September 2015, re‐sequencing the guideway and road work. That schedule, 
like the one submitted in 2014, contains significant unilateral changes in durations, logic, as well as activity 
modifications, and is currently being reviewed by HART. Guideway is currently forecasted to be complete in April 
2017. However, the completion of the overall project has been pushed out to September 2017.  

 Schedule has continued to slip due to various factors including, but not limited to, weather, lower productivity rates 
on structures, and third‐party construction of utility relocation work. HART has noted that KIWC’s lack of 
coordination with third‐parties contributed to the schedule slip.  

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Start of span by span segment erection has been delayed until December 2015, due to the 3rd truss being utilized on 
the WOFH project.  

 HECO forecasts at conflicts 11‐920‐M1 and 8‐860‐M1 has resulted in further delays to the project. The delays have 
been partially mitigated through resequencing of the road widening work.   

 In the most recent schedule submitted, the longest path increased to ‐374 days of total float. The total float was at ‐
277 days in the previous month and ‐200 days in the October 2014 update.  

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 
 
 

KHG Construction Status as of 10/16/15

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete   

Structure 
Element 

Total  
to Date 

Planned to Date 

Total Qty 
% 

Complete 
Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  4,362  4,362  100%    Shafts  83  124  67  186  45% 

Gas Line  12,411  12,641  98%    Columns  11  85  43  169  7% 

Sewer Line  492  492  100%    Segment Casting  430  1020  573  2,075  21% 

Drainage  586  1,469  40%    Spans Stressed  0  71  13  166  0% 

Elec/Telecom  14,971  19,455  77%    * Accepted Schedule was submitted in 2013.   
** Revised Unaccepted Schedule was submitted in 2014. Revised schedule shows a 7 month 
delay in completion. 

Signals/ITS/ 
Lights 

13,297  18,486  72% 
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Activities this Month: 
Earned Value: 43.6% [(Total achieved to September 2015 ($160.4 
million) + October projection ($9.1 million))/Total contract including 
executed Change Orders ($389 million)]. Planned Value: 88.3% 
 
Shaft/Column/Segments 

 83 of 186 shafts have been installed. 

 11 of 168 columns have been constructed. 

 430 of 2,075 segments have been cast. 

 Column construction has halted on KHG. Column crews have 
remobilized to WOFH. 

 All shafts west of the H‐1 overcrossing have been completed. 

 Balanced Cantilever columns west of the H‐1 overpass are being 
constructed. 

 Continued construction of footings for “C” piers at shafts 277, 278 
and 279. 

Utility Relocation Progress 

     Wall 8 fiber optic bypass and drainage completed.  

Fuel line tie‐ins completed in Phases 6, 7 and 12. 

     The relocation of HECO electrical lines and Hawaiian Telcom, 
Oceanic Time Warner and Intelligent Transportation Systems (ITS) 
duct banks is occurring in various phases along the alignment. 

     Pile driving for streetlights continues at various intersections 
     Installation of Waimalu drain line in Phase 5 continues. 
Balanced Cantilever Structure  

 KIWC completed Column 306 up station and began construction of 
Column 306 down station. 

 All BCS shafts at the H‐1 overcrossing have been completed. 
Precast Yard   

 KIWC has cast 430 of the 2,075 segments. 
Traffic Signals 

 Traffic signal installation is ongoing at various intersections 
throughout the alignment.  

Roadway Widening 

 Roadway widening is ongoing in Phase 9. 

Look Ahead:
Design Progress 

 HART and KIWC are working together to 
complete final design. To date, 39 of 49 drawing 
packages have been issued for construction. 

Shaft/Column/Segments 

 Construction of shafts will continue east of the 
H‐1 overcrossing.  

 Shaft construction in front of Pearl Kai Shopping 
Center will begin in January 2016, to minimize 
impacts to merchants along the corridor in this 
area.  

Utility Relocation 

     Acquisition of ROE for utility relocations is being 
pursued by HART and KIWC jointly, and meetings 
with property owners will continue.  

Balanced Cantilever Structure  

 KIWC will begin footing construction east of the 
H‐1 overcrossing.   

Precast Yard 

 KIWC will continue casting segments. Based on 
the current rate, the forecasted completion is 
June 2016. 

Roadway Widening 

 Roadway widening will continue throughout the 
alignment.  

 HART has issued RFCRs to the contractor for 
identified HDOT betterments. Work is 
anticipated to begin after issuance of a change 
order. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Community Noise Complaints – Mitigation measures for noise, dust and traffic impacts continue to be explored. HART 
will continue to work with the community.  

 HDOT Betterments – HART has issued eight RFCRs to date for HDOT betterments. Negotiations with KIWC, concurrence 
from HDOT, and source of funding all need to be finalized.  

 HECO Clearance and Schedule Issues – HART is working together with HECO to resolve clearance issues. This issue, along 
with the lack of HECO schedule certainty, may impact the project schedule.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Quality Process – KIWC continues to follow an established quality process. There have not been any significant findings 
through quality audits.  

 Latest Construction Plans – Current shaft, column, and footing construction is proceeding with only minor quality issues.  

 Drilled Shaft Quality – KIWC currently has 18 open NCRs due to velocity reduction exceeding 10%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

85   61  24 
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PROJECT PICTURES:     

Drilling shaft pier 301, Phase 3.    Setting balanced cantilever shoring, Phase 4.

 

Shaft dewatering, Phase 5.  Noise mitigation in work zone, Phase 7. 

 

Pile driving at Pearl Kai, Phase 10.  System site 24 installation, Phase 13. 
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Original Contract:              $5,203,646    Incurred‐to‐Date:           $0   
Current Contract Value1: $5,203,646    Incurred in September: $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Contract Substantial Completion: May 2016 
Projected Substantial Completion: June 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 
 
 
 

DBE Participation    September Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Contractor has received an NPDES permit, and has submitted for HDOT work permits. 

 TMK 9‐6‐004:006 is awaiting HDOH approval to start soils remediation process. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 

 
 Required Forms, Reports and Certifications continue to be 

submitted. 
 Schedule of Values, Environmental Compliance Plan (ECP) 

and Key Personnel submittals under review. 

Look Ahead: 
 Complete all required submittals. 
 Site mobilization planned for November 2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Contractor to submit revised work schedule. 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,843,841   
Current Contract Value1:  $9,636,290 Incurred in September:      $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 
 
Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations serving the Kamehameha Highway Guideway. The three (3) stations comprising 
the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and the Aloha Stadium Station. The Pearl 
Highlands Station also includes two highway ramps. 
 
Project Overview: The KHSG design has incorporated value engineering changes and was advertised in a construction 
solicitation on Aug. 18, 2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐
Build contract that was awarded in May 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The design phase of this contract is substantially complete. 
 

DBE Participation    September Change Orders/Amendments 

Actual DBE Participation:  $3,820,005    Change No./Amend  Description  Amount ($) 

DBE % Attained:  43.9%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $976,698
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the finalization of design interface agreements between the final design consultant and the 
WOFH, CSC and EE contracts. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 99%. 
 Issued final addendum to bid documents. 

Look Ahead: 
 Obtain third‐party final approvals on final 

construction documents.  
_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Supporting ongoing active procurement. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $41,028,823   
Current Contract Value1:   $43,134,472 Incurred in September: $20,065   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

Currently in Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Construction NTP issued July 2014  

Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project closeout 

 

Project Description: The Airport Segment Guideway and Utilities contract consists 
of 5.2 miles of elevated transit guideway serving four (4) passenger stations, in 
addition to roadway widening, utility relocation, and other improvements to create space for these transit facilities. Two 
construction contracts have been split out and expedited from the larger Airport Section package. These two contracts are the 
expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both of these expedited contracts, the design has 
been completed and construction is in progress (ASU) or completed (A7). Therefore, the remainder of this section focuses solely 
on the remaining portions, which have been combined with the Airport Stations in an active design‐build procurement. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
design‐build package. The AGS package is currently in active procurement.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

 
 

DBE Participation      September Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $4,293,512 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 The schedule of this procurement was extended to allow additional time for DB qualifications proposals.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 96.6%. 
 Released DB RFP Part 2. 

Look Ahead: 

 Award of DB contract. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing all right‐of‐way acquisitions.  
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Original Contract:                $28,413,974    Incurred‐to‐Date:        $6,272,609    
Current Contract Value1:    $28,413,974    Incurred in September: $992,688   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: August 2016 
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is completed at 3 of the 4 sites. The 4th site needs power which is outside of 
this contract. Three of the 4 sites are operational and undergoing commissioning. Utility work was impacted due to 
lack of Navy ROE, however ongoing coordination with the Navy has allowed them to grant access. Details are still 
being finalized at this time. Meanwhile, Nan, Inc. continues to develop and submit outstanding submittals.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation      September Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 No critical path issues at this time.  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 22%; Planned Value: 24% 
 
 Nan, Inc. has received approved permits to work in DOT‐Airport 

property. (Revocable staging permit still pending.)  
 Nan, Inc. is finalizing coordinating to bring LPR’s online; currently 

pending ICX/HART submittal review.  
 Nan, Inc. has submitted a baseline construction schedule, which 

has been approved. They are working on a revised baseline 
schedule based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments. 

 Tree relocation by On‐call (Royal Contracting) began. 

Look Ahead: 

 Awaiting test results of contaminated soils, 
prior to transferring to PVT.  

 Ongoing utility work on Kamehameha 
Highway (24‐inch waterline and 
connection, telecom duct line and gas line). 

 Summarizing descoped items to be added 
to the guideway contract. 

 Installation of new sewer line. 
 Coordinate with Navy and third party 

communications utilities to resolve 
duct/lines that were damaged. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work. 

HART is currently reviewing the claim.  
 Nan, Inc. is presently 7 months behind schedule; due to the delay in access to construction sites as well as other 

factors, such as differing site conditions. 
 Determine status of telcom duct bank work and how to proceed with removal.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 HART performed a Combined QA and Buy America Compliance Audit of Nan, Inc. on Aug. 13, 2015.  
 

Airport Utilities NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

15  13  2 
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Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in September:       $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2105. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation    September Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $508,241 
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CRITICAL PATH ISSUES: 

 None ‐ All work has been completed; currently in the process of processing a final Change Order and closing the 
contract out.  

 
_______________________________________________________________________________________________________ 

 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 100% 

Look Ahead: 

 HART is processing a change order for: 
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double handling of drilling spoils. 
o Additional core sample test to confirm Pier 551R concrete. 
o Force Account work for Pier 548 Utility Conflicts. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Complete entering Certified Payrolls to LCP Tracker. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit final invoice. 

 
 
_______________________________________________________________________________________________________ 

 
 
KEY ISSUES: 

 None. 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:   $11,672,205    Incurred in September:      $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o In active DB procurement 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor 
Naval Base Station, the Honolulu International Airport Station, the Lagoon Drive Station, and the Middle Street 
Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    September Change Orders 

Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $1,514,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is pursuing access to a small number of remaining properties. 

 HART is monitoring the relocation of an AM radio tower currently located near Middle Street Station. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88%. 

Look Ahead: 
 Award DB contract. 
 Confirm relocation of AM antenna. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Maintain procurement schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date: $40,284,180   
Current Contract Value1:  $46,183,523  Incurred in September:        $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

 Potential Expedited Utilities Package (DBB): January 2016 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway 
serving eight (8) passenger stations, in addition to roadway widening, utility relocation and other improvements to 
facilitate construction of the guideway. 
 
Project Overview: This section of the guideway has been combined with eight (8) stations into a single City Center 
Guideway and Stations (CCGS) Design‐Build package. The first part of the two‐part CCGS procurement was advertised 
on Aug. 4, 2015. Part 2 is scheduled for December 2015. An expedited package consisting of early utility and roadway 
widening work is anticipated for January 2016.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      September Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is evaluating the scope of civil and utility work to be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM, critical third parties, and utility 
companies. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 91.6%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 Demolition of various properties (On‐Call Contractor). 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date: $10,667,500   
Current Contract Value1:  $19,308,042    Incurred in September:        $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 
 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 City Center Guideway & Stations DB 
o In active procurement 

 
Project Description: Design of eight (8) stations for the fourth and final 
phase of the current project that will connect Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

The consultant is currently supporting HART with preparing the technical requirements for the DB procurement package. 
 
 
 
 
 

DBE Participation      September Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $1,046,743 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART is pursuing property rights and coordinating station designs with surrounding developments. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Coordinated with HECO to maintain clearances to 

power lines. 

Look Ahead: 

 Coordinating rights of entry. 

 Design coordination with adjacent land owners. 

 Support ROW acquisition efforts with design input. 

 Issue DB RFP Part 2 package. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Evaluating incorporation of photovoltaic power system into the DB bid package. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:      $34,945,136   
Current Contract Value1: $40,993,274    Incurred in September: $854,709 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

KEY ISSUES: 

 No issues. 
 
 
 
 
 

DBE Participation    September Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $7,616,377 
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Original Contract:              $46,143,277    Incurred‐to‐Date:         $21,051,360 
Current Contract Value1:  $46,143,277    Incurred in September: $1,105,922 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

Project Overview: The GEC III is supporting HART with procurement packages, review of independent cost estimates, 
evaluation of east segment schedules, and developing Hawaiian Electric Facility avoidance and minimization impact 
alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 

KEY ISSUES: 

 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 
estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for KHSG, Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations. 

 
 

DBE Participation  September Change Orders 

Actual DBE Participation:  $1,687,679      Change No.  Description  Amount ($)

DBE % Attained:  3.66%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date:         $16,766,614 
Current Contract Value1:   $54,232,480    Incurred in September: $2,376,104 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 
The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, west section station 
group’s and PHGT contracts. These CE&I services also include: constructability review, resident engineering, on‐site field 
oversight, project controls, scheduling review, change management, cost control, document controls, contract 
administration, construction cost estimating, environmental monitoring, surveying, material testing, interface coordination 
and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 In the process of procuring a combined field office space to support the staffing requirements for the west 
section station group’s multiple procurement contracts. A contract amendment will be required to increase the 
other direct cost reimbursement allowance.   

 Recent schedule discussions on guideway and stations contracts need to be aligned with anticipated West CE&I 
staffing durations. 

DBE Participation  September Change Orders 

Actual DBE Participation:  $981,762      Change No.  Description  Amount ($)

DBE % Attained:  1.81%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:       $11,045,554   
Current Contract Value1:  $15,257,000    Incurred in September2:  ‐$13,657   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 
2 Incurred amount modified due to payment request adjustment 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2015 (MOD no. 1) 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the east 
section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The 
HRTP will construct a 20‐mile passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in 
Honolulu’s dense urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services 
include: constructability review, resident engineering, construction observation, project controls, scheduling, change 
management, cost control, document controls, contract administration, estimating, environmental monitoring, 
surveying, material testing, interface coordination, geographic information system (GIS) support and claims analysis. 
The primary role of the URS team is to inform the HART project manager of any significant omissions, substitutions, 
defects, and deficiencies noted in the work of the contractor and the corrective action that has been directed by HART 
to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 
 

KEY ISSUES: 

 The new CE&I consultant for the East Section was issued NTP in September 2015. All URS field staff was 
successfully transitioned off of the project on Oct. 9, 2015, and the final closeout of the URS contract is ongoing 
over the next two months. 

 Transition of the new CE&I team was done seamlessly, with minimal impact to the HRTP.  

DBE Participation    September Change Orders 

Actual DBE Participation:  $1,323,195      Change No.   Description  Amount ($) 

DBE % Attained:  2.1%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ‐$47,826,417 
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Original Contract:               $55,036,130    Incurred‐to‐Date:           $0   
Current Contract Value1:  $55,036,130    Incurred in September: $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Construction Engineering & Inspection (CE&I) II Contract  
Contract No.: MM‐596 
Contractor: Stantec Consulting Services Inc. 
Contract Start Date:  September 2015 
Contract Completion:  December 2019 
Projected Substantial Completion: December 2019   
 

Project Description: The Stantec team is assuming responsibility for Construction, Engineering and Inspection (CE&I) services for 
the east portion of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). 
 

The Stantec team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, cost 
control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface 
coordination, geographic information system (GIS) support and claims analysis.  
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 

KEY ISSUES: 

 NTP for the new CE&I contract for the East Section was issued on Sept. 14, 2015. The consultant mobilized the 
same week to begin transitioning with the previous CE&I team. The consultant also began a 90 Day Deliverable 
Program consisting of the review and production of twelve documents. Through October, six of these documents 
have been submitted to HART. 

 HART has requested an ICE (Independent Cost Estimate) be performed on the Airport Guideway and Stations DB 
contract, the Dillingham Utilities and Roadway DBB contract, and the City Center Guideway and Stations DB 
contract. These ICE's will be completed over the next five months and in advance of the bid opening dates. 

 Transition with the previous CE&I staff was successfully completed. New CE&I staff have been fully mobilized and 
are working both in the field and in HART offices. The last unfilled position, a permanent construction manager, 
has been hired and will begin on Nov. 2  

DBE Participation    September Change Orders 

Actual DBE Participation:  $0      Change No.   Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date:      $10,812,962   
Current Contract Value1:  $43,988,989    Incurred in September: $711,557   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

F. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning oversight of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major 
systems of the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction 
electrification system, communications system, and platform screen gate system (PSGS). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 

DBE Participation    September Change Orders 

Actual DBE Participation:  $251,920      Change No.  Description  Amount ($)

DBE % Attained:  0.57%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:        $1,911,070   
Current Contract Value1:  $1,999,951    Incurred in September: $264,518   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

G. On‐Call Construction Contractor  
Contract No.:  MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific Substantial 
Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. These activities 
include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor facilities such as bus stops, street 
lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road repair/patching as requested by HDOT in the HART 
right‐of‐way and as allowed by third‐party agreements. The intent of the On‐Call Contract is to provide HART a contractual tool to 
address those required work items not easily addressed by the general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished twenty‐four buildings located in the WOFH, KHG and City Center right‐of‐way. 
o relocated/removed more than 70 trees in the Airport right‐of‐way. Twenty trees located at the Pearl Harbor Interchange 

were relocated in October.  
o repaired/protected multiple facilities owned by HART.  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to cure solutions 
to properties which will need modification in achieving cleared right‐of‐way in the Airport and City Center sections of the 
guideway.   

 Demolition of HART owned facilities in the Airport and City Center sections of the right‐of‐way have been resolved and demolition 
activities have resumed. Twenty‐five (25) of the 28 buildings targeted for demolition were completed by the end of October. All 
demolition work includes the abatement of any hazardous materials identified prior to demolition. Two remaining structures are 
scheduled for demolition in January 2016, as the current tenant has not yet relocated from the building. 

 Maintenance of landscaping along Kamehameha and Nimitz Highways was accomplished during the month of October.   

 Continued to support the Core Systems contractor for work at MSF. 

DBE Participation    September Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $999,951 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

Permits (Section 5.1) 
OVERVIEW 

 HART and Kiewit have increased noise monitoring and associated mitigation efforts in order to address resident 
concerns about noise levels in construction areas along the West O‘ahu/Farrington (WOFH) and Kamehameha 
Highway Guideway (KHG) sections.  

 
KEY ISSUES 

 HART continues to work with Hawai‘i Department of Health (HDOH) regarding ongoing community noise issues 
in the WOFH and KHG sections. 

 HART is continuing to work with the Navy and HDOH on monitoring and mitigation of known contaminated sites 
along project construction areas.  

 
 
Hawai‘i Department of Transportation (HDOT) Agreements (Section 5.2) 
OVERVIEW 

 Ongoing coordination for ITS, MOT and final operational expectations. Temporary ITS is fully operational and 
temporary Closed Circuit Cameras are in place to observe traffic and make appropriate adjustments to signal 
timing as necessary. Signal timing, in most cases, is maximized in the westbound direction during the afternoon 
peak. HART has been coordinating with DTS on adjustments. 

 
KEY ISSUES 

 Discussions begin with HDOT to include project funding for betterments being requested by HDOT. An MOU is 
drafted and being transmitted for HDOT comment. 

 Ensure all agreement requirements have been met for HDOT Airports. 

 
 
Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, TW telecom, and Oceanic for review and 
comment. Review of current status and outstanding comments to be addressed this month. 

 Executed Memorandum of Understanding (MOU) between HECO and HART regarding Rights‐of‐Entry (ROEs) 
associated with the HECO Rearranged Facilities. 

 The Utility Agreements Status table (Section 5.3) is being updated to reflect outstanding agreements, pending 
amendments, and any applicable MOUs to better communicate the full scope of work pending and 
accomplished in the agreement section. 

 Some issues in construction of utility work may necessitate additional amendments to clarify and include utility 
work not originally anticipated, especially in the Airport Utility contract. As these are unknown, they have not 
yet been reflected in Section 5.3. 

 
KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned 
work. HART is continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings 
continue to include HART’s Executive Director and CEO, and HECO’s President. 

 Researching required amendments or new agreements necessary for temporary pole relocations in City Center 
guideway work.  
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Right‐of‐Way (Section 5.4) 
(Data as of Oct. 12, 2015) 

OVERVIEW 

 Currently, there are no ROW actions impeding construction work. Site control has been obtained for nearly 14 
million square feet or 92% of the total square footage that is required for the project. The ROW team continues 
to seek site access or complete acquisitions to ensure construction is not delayed. The process has started for 
parcels that may require eminent domain proceedings, although HART is simultaneously continuing negotiations 
with owners to obtain access. 

 
KEY ISSUES 

 Working to resolve third‐party agreements with UH West O‘ahu and Honolulu Community College in order to 
allow construction to proceed without delay.   

 Working to obtain right of entry from Aloha Stadium for station park‐and‐ride construction. 

 HART proposed the use of irrevocable right of entry documents (Right‐of‐Entry, Possession and Use Agreement) 
to gain control of a parcel prior to eminent domain. However, the use of the irrevocable right of entry has been 
delayed due to concerns expressed by owners regarding liability arising from third parties. This approach is a 
modification of the current procedures, and HART has updated the Real Estate Acquisition and Relocation 
Management Plan (RAMP) to include this approach. HART is refining the proposal to address the owners’ 
concerns. 

 Eminent Domain:   

 The HART Board approved the resolutions to notify the Honolulu City Council of eminent domain for the 
following cases. While HART has received approval for most of the cases, the HART staff is striving to reach an 
agreement with each owner.  

 Five cases were forwarded by staff to the HART Board of Directors on May 21, 2015, to support the 
schedule for the Airport Guideway and Stations DB contract. 

 Twenty (20) cases were forwarded to the HART Board on June 25, 2015, primarily to support the 
schedule for the City Center Guideway and Stations DB contract. 

 Four cases were presented to the HART Board on July 30, 2015, primarily to support the City Center 
Guideway and Stations DB contract. One case will be resubmitted because of design refinements, and the 
Honolulu City Council rejected one of the cases. 

 Seven cases were presented to the HART Board on Aug. 27, 2015, primarily to support the schedule for the 
City Center Guideway and Stations DB contract. The HART Board approved the resolutions and six of the 
cases were forwarded to the Honolulu City Council. One case required an amendment and was withheld.     
HART anticipates bringing these cases back to the HART Board for their November meeting. 

 Four cases were presented to the HART Board on Sept. 24, 2015, to support the Airport, and the City Center 
Guideway and Stations DB contracts. HART anticipates bringing these cases back to the HART Board for their 
November meeting. 

 HART continues to negotiate with each property owner  in an attempt to reach mutual  agreement. 

However, several more parcels may be proposed  to the HART Board of Directors  for eminent domain  to 

support east DB contracts. 
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART submitted a continuance and renewal request for the KHG section Noise Permit Variance. 
o HART and Royal Contracting Company submitted the National Pollutant Discharge Elimination System (NPDES) 

construction permit to the HDOH, and the Municipal Separate Storm Sewer System (MS4) permit to the Hawai‘i 
Department of Transportation, Highways Division (HDOT‐HWY). 

o HART and Nan submitted a request for a construction staging area along Center Drive and Kamehameha 
Highway to the Navy for the Airport Section Utilities (ASU). 

 

 Permits and Approvals Granted 
o HART received an approval from the HDOH for the West O‘ahu Station Group (WOSG) NPDES construction 

permit, which enables the discharge of storm water from the project to receiving state waters.    
o HART and Nan have been approved for the construction staging area near Valkenburgh Street and the H‐1 off‐ 

ramp for ASU. 
 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit a letter requesting determination of permit required to the US Army Corps of Engineers 

(USACE) for Kapalama Stream. 
 HART will submit a Stream Channel Alteration permit application for Kalihi Stream. 
 HART will be continuing consultation with FTA regarding Essential Fish Habitat for City Center segment 

streams. 
 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
(Corporation) 

Executed  5/11/11  12/20/11 
5/18/12 

Including 
with Airport  

Combining 
KHG & City 
Center and 
AT&T Gov 

12/26/13 
Including 

with Airport  
NTP  5/12/11  12/21/11 

Amd 01  7/1/11    Temp Poles

AT&T 
(Government 
Solutions) 

Executed 
    12/26/13   

Combining 
with AT&T 

Corp 
12/26/13 

Combining 
with AT&T 

Corp NTP 

Chevron 

Executed  12/4/09 
 

11/4/11 
   

NTP  12/22/09  11/15/11

Amd 01  7/1/11   

Hawaiian Telcom 

Executed  5/20/10  11/17/14
5/10/12   12/31/14  5/28/15  9/27/13 

Draft sent to 
HTI NTP  6/14/10  11/18/14

Amd 01  7/1/11    4/13/15 Temp Poles

Amd 02  5/10/12   

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

  Pre‐Construction  Pre‐Construction Pre‐Construction

Executed  10/30/13  10/4/13   

Expired  11/29/13  11/29/13   

 
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13
Clarifying 
Schedule 

11/25/13 Clarifying 
Schedule 
Temp Poles 

NTP  11/20/13  11/29/13  11/20/13  11/29/13  11/20/13  11/25/13 

Amd 01        Temp Poles

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14  12/19/14 

4/3/13  Draft sent to 
Oceanic 

Temp Poles 
NTP  12/22/09  4/4/13 

Amd 01  7/1/11  2/27/14  Temp Poles

Amd 02  10/7/13   

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Amd 01  7/1/11   

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12         

NTP  6/8/10 

Amd 01  7/1/11   

Hawai‘i GAS 

Executed  12/18/09  6/30/11 
6/1/12  4/14/14 

8/19/14
9/27/13 

5/8/15

NTP  12/22/09  7/12/11  8/20/14 5/11/15

Amd 01  7/1/11  10/17/14 8/28/14

Amd 02      10/15

TW telecom 

Executed  12/2/09   
 
 
 

2/14/12  Oceanic to 
relocate for 
TW telecom 
for KHG 

  10/11/12 
Draft sent to 
TW telecom 
Temp Poles NTP  12/22/09  2/16/12 

Amd 01  7/1/11    Temp Poles

Tesoro 

Executed 
   

2/15/12
9/12/13   

8/27/13 
 

NTP  2/16/12 9/3/13 

Amd 01      9/12/14

Amd 02      5/13/15

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable  ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement
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WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed.   

 Processing Hawai‘i Gas UCA Amendment No. 02. 
 
AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to TW telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HART on behalf of HECO has requested a waiver from the Department of 
Labor. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near MSF area – HECO indicates a need in the 2018‐2019 timeframe for a new 46kV 
substation to feed the MSF area due to requirements in HECO Rule 13. Initial planning indicates that a currently un‐
used location on the MSF property may be suitable for this facility. HECO is investigating a ‘system’ substation, 
which would also feed the area surrounding the MSF.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Installation of 

the MSF service is complete, buildings are energized. 
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated for the west side stations and systems sites. HECO is working to finalize its designs and cost 
estimates.  
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5.4   Right‐of‐Way (data as of Oct. 12, 2015) 
BUDGET 

  Baseline 
Budget 

 
Expended 

Remaining 
Budget 
Balance 

Estimate to 
Completion 

Forecast 
Variance 

Acquisition $        201.70 $         75.70 $       126.00 $       112.30 $         13.70
Relocation $          20.50 $            9.20 $          11.30 $          15.90 $          (4.60)

Total (Million) $        222.20 $         84.90 $       137.30 $       128.20 $           9.10
 
Note 

* Administrative overhead costs aggregated with the Acquisition and Relocation numbers
* Estimate to complete based on offers, appraisals or assessed values

 

ACQUISITIONS 
Figure 13. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 

WEST O‘AHU/FARRINGTON 

 Issues:   
o Obtained site control for nearly all the WOFH section properties for both the guideway and stations.  
o Continuing negotiations with UH West O‘ahu to secure construction right of entry for the WOFH guideway. 
o In June, the HART Board approved the resolution to notify the Honolulu City Council of eminent domain for one 

case, and the Honolulu City Council had no objections. The parcel has since been acquired without the use of 
eminent domain.   

 

KAMEHAMEHA 

 Issues: 
o Site access is complete for all private property for Kamehameha. 
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o Negotiating with Aloha Stadium Authority to obtain right of entry for the construction of the station park‐and‐
ride. HART has obtained the right of entry to construct the guideway. 

o In order to support the relocation of utility easements in the Kamehameha section, eminent domain 
proceedings have been initiated. The HART Board approved one case in August, and the resolution was 
forwarded to the City Council. HART anticipates bringing the matter back to the HART Board in November. 
Negotiations are continuing with the private property owner in the Kamehameha section in an attempt to reach 
mutual agreement. 

 

AIRPORT 

 Issues:   
o Negotiations are continuing with the Post Office.  
o Monitoring the Airport Station mapping process. 
o In order to support the upcoming procurement for the Airport Guideway and Station DB contract, eminent 

domain proceedings have been initiated. Negotiations are continuing with all private property owners in the 
Airport section in an attempt to reach mutual agreement. 
o In May, June and July, the HART Board approved the resolutions to notify the Honolulu City Council of 

eminent domain.  HART has received eminent domain approval and the status of these cases are: 
o 3 in escrow 
o 4 in negotiations 

o The HART Board approved one case in August, and the resolution was forwarded to the City Council. HART 
anticipates bringing the matter back to the HART Board in November. 

o The HART Board approved one case in September, and the resolution was forwarded to the City Council. 
HART anticipates bringing the matter back to the HART Board in November. 

• Look Ahead: 
o Working towards completing Post Office acquisition and Airport agreements.  

 
CITY CENTER  

 Issues:   
o Continuing to place priority on obtaining site control and acquiring parcels in the Dillingham section. 
o Negotiating with UH Honolulu Community College to secure construction right of entry for the City Center 

guideway. 
o In order to support the upcoming procurement for the City Center Guideway and Station DB contract, eminent 

domain proceedings have been initiated. Negotiations are continuing with all private property owners in the 
City Center section in an attempt to reach mutual agreement. 
o In June and July, the HART Board approved the resolutions to notify the Honolulu City Council of eminent 

domain. While HART has received eminent domain approval on most of the cases, HART continues to strive 
to reach an agreement with each owner. The status of the cases are:   
o 1 acquired  
o 8 in escrow 
o 8 in negotiations 
o 2 in eminent domain 
o 1 rejected by the Honolulu City Council 
o 1 to be resubmitted due to design changes 

o The HART Board approved five cases in August, and the resolutions were forwarded to the City Council. 
HART anticipates bringing the matter back to the HART Board in November. 

o Two cases were forwarded to the HART Board of Directors in September, and the resolutions were 
forwarded to the City Council. HART anticipates bringing the matter back to the HART Board in November. 

o Other parcels may be presented to the HART Board for eminent domain in the coming months, to ensure 
that the construction schedule is maintained. HART continues to negotiate with each property owner in an 
attempt to reach mutual agreement.   

 Look Ahead: 
o Evaluate and address the need to advance additional recommendations for eminent domain in order to achieve 

the Project’s schedule. 
o Closely monitor the acquisitions in relation to construction schedules for City Center. 
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RELOCATIONS 
Figure 14. Relocation Status for the Occupants (data provided by READ) 

 
 

WEST O‘AHU/FARRINGTON 

 Look Ahead: 
 The Phase II ESA report has been received for TMK 9‐6‐004‐006. A tentative settlement has been reached and is 

subject to FTA concurrence.   
 
AIRPORT 

 Issue:   
o Continuing relocation for TMK 1‐1‐016‐006.  

• Look Ahead: 
o Plans are continuing for several relocations. 

 
CITY CENTER 

 Look Ahead: 
o Planning and monitoring relocation of several commercial tenants. 

 

THIRD‐PARTY AGREEMENTS  
Figure 15. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

University of Hawai‘i (UH) Master 
Agreement 

Pending  January 2016  WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH   

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Pending  January 2016  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

UH ‐ Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH   

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Executed    WOFH   

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH   

UH ‐ Urban Garden   
Pre‐Construction Right of Entry  

Executed    KHG   

UH ‐ Urban Garden 
Construction Right of Entry 

Executed    KHG  Consent to construct in place.  

UH ‐ Urban Garden Kiewit Construction 
Right of Entry  

Executed    KHG   

D.R. Horton Agreement for Construction  Executed    WOFH  Allows for construction to proceed.  

D.R. Horton Final Easement Agreement   Pending  January 2016   WOFH  Document in process.   

UH ‐ Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed    City Center    
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

UH ‐ Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  January 2016   City Center  In negotiations. Concerted effort is being 
made to finalize. 

Department of Land and Natural 
Resources (DLNR) Right of Entry (Kapolei) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  January 2016  WOFH  Easement documents in process. 

City Dept. of Parks & Recreation (DPR) 
(MSF drainage) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right of 
Entry 

Executed    Airport  Consent to construct in place.   

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  January 2016   Airport  Process Easement Agreement. 

Department of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed    WOFH  Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG   

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed     KHG  Limited ROE granted for staging for Kiewit for 
KHG contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed    KHG  Construction ROE in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  January 2016    KHG  Easement in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station park and ride 

Pending  January 2016   KHG  In negotiations. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  January 2016   KHG  Process Easement Agreement. 

DHHL Master Agreement  Executed    WOFH, MSF   

DHHL License   Executed    WOFH, MSF  Consent to construct in place. 

HDOT Master Agreement  Executed    WOFH   

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT Easement Agreement for Airport 
Division parcels  

Pending  January 2016  Airport  Process Easement Agreement. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels  

Pending  January 2016  Airport  Sub‐agreement in process. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  January 2016  City Center  Sub‐agreement in process. 

HDOT SOA MOU  Executed    Program    

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd. 

Pending  January 2016  City Center  Finalizing requirements.   

HI Community Development 
Agreement (HCDA) 

Pending  January 2016   City Center  Coordination is ongoing. 
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  January 2016   City Center  Consent to construct in process. 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  January 2016  City Center  Process Easement Agreement. 

City Dept. of Transportation Services 
(DTS) (Middle St.) 

Pending   January 2016  Airport  Joint Use MOU in process. Pending design.  

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct received. Formal 
notification is forthcoming, however, 
immediate access is granted.  

U.S. Navy   Pending  January 2016  WOFH, KHG, 
Airport 

Land court documents processed and awaiting 
recordation and filing. 

U.S. Navy Pearl Harbor Station  Adopted     Airport  Congressional approval received and 
immediate access is granted. 

U.S. Post Office Honolulu Processing 
Center acquisition 

Pending  January 2016   Airport  In negotiations.  

U.S. Gov't/GSA/Federal Courthouse 
Agreement & Landscape Plan 

Pending  January 2016   City Center  Draft agreement is under review and 
discussions are ongoing. 

City Dept. of Transportation Services 
(DTS) (Middle St./Kamehameha Hwy) 

Pending  January 2016  Airport  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport   

City Dept. of Facility Maintenance (DFM) 
(N. Nimitz & Awa St.) 

Pending  January 2016  City Center  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kohou St.) 

Pending  January 2016  City Center  Joint Use MOU in process. 
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (S&S) (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification documents:  (See status chart) 
o Design Criteria Conformance Checklists (DCCC) development and verification: (See status chart) 
o Civil – Construction Spec Conform Checklist (CSCC) development/verification: (See status chart) 
o Core Systems – Spec/Testing Conform Checklists (STCC) development/verification: (See status chart) 

- The following Passenger Vehicle (PV) STCCs are ready for December SSRC approval (No November 
Meeting anticipated)  
» 1) General requirements – Applies to all Vehicles 
» 2) Interim Certification to enter Dynamic Testing  

o Base Operational Readiness Conformance Checklists (ORCC):  Projected for 12/09/2015 SSRC approval. 
o PHAs and Core Systems SSHAs/O&SHAs: (See certification document status chart) 
o TVA: On hold ‐ pending Airport Guideway/stations and City Center Guideway/stations re‐design.  
o Open Items List (OIL): (See status chart) 
o Hazard Tracking Log: No changes 
o Interim Certification Requirements:   

- A Preliminary/Base Interim Certification Checklist for the delivery of PV‐001 is under review.  
o Key S&S Certification related meetings held in October 2015:  

- Fire Life Safety Working Group (FLSWG) meeting: 10/8/2015 
- Operational Readiness Working Group (ORWG) meeting: 10/09/2015 
- Core Systems Sub‐systems PM Certification Training Session: 10/13/2015 
- Passenger Vehicle certification meeting: 10/15/2015 
- PMOC monthly review meeting: 10/13‐16/2015 
- SSO Quarterly Review: 10/19‐21/2015 
- Open Items List and Hazard Tracking Log meeting, Senior PM Leadership: 10/26/2015 
- Safety and Security Review Committee (SSRC) meeting: 10/28/2015 
- Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH and KHG 
- HART Safety and Security weekly meeting with HDOT 

o The SSRC reviewed and approved on 10/28/2015 the following certification document: 
- KHG Systems Sites 10,12, and 24, DCCC – Design Verification 

 S&S Certification Certificates: See new status chart. 
 Construction Safety and Security:  See status chart. 

 
KEY ISSUES 

 The nature of DB/DBOM contracts continues to impact the DCCC verification process as final design is not 
complete until construction is well underway. HART Safety and Security continues to monitor the DB/DBOM 
final design schedules to assure the verification effort is accomplished accordingly.  

 The rail plinths remain an outstanding issue. The extended fasteners beyond the CDC requirement must be 
approved and signed off by the RE’s prior to HART Safety and Security acceptance.    

 The CDC lighting levels for the MSF complex remains an issue. The lighting levels are inadequate to support rail 
yard operations and basic security concerns and are under internal review based on PHA and TVA results. 

 The zoning of the MSF complex as “Parks and Recreational” remains an issue. An internal review is on‐going to 
determine if the zoning needs to be modified to an industrial zone to better support rail system operations and 
maintenance.    
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Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

 Overall quality of the Project is good. 

 There are two (2) major NCRs remaining on the WOFH and KHG contracts that need to be addressed and 
corrected to prevent recurrence and mitigate impact on the overall progress of the project. These NCRs are 
discussed in more detail in the Key Issues of Section 6.2.   

 Reviewing Schindler Elevators and Escalators response to the HART Combined QA and Buy America Audit on the 
DFIM contract, which was held on Sept. 10, 2015.  

 Performed QA audit of KIWC Public Information Group on the WOFH and KHG contracts on Oct. 23‐24, 2015. 

 Performed QA audit of PGH Wong (CE&I West) on WOFH, KHG, MSF and E&E contracts on Oct. 28‐29, 2015. 
KEY ISSUES 

 Erection and finishing of spans (12‐segments) and installation of permanent “shear keys” between the WOFH 
guideway columns and spans.  

 Construction of KHG drilled shafts, columns and segments (Casting Facility). 

 Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Drilled Shafts 
(Crosshole Sonic Logging Reports) quality and repairs.   

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, Contact Rail, Switches, etc.  

 Installation and welding of rails and turnouts on top of the WOFH guideway.  

 Construction of WOFH Balanced Cantilever Segmental Spans. 

 Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  

 Final Assembly of passenger vehicles at AB Inc. facility in Pittsburg, CA. 

 Pre‐shipment, I&T and First Article Inspections (FAI) of wayside core system and passenger vehicles materials, 
parts and components.  

 

Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 HART is initiating a review of an issue regarding variable refrigerant flow (VRF) system and its conformance with 
Buy America. 

 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $28,555,856 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 10/31/15.  
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team continues to collaborate with city, state, and federal agencies to 
ensure proper environmental review occurs in advance of procurement and construction activities. 

KEY ISSUES 

 HART is completing final review of environmental documentation and requirements for Airport and City Center 
Stations and Guideway bid packages. 

 

Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 142 risks in the October 2015 risk register, compared to 229 in October 2014, a year ago. 
There were 12 risks deleted and 6 new risks added for the month. Reviews for the month were conducted for 
WOSG, FHSG, City Center Guideway, Dillingham/Kaka‘ako Stations, Airport Utilities, Airport Guideway and 
Airport Stations Group. For reporting and tracking purposes, going forward, the Airport Guideway risks have 
been combined with the Airport Stations Group.   
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KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties remain at the top of the list of concerns.  

 The construction market represents a particularly challenging situation for HART. The GET extension to cover 
capital cost overruns due to court and procurement protest delays has made it through the Legislature and 
Governor’s approvals.  

o All that remains is City Council approval to once again fund the capital construction and provide 
replacement funding for the 5307 bus monies. Without City Council approval by December, HART will 
need to decide whether they can proceed with procurement of City Center Guideway and Stations to 
Phase 2. The contractors bidding the project need to know the funding is secure in order to provide their 
best pricing. Further, HART cannot legally award a contract without committed funding.   

 Right‐of‐way resources for securing utility easements is a new issue due the volume and staffing resources to 
secure them timely. This is diverting staff previously committed to property acquisitions. Additional resources 
and/or clear priorities to clear both easements and property are important to avoid contractor delay.  

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical as well as various required permits for noise and in 
water work.    

 
 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART’s Rail Operations Center is about 80 percent complete and HART shared that progress with media and the 
public.  

 HART’s Shop & Dine on the Line programs continues to grow, with nearly 100 businesses now signed up for the 
program.   

 HART’s outreach team participated in more than 25 presentations, meetings and events this month, including 
major community events in the urban core. 

KEY ISSUES 

 Traffic management continues to be a key issue surrounding construction work in the project’s corridor. HART’s 
public outreach team responded to about 100 public inquiries this month. Inquiries were related to traffic, 
construction and business outreach programs.  

 Business mitigation remains a priority for HART’s outreach team. Meetings with businesses and stakeholders in 
the urban core also continued this month. 

 
 

Staffing (Section 6.8) 
OVERVIEW 

 The Director of Planning, Permitting and Right‐of‐Way will be departing the project at the end of October. 
Interviews have been completed and a candidate has been selected. The new Director is planned to start in late 
November or early December.  

 The Lead Scheduler position was filled with an existing HART employee as a promotional opportunity.  

 HART prioritizes filling all vacancies with City employees and supplements the City staff with consultants when 
required and appropriate.  

KEY ISSUES 

 The organization chart was submitted at the August Project Quarterly Meeting and is included with this report. 
An updated chart will be provided when the new Director of Planning, Permitting and Right‐of‐Way is onboard. 
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6.1   Safety and Security 

 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  October	2015	

85 | P a g e  
 

 
 

 
 

Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

October 2015

Loss Type Date Event Description

Environment 15 0

Loss  or Damage 25 4

Minor Damage

Minor Damage

Minor Damage

Minor Damage

a) 10/12/15

b) 10/13/15

c) 10/17/15

d) 10/20/15

a) Airport Util  ‐ Excavator struck an overhead traffic signal  

while being moved.

b) KHG ‐ Crosswalk signal  button knocked over by unknown 

vehicle. 

c) WOFH ‐ A Kiewit employee  backed into a crosswalk post 

knocking it over.

d) KHG ‐ Damaged a residents  rock wall  during replacement of 

an old box culvert.

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 56 2

Theft

Minor Damage / 

Injuries

a) 10/16/2015

b) 10/27/2015

a) Airport Util  ‐ Caterpillar skidsteer 289C stolen in lay down 

area off Nimitz.

b) KHG ‐ 3rd party citizen shot a BB gun into a Kiewit work zone 

on KHG. A truck was  l ightly damaged and an employee was  

struck, but suffered no injuries. 

**Loss  Time 

Occupational  

Injury/Il lness

6 0

Road/Vehicle ‐ 

Driving
81 2

Minor Damage

Minor Damage

a) 10/12/2015

b) 10/16/2015

a) KHG ‐ Kiewit vehicle coll ided with a  flatbed truck while 

merging.

b) WOFH ‐ A City bus  struck a Kiewit Vac truck that was  parked 

doing work.

Service Strike 65 3

Minor Damage

Minor Damage

Minor Damage

a) 10/9/2015

b) 10/13/2015

c) 10/22/2015

a) Airport Util  ‐ Unknown Verizon and Oceanic cables  struck 

while excavating/ demoing other util ities.

b) Airport Util  ‐ 2" conduit damaged during excavation install  

of 16" water l ine.

c) Airport Util  ‐ Unmarked direct bury com l ine struck during 

excavation.

Project‐Wide Incident Activity

(data as of Oct. 27, 2015)

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l ization of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.
 

 
 

 
 
 
 

HART S&S Certification “Open Items List” 
Last 4 Months  Status 

“Open Items” ‐ Design/Construction and Verification Issues

Month ‐ 2015  Total 
# 

Total # 
Open 

Total # 
Closed 

% Closed
Overall 

# closed 
In Month 

% Closed 
In Month 

July   143  81 62 43% 48 33% 

August   154  88 66 42% 4 3% 

September   154  88 67 44% 1 1% 

October  193  93 100 52% 33 17% 

Note: Total #s are carried over from month to month 
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Key HART S&S Certification Documents 
Update & Approval  Status 

S&S Project Plans, PHAs, Core Systems SSHA and O&SHA, and TVA 
Documents  Revision 

# 
Date 

Approved 
Comments

Safety and Security Management Plan (SSMP)  Rev 5 10/16/2015 SSMP signed on 10/16/2015 

Safety and Security Certification Plan (SSCP)  Rev 4.B Pending Pending signatures

WOFH SSCP  Rev 0 10/22/2014 SSRC approved ‐ No future updates: HART SSCP in affect

Construction Safety & Security Plan (CSSP)  Rev 2  10/16/2015 CSSP signed on 10/16/2015 

Security Sensitive Information (SSI) Plan  Rev 0 7/22/2015 Pending signatures

Project Preliminary Hazard Analysis (PHAs)  Rev 2.A Pending Rev 2A – DRAFT annual update completed 9/3/2015

‐ MSF – Yard and Shop  Rev 2.A ‐ 3/30/2015 A – Presented to SSRC as IFO 8/26/2015

‐ Alignment  Rev 2.A ‐ 3/30/2015 A – Update completed – under internal review

‐ Tracks  Rev 2.A ‐ 3/30/2015 A – Update completed – under internal review

‐ Stations  Rev 2.A ‐ 6/22/2015 A – Update completed – under internal review

‐ Traction Power  Rev 2.A ‐ Update on‐hold ‐ Pending approval of TES SSHA and O&SHA

‐ Train Control  Rev 2.A ‐ Update on‐hold ‐ Pending approval of ATC related SSHA & O&SHA

‐ Vehicles  Rev 2.A ‐ Update on‐hold ‐ Pending approval of PV related SSHA & O&SHA

‐ Communications  Rev 2.A ‐ Update on‐hold ‐ Pending approval of Comms SSHA and O&SHA

Core Systems Contract (CSC) PHAs (DBOM)  Rev D ‐ 9/29/2015 – CSC R&R

‐ Technologies PHAs  Rev C 10/12/2015 – Undergoing HART review 

‐ Central ATC O&SHA  Rev C 9/23/2015 SSRC approved 

‐ Wayside ATC SSHA  Rev B ‐ 11/14/2014 – CSC Revise & Re‐submit (R&R) 

‐ Wayside ATC  O&SHA  Rev D 9/23/2015 SSRC approved

‐ Wayside/ATC SHA  Rev C ‐ 1/6/2015 – CSC R&R

‐ SCADA O&SHA  Rev D ‐ 7/14/2015 – CSC R&R

‐ SCADA SSHA  Rev C ‐ 3/10/2015 – CSC R&R

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B ‐ 8/28/2015 – CSC R&R

‐ Vehicle SSHA  Rev A ‐ 8/31/2015 – CSC R&R

‐ Vehicle O&SHA  Rev A ‐ 10/26/2015 – CSC R&R

‐ Vehicle/ATC SSHA  Rev E ‐ 10/22/2015 – Undergoing HART review 

‐ Vehicle/ATC O&SHA  Rev E ‐ 10/22/2015 – Undergoing HART review 

‐ TES SSHA   Rev B ‐ 10/15/2015 – Undergoing HART review 

‐ TES O&SHA  Rev B ‐ 10/13/2015 – Undergoing HART review 

‐ PSGS PHAs  Rev A Under development

‐ PSGS O&SHA  Rev A ‐ 12/8/2014 – CSC R&R

‐ PSGS SSHA  Rev B ‐ 10/05/2015 – CSC R&R

‐ UPS O&SHA  Rev C ‐ 10/23/2015 – Undergoing HART review 

‐ Communications  SSHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ Communications O&SHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ FDAS SSHA  Rev B ‐ 10/19/2015 – Undergoing HART review 

‐ FDAS O&SHA  Rev A ‐ 8/17/2015 – CSC R&R

‐ MOW Support Vehicles O&SHA  Rev A ‐ Under development

Threat & Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1 1/16/2015 On hold pending contract restructure & re‐design
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S & S Design Criteria Conformance Checklist (DCCC)
Civil and Core Systems Contracts 

Verification Status

Design Phase  Construction / Installation /Testing 

Contracts: FD, DB, DBOM  %  
Verified  

+ / ‐  % 
Change 

Comments:  Design
SSRC Approval Date 

%
Verified 

  + / ‐  % 
Change 

Comments: C/I/T
SSRC Approval Date 

Civil Contracts Under Construction 

FD‐430,  Airport Section 7‐Piers  100%  N/A 6/17/2015  100% N/A  8/26/2015

FD‐430, Airport Utilities   100%  N/A 6/25/2014    

FD‐340, H2R2 Ramps  100%  +4% 5/27/2015    

DB‐200, MSF  96%  ‐3% 1/28/2015    

DB‐120, WOFH Guideway  
‐ 38 total – Sub CEL/CIL Packages 

99%  ‐ 34 Sub ‐ CELs/CILs SSRC 
approved 

20%    

DB‐320, KHG Guideway  
‐ 40 total – Sub CEL/CIL Packages  

97%  ‐ 33 ‐ Sub CELs/CILs, SSRC 
approved   

   

FD‐240, Farrington Hwy Station Group  99%  +6% 1‐ station‐ 6/17/2015    

FD‐140, West Oahu Station Group  97%  +51% 2 stations ready for SSRC    

Yard Control Bungalow (YCB) Civil  CSC  64%  ‐ Designer input underway    

MI‐930, Elevators & Escalators  ‐  ‐ Base DCCC  8/26/15    

Civil Contracts Under Design or in Pre‐bidding Status 

FD‐340, Kamehameha Highway Station Grp  99%  ‐ 3 Stations – 8/26/2015    

FD‐530, City Center Utilities  ‐  ‐ On hold – re‐designing    

AP00 Art‐in‐Transit, 23 artists/contracts  ‐  ‐ Base DCCC under review    

MI‐900 Fare Collection System  ‐  ‐ Under Development    

DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review    

FD‐600, West O‘ahu Park & Ride   ‐  ‐ Base DCCC under review    

DB‐xxx, Traction Power Generator System  ‐  ‐ Base DCCC under review    

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐ On hold re‐designing    

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐ On hold re‐designing    

DBOM‐920 Core Systems Contracts Under Procurement ‐ Production ‐Manufacture ‐ Installation

DBOM‐920, Core Systems       

‐  Passenger Vehicles (PV)  ‐  ‐ Designer input underway    

‐ Traction Electrification System (TES)  ‐  ‐ Designer input underway    

‐ MOW Vehicles  ‐  ‐ Base DCCC 9/23/2015    

DBOM‐920 Core Systems Contracts Under Design  

DBOM‐920, Core Systems       

‐  Traction Power Generator Back‐up System   ‐  ‐ Base DCCC under review    

‐ Communication System  ‐  ‐ Designer input underway    

‐ Fire Detection Alarm System (FDAS)  ‐  ‐ Designer input underway    

‐ Train Control System (TCS)  ‐  ‐ Designer input underway    

‐ SCADA  ‐  ‐ Designer input underway    

‐ Platform Screen Gate System (PSGS)  ‐  ‐ Designer input underway    
 

S & S Construction Specification Conformance Checklists (CSCC) 
Civil ‐ Contracts   

Verification Status

Construction ‐ Installation – Start‐up & Testing Phases 

Contracts  % Verified  + / ‐  % Change  Comments
Civil Contracts Under Construction 

DBB‐525, Airport Section, 7 ‐ Drilled Shafts  100% +2% 8/26/2015 SSRC approved –Certification Completed

DB‐200, MSF   35% +2% Verification underway

DB‐120, WOFH Guideway   37% ‐ Verification underway 

DB‐320, KHG Guideway  4% ‐ Verification underway

DBB‐505, Airport Utilities ‐ Construction   28% +5% Verification underway 

DBB‐385, H2R2 Ramps.net  ‐ ‐ Base CSCC approved, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐ ‐ Base CSCC approved 7/22/2015 

DBB‐171, West O‘ahu Station Group  ‐ ‐ Draft Base CSCC updated 8/6/2015 under PM review

MI‐930, Elevators & Escalators, WOSG  ‐ ‐ Base CSCC SSRC approved 8/26/2015 

MI‐930, Elevators & Escalators, FHSG  ‐ ‐ Base CSCC SSRC approved 8/26/2015 

MI‐930, Elevators & Escalators, KHSG  ‐ ‐ Base CSCC SSRC approved 8/26/2015 

Civil Contracts Under Design or in Bidding ‐ Pre‐bidding Phases

DBB‐371, Kamehameha Hwy Stations Grp  ‐ ‐ Draft Base CSCC Updated 8/20/2015 under PM review 

MI‐930, Elevators & Escalators, AP/CC Stations  ‐ ‐ Base CSCC SSRC approved 8/26/2015 

AP00 Art‐in‐Transit, 23 Artists/contracts  ‐ ‐ Draft Base CSCC under review 

DBB‐xxx, Dillingham Utilities & Road Widening  ‐ ‐ Draft Base CSCC in hand – on hold pending re‐design

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐ ‐ TBD

MI‐900 Fare Collection System   ‐ ‐ Under Development

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD

DB‐xxx, Airport Guideway & Stations Grp  ‐ ‐ On hold pending re‐design 

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐ ‐ On hold pending re‐design 
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S & S Specification/Testing Conformance Checklists (STCC) 
Core Systems ‐ Contracts  

Verification Status 
Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

DBOM‐920 Core System Contracts under Procurement ‐ Production ‐Manufacture ‐ Installation ‐ STCC 
Passenger Vehicles/Cars       

1) General  Requirements – Applies to all PVs   ‐  ‐  Base STCC pending 12/09/2015 SSRC approval

2) Vehicle ‐ Interim Cert – for Dynamic Testing  ‐  ‐  Base STCC pending 12/09/2015 SSRC approval

3) Train/4‐PV Cert for Pre‐revenue Service  ‐  ‐  Base STCC under development   

Traction Electrification System (TES)   ‐ ‐  

1) General Requirements – Project Wide  ‐  ‐  Draft base STCC under review 
2) MSF – Rail Yard  ‐  ‐  Draft base STCC under review 
3) Functional Track – WOFH Guideway  ‐  ‐  Draft base STCC under review 
4) WOFH and KHG Guideways  ‐  ‐  Draft base STCC under review 
5) Airport and City Center Guideways  ‐  ‐  Draft base STCC under review 
Yard Control Bungalow (YCB) Civil   ‐ ‐ Draft base STCC under review – verification underway

MOW Vehicles  ‐ ‐ Draft base STCC under review 
DBOM‐920 Core Systems Contracts Under Design‐ STCC  
‐ System Integration Testing (SIT)  ‐  ‐  Draft base STCC under review 

‐ Traction Power Generators Back‐up System  ‐  ‐  Draft base STCC under review 

‐ Communication Systems  ‐ ‐ Base STCC under development 
‐ Fire Detection Alarm System (FDAS)  ‐ ‐ Base STCC under development 
‐ Train Control System (TCS)  ‐ ‐ Base STCC under development 
‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ Base STCC under development 
‐ Platform Screen Gate System (PSGS)  ‐ ‐ Base STCC under development 
‐ Operational Readiness Conformance Checklists  ‐  ‐  Base ORCC pending 12/09/2015 SSRC approval 

 
 
 

S & S Certification Certificates 
Issued to Date and 12 Month Projection 

Certification Certificates Issued  Date  Signed  Comments
FD‐430 & DBB‐525 Airport Section 7‐Piers Contracts & Certifiable Element “Guideway” 9/21/2015 None – No open Items 

     

Projected Certification Certificates & Interim Certification  next 12 Months  Projected Dates  Comments
1. YCB Civil Contract ‐ Core Systems   January 2016   

2. MOW Vehicles ‐ Interim Certification – Receiving and Storage Tracks  February 2016  2 ‐ MOW vehicles 

3. DBB‐505 Airport Utilities ‐ Construction  March 2016   

4. PV‐001 Delivery ‐ Interim Cert Certificate,  MSF/PV/Track/MOW Vehicle/TES/IT   March 2016   

5. DB‐200, MSF Contract & Certifiable Element ‐  “Maintenance and Storage Facility”  May 2016   

6. DBB‐385 H2R2 Contract  July 2016   

7. PV‐001 Interim Certification to enter Dynamic Testing  September 2016   

8. Rail Yard Test Track # 1 – Interim Certification    September 2016   

9. Functional Track – Along WOFH Guideway – Interim Certification – Test Track # 2  October 2016   

10. PV‐002 Interim Certification to enter Dynamic Testing  November 2016   
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less and less 
Nonconformance Reports (NCR) are reported or encountered.  

o Overall quality of the Project is good. 
o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test Plans 

(ITP). Currently reviewing QAP of Nan, Inc. for the WOSG contract and QAP of Hawaiian Dredging for the FHSG contract.  
o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss the 

status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective Actions (CARs) 
and Preventative Actions (PARs); quality compliance; various process improvements; quality economics, and Buy America 
compliance.  

o Participated in Pre‐Activity Meetings for scheduled construction activities: MSF (Flexible Asphalt Concrete Paving); WOFH 
(Traffic Signals Installation, Finishes [Drainage, Sound Wall Alignment, Stray Current Connections]); and CSC (MSF [Roof 
Planks, Mechanical/HVAC on YCB, and Communications Fiber Backbone Placement], Pre‐Shipment and testing of: EMI/EMC 
and DVT, and UPS.   

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System Audit 
Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

33 (Audits)  33  0 

1 (Construction)  1  0 
 

o Continue updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new policies, re‐
organization, process improvement and lessons learned from the internal audits. Upon approval of revised plans and procedures, 
training of HART employees must be performed in order to assure competency and proficiency. 

o Resolution of two (2) major NCRs on the DB Contracts (WOFH and KHG) that need to be addressed and corrected to prevent 
recurrence and to mitigate impact on the overall progress of the project. The following are the major NCRs identified on the DB 
Contracts: 
‐ Drilled Shafts: To date, there are 5 Open NCRs (closed 10) on WOFH and 18 NCRs (opened five) on KHG, which are related 

to CSL Reports. To date, there are 297 (added five) and 83 (added 14) drilled shafts completed as of this reporting period 
on WOFH and KHG, respectively. The contract requires that deep foundation elements (drilled shafts) integrity must be 
tested in accordance with ASTM D6760‐14 Standard Test Method for Integrity Testing of Deep Foundations by Ultrasonic 
Crosshole Testing, and HART will determine the final acceptance of each shaft based on the Crosshole Sonic Log (CSL) 
report, which includes: test result, drilled shaft installation information, and analysis for the tested shaft. The evaluation of 
testing results will be based on the percentage decrease in velocity as correlated to the Concrete Condition Rating Criteria 
detailed in specification Section 31 63 30 G. If the test results do not meet the allowable requirements, a minimum 2‐3‐inch 
diameter cores per shaft will be performed by KIWC to intercept the suspected or defective zones. The disposition and 
corrective actions will be agreed with KIWC EOR and HART. Closing of NCRs related to the drilled shafts is a prerequisite for 
the construction of transition zones and the columns. 

‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the setting of the 
span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐12. KIWC has evaluated the 
damages, disposition and the proposed corrective actions. KIWC has submitted a Remediation Plan to HART, which was 
approved by HART (CE&I, Design and Construction Department, and GEC‐3). Therefore, the disposition on the NCR is 
Repair. KIWC started the repair of the cracked segments. Repair completion of Span 17 is not in the critical path. 

o Timely closeout of contractors, consultants and suppliers open NCRs.  
o QA Audit of AHJV on the Core System Configuration Management Plan on Nov. 5, 2015.  
o QA Audit of L+E (CSOC) on the Core System contract on Nov. 23‐24, 2015. 
o Erection and finishing of spans (12‐segments) and construction of “shear keys” between columns and spans on WOFH guideway.   
o Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Drilled Shafts (Crosshole Sonic Logging 

Reports) quality and repairs.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade Crossings, Welding, 

Stress Relieving, Concrete Ties, Contact Rails, Switches, etc.  
o Installation and welding of rails and turnouts on top of the WOFH guideway.  
o Construction of WOFH and KHG Balanced Cantilever Segmental Spans. 
o Manufacturing of Carbody(s) at Ansaldo Breda and its subcontractor manufacturing facilities in Italy.  
o Final Assembly of Passenger Vehicles in Ansaldo Breda, Inc. facilities in Pittsburg, CA.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.  
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6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Look Ahead 

o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Cargo Preference: Will provide updates and written assurances from AHJV that it will satisfy the Cargo 

Preference requirements set forth in the contract; AHJV will use privately‐owned United States Flag commercial 
vessels to ship equipment, material or commodities for the Project. 

o Will provide updates on analysis regarding the VRF issue. 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $28,555,856 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 10/31/15  

 6.33% = DBE utilization on total disbursed FTA funds 
received to date ($28,555,856 divided by $451,009,679) 

 1.62% = DBE utilization to date on total Project FTA funds ($28,555,856 divided by $1,763,903,901) 
 
Figure 16. DBE Participation this Month 

DBE Participation in October 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$57,521 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,599 

Anil Verma 
Associates, Inc. 

SC‐HRT‐1200111
FD‐340

$316,866 

AMR Estimating 
Services 

SC‐HRT‐1400027
MM‐913

$39,967 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$176,631 

TOTAL FOR THE MONTH $679,584 

 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART’s Programmatic Agreement (PA) team met with Hawai‘i State Historic Preservation Division (SHPD) on 

Tuesday, Oct. 6, 2015, as part of ongoing consultation with the division.     
 The Kāko‘o II contract was awarded to Honua Consulting on Oct. 21, 2015.   

 
o Planning, Environmental, and Cultural Activities: 
 HART is awaiting FTA review of the Project’s voluntary Cultural Monitoring Plan. 
 HART continues to assist the Oahu Metropolitan Planning Organization (OMPO) in updating the regional 

long‐range travel demand forecasting model. 
 HART completed the implementation of permanent protective measures for all burials identified during AIS, 

on Oct. 12, 2015. This finalizes procedures and methods described in HART’s Burial Treatment Plan. 
 HART submitted drafts of the City Center AIS Alignment, Emergency Backup Generators, and Chinatown 

Station‐Holau Market Post‐ROD Documentation to FTA.  
 HART attended the Halawa Makai planners’ advisory committee and TOD community meeting on Oct. 13 

and 14, 2015. 
 HART participated in local training workshops conducted by SHPD and the Advisory Council on Historic 

Preservation (ACHP) on Oct. 20 and 21, 2015. 
 

Total	DBE	Participation	=	$28.6M	
	

(previous	report	=	$27.9M)	
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o Sustainability: 
 HART sent an informational memo to FTA regarding HART’s mitigation of fossil fuel use through photovoltaic 

power.  
 HART attended and provided public outreach at the Build + Buy Green Conference on Oct. 21, 2015. 
 HART provided public outreach at the Hawaii Pacific University Sustainability Fair. 
 HART participated in the State Sustainability Transportation Task Force. 

 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o HART’s next consultation with the O‘ahu Island Burial Council (OIBC) is scheduled for Wednesday, Nov. 11, 2015. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
o Continue coordination with DPP, the State and HCDA regarding transit‐oriented development. 
o Continue development of HART’s sustainability program. 
o Continue development of the photovoltaic RFP. 

 

6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.  

 Discussions of project schedule and estimated costs at completion are being evaluated to provide the most 
accurate information possible.  

 Risk refresh will be scheduled when the PMOC and HART are in agreement that budget and schedule approach 
are in alignment. This process will be used to identify and recommend appropriate contingency and schedule 
float for the revised Revenue Service Date.   

 
ADDITIONAL BACKGROUND 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category and specific actions being taken. Dates are 
tracked separately. Based on the effectiveness of the mitigation efforts, more actions may be required to further contain 
cost and schedule impacts in future months. The major risks covered this month are: A) Market Conditions, B) Utilities, 
and C) Right‐of‐Way.    
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A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 2015 
is expected to set a new record for construction in the state. This translates to increased escalation of about 1% per month for 
late 2014 and through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. The escalation in 
each of the first two quarters of 2015 was over 3%. These conditions may impact the supply of experienced craft labor which 
will in turn affect contractor productivity rates and traffic mobility issues.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures.  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project Director 
for Action based on an approved Revised Financial Plan.     

 Identify opportunities within project scope for alternative funding sources.  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and Intersection 
Improvements.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. Pursue alternative funding for the Pearl Highlands Parking Structure.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s control. 
Actions: The GET extension to cover capital cost overruns due to court and procurement protest delays has made it 
through the Legislature and Governor’s approvals. All that remains is City Council approval.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – Ongoing. 

B) Utilities – Utilities continue to be an issue for the project. Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available to resolve utility conflicts. HART is subject to availability 
of resources and schedules are frequently set for relocation contractors to be deployed on other islands. This has had 
an impact on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate resources for 
relocation work, design work to ensure opening. Executives agree to continue meeting weekly to 
coordinate efforts. 

o Revise Utility Agreements accordingly to respond to revised dates for service connections, utility/rail 
conflict resolution and resolution of overhead clearance requirements.  

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be agreed 
upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center Guideway. 
Action:   

o HART to define and evaluate relocation options due to horizontal and vertical clearance requirements and 
seek HECO input on relocation options. Options include relocate to a new corridor, attach to the guideway 
or underground. HART to make recommendation to Executive Management for discussions with HECO.  

C) Right‐of‐Way – There are parcels on the east and west segments that are still under active procurement. Lack of access by 
the contractor has been partially mitigated through re‐sequencing the work on the west. The goal is to provide site access to 
the contractors on the east to avoid associated inefficiencies related to re‐sequencing the work plan which would have a 
negative impact to the revenue service date.    

Mitigation Plan:  

 West property transactions have been elevated. Action:  

o Determine the level of resources required to address remaining utility easement transactions.  

 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on the 
City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way Acquisition Plan. 
Cost to Cure property contacts will take time to work through with owners and tenants for the 16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured, with information available to other Departments in advance.    

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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Figure 17. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 18. Top Project Risks 
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Figure 19. Risks Added 

 
Figure 20. Risks Deleted 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,892	presentations	and	events	
 1,025	Neighborhood	Board	meetings	

 
 

6.7   Community Outreach 
 Activities this month 

 HART’s public outreach included presentations to 
business organizations, connecting with the 
community at major events, and presentations to 
several neighborhood boards.   

 

 Construction Outreach 

 HART provided the community with updated 
information regarding construction work and the Shop & Dine on the Line program at several community 
events, including the Food & New Products Show, which typically draws more than 30,000 attendees over a 
three‐day period.  
 

 Canvassing along the alignment continued and HART partnered with contractor Kiewit on two Business 
Alliance meetings, one in Pearl City and another in Waipahu. HART’s Business Alliance partnership, which 
includes more than 400 businesses in the construction corridor, provides tailored construction briefings, free 
business development workshops, and regular contact with HART to jointly develop additional programs to 
assist local businesses during construction.  
 

 HART sponsored a media tour, which provided the public with a look at the progress at the project’s Rail 
Operations Center adjacent to Leeward Community College. The tour allowed media to ask questions and to 
learn about how the trains will be tested, operated and maintained.   
 

Figure 21. HART sponsored a media tour of the 43‐acre Rail 
Operations Center to discuss progress at the site. 

HART Executive Director and CEO Dan Grabauskas was joined by 
Honolulu Mayor Kirk Caldwell and members of the media on a 
tour of the project’s Rail Operations Center. The site is now 
about 80 percent complete and the first rail cars are expected 
to arrive there next spring.  

 

 

 Community Input  
 HART’s public information team responded to about 100 inquiries and requests in October that came in via 

the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on traffic, 
construction activities, and requests for information regarding HART’s Shop & Dine on the Line program. 
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Figure 22. HART’s outreach team participated in more than two dozen 
community events, workshops and meetings, including the Food & New 
Products Show. 

HART’s public outreach team connected with the community, answering 
questions and providing updated project information at the Food & New 
Products Show this month. Attendees watched a video showing the route of the 
future rail system.  

 

 Look  Ahead 
Coming in November:  

 HART and its contractor hold two monthly business and community meetings along the corridor. 

 HART continues its Business Outreach program, and expands its Shop & Dine on the Line program to assist businesses along the rail 
route during construction.  

 

6.8   Staffing 
 

Figure 23. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing HART 

position (City or PMC) 
Position Status 

Start 
Month 

System Safety & Security  

Safety Specialist  System Safety & Security  Existing (City)  Recruiting   

Design and Construction 

West Area Construction Manager  Construction  New (City)  Creating Position   

Project Manager (KHSG/H2R2 Ramp)  Construction  New (City)  Recruiting   

Project Manager (City Center DB)  Construction  New (City)  Recruiting   

Assistant Project Manager (City Center DB)  Construction  New (City)  Creating Position   

Electrical Engineer  Core Systems  Existing (City)  Filled  Nov 

Budget and Finance 

Accountant II  Budget and Finance  Existing (City)  Filled  Oct 

Planning, Permits & Right‐of‐Way    

Director of Planning, Permits & ROW  Planning, Permits & ROW  Existing (City)  Selected/Processing  Nov/Dec 

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Operations and Maintenance 

Director of Operations & Maintenance  Operations & Maintenance  Existing (PMC)  Recruiting/Interviewing   

Quality Assurance 

Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting   

Administrative Services 

Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 

Information Specialist II  Public Information  Existing (City)  Recruiting/Interviewing    

Information Specialist II  Public Information  Existing (City)  Tentative Selection  Nov 

Project Controls 

Lead Scheduler  Project Controls  Existing (City)  Filled  Oct 

Scheduler  Project Controls  Existing (City)  Recruiting   
*Actual hiring level will be commensurate with candidate’s qualifications.
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HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts. HART is currently 
working with the Department of Facility Maintenance (DFM) on creating a Memorandum of Understanding (MOU).  
 

 
 
Figure 24. Project Staffing (Actual vs. Planned) 

 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 
The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with 
Davis-Bacon requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is 
pending. HART provided 
MOU to PMOC.  

2 Updates resulting from Risk Refresh: 
2a Update the Contract Packaging 

Plan  
HART Aug-14 Dec-15  In progress – Draft 

provided to PMOC but 
changes may be 
incorporated on updated 
estimate and schedule. 

2b Re-baseline Financial Plan HART Apr-14 TBD  Pending final update of 
budget and schedule. 

2c Re-baseline budget HART Apr-14 Dec-15  In progress 
2d Re-baseline MPS HART Apr-14 TBD  In progress 
2f Update RCMP (including Hold 

Points and Secondary Mitigation 
Measures)  

HART Sept-13 TBD  In progress – PMOC 
provided review comments 
on early draft, but updated 
draft will be prepared to 
reflect revised budget and 
schedule. 

3 Provide OP 54 (Readiness for 
Revenue Operations) 
checklist/roadmap 

FTA/PMOC Apr-15 Nov-15  OP 54 provided to HART; 
PMOC to provide sample 
report. 

4 Hold conference call to discuss 
use of P3 for Pearl Highlands 
Parking Structure 

FTA/HART Aug-15 Nov-15   

5 Provide list of HART procedures 
that are to be updated 

HART Aug-15 Nov-15   

6 Provide EAC in SCC format HART Aug-15 Nov-15   
7 HART to provide target date for 

Federal Courthouse 
resolution/sign-off 

HART Sep-15 Nov-15   

8 HART to provide Ship America 
letter 

HART Oct-15 Oct-15 Oct-15 Completed 

9 HART to provide Final Buy 
America Interim Audit 

HART Oct-15 Oct-15 Oct-15 Completed 

10 HART to provide CSC System 
Performance Analysis 

HART Oct-15 Oct-15 Oct-15 Completed 

11 HART to provide NCR for shim 
tolerances 

HART Oct-15 Nov. 4, 2015  Open 

12 Provide Addendum for City 
Center Guideway and Stations 
DB contract. 

HART Oct-15 Nov. 4, 2015  Open 
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$492.8M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of Sept. 25, 2015) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of Transportation 
(USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by 
socially and economically disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 5307/ARRA funds) 
will be expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been established for awards to 
DBEs through Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted contracts. 
 

DBE Participation
(9/24/07 to 10/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA  M  CT‐HRT‐10H0137
DB‐120 

$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$63,134  $199,750 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$75,391   

        CT‐DTS‐1100195
DB‐320 

$60,714  $673,136 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$5,388,519  $5,388,519 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$217,880   

        SC‐HRT‐1400049
MM‐962 

$251,920  $5,853,539 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$895,536  $1,786,639 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   

        SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529 

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$402,791   
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DBE Participation
(9/24/07 to 10/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,820,005  $3,820,005 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$716,682  $851,963 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$674,556  $674,556 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$188,284   

        SC‐HRT‐1400051
MM‐595 

$6,063  $194,347 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$1,099,252  $1,099,252 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$970,997  $970,997 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$164,970  $164,970 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$1,240,014  $1,240,014 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$783,335  $783,335 

Total            $28,555,856 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE 
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.
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Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA 
Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 

Risks

Deleted 

Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands Garage 0 0

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 0 0

Core Systems Contract 0 1

Elevator/Escalator 0 0

Airport Utilities 3 0

Farrington Highway Stations 1 1

H2R2 Ramp 0 0

West Oahu Stations 1 1

Kam. Highway Stations 0 0

Airport Guideway & Stations 26 0

Airport Guideway 0 17

City Center Guideway 0 1

Airport Section Stations 0 11

City Center Section Stations 0 5

Total 31 37

2

5

7

Notes of Significance: 

The Airport Guideway and Stations Contracts have been combined under the Airport Guideway and Stations contract. 

The Airport Guideway and the Airport Stations Group will not be reported in the future, after the RFP Phase 2 has 

been issued. 

The City Center Stations duplicates with City Center Guideway have been deleted. The metrics will combined in the 

future. 

0

9

11

14

142148

17

0 26

Risk by Contract Package

26 25

Contract Packages

October 2015 Update

0

21

Total  # of 

Risks

21

4

16

7

44

4

44

5

7

Sept. 2015

# of Risks

2

4

5

3

4

16

8

2

3

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 3 13 5 21 3 13 5

Pearl Highlands Garage 3 0 3 0 3 0 3 0

Maintenance and Storage Facility 4 0 1 3 4 0 1 3

Kamehameha Highway Guideway 16 2 9 5 16 2 9 5

Core Systems Contract 8 0 5 3 7 0 4 3

Elevator/Escalator 4 2 2 0 4 2 2 0

Airport Utilities 2 0 2 0 5 1 4 0

Farrington Highway Stations 4 0 4 0 4 0 4 0

H2R2 Ramp 2 0 2 0 2 0 2 0

West Oahu Stations 5 0 5 0 5 0 5 0

Kam. Highway Stations 7 1 2 4 7 1 2 4

Airport Guideway & Stations 26 5 19 2

Airport Guideway 17 5 11 1

City Center Guideway 26 12 11 3 25 11 11 3

Airport Stations 11 2 7 2

City Center Stations 14 2 10 2 9 1 8 0

Total 148 30 89 29 142 27 89 26

Contract Package/Section

October 2015 Update

# of Risks

September 2015 

# of Risks

Comparison of Risk Ratings

Note: The Airport Guideway and Airport Stations Group were combined in the Risk Registry this month. 
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 

 
 

 
 

  
Source: HECO: Effective Rate Summary for DS Rate 
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Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.

 
 
 
 
 
 
 
 
 
 
 


