
QUARTERLY MEETING REPORT 
 

Honolulu Rail Transit Project 
City and County of Honolulu 

Honolulu Authority for Rapid Transportation (HART) 
Honolulu, HI 

 
January 22, 2015 (FINAL) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PMOC Contract Number:  DTFT60-09-D-00012 
Task Order No. 12 / Work Order 5: Honolulu Rail Transit Project 
Project No: DC-27-5265 
OPs Referenced: OP 1 and 25 
 
Jacobs Engineering Group, Inc., 501 North Broadway, St. Louis, MO 63102 
Tim Mantych, P.E., (314) 335-4454, tim.mantych@jacobs.com 
Length of Time Assigned:  Five Years (November 18, 2009 through November 17, 2014)

mailto:tim.mantych@jacobs.com


 

Honolulu Rail Transit Project i 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

TABLE OF CONTENTS 
 
TABLE OF CONTENTS .............................................................................................................. i 
LIST OF APPENDICES .............................................................................................................. ii 

1.0 INTRODUCTION............................................................................................................. 3 

2.0 OPENING REMARKS .................................................................................................... 3 
2.1 Federal Transit Administration ................................................................................3 
2.2 Honolulu Authority for Rapid Transportation (HART) ...........................................3 

3.0 SAFETY BRIEFING ........................................................................................................ 4 

4.0 HAWAII STATE SAFETY OVERSIGHT AGENCY (SSOA) UPDATE .................. 4 

5.0 TECHNICAL CAPACITY AND CAPABILITY .......................................................... 5 

6.0 PROJECT SCOPE............................................................................................................ 5 

7.0 ENGINEERING AND INTERFACE ACTIVITIES ..................................................... 5 

8.0 PROJECT CONTROLS .................................................................................................. 6 
8.1 Scope ........................................................................................................................6 
8.2 Budget and Cost .......................................................................................................6 
8.3 Schedule ...................................................................................................................6 

9.0 FINANCE PLAN UPDATE ............................................................................................. 7 

10.0 PROCUREMENT UPDATE ........................................................................................... 7 

11.0 PROJECT RISKS/MITIGATIONS ................................................................................ 8 

12.0 CONSTRUCTION UPDATE .......................................................................................... 8 
12.1 WOFH DB Contract ................................................................................................8 
12.2 KHG DB Contract....................................................................................................8 
12.3 MSF DB Contract ....................................................................................................9 
12.4 Core System Contractor (CSC) DBOM ...................................................................9 

13.0 UTILITIES & PERMITS................................................................................................. 9 

14.0 RIGHT-OF-WAY/REAL ESTATE ACQUISITION AND THIRD PARTY 
AGREEMENTS .............................................................................................................. 11 

15.0 NEPA UPDATE .............................................................................................................. 15 
15.1 Mitigation Monitoring Plan ...................................................................................15 
15.2 Post-ROD Changes ................................................................................................15 



 

Honolulu Rail Transit Project ii 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

16.0 GRANTS STATUS UPDATE ........................................................................................ 15 

17.0 QUALITY UPDATE ...................................................................................................... 15 

18.0 PUBLIC OUTREACH ................................................................................................... 16 

19.0 OTHER ITEMS .............................................................................................................. 16 
19.1 DBE Participation ..................................................................................................16 
19.2 Legal Issues ............................................................................................................16 

20.0 FUTURE PROJECTS .................................................................................................... 16 

21.0 PMOC OBSERVATIONS.............................................................................................. 16 

22.0 ACTION ITEMS ............................................................................................................. 17 

23.0 LOOK AHEAD SCHEDULE ........................................................................................ 19 

24.0 NEXT MEETING ........................................................................................................... 19 

25.0 APPENDICES ................................................................................................................. 20 
 

LIST OF APPENDICES 
 
Appendix A:   Acronym List 
Appendix B: Agenda 
Appendix C: Attendance List 
 



 

Honolulu Rail Transit Project 3 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

1.0 INTRODUCTION 

The purpose of the report is to provide the Federal Transit Administration (FTA) with summary 
discussions and activities from the Quarterly Meeting held on January 22, 2015 with the City and 
County of Honolulu/ Honolulu Authority for Rapid Transportation (HART) for the Honolulu 
Rail Transit Project (Project). 
 
The meeting agenda is included as Appendix B, and the attendance list is included as Appendix 
C.  A handout of the presentation was provided to each attendee by HART.  The meeting 
handout materials are available upon request.  The following report supplements the information 
contained in the handout materials and the HART Quarterly Report. 
 
2.0 OPENING REMARKS 

2.1 Federal Transit Administration 

Leslie Rogers, FTA Region IX Administrator, welcomed everyone to the Quarterly Meeting in 
San Francisco and provided the following remarks: 

• There have been some recent FTA appointments.  Carolyn Flowers, former Chief 
Executive Officer of the Charlotte Area Transit System, is now the Senior Policy Advisor 
to the FTA Administrator.  Dorval Carter is now the Acting FTA Chief of Staff, and 
Therese McMillan is still the acting FTA Administrator. 

• The US DOT Secretary has tasked executives with three major initiatives: 
 Safety – MAP-21 requires a number of safety related rulemakings.  In 2015 the 

FTA plans to issue separate NPRMs for a National Public Transportation Safety 
Program, the Public Transportation Safety Certification Training Program, a 
Public Transportation Agency Safety Plan, and Transit Asset Management.  

 Grow America Act – This legislation would close the physical gap in 
infrastructure funding and would invest billions in public transportation.  The Act 
would build on MAP-21 priorities and strengthen the federal government’s 
commitment to safety, state-of-good-repair, efficiency, performance, and 
underserved populations. 

 Rides to Wellness – As part of the President’s Affordable Care Act, the plan will 
encourage the creation and growth of coordinated transportation networks that 
provide simplified access to health and wellness, jobs, and community services.   

• The FTA will be performing a Triennial Review including three (3) Enhanced Review 
Modules (ADA, Technical Capacity, and Procurement) with HART/DTS in Honolulu. 
The purpose of the Triennial review is to provide a review and forward looking 
assessment of the grantee’s risk in the management and implementation of FTA grant 
programs. 

• FTA anticipates the transition from TEAM to Transit Award Management System 
(TrAMS) to take place on or about April 1, 2015. 

 
2.2 Honolulu Authority for Rapid Transportation (HART) 

Dan Grabauskas, HART Executive Director (ED) and Chief Executive Officer thanked the FTA, 
PMOC, and HDOT and provided the following remarks: 



 

Honolulu Rail Transit Project 4 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

• HART has some significant challenges on the project but is working through them. 
• HART has overcome some significant hurdles in the past, including legal challenges 

from the Supreme Court Ninth Circuit, and staffing issues, including hiring a Project 
Director.. 

• HART continues to focus on four core principles: safety, quality, schedule, and budget.   
 
3.0 SAFETY BRIEFING 

HART provided an update on the status of safety and security: 
• HART/HDOT/FTA/PMOC participated in an FTA huddle to discuss continuing HART 

safety and security concerns from the PMOC and FTA that required discussion and 
resolution and then the group visited the SFMTA Central Subway Project and the 
SFMTA provided a presentation of their Safety Certification Program (SCP) to provide 
suggestions and lessons learned to HART/HDOT.  

• HART is in the process of updating Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP), and Construction Safety Plan (CSP) to 
conform to the pending update of the PMP. 

• HART has not finalized the Honolulu Police Department and Honolulu Fire Department 
MOU’s and anticipates the Agreements to be in place prior to the Revenue Service Date 
(RSD).  

• The PMOC recommended that HART should update the Roadmap since many of the 
deliverable dates have expired and an update is needed to track the critical items on its 
Master Program Schedule. HART agreed to update the Roadmap.  

• HART Safety and Security Review Committee has not approved many Certifiable 
Elements Lists (CELs) or Certifiable Items Lists (CILs) for active projects. HART is in 
the process of approving CELs/CILs, and the PMOC will be tracking HART’s progress 
monthly. 

• Threat and Vulnerability Assessments (TVA) – HART is revising its Contract Packaging 
Plan; updates to the Airport, Navy and System-wide TVAs may subsequently be needed. 

• Preliminary Hazard Analysis (PHA) – HART has not received PHAs from the CSC 
DBOM contractor. HART is in the process of obtaining the PHAs from the CSC and is 
tracking this item on their safety and security roadmap. 

• Open Items List (OIL) – HART has not received OILs from the WOFH, MSF, and KHG 
DB contractors or any active design contracts. HART has been tracking OILs from the 
CSC DBOM contractor, and will incorporate OILs from WOFH, MSF and KHG when 
received.  

 
4.0 HAWAII STATE SAFETY OVERSIGHT AGENCY (SSOA) UPDATE 

HDOT provided an update on the status of their safety and security oversight: 
• FTA approved HDOT’s State Safety and Security Program Standard.    
• HDOT is monitoring MAP-21 requirements for safety and security.  
• HDOT continues to meet with HART on a monthly and quarterly basis. 
• HDOT continues to review HART submittals including Certifiable Elements List 

(CEL)/Certifiable Items Lists (CIL).  
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• FTA informed HDOT that an FTA scoping session is tentatively scheduled with HDOT 
for April 2015 in Honolulu.  FTA anticipates the scoping session will overlap with the 
project monthly meeting or quarterly meeting.  FTA will confirm dates with HDOT next 
month. 

• HDOT is monitoring the launch of FTA’s Safety Management System (SMS). 
 
5.0 TECHNICAL CAPACITY AND CAPABILITY 

HART has improved recruitment and hiring of additional Project staff.  HART provided the FTA 
with an overview of its current integrated organizational chart.  HART currently has 139 Full 
Time Equivalents (FTEs) budgeted.  There are 130 actual FTEs, which are broken down into 106 
City staff and 24 Program Management Consultant staff. 
 
Nicole Chapman, the interim Procurement Contract officer, was promoted to Director of 
Procurement & Contracts, and Corey Ellis, the Financial Analyst, was promoted to Deputy 
Project Controls Manager.   
 
The acquisition of URS by AECOM resulted in a conflict of interest since AECOM is the 
designer for the Airport and City Center Guideway and URS is the CE&I for those segments. 
HART is reconsidering its packaging strategy for Airport/City Center contracts and analyzing 
how the packaging strategy will affect the conflict of interest.  HART is developing a plan to 
remedy the conflict of interest and bring this issue to closure.   
 
6.0 PROJECT SCOPE 

No specific issues with the project scope were discussed during this portion of the Quarterly 
Meeting. 
 
7.0 ENGINEERING AND INTERFACE ACTIVITIES 

HART provided an update on ongoing engineering and interface activities.  They include: 
• HART Design and Construction is providing pre-bid assistance to HART Procurement 

and processing pending addendums on Farrington Highway Station Group (FHSG). 
• Incorporating cost saving items in design for West Oahu Station Group (WOSG) and 

Kamehameha Highway Station Group (KHSG). 
• Finalizing station footprints on the Dillingham and Kaka’ako Station Group.   
• Separating H2R2 Ramp plans and specifications as a stand-alone contract on the 

Kamehameha Highway Station Group (KHSG). 
• Managing the final design contracts to support repackaging of the east side contracts. 
• Critical Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HDOT/FHWA approval of Interstate Access Modification Report (IAMR). It was 
recommended that HART confirm FHWA IAMR approval prior to issuance of the 
Invitation for Bids for the H2R2 Ramp Project.  

o HECO vertical and horizontal clearance. 
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o Stakeholder coordination/resolutions. 
 
8.0 PROJECT CONTROLS 

8.1 Scope 

HART provided the FTA with a brief update of scope items for current and future projects.  The 
cost of past delays has had significant cost impacts on the current Design Build (DB) contracts 
with escalation costs to be determined. HART has done a market and evaluation of recent bid 
results to assess cost impacts to the project. Due to market factors, cost estimates on all station 
construction and guideway construction on the eastern segments now vary from 30% to 70% 
above the FFGA budget allocated for those contract packages.  HART’s current Estimate at 
Complete (EAC) indicates that the Project will exceed the FFGA budget by $594 million unless 
HART receives extremely favorable bids on the remaining contract packages and continues 
implementing valid cost mitigation measures successfully. 
 
8.2 Budget and Cost 

HART provided an update on the budget and expenditures to date for the Project: 
• The Project Budget is currently $5.122 billion.  However, HART acknowledged the 

Project may exceed the FFGA budget by $594 million or more due to project delays, 
lawsuits, contingency erosion, and changing market conditions. 

• HART’s incurred cost to date total is $1.305 billion. 
• HART indicates a forecasted amount of $303.3 million remaining in contingency 

HART’s Monthly Report shows $524.1 million currently available in contingency.  
HART is in the process of revising its Monthly Report to include the forecasted 
contingency remaining as well as the current amount remaining.  FTA noted that the 
PMOC will be more focused on drawdown and contingency amounts.  FTA requested 
HART to have an updated budget based on its revised Contract Packaging Plan by the 
next FTA Quarterly Meeting.  FTA also requested HART to develop a Decision 
Milestone Matrix.  The PMOC will work with HART to develop a matrix during the 
February 2015 Progress Meeting. 

• If the schedule extends beyond the FFGA Revenue Service Date, HART will have to 
contend with increases to costs for professional service contracts. 

 
8.3 Schedule 

The Master Project Schedule will require revision as a result of the re-packaging of the 
remaining construction contracts.  The MPS must be updated to assess the impacts of these 
changes on the Revenue Service Date (RSD).  HART has indicated that the MPS will be 
completed before the next Quarterly Meeting.  It is likely that the RSD is in jeopardy, depending 
on the contract delivery method used by HART for the remaining construction contract 
packages. 
 
HART provided a brief progress update on the MPS to date for the Project: 

• Core Systems Contract (CSC) – AHJV submitted revisions to its baseline schedule, 
which is pending HART approval.  The AHJV schedule shows the Interim RSD as 
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October 2017 and full RSD as June 2019.  HART anticipates having an approved re-
baselined schedule by July/August 2015.  

• MSF DB Contract – The Kiewit/Kobayashi Joint Venture (KKJV) Time Impact Analysis 
(TIA) matches the CSC schedule for vehicle delivery.  Operation and Servicing Building 
(OSB) steel erection is ongoing, underground utilities are in progress, and preparations 
for west yard lead are underway. 

• Guideway Sections 1 & 2 – Kiewit’s overall design plan for guideway sections 1 and 2 is 
near approval and supports functional test track availability in time for the CSC four-car 
schedule.  WOFH contract bridge span construction is ongoing.  KHG contract 
underground utilities are ongoing and method and test shafts are nearing completion. 
Kiewit intends to implement a third guideway erection truss for KHG to meet their 
production schedule. 

 
HART is in the process of integrating the contractors’ schedules into the MPS.  The next update 
of the MPS will incorporate AHJV’s schedule.   
 
9.0 FINANCE PLAN UPDATE 

HART provided the following finance plan update: 
• GET Surcharge Revenue – To date, GET revenue is under forecasted amounts by 4%, or 

$41 million. The cumulative deficit as of the 3rd Quarter is the largest to date. 
• Debt Financing Structure – HART will take advantage of low interest rates and an 

improved borrowing plan to save an estimated $60-75 million in borrowing costs. 
• Cost and Schedule Post WSSG bid opening – HART is repackaging the bid for the first 9 

stations into three packages. HART is working to reduce project costs of future contracts, 
where possible, through Value Engineering. 

• Operations and Maintenance (O&M) – HART is attempting to identify items that can be 
considered as O&M costs. 

• HART has indicated that it will not have access to $210 million in Section 5307 funds for 
the project.  HART, and the City, will need to identify substitute funding and address this 
shortfall in the update of its Financial Plan.  HART anticipates having an update of the 
Financial Plan before the next Quarterly Meeting. 

 
10.0 PROCUREMENT UPDATE 

HART provided the following update: 
• Art-In-Transit (Call for Artists) – Round One of the Qualifications process resulted in 

over 250 submissions; Round Two of the Qualifications process involved the Evaluation 
Committee evaluating the 250 submissions and creating a Pre-qualified Registry for the 
six  Art Categories.  All, but one, Art Categories have been evaluated, which resulted in a 
list of ranked artists for each of those Art Categories.  HART will commence negotiating 
with each of the ranked artists for each station assignments and MSF for the five Art 
Categories.    

• On-Call Construction Contractor – HART issued NTP on August 14, 2014. 
• Farrington Highway Station Group Construction – Invitation for Bids (IFB) was issued in 

December 19, 2014.  Bids are due on March 3, 2015.  
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• Pearl Highlands Parking Structure – HART has deferred this solicitation with the next 
solicitation action scheduled for July 2015. 

• Airport and City Center Guideway and Utilities – HART is revising its procurement 
strategy and may now utilize Design-Build contract package(s).  

• Airport Seven Piers – HART issued the NTP on September 18, 2014. 
 
11.0 PROJECT RISKS/MITIGATIONS 

HART’s Risk Manager provided a summary of the top risks associated with the project and 
provided a presentation on risk severity by contract.  Highlights of this discussion included: 

• Risks associated with the market, right of way, utilities, and third parties top the list of 
concerns. 

• Kamehameha Highway Guideway production rates are behind schedule. 
• Construction market escalation rates are exceeding forecast and FFGA budget. 
• Subsurface risk is being reduced with geotechnical and foundation design validation. 

 
FTA stated that strong controls must be implemented by HART immediately to avoid future 
rapid contingency reduction.  HART should make immediate decisions on primary and 
secondary mitigation methods. 
 
FTA emphasized that HART must continue to identify and effectively implement Cost 
Containment and Cost Reduction Measures. These measures are to be consolidated into a matrix 
that will be tracked on a monthly basis during the progress meetings with the PMOC.  In 
addition, HART should prepare a Decision Milestone Matrix that will track key items that could 
affect the budget and schedule.  This matrix should include both near term and long term critical 
issues.  These items will also be tracked on a monthly basis and possibly more frequently as 
needed. The intent of both matrices is to contain the project cost to as close to the FFGA budget 
as possible. 
 
12.0 CONSTRUCTION UPDATE 

12.1 WOFH DB Contract 

HART provided a construction update of the WOFH DB contract: 
• Contract is approximately four months behind schedule.  HART is working with 

contractor to mitigate this delay. 
• Kiewit recently submitted a revised schedule that is currently under review by HART. 
• Underground utility relocations continue. 
• More than one mile of guideway has been erected.   
• Installation of rail on guideway continues. 

 
12.2 KHG DB Contract 

HART provided a summary of ongoing construction activity for the KHG DB contract: 
• Utility relocations are slower than planned. 
• Test shaft program is ongoing. 
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• KHG construction is currently tracking six months behind the planned Substantial 
Completion date. 

• Kiewit recently submitted a revised schedule, which is currently under review by HART. 
 
12.3 MSF DB Contract 

HART provided a summary of ongoing construction activity for the MSF DB contract: 
• Retaining wall construction is ongoing. 
• Utility installation is ongoing. 
• Installation of building foundations is ongoing. 
• Erections of structural steel with installation of tilt-up wall panels continue. 
• In general, progress on the MSF DB Contract is meeting schedule expectations. 

 
12.4 Core System Contractor (CSC) DBOM 

HART provided an update of the CSC:  
• Final Design is ongoing. 
• Traction Electrification Substation subsystem began verification testing. 
• Automatic Train Control/SCADA & Communications started Factory Inspection 

Activities. 
• Car shell assembly started fabrication in November 2014.  
• Interim Design Review comment resolution is in progress. 
• Key Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HECO Coordination – HART continues to work closely to resolve open issues. 
o Revised CSC access dates for Stations and Guideway – HART is evaluating overall 

impacts to the contractor. 
o Buy America Compliance – HART is scheduling an interim audit of the rail vehicles. 
o HART is working to close open change orders. 

 
13.0 UTILITIES & PERMITS 

HART provided an update on its compliance with Buy America for utility work: 
• AT&T Corporation – The construction contracts with AT&T Corporation have not yet 

been entered into.  All new contracts for construction will include a requirement to 
complete and submit the Buy America certification.   

• AT&T Government Solutions – Same status as AT&T Corporation.  
• Oceanic/Time Warner – Oceanic Time Warner has completed and submitted its Buy 

America Compliance certification.   
• Hawaiian Telcom – Hawaiian Telcom has completed and submitted its Buy America 

Compliance certification.   
• HECO – HECO has completed and submitted its Buy America Compliance certification.  
• The Gas Company – The Gas Company has completed and submitted a Buy America 

Compliance certification for construction is work moving forward.  HART reported that 
The Gas Company had performed significant amount of work for the West Oahu 
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Farrington Highway (WOFH) work under a prior utility agreement at the time HART 
received clarification regarding Buy America requirements’ application to third-party 
utility relocation work.  The Buy America Compliance certification was submitted 
pursuant to and under HART’s current contract with The Gas Company, which does not 
include WOFH. 

• TW Telecom – HART has not yet entered into construction contracts with TW Telcom.  
However, all new contracts will include a requirement to complete and submit the Buy 
America Compliance certification.  

• Chevron – HART does not anticipate entering into construction contracts with Chevron.  
However, if HART were to enter into a construction contract with Chevron, the Buy 
America Compliance and certification will be included.  

• Hawaiian Independent Energy (formerly, Tesoro) – Hawaiian Independent Energy has 
completed and submitted its Buy America Compliance certification.  

 
HART provided FTA with the following HECO update: 

• Davis Bacon – HECO has requested a waiver at the state and federal level on a collective 
bargaining agreement that has different wage scales and allows payment to its labor 
forces biweekly.  HECO is in the process of finalizing additional written 
information/documents requested by the US Department of Labor (DOL) and Hawaii 
Department of Labor and Industrial Relations (DLIR) to support its waiver request. 

• Trial use of telescoping bucket truck – HART and HECO have agreed to a trial use of the 
telescoping bucket truck that is being considered for HECO to mitigate the 50-foot offset 
requirement between the guideway and power lines. Testing of the telescoping bucket 
truck continues, and HECO has indicated that initial results are favorable.  HART is still 
working with HECO on the mechanism to acquire and pay for the truck.  A HART letter 
to HECO dated December 15, 2014 states that HART has agreed to reimburse HECO for 
up to a three month rental period and that Buy America requirements are not applicable 
to HART’s reimbursement.   

• HART has acknowledged that under-grounding of portions of the overhead power lines 
will likely be required along limited lengths of the guideway.  HECO is awaiting a report 
from their consultant that has reviewed the alignment to determine the extent of these 
locations.  HART’s forecast has some cost included for this work, but the cost was 
lumped together with other potential HECO cost increases including City Center 
relocations and additional service connection costs.  A more detailed estimate will be 
prepared when the limits of any under-grounding are known. 

• Additional cost of Substation near MSF – HART is working with HECO to determine 
if/when a substation near the MSF will be required.  HART, HECO, and their consultants 
are completing more detailed consumption analyses. HART is also reviewing other 
potential options.    

• Cost for new service activation – The cost for activation of the Traction Power 
Substations was not initially included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  
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14.0 RIGHT-OF-WAY/REAL ESTATE ACQUISITION AND THIRD PARTY 
AGREEMENTS 

The following issues were discussed: 
• There are 159 parcels remaining out of a total of 165 parcels for the City Center section 

still needed.  
• HART is working to secure site access of all remaining parcels by June 2015. 
• Survey work continues in the City Center segment. 
• Easement agreement templates are in progress.  
• HART Board approved the Real Estate Consultant (Paragon) contract amendment. 

 
HART highlight some progress on important agreements including:  

• Aloha Stadium construction right of entry is pending approval. 
• Negotiations are underway between the University of Hawaii and Kiewit for a 

construction right of entry for the University of Hawaii Urban Gardens. 
 
An update on the ROW Budget was provided: 

• $70.1 million was expended to acquire 34 properties.  This is $10.7 million under the 
budgeted amount of $80.8 million for those properties 

• Total expended to date in relocation expenses is $4.1 million. 
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The following table provides the status of Third Party Agreements for the project: 
 

Agreement Status Target Section Notes/Remarks Purpose/Description 
University of Hawaii (UH) Master 
Agreement 

Pending March 2015 WOFH, KHG, 
City Center 

Final negotiations are underway.  
Will secure Right of Construction as 
not to delay the project. 

Needed for columns located on UH 
property; the master agreement will 
encompass all campuses that HART 
project interfaces with 

UH -West O‘ahu (UHWO)  
Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 
D/B contract within the West Oahu 
campus. Sub-agreement will also 
include the UHWO park-and-ride 

UH - West O’ahu  (UHWO) 
Construction Right of Entry 

Pending April 2015 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 
D/B contract within the LCC campus 

Leeward Community College (LCC) 
Construction Right of Entry 

Pending February 2015 WOFH In negotiations. 
 

UH Urban Garden 
Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 
D/B contract 
 UH Urban Garden 

Construction Right of Entry 
Executed   KHG Follow-up action required for 

contractor access  
 

DR Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 
D/B contract in the Ho`opili area 
 DR Horton Final Easement Agreement  Pending June 2015 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 
Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 
Center section   

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending June 2015 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 
D/B contract 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending April 2015 WOFH Easement documents in process 

Department of Education Master 
Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 
work to proceed; Master Agreement 
is pending 

For site improvements related to the 
construction of the Guideway at 
Waipahu High School 

Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Right of Entry 

Pending January 2015 KHG Limited ROE granted for staging for 
Kiewit for KHG Contract 

Column construction  for the KHG 
D/B contract 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Easement 

Pending April 2015 KHG Easement in process Column construction  for the KHG 
D/B contract and the construction of 
the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 
section and the construction of the 
Maintenance and Storage Facility  

DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
DHHL License  Executed   WOFH, MSF   
HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 

Farrington and Kamehameha 
Highways for the construction of the 
Guideway from Kapolei to Pearlridge 

HDOT Joint Use & 
Occupancy (JU&O) Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport, 
City Center 

  Joint Use & Occupancy for 
Kamehameha and Nimitz Highways 
for the construction of the Guideway 
from Pearlridge to downtown 
Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 
City Center 

  Joint Use & Occupancy for 
construction of the Guideway for the 
KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 
personnel/support to implement the 
required State Safety Oversight 
Program 

U.S. Navy / General Services 
Administration (GSA) 

Pending January 2015 Airport Easements and fee taking are being 
processed by the Navy.  Under new 
directive Navy will charge for all 
licenses and easements. Awaiting 
final documents from the Navy.  

For column construction of the 
Airport section and the Pearl Harbor 
Station 

U.S. Post Office Honolulu Processing 
Center 

Pending January 2015 Airport Offer tendered to the Post Master 
General. HART awaiting response.  

Easement needed for column 
construction of the Guideway in the 
Airport 

OCCC/Hawaii Department of Public 
Safety Agreement 
Dillingham Blvd 

Pending January 2015 City Center Finalizing requirements. Required due to parking space 
reduction at OCCC for roadway 
widening.   

HI Community Development 
Agreement (HCDA) 

Completed December 2014 City Center HART presented to HCDA Board of 
Directors in November 2014.  

Required for the column construction 
for City Center Guideway 

HI Community Development 
Agreement (HCDA) 

Pending February 2015 City Center Coordination is on-going Required for the construction of 
Downtown; Civic Center and 
Kakaako Stations 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
DAGS/HHFCD – Right of Entry Pending January 2015 City Center Pending execution Right of Entry for geotech borings 
DAGS – Right of Entry Pending March 2015 City Center  Required for City Center Guideway 

construction 
Federal Court House/GSA Pending March 2015 City Center Draft agreement is under review and 

discussions on-going 
Easement needed for column 
construction of the Guideway in the 
Airport 

Pacific Guardian Center Pending  December 2015 City Center Awaiting final design requirements 
for the guideway and Downtown 
station. 

Required for the column construction 
for City Center Guideway and 
Downtown station 

Howard Hughes Corporation   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and 
Kakaako station 

Sam House Development LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

GGP Ala Moana LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 
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15.0 NEPA UPDATE 

15.1 Mitigation Monitoring Plan 

HART provided an update on the Mitigation Monitoring Plan: 
• Quarterly reporting is being submitted to FTA on a regular basis. 

 
HART is committed to implementing all mitigation measures specified by the Record of 
Decision (ROD) and all terms of the Project’s Programmatic Agreement.  HART provided an 
update on the status of Programmatic Agreement:  

• Kako’o Meetings have been held on a monthly basis. 
• Makalapa will be sent to the Historic Hawaii Review Board as part of the National 

Register/Historic Landmark activities. 
• Chinatown projects have been awarded under the Historic Preservation Fund. 

 
15.2 Post-ROD Changes 

HART provided an update on the status of Post-ROD changes: 
• HART continues to assess how project refinements affect the Final EIS and ROD 
• The following items are pending FTA approval: 

 Westside Park and Ride Locations 
 ROW Additional Property Takes at City Center section 

• The following items are pending submittal by HART: 
 Middle Street 

 
16.0 GRANTS STATUS UPDATE 

HART provided the FTA with a drawdown status.  Drawdowns through January 30, 2015 are 
projected to be $27 million.  Drawdowns are less than initially planned due to the one-year 
suspension of construction activities and the corresponding delay in incurred costs to date.   
 
HART provided the FTA with a cash balance status.  The cumulative operating expenditures are 
below plan, principally due to lower than budgeted personnel and legal costs.  Cumulative capital 
expenditures are below plan, which reflects the suspension of construction activities that 
resumed in September 2013.  HART reported the General Excise Tax (GET) surcharge revenue 
is $41 million less than plan for fiscal year 2014.  The PMOC noted that the updated Financial 
Plan should be based on the updated MPS and costs.  FTA replied that HART must revise its 
Financial Plan once the MPS and costs are updated. 
 
17.0 QUALITY UPDATE 

HART provided an update on the status of quality management as noted in the presentation: 
• The status of audits performed and schedule for upcoming audits by the HART Quality 

Management staff was provided. 
• The following is a summary of Non-Conformance Reports that have been issued on the 

project: 
 



 

Honolulu Rail Transit Project 16 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

Contract Description NCRs 
Issued Closed Open 

DB-120 West Oahu/Farrington Highway 268 182 86 
DB-200 Maintenance and Storage Facility 21 18 3 
DB-320 Kamehameha Highway Guideway 36 31 5 
DBOM-920 Core Systems Contract 13 13 0 

 
• In general, the Quality Manager stated that the quality of all activities on the project is 

good.  The PMOC will discuss with the HART Quality Assurance Manager his review of 
constructability and design Quality Assurance on FHSG Contract package during the 
February 2015 Progress Meeting. 

 
18.0 PUBLIC OUTREACH 

HART provided an update on the status of key construction outreach issues as identified in the 
presentation.  It was noted that there have been no significant issues regarding public 
involvement to report. 
 
19.0 OTHER ITEMS 

19.1 DBE Participation 

HART provided an update on the status of Disadvantaged Business Enterprise (DBE) 
Participation: 

• Total DBE participation was $20,439,853 
• FTA disbursements to December 31, 2014 

o $316,312,417 DBE Goal is 13% or $41,120,614 
o $20,439,853 represents 6.46% of total FTA funds 

• Total project FTA Funds are $1.764 Billion 
o DBE project goal is 13% or $229 Million 
o $20,439,853 represents 1.16% of total Project FTA funds   

 
Equal Employment Opportunity (EEO) program update is scheduled for June 2015.  The City 
and County of Honolulu DTS sent a letter to FTA requesting concurrence that the EEO program 
for DTS and HART could be separated.  
 
19.2 Legal Issues 

No legal issues were discussed during the Quarterly Meeting.  
 
20.0 FUTURE PROJECTS 

There was no specific discussion related to future projects during the Quarterly Meeting. 
 
21.0 PMOC OBSERVATIONS 

No specific PMOC Observations were discussed during this portion of the Quarterly Meeting. 
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22.0 ACTION ITEMS 

The following are the Action Items from the Quarterly Meeting. 
 
Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

1 Provide information and resolution on HECO’s 
50-foot offset requirement 

HART Mar-14 Jan-15  On-going– Boom truck equipment was 
delivered in September 2014 and field 
testing began in October 2014. HECO 
evaluating site specific locations where 
truck may not fully address their 
requested clearance. HART provided a 
letter to HECO regarding the lease 
arrangement of the item.  

2 Resolve issue with AHJV regarding cost savings 
associated with change to 4-car trains 

HART Mar-14 Mar- 15  Open – on-going 

3 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 Feb- 15  Open – HECO waiver is pending. 
HART provided MOU to PMOC. 

3 Updates resulting from Risk Refresh:      
4a Update the Contract Packaging Plan  HART Aug-14 Feb-15  In progress. Draft circulating for 

internal HART review 
4b Re-baseline Financial Plan HART Apr-14 Mar-15  In progress 
4c Re-baseline budget HART Apr-14 Apr -15  In progress 
4d Re-baseline MPS HART Apr-14 Apr-15  In progress 
4e Risk Register Breakout Session HART Jul-14 Feb-15 2/10/15 Complete – Scheduled for February 

2015 
4f PMOC to schedule a conference call with HART 

to discuss RCMP 
PMOC Oct-14 TBD  Open 

4g Update the RCMP (including Hold Points and 
Secondary Mitigation Measures) 

HART Sept-13 TBD  In progress 

5 HART to provide plan to address conflict of 
interest with AECOM acquisition of URS 

HART Jul-14 Jan- 15  Open  

6 HART QAM to review constructability and design 
QA of remaining bid packages 

HART Jul-14 Feb- 15  Open – In progress 

7 HART to provide response letter to HDOT letter 
regarding safety and security CELs/CILs 

HART Oct-14 Dec-14 12/19/15 Closed 

8 Provide updates on Buy America status with 
Utility contracts 

HART Nov-14 Jan-15  Closed 
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Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

9 HART to provide to PMOC letters regarding 
contract status 

HART Dec-14 Jan-15  Pending 

10 Prepare a Decision Matrix to track key milestone 
events 

HART Jan- 15 Feb-15  In progress 

11 Track Cost Containment measures each month at 
the Cost Containment workshops to 
evaluate/measure proposed cost containment 
measures 

HART Jan-15 On-Going  In progress 

12 Prepare a Vehicle Status Chart to track the 
production status of all 80 rail transit vehicles 

HART Jan-15 Feb-15  In progress 

13 Prior to bidding, provide confirmation of the status 
of the approval of the Interstate Access 
Management Report (activity includes 
HDOT/FHWA action) 

HART Jan- 15 Prior to 
Bid of 

applicable 
elements 
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23.0 LOOK AHEAD SCHEDULE 

The following is a 90-day look ahead for important activities associated with the Project: 
 

Period: January 2015 – March 2015 
Activity Responsibility Date 

Quarterly Meeting FTA, HART and PMOC January 22, 2015 
Monthly Progress Meeting FTA, HART and PMOC February 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC February 11, 2015 
Monthly Progress Meeting FTA, HART and PMOC March 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC March 11, 2015 
Quarterly Meeting FTA, HART and PMOC April 22, 2015 

(Honolulu) 
 
24.0 NEXT MEETING 

The next FTA Quarterly Meeting is tentatively scheduled for April 22, 2015 in Honolulu, HI. 
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25.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Core Systems Contract 

 

Ansaldo Honolulu Joint Venture 
AIS ▪ Archeological Inventory Survey 
AIS ▪ Archeological Inventory Survey 
BACM ▪ Buy America Compliance Matrix 
CE&I ▪ Core Systems Contract 

 

Construction Engineering and Inspection 
CEL ▪ Certifiable Elements List 
CIL ▪ Certifiable Items Lists 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CSC ▪ Core Systems Contract 
DAGS ▪ Department of Accounting and General Services 
DB ▪ Design-Build 
DBE ▪ Disadvantaged Business Enterprise 
DBOM ▪ Design-Build-Operate-Maintain 
DHHL ▪ Department of Hawaiian Homelands 
DLNR ▪ Department of Land and Natural Resources  
DTS ▪ Department of Transportation Services 
ED ▪ Core Systems Contract 

 

Executive Director 
EDD ▪ Executive Decision Document 
FFGA ▪ Full Funding Grant Agreement 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration  
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Agreement 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Core Systems Contract 

 

Hawaii Electrical Company 
IFB ▪ Invitation to Bid 
JU&O ▪ Joint Use & Occupancy  
KHG ▪ Kamehameha Highway Guideway 
KKJV ▪ Kiewit/Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
MAP-21 ▪ Moving Ahead for Progress in the 21st Century ACT 
MMP ▪ Mitigation Monitoring Program 
MOU ▪ Memorandum of Understanding 
MPS ▪ Master Program Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Nonconformance Report 
NTP ▪ Notice to Proceed 
PA ▪ Programmatic Agreement 
PHA ▪ Preliminary Hazard Analysis 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PMSC ▪ Project Management Support Consultant 
PSG ▪ Platform Screen Gates 
QMP ▪ Quality Management Plan 
RAC ▪ Risk Assessment Committee 
RCMP ▪ Risk and Contingency Management Plan 
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RFB ▪ Request for Bid 
RFP ▪ Request for Proposal 
ROD ▪ Record of Decision 
ROW ▪ Core Systems Contract 

 

Right of Way 
RSD ▪ Revenue Service Date 
SOA ▪ State Oversight Agency 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSOCP ▪ State Safety Oversight Certification Package 
SSRC ▪ Safety and Security Review Committee 
TIA ▪ Time Impact Analysis 
TrAMS ▪ Transit Award Management System 
TSO ▪ Transit Safety and Oversight 
TVA ▪ Threat and Vulnerability Analysis 
TVM ▪ Ticket Vending Machine 
UCA ▪ Utilities Construction Agreement 
UH ▪ University of Hawaii 
UHWO ▪ University of Hawaii West Oahu 
USDOT ▪ Core Systems Contract 

 

United States Department of Transportation 
WOFH ▪ West Oahu/Farmington Highway 
WSSG ▪ West Side Station Group 
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Appendix B: Agenda 
 

 AGENDA 
1:00 pm PT 1. Introductions  
 2. Opening Remarks  
  a. FTA 

b. HART 
L. Rogers 
D. Grabauskas 

 3. Safety Briefing H. Miranda 
  a. System-wide Trends/Updates 

b. Status of Safety and Security Management 
Deliverables 

c. MOU’s with HPD & HFD 
d. HART Safety and Security Roadmap updates 
e. Certifiable Elements and Items Lists 
f. Threat & Vulnerability Assessments (TVAs) 
g. Preliminary Hazard Analysis (PHA) 
h. Design and Construction Conformance Checklists 
i. Safety and Security Support Services Consultant 
j. Testing and Start-up 

  
 
 
 
 
 
 
 
 
 
 

 4. Hawaii State Safety Oversight Agency (SSOA) Update B. Eshenour 
 5. Technical Capacity and Capability S. Carnaggio 
  a. Organizational Charts/Updates 

b. Staffing & Succession Plan 
c. Status of Unfilled Positions 
d. Update of Management Plans 
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 6. Project Scope 
 Differing Site Conditions 
 Design Changes 
 System Operational Changes 
 Impacts to the baseline budget and schedule 

L. Garrido 

 7. Engineering and Interface Activities 
a. Interface Management  
b. Guideway and Utilities 
c. Stations 

I. Lee 

 8. Project Controls – Budget & Schedule   
  a. Budget and Cost 

 FFGA Budget Vs Current Budget 
 Expenditures to Date Remaining Budget 
 Cost Baseline vs Actual Cost (per SCC) 
 Estimate at Completion (EAC) 
 Allocation of Contingency (future trends) 
 FFGA Contingency Baseline vs Forecast 

Contingency 
 Status of Change Orders, Claims, and 

Settlements (>$100K) 
 Cash Flow Trends vs. Project Revenue 
 Cost Containment  Planning 

b. Schedule (Baseline vs. Actuals) 
 Overall project Activities  
 Final Design Activities 
 Construction Activities 
 Interim Opening 
 Procurement Activities 
 System Operations/RSD 
 Schedule Containment  Planning 
 Contingency Baseline vs Forecast Contingency 

C. Ellis 
 
 
 
 
 
 
 
 
 
 
 
 
D. Sagherian  

 9. Finance Plan Update 
c. Status of 5307 
d. Update of GET Collections 

D. Arakaki 

 10. Procurement Update N. Chapman 
  a. Airport Section Utilities 

b. Westside Station groups 
c. Pearl Highlands Parking Structure 
d. Airport and City Center  Guideway & Utilities 
Coordination with HDOT for bid plans approval 

 

 11. Project Risks/Mitigations J. McRae 
  a. Risk Refresh Report Response 

b. Primary Mitigation 
c. Secondary Mitigation 
d. Risk Register and Contingency Management Plan 
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 12. Construction Update T. LeBeau 
  a. WOFH DB Contract 

b. KHG DB Contract 
c. MSF DB Contract 
d. Airport Utilities and 7 Columns 
e. Elevators & Escalators  
f. CSC DBOM Contract 
 Rail Vehicles Status 

 
 
 
J. Moore 
J. Garrod 
 

 13. Utilities & Permits D. Mar 
  a. Buy America 

b. HECO 
 Requirements of Davis-Bacon 
 Trial use of telescoping bucket truck 
 Additional cost of Substation near West Loch 
 Cost for activation of Traction Power Substations 

 
L. Garrido 

 14. Right-of-Way and 3rd Party Agreements M. Atta 
  a. Status of Third Party Agreements (Attach. C) 

b. Status of City Center Properties 
c. Temporary Parking Facility (West Oahu) 
d. Real Estate Acquisition Schedule 

 

 15. NEPA Update  L. Scanlon 
  a. Mitigation Monitoring Plan 

b. Post-ROD Changes 
 

 16. Grants Status update K. Froemming 
 17. Quality Update A. Bonifacio 
 18. Public Outreach J. Belding 
 19. Other Items  
  a. Fare Collection/Fare Policy 

b. DBE Participation 
c. EEO Status 
d. Legal Issues 

A. Cross 
C. Bayne 
 
G. Takeuchi 

 20. Future Projects D. Grabauskas 
 21. PMOC Observations T. Mantych 
 22. Action Item Review (Attach. A) T. Mantych 
  Next Quarterly Meeting – April 22,2015 in Honolulu, HI  
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Appendix C: Attendance List 
 

Name Agency/Company 
Leslie Rogers FTA 
Ed Carranza FTA 
Renee Marler FTA 
Joonsik Maing FTA 
Bernardo Bustamante FTA 
Ted Matley FTA 
Catherine Luu FTA 
Ray Sukys FTA 
Jeff Davis FTA 
Brandon Eshenour HDOT 
Mignon Allen HDOT SSO Consultant 
Fred Mead HDOT SSO Consultant 
Dan Grabauskas HART 
Brennon Morioka* HART 
Sam Carnaggio HART 
Elizabeth Scanlon HART 
Diane Arakaki* HART 
Nicole Chapman* HART 
Charles Bayne* HART 
Corey Ellis HART 
Kate Froemming HART 
In-Tae-Lee* HART 
Jill Odo HART 
Alex Cross HART 
Mike McGrane HART 
Lorenzo Garrido PMSC 
Justin Garrod* PMSC 
David Sagherian* PMSC 
Duane Sayers* PMSC 
Jeanne Belding* PMSC 
Henry Miranda PMSC 
Alberto Bonifacio* PMSC 
David Conover* PMSC 
Tom Lebeau* PMSC 
Brian Kelleher* PMSC 
Jay McRae* GEC III 
Jeff Mack GEC III 
Tim Mantych PMOC 
Bill Tsiforas PMOC 
Tim Morris* PMOC 
Charles Neathery* PMOC 
Keith Konradi* PMOC 
David Sillars* PMOC 
Arun Virginkar* PMOC 
Dorothy Shulz* PMOC 
*Participated via teleconference. 
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