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Thursday, December 17, 2015, 9:00 am

Agenda

I. Call to Order by Chair

II. Public Testimony on all Agenda Items

III. Approval of the November 12, 2015 Minutes of the Joint Meeting of the Finance
Committee and Project Oversight Committee

IV. Change Order: West Oahu/Farrington Highway Escalation Due to Schedule
Impacts

V. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Section 92-5(a)(4), the Committee may enter into
Executive Session to consult with its attorneys on questions and issues on matters pertaining to the
Committee’s powers, duties, privileges, immunities and liabilities.

VI. Adjournment

Note: Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker
registration form at the meeting or online on the HART section of the www.honolulutransit.org website. Each speaker
is limited to a two-minute presentation.

Persons who have not registered to speak in advance should raise their hands at the time designated for public
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers.

Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days
prior to the meeting date.







Evaluation of KIWC West Oahu
Farrington Highway Escalation Costs

December 17, 2015



WOFH Provisional Sum

 Originally presented to HART Board on November 13, 2014
 Total delay 33 months
 HART and Kiewit could not come to an equitable agreement

for escalation payment
 Original provisional sum estimated to cover first 21 months
 HART and Kiewit agreed escalation would be based on

actual escalation realized on:
– Craft labor
– Staff labor
– Fuel, oil, grease (FOG)
– Small tools, supplies and other consumables
– Ready-mix concrete
 Provisional sum changed order developed based on AIS

Suspension Provisional Sum Protocol



WOFH Contract Delay
The following events delayed the WOFH DB Contract:

— The delayed issuance of NTP 2, 3, & 4
— Program’s construction was halted due to court ruling requiring

completion of the Archeological Investigative Survey (AIS)

Resolution of the cost with KIWC due to delay were stagnated. A path
forward was developed to come to an equable adjustment with KIWC. It
consisted of:

— Complete the AIS Audit, Develop Provisional Sum Change Orders,
and Individual Item Evaluation

— All other issues with WOFH contract are resolved within change
orders issued

— This is the second provisional sum change order for actual
escalation.

Initial Claim submitted on September, 2013 and settled July, 2015.



WOFH Contract Delay Overview



Cost Escalation

 Escalation is the increase in the cost of goods and services over
a defined period of time. This includes the cost of labor and
materials due to market forces.

 In the case of the WOFH contract the original time period in
which the construction was anticipated to be accomplished was
extended due to AIS and NTP delays. This has resulted in
increased costs of construction in a later period of time than
originally anticipated.



West Oahu/Farrington Highway
Escalation Due to Schedule Impacts

 $15,000,000
– Provisional sum change order 48 executed for escalation costs due to

delays
• Based on 13 months of AIS delays and 20 months of NTP delays
• Wage rate increases for craft and staff labor; fuel, oil, and grease

including repair parts; small tools and supplies including
consumables; and Ready-Mix Concrete

• Provisional sum forecast for 21 of 33 months through June 30,
2015

• Funded through unallocated contingency



WOFH Escalation Settled

Sub-Contractors and Suppliers
Original KIWC

Estimate
Settled
Amount

Cost Delta

Ameron for aggregate $476,370 $464,413 ($11,957)

Tensar Intl. for MESA blocks $72,474 $71,663 ($811)

T Bailey, Inc. for permanent shaft casing $188,356 $102,675 ($85,681)

Schwager Davis for post tensioning components $961,701 $767,177 ($194,524)

PAC Electric $1,154,070 $777,883 ($376,187)

Road Builders $746,176 $716,665 ($29,511)

HPD Spec. Duty $160,936 $156,123 ($4,813)

Honolulu Paint $22,137 $21,476 ($661)

Kiewit Equipment $2,586,642 $746,176 ($1,840,466)

CMC - Rebar $9,414,474 $6,228,445 ($3,186,029)

Total Settled $15,783,336 $10,052,696 ($5,730,640)



Provisional Sum Protocols to Determine
Actual Escalation

Establish Escalation protocols to determine actual costs realized for the
following:
— Staff Labor
— Craft Labor
— Fuel, Oil, and Grease (FOG)
— Concrete
— Small Tools and Supplies (ST&S) and Undefined Consumables

Protocols for determining actual escalation costs mutually agreed upon

HART reviews billing for conformance







Change Order Review
November 13, 2014



• Escalation is the increase in the cost of 
goods and services over a defined period of 
time.  This includes the cost of labor and 
materials due to market forces.

• In the case of the WOFH and KHG contracts, 
the original time period in which the 
construction was anticipated to be 
accomplished was extended due to AIS and 
NTP delays. This has resulted in increased 
costs of construction in a later period of time 
than originally anticipated.

Cost Escalation



West Oahu/Farrington Highway
Escalation Due to Schedule Impacts

• $15,000,000
– Provisional Sum for Escalation costs due to Delays

• Based on 13 months of AIS Delay and 20 months of 
NTP Delays

• Wage rate increases for craft and staff labor; fuel, oil, 
and grease including repair parts; small tools and 
supplies including consumables; and Ready-Mix 
Concrete

• Provisional Sum forecast for 21 of 33 months through 
June 30, 2015

• Funded through Unallocated Contingency

– HART Forecast $22.5 million
• Contractor Cost Proposal $39.1 million



WOFH
Delay Overview



Kamehameha Highway Guideway
Escalation Due to Schedule Impacts

• $3,500,000
– Provisional Sum for Escalation costs due to AIS 

Delay
• Based on 13 Months of Delay
• Wage rate increases for craft and staff labor; fuel, 

oil, and grease including repair parts; and small 
tools and supplies including consumables

• Provisional Sum forecast for 6 of 13 months from 
January 2, 2015 through June 30, 2015

• Funded through Contract Allocated Contingency

– HART Forecast $7.0 million
• Contractor Cost Proposal $15.5 million



KHG
Delay Overview




