
 

BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q2 FY16

Data Date: Dec. 25, 2015

Comments and Legend
            On track or ahead of  plan.                                                      Immediate attention needed; Requires recovery/resolution.

            Monitoring.                                                                                No current target/activity to date; Action pending.

            Monitoring; Requires special attention.                  N/A   Not Applicable.                          TBD  To be determined.

                     New Balanced Scorecard items are shaded in blue for ease of identification.                                 Status color changes are shaded in yellow.

1
2

3
Current Quarter (Q2 FY16)

Oct., Nov., Dec. 2015
$4.6 $5.3 ($0.7) 

4
FY2016 Total

July 2015 ‐ December 2015
$7.8 $10.6 ($2.8) 

5
FFGA Financial Plan

Oct. 16, 2009 ‐ December 2015
$83.8 $107.6 ($23.8) 

6
Inception* to Date

Jan. 2007 ‐ December 2015
$87.7 $111.6 ($23.8) 

7

8
Current Quarter (Q2 FY16)

Oct., Nov., Dec. 2015
$146.5 $177.6 ($31.1) 

9
FY2016 Total

July 2015 ‐ December 2015
$287.5 $364.6 ($77.1) 

10
FFGA Financial Plan

Oct. 16, 2009 ‐ December 2015
$1,829.3 $3,411.7 ($1,582.3) 

11
Inception* to Date

Jan. 2007 ‐ December 2015
$1,912.9 $3,495.2 ($1,582.3) 

12
13

14
Current Quarter (Q2 FY16)

Oct., Nov., Dec. 2015
$64.8 $56.5 +$8.3 

15
FY2016 Total

July 2015 ‐ December 2015
$117.2 $117.2 ($0.0) 

16
FFGA Financial Plan

Oct. 16, 2009 ‐ December 2015
$1,208.0 $1,238.6 ($30.5) 

17
Inception* to Date

Jan. 2007 ‐ December 2015
$1,586.4 $1,617.0 ($30.5) 

18

19
Current Quarter (Q2 FY16)

Oct., Nov., Dec. 2015
$42.3 $0 +$42.3 

20
FY2016 Total

July 2015 ‐ December 2015
$77.7 $0 +$77.7 

21
FFGA Financial Plan

Oct. 16, 2009 ‐ December 2015
$489.3 $1,070.0 ($580.7) 

22
Current Quarter (Q2 FY16)

Oct., Nov., Dec. 2015
 ‐‐‐   ‐‐‐  N/A

23
FY2016 Total

July 2015 ‐ December 2015
 ‐‐‐   ‐‐‐ N/A

24
FFGA Financial Plan

Oct. 16, 2009 ‐ December 2015
 ‐‐‐   ‐‐‐ N/A

Total forecasted §5307 funds per the FFGA financial plan is $210M. This section will be removed after the FFGA financial plan has been updated.

GET Collections

Net GET Surcharge Receipts

GET receipts are reported on a cash basis. The $64.8M received in October 2015 is for the July‐Sept 2015 quarter. The Current Quarter plan is based on annual reporting.
$3,291M = Total Net GET Surcharge revenue forecast for FYs 2010‐2023. Actual amounts from inception are the collections from January 2007 to 10/31/2015. The $1,617.0M Plan amount is 
equal to the Financial Plan amount of $1,238.6M from the Project Start date of 10/16/2009 to 10/31/2015 plus $378.4M collected prior to the Project Start Date.
GET surcharge revenue collected prior to Oct. 16, 2009 is included in the Financial Plan as beginning cash balance of $298M (actual GET collections of $378M before Oct. 16, 2009, less 
expenditures of $80M during that same period).
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
Status for the Current Quarter and FY2016 Total have changed from yellow to green. 

Federal Grants

Federal Grant Funds New Starts 
§5309 (Reimbursed)

Forecasted FTA Uses by fiscal years, per HART's 6/2012 Financial Plan, are FY2011  $21M; FY2012  $99M; FY2013  $258M, FY2014  $442M, FY2015  $250M, Q1 FY2016  $0, Q2 FY2016  $0: Total 
$1,070M. 
The variance for FFGA Financial Plan indicates the prior fiscal years' appropriated amounts not yet used. 

Fi
na

nc
ia
ls

Project Finances
Operating Budget [Negative = below Plan]

Operating Expenditures

For Current Quarter monitoring purposes: $21.2M FY16 Total Budget (before debt svc.)/4 quarters = $5.3M. 
The Plan number for Inception to Date = the FY12 to Q2 FY16 budgets + actual expenditures for fiscal years 2007 through 2011.
The Plan number for the Financial Plan = the FY12 to Q2 FY16 budgets + actual expenditures for Oct. 16, 2009 through FY11.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund which also includes expenditures for other City Departments (e.g., DPP for TOD expenditures, BFS and City Council which were paid with GET surcharge revenues).

Capital Budget [Negative = below Plan]

Capital Expenditures 

Plan amounts are per the Full Funding Grant Agreement Financial Plan.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
The Plan numbers for Inception to Date = the Plan amounts from 10/16/2009 to 12/31/2015 + actual expenditures for fiscal year 2007 through 10/15/2009.
The expenditures for fiscal years 2007 to 2011 were reconciled to the expenditures reported in the Transit Fund included in the City's CAFR report.
The "Current Quarter" and "FY16 Total" actual amounts are on a cash basis. All audit adjustments for the previous years are now reflected in the "FFGA Financial Plan" and "Inception to Date" 
actual amounts. 
Actual expenditure amounts continue to be below plan due to contractor work lagging, slow station construction starts, and schedule of milestones billing. The Master Project Schedule was 
presented to the Board in October and in November. Key remaining bid packages are Kamehameha Highway Stations Group (bid, awarded, award under protest), and the Airport and City Center 
Design‐Build packages, both of which are under procurement.  

Revenues [Negative = below Plan]

Federal Grant Funds §5307 
(Reimbursed)  

       For Project Finances, reporting will be based on Current Quarter, Fiscal Year, FFGA Financial Plan and Inception to Date data as appropriate.
Activity Time Period Actual Plan Variance Status
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q2 FY16

Data Date: Dec. 25, 2015

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

25

26 FFGA Baseline Project Budget N/A N/A N/A $5,122 $5,122 N/A  $M FFGA Baseline Project Budget (including contingencies and FTA‐eligible finance charges), in accordance with FTA New Starts project 
guidelines.

27 Committed ($) $6  ‐‐‐‐   ‐‐‐‐   $3,154 $4,461 ($1,307) 
$M Total Committed (awarded Contract Values + approved Change Orders) this quarter and to date vs. the current Total FFGA Project 
Budget, excluding remaining contingencies and finance charges. Contract awards have been shifted to future years due to AIS delays 
and the repackaging of contracts. A new baseline budget and Master Project Schedule is being developed.  

28 Committed (%) 0.1%  ‐‐‐‐   ‐‐‐‐   70.7%  ‐‐‐‐  N/A  % $M Committed of the Inception to Date current Plan FFGA Project Budget, excluding contingencies and finance charges.

29 Incurred ($M) $157  ‐‐‐‐   ‐‐‐‐   $1,884 $4,461 ($2,577) 
$M Incurred (Expenditures + approved Requests for Payment) this quarter and to date vs. the current Total FFGA Project Budget, 
excluding remaining contingencies and finance charges. The plan is based on the original program cost curve issued in 2009 and is 
projected to be rebaselined in 2016. 

30 Incurred (%) 4%  ‐‐‐‐   ‐‐‐‐   42%  ‐‐‐‐   ‐‐‐‐   % $M Incurred (Expenditures + approved Requests for Payment) of the Inception to Date current Plan FFGA Project Budget, excluding 
contingencies and finance charges.

31 Estimate at Completion (EAC) N/A N/A N/A  $6,479 $5,122 N/A 
$M current forecasted vs. original Estimate at Completion (EAC = contract values as budgeted or awarded + executed change orders + 
pending and potential changes). Forecast includes revised cost estimates presented at the Oct. 15, 2015 HART Board of Directors 
meeting. 

32

33        Allocated Cost Contingency  ($4) N/A N/A  $442 $542 ($100) 
Current Quarter = Allocated Project Contingency debited or credited for the quarter, Inception to Date = Current Budget Allocated 
Project Contingency vs. the Baseline Budget Allocated Project Contingency. Revised cost estimates for future construction contracts 
includes additional contingency required for those contracts. 

34        Unallocated Cost Contingency   ($1) N/A N/A  $46 $102 ($56) 
Current Quarter = Unallocated Project Contingency debited or credited for the quarter. Inception to Date = Current Budget 
Unallocated Project Contingency vs. the Baseline Budget Unallocated Contingency. Revised cost estimates for future construction 
contracts includes additional contingency required for those contracts. 

35 Total Project Cost Contingency = Allocated + Unallocated   ($6) N/A N/A  $487 $644 ($156) 
See the HART Progress Report for more detailed information on contingency.
Current Quarter = Total Project Contingency usage for the quarter, Inception to Date = Current Budget Project Contingency value vs. 
Baseline Budget Project Contingency. Revised cost estimates for future construction contracts includes additional contingency required 
for those contracts.

36 Schedule Contingency 0 N/A N/A  0 20 (20) 

Schedule contingency has been fully utilized due to delays in award caused by protests of several of the bids for recent construction 
packages and the new procurement strategy to go Design‐Build on the east section of the guideway and stations. A revised Master 
Project Schedule is expected by June 2016. The target Full Opening is 4th quarter 2021, which was presented to the HART Board of 
Directors during the Oct. 15, 2015 HART Board meeting.  
Status for Current Quarter and Inception to Date have changed from orange to red.

37

38
* All progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine western 
stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and once the 
overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time.

39 Overall Project Progress Completed 3.8% 6.4% (2.6%)  43.0% 61.0% (18.0%) 

% Complete of Final Design and Construction contracts (FD, DBB‐DBOM design levels‐of‐effort and DB, DBB, DBOM and E/E 
construction) actual vs. late plan. Revised project schedules for WOFH, MSF and KHG have been incorporated into the overall project 
progress curve and the interim opening will likely be 2018. HART has canceled the solicitation to build the first nine rail stations and 
HART has repackaged the original contract into three smaller bid packages. All three have been bid, and FHSG and WOSG have 
received Notices to Proceed. HART has also canceled the solicitation for the Airport‐City Center Guideway and Utilities Construction 
Contract and has repackaged the Airport Section Guideway and Stations & City Center Guideway and Stations into Design‐Build 
contracts and an advanced City Center Utility and Civil Work construction package.  

40 Overall Design Progress Completed 0.7% 1.5% (0.8%)  87.8% 98.2% (10.4%) 
% Complete of Final Design contracts & DB‐DBOM design levels‐of‐effort actual vs. late plan. The design progress schedule has been 
rebaselined and the interim opening will likely be 2018. Due to bids coming in higher than HART had budgeted, HART has canceled the 
solicitation to build the first nine rail stations and repackaged that contract into three smaller contracts. Value Engineering and design 
modifications have been performed to improve on pricing.

41 Overall Construction Progress Completed 4.4% 6.8% (2.4%)  35.1% 53.4% (18.3%) 

 % Completion of Construction (DB, DBB, DBOM & E/E) contracts vs. planned. The construction progress schedule has been rebaselined 
and includes revised project schedules for WOFH, MSF and KHG DB contracts. HART has canceled the solicitation to build the first nine 
rail stations and HART has repackaged the original contract into three smaller contracts. The change will likely delay by one year the 
planned opening of the first ten miles of the rail system between Aloha Stadium and east Kapolei. HART has also canceled the 
solicitation for the Airport‐City Center Guideway and Utilities Construction Contract and has repackaged the Airport Section Guideway 
and Stations & City Center Guideway and Stations into Design‐Build contracts and an advanced City Center Utility and Civil Work 
construction package. 

Contingency

        For the remainder of the Balanced Scorecard, reporting will be based on Current Quarter and Inception to Date data.

October, November, December 2015 January 2007 ‐ December 2015

Inception to DateCurrent Quarter (Q2 FY16)

Project Budget

Overall Progress [Positive = ahead of Late Plan; Negative = behind Late Plan]*

PROJECT DELIVERY ‐ OVERALL

Activity
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q2 FY16

Data Date: Dec. 25, 2015

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

October, November, December 2015 January 2007 ‐ December 2015

Inception to DateCurrent Quarter (Q2 FY16)

Activity

42 Overall Utility Progress Completed 5.8% 14.3% (8.5%)  40.3% 73.0% (32.7%) 

% Completion of Utilities progress based on the weighted average progress of the Design‐Build and Design‐Bid‐Build utilities level of 
effort.
Status for the Current Quarter and Inception to Date are red as utility relocations are affecting construction progress. HART's CEO and 
staff are meeting with HECO's executive management on a bi‐weekly basis to attempt to mitigate impacts to HART's construction 
efforts. Although the two agencies are working together, the impacts are now affecting both design and construction efforts.  

43

44 Total Number of Contracts Awarded   3 4 (1)  47 48 (1) 
Contracts awarded: Fare Collection Technical Support, Programmatic Agreement 106 "II," and Financial Services Small Purchase. The 
Kamehameha Highway Stations Group Contract was planned to be awarded this quarter, but has been delayed. 
For a full list of CPP contracts awarded, please see the HART Progress Report. 

45 Total Value of Contracts Awarded   $1.42  $136.50  ($135.1)  $3,519.22  $3,471.22  +$48.0  

$M Awarded. 
The planned numbers for the Fare Collection Technical Support and Financial Services Small Purchase are based on the Independent 
Cost Estimates. The planned number for the Kamehameha Highway Stations Group Contract is based on the February 2015 Contract 
Packaging Plan. The Programmatic Agreement 106 "II" replaces the existing Kakoo Consultant and the plan number was derived by a 
budget transfer of $277,800. The award and plan amounts include the operating and maintenance cost for the Core Systems DBOM 
and Elevators and Escalators DFIM Contracts. 

46

47 Change Orders (#) 21 N/A N/A  256 N/A N/A  # Change Orders executed this quarter (6 Final Design, 13 Construction and 2 Professional Services). 

48 Change Orders ($) ($17.0) N/A N/A  $334.0 N/A N/A  $M Change Orders executed this quarter ($0.3M Final Design, ($18.4M) Construction and $1M Professional Services). DBOM‐920 
($5.2M) credit for four Car Consists, and Util ($23.2M) credit for multiple contract close‐out.   

49
50 Claims Filed 0 0 N/A 0 0 N/A # Claims filed vs. anticipated.
51 Claims Resolved 0 0 N/A 0 0 N/A # Claims resolved vs. filed.
52 *Inception to Date Plan numbers vary each quarter due to advancement of design.

53        Utility Agreements ‐ Engineering Services   0 0 ‐0‐  28 28 0  

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ all 9 agreements executed.
KHG ‐ all 10 agreements executed.
KHG/Airport/City Center ‐ 1 agreement executed.
Airport/City Center ‐ all 8 agreements executed.

54        Utility Agreements ‐ Construction Agreement   0 7 (7)  17 24 (7) 

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ all 7 agreements executed.
KHG ‐ 6 of 7 agreements executed. AT&T Gov now needed.
Airport ‐ 3 of the 4 planned are executed.
City Center ‐ 1 of the 5 planned are executed. The Q1 FY16 plan amount should have been 5.
Airport/City Center ‐ 0 of the 1 planned are executed. 

55 Total Utility Agreements 0 7 (7)  45 52 (7) 

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ all 16 agreements executed. 
KHG ‐ 16 agreements executed (17 agreements planned). 
KHG/Airport/City Center ESA ‐ 1 agreement planned/executed.
Airport/City Center ESA ‐ all 8 agreements executed.
Airport Construction ‐ 3 agreements executed (4 agreements planned).
City Center Construction‐ 1 agreement executed (5 agreements planned).
Airport/City Center Construction ‐ 0 agreement executed (1 agreement planned).
The status is based on the potential for construction to be delayed.

56 Other Utility Agreements/Memorandums of Understanding (MOU) 1 3 (2)  7 9 (2) 

Inception to Date Plan = total number of currently identified MOU's/agreements planned for the project
HECO Master Agreement ‐ Executed
HECO 95% Design MOU ‐ Executed
HECO ROE  MOU ‐ 1 of 1 Executed; 2nd for East is no longer needed.
HECO Access MOU ‐ Executed
HECO Derrick Truck MOU ‐ Executed
HECO MSF Advanced Construction MOU ‐ Executed
HECO West Clearance MOU ‐ Executed 
HECO Dillingham Materials MOU ‐ Pending
HECO Power Quality MOU ‐ Pending
The status is based on the potential for construction to be delayed; the remaining pending MOUs are expected to be executed in early 
3Q FY16 and not cause construction delays.

Change Orders

Contracts Awarded

Claims

Agreements*
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q2 FY16

Data Date: Dec. 25, 2015

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

October, November, December 2015 January 2007 ‐ December 2015

Inception to DateCurrent Quarter (Q2 FY16)

Activity

57 HDOT Master Agreements/Joint Use & Occupancy/Amendments/MOU 0 0 ‐0‐  4 8 (4) 

Inception to Date Plan = total number of agreements planned for the project
WOFH and a combined Master Agreement for KHG, Airport and City Center sections are executed (2). KHG and WOFH JUOA ‐ executed 
(2). Airport and City Center JUOA are being processed. WOFH JUOA and Master Agreement amendments pending, Betterment MOU 
pending.
The status is based on the potential for construction to be delayed.

59

60

*Data is current as of Dec. 14, 2015. Inception to Date Plan numbers are the total number needed for the project. Inception to Date Actual and Plan 
numbers may vary each quarter due to advancement of design. The actual numbers are based on "site control obtained." Properties for which HART 
has obtained site control means that the contractor shall have unrestricted access to the property no later than the NTP date. Data is provided by the 
Real Estate Acquisition Database (READ).

61        WOFH Full Acquisitions   0 0 ‐0‐  14 14 ‐0‐  Site control is obtained for all full acquisitions in the WOFH section. 

62        WOFH Partial Acquisitions 0 0 ‐0‐  2 2 ‐0‐  Site control is obtained for all partial acquisitions in the WOFH section. 

63 Summary WOFH Acquisitions (Full + Partial) 0 0 ‐0‐  16 16 ‐0‐  Site control is obtained for all parcels in the WOFH section.

64        KHG Full Acquisitions   0 0 ‐0‐  3 3 ‐0‐  Site control is obtained for all full acquisitions in the KHG section. 

65        KHG Partial Acquisitions 0 1 (1)  3 4 (1)  Working to complete negotiations. The remaining parcel does not impact the construction schedule and there are no known issues 
that may prevent the acquisition at this time.

66 Summary KHG Acquisitions (Full + Partial) 0 1 (1)  6 7 (1) 

Real Estate/Right‐of‐Way (ROW)  

1 2 (1)Third‐Party Agreements  
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Data is current as of Dec. 14, 2015. Inception to Date Plan is the total number of agreements planned for the project. Inception to Date 
Actual and Plan numbers may vary each quarter due to advancement of design. The actual numbers are based on "site control 
obtained." Properties for which HART has obtained site control means that the contractor shall have unrestricted access to the 
property no later than the NTP date. High priority agreements which could impact ongoing construction are in bold and in red. A 
master agreement and its ancillary agreements are counted as one entity. 
AGREEMENTS NEEDED FOR SITE CONTROL – YET TO BE OBTAINED 
WOFH, KHG, Airport, City Center:
‐City ‐ Various parcels (DFM, DTS, BFS, DPR)
KHG:
‐Aloha Stadium station park & ride
Airport:
‐U.S. Post Office Honolulu Processing Center 
City Center:
‐UH‐HCC (UH Honolulu Community College)
‐OCCC (Dept. of Public Safety) 
‐GSA/Federal Court House 
‐HCDA (Hawaii Community Development Authority)
‐DAGS (Dept. of Accounting & General Services)
‐DAGS/DBEDT/HHFDC 
AGREEMENTS WITH SITE CONTROL OBTAINED
WOFH, KHG, Airport:
‐U.S. Navy Easement Agreements
WOFH:
‐D.R. Horton 
‐DLNR (Dept. of Land & Natural Resources) for Kapolei Park & Ride
‐DOE (Dept. of Education)/DLNR for Waipahu High School 
‐DHHL (Dept. of Hawaiian Home Lands) for MSF 
‐DPR (City Dept. of Parks & Recreation) for MSF drainage
‐UH‐LCC (UH Leeward Community College)
‐UH‐WO (UH ‐ West O'ahu)
KHG:
‐UH Urban Gardens 
‐Aloha Stadium guideway
AIRPORT:
‐DFM (City Dept. of Facility Maintenance) for Kamehameha Hwy/Makalapa Manor
‐DLNR (Dept. of Land & Natural Resources) for Keehi Lagoon 

Acquisitions*

(9)2112
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
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Data Date: Dec. 25, 2015

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

October, November, December 2015 January 2007 ‐ December 2015

Inception to DateCurrent Quarter (Q2 FY16)

Activity

67        Airport Full Acquisitions   0 0 ‐0‐  5 5 ‐0‐ 
Site control is obtained for all full acquisitions in the Airport section. 
However, status is orange due to an issue with one of the parcels whose signatory's authority to execute a ROE is in question. 
Construction is not impacted, as this parcel is in the roadway. The status for Inception to Date is orange due to continuing negotiations 
and ongoing relocation activity.

68        Airport Partial Acquisitions 1 2 (1)  2 4 (2)  Outstanding partial acquisitions are in escrow. HART will work to obtain site control to ensure construction site access.  
Status for the Current Quarter and Inception to Date are orange due to project schedule and extended negotiations.

69 Summary Airport Acquisitions (Full + Partial) 1 2 (1)  7 9 (2) 
70        City Center Full Acquisitions   0 0 ‐0‐  16 16 ‐0‐  Site control is obtained for all full acquisitions in the City Center section.  

71        City Center Partial Acquisitions 4 19 (15)  11 67 (56) 

Appraising properties and tendering of offers are nearly completed. While we have received eminent domain approval for some of the 
parcels, HART is striving to reach an agreement with each owner to obtain site control and ensure construction site access. Status for 
the Current Quarter and Inception to Date are orange because the deadline for completion of acquisitions has changed due to design 
and construction timeline adjustments. HART is working with design and construction on the availability dates for the remaining 
parcels, as well as is working through alternatives to address the few properties that will not be available by the NTP date.

72 Summary City Center Acquisitions (Full + Partial) 4 19 (15)  27 83 (56)  Status for the Current Quarter and Inception to Date are orange because the deadline for completion of acquisitions has changed due 
to design and construction timeline adjustments. 

73 Expenditures for Acquisitions N/A N/A N/A  $76.9 $87.3 $10.4   $M in expenditures. 

74

*Data is current as of Dec. 14, 2015. Inception to Date Plan numbers are the total number needed for the project. Inception to Date Actual and Plan 
numbers may vary each quarter due to advancement of design. The actual numbers are based on "site control obtained." Properties for which HART 
has obtained site control means that the contractor shall have unrestricted access to the property no later than the NTP date. Data is provided by the 
Real Estate Acquisition Database (READ)

75        WOFH Easements 0 0 ‐0‐  2 2 ‐0‐  Status for the Current Quarter and Inception to Date have changed from orange to green because site control has been obtained for all 
non‐government easements in the WOFH section. 

76        KHG Easements 0 0 ‐0‐  0 0 ‐0‐  There are no non‐government easements in the KHG section. 

77        Airport Easements 1 7 (6)  1 7 (6) 

Appraising properties and tendering of offers are completed. While HART has received eminent domain approval, HART is striving to 
reach an agreement with each owner to obtain site control and ensure construction site access. TMK 1‐2‐013‐020 and TMK 1‐2‐013‐
021 still have significant issues to resolve, but the remaining easements are moving forward.   
Status for the Current Quarter and Inception to Date are orange because the deadline for completion of easements has changed due 
to design and construction timeline adjustments. 

78        City Center Easements 0 15 (15)  0 22 (22) 
While HART has received eminent domain approval, HART is striving to reach an agreement with each owner to obtain site control and 
ensure construction site access. There may be complex issues with one owner who oversees 15 parcels. Status for the Current Quarter 
and Inception to Date are orange because the deadline for completion of easements has changed due to design and construction 
timeline adjustments. 

79 Summary Easements   1 22 (21)  3 31 (28)  Status for the Current Quarter and Inception to Date are orange because overall risks for all easements are being carefully monitored 
and there is no threat to the construction schedule.  

80

81 HART OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
HART # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be notified 
within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additional information on recordable incidents, please see the HART Progress Report. 

82 Contractor OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
Contractor's # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be 
notified within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additional information on recordable incidents, please see the HART Progress Report. 

83

84 Completion of QA Audits  6 6 ‐0‐  89 74 +15  # QA Audits of HART, consultants, contractors and suppliers completed vs. planned. Buy America Audits and Environmental Audits are 
included.

85 Successful Closure of Design/Audit NCRs  3 4 (1)  36 37 (1) 
# HART issued Audit/Design Non‐Conformance Reports (NCRs) closed vs. issued. For more information on NCRs, please see the HART 
Progress Report. 
Status for the Current Quarter and Inception to Date have changed from green to yellow.

86 Successful Closure of Construction NCRs  133 144 (11)  780 874 (94)  # Construction NCRs closed vs. issued. For more information on NCRs, please see the HART Progress Report. 
Status for the Current Quarter has changed from green to yellow. 

87

88 DBE Participation (%) 0.21% 0.13% +0.08%  1.79% 13% (11.21%)  % actual vs. target participation rate of Disadvantaged Business Enterprises (DBE) to date since Sept. 24, 2007. The planned DBE 
participation rate is an overall project goal. 

89 DBE Participation ($)   $3.68 $2.29 +$1.39   $31.56 $229 ($197.44)  $M actual vs. target participation of DBE to date since Sept. 24, 2007. The planned DBE participation rate is an overall project goal.

Safety 
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Data Date: Dec. 25, 2015

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

October, November, December 2015 January 2007 ‐ December 2015

Inception to DateCurrent Quarter (Q2 FY16)

Activity

90

91 HART Staffing Level 8  0 +8   132 139 (7) 
# Current HART Full‐Time Equivalents (FTEs) vs. planned positions in the FY16 Operating Budget. There are 132 FTEs onboard as of Dec. 
31, 2015. This includes 111 City employees and 21 Project Management Support Consultant (PMSC) employees. The actual number 
reported in "Current Quarter" reflects all new hires as well as departures and internal fills. The "Inception to Date" numbers reflect the 
total number of employees onboard as of Dec. 31, 2015. Please see the HART Progress Report, which lists detailed position fills.   

92 Direct Project Jobs Created  ‐‐‐‐   ‐‐‐‐   ‐‐‐‐  1,559  ‐‐‐‐   ‐‐‐‐ 
# Direct project jobs created. Actual number reflects either input from contractors or agencies, or a calculated count based on invoices 
presented to HART.

93 *TOD planning is being overseen by the city Department of Planning and Permitting and the HCDA

94        City Department of Planning and Permitting Draft TOD Plans 0 0 N/A  10 14 N/A 

City Department of Planning and Permitting (DPP) is responsible for TOD plans for 19 of the 21 stations. A total of 10 stations have 
Draft TOD neighborhood plans at this time. DPP started developing Draft TOD plans for the remaining 4 stations: Pearl Harbor Naval 
Base, Airport, Lagoon Drive and Aloha Stadium. The Ala Moana TOD plan is currently under public review. The Kalihi and Downtown 
Draft TOD plans were sent to City Council and are under review. The remaining Draft TOD plans will be sent to City Council for review 
and adoption during the first half of 2016. In the interim, the Legislature has adopted Bill 71 Land Use Ordinance (LUO) Amendment 
Relating to Interim Plan Development Permits for TOD, which will allow for negotiations on TOD projects as per the Draft TOD plans 
before zoning is in place. 

95        Hawai‘i Community Development Authority Draft TOD Overlay Plan 0 0 N/A  2 0 N/A 

HCDA developed a Draft TOD Overlay Plan for the areas around Kaka‘ako and Civic Center Stations. It will be finalized in the Kaka‘ako 
Environmental Impact Statement. HART submitted comments to the Draft EIS for TOD in the Kaka‘ako Community District on Feb. 20, 
2015. The Governor accepted the HCDA Kakaako Community Development District (KCDD) TOD District Overlay Plan on Sept. 16, 2015. 
HCDA is currently drafting TOD rules to follow the provisions of Hawaii Revised Statues ("HRS"), Chapter 91 and HRS, Chapter 206E. 
Once the Draft TOD Plan and Rules are adopted by the Authority, the Plan and Rules will be transmitted to the Governor's office for 
approval. 

96        Stations with Final TOD Plans 2 0 N/A  7 7 N/A  The Waipahu Neighborhood TOD plan (Waipahu and West Loch Stations) and Aiea Pearl City TOD plan (LCC, Pearl Highlands and 
Pearlridge Stations), and HCDA KCDD TOD Overlay Plan Final EIS have been adopted.

97 Total Stations with Draft or Final TOD Plans  2 0 N/A  19 21 N/A  TOD plans are being created for 21 stations.

98

99 Build a Social Media Community  90   ‐‐‐‐ N/A  2,609   ‐‐‐‐ N/A  # of unique Facebook followers. 
100 Proactive Community Outreach: Neighborhood Board Meetings 18  ‐‐‐‐  N/A  1,034  ‐‐‐‐  N/A  # Neighborhood Board Meetings in which HART has participated to date since 2006.
101 Proactive Community Outreach: Presentations/Events 36  ‐‐‐‐  N/A  1,909  ‐‐‐‐  N/A  # Events in which HART has participated to date since 2006.
102
103 Fare Collection System The Fare Collection System Technical Support Consultant has been awarded. The Fare Systems Contract is under procurement. 
104 Bus‐Rail Integration Plan In April 2014, Bus‐Rail Integration Plans were issued. The plans are subject to change and do not reflect operating costs.  
105 HART Operating Organization Plan TBD 
106 HART Service Policy/Standards TBD 
107

108 HART Sustainability Policy   HART staff presented a summary of HART's sustainability and energy strategy to the Board of Directors on Nov. 24, 2015. 
Status for the Current Quarter and Inception to Date have changed from white to green. 
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