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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: Guideway along Kamehameha Highway looking town bound. 
Upper right: Kamehameha Highway Guideway along Kamehameha Highway near Aloha Stadium. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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AB  AnsaldoBreda 
ACHP  Advisory Council on Historic Preservation 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
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BPS  Baseline Project Schedule 
BUE  Bottom‐Up Estimate 

BUEG  Back‐up Emergency Generator 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CDC  Compendium of Design Criteria 
CDL  Commercial Driver License 
CDR  Conceptual Design Review 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIC  Communication Interface Cabinet 
CIL  Certifiable Items List 
CIP  Cast‐in‐place 
CJA  Condon‐ Johnson & Associates 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Masonry Unit 

CNMMP  Construction Noise Mitigation and Monitoring Plan 
CO  Certificate Occupancy 
COI  Conflict of Interest 

COMMs  Communications 
CONRAC  Consolidated Rental Car Facility 

COR  Corporation Counsel 
CP  Consulting Party 

CPM  Critical Path Method 
CPO  Chief Procurement Officer 
CPP  Contract Packaging Plan 

CROE  Construction Right‐of‐Entry 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CSSP  Construction Safety & Security Plan 
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DBE  Disadvantaged Business Enterprise 
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DCAB  Disability and Communication Access Board 

DCCC Design Criteria Conformance Checklists
DCN Design Change Notice 
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DES Department of Environmental Services 

DFIM Design Furnish Install Maintain 
DFM Department of Facility Maintenance 
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DHR Department of Human Resources 
DIT Department of Information Technology

DKSG Dillingham and Kaka‘ako Station Group
DLIR Hawai‘i Department of Labor and Industrial Relations
DLNR  Department of Land and Natural Resources 
DOE Department of Education 
DOH Department of Health 
DOL Department of Labor 
DPM Deputy Project Managers 
DPP Department of Planning and Permitting
DPR Department of Parks and Recreation 
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DS Downstream
DTS Department of Transportation Services
DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator
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HDCC Hawaiian Dredging Construction Company
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HDOT  Hawai‘i Department of Transportation  

HDOT‐A   Hawai‘i Department of Transportation Airports Division
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HECO  Hawaiian Electric Company  
HFD  Honolulu Fire Department 
HHF  Historic Hawai‘i Foundation 

HHPRB  Hawai‘i Historic Places Review Board 
HIE  Hawaii Independent Energy 
HILT  Hawaiian Islands Land Trust 

HIOSH  Hawaii Occupational Safety and Health Division 
HP  Historic Preservation 

HPC  Historic Preservation Committee
HPCA  Historic Preservation Certification Application 
HPD  Honolulu Police Department 
HPF  Historic Preservation Fund 

HRHP  Hawai‘i Register of Historic Places 
HRI  Hitachi Rail Italy 

HRTP  Honolulu Rail Transit Project 
HTI  Hawaiian Telcom 
HTL  Hazard Tracking Log 

HVAC    Heating, Ventilation and Air Conditioning 
I&T  Inspection & Testing 

IAMR  Interstate Access Modification Report 
ICCS  Integrated Communications Control System 
ICD  Interface Control Documents 
ICE  Independent Cost Estimate 
ICM  Interface Control Manual 

ICWG  Interim Certification Working Group 
IDS  Intrusion Detection System 
IFB  Issued for Bid 
IFC  Issued for Construction 
IJ  Insolation Joint 

INMS  Integrated Network Management System 
IP  Implementing Procedures 
ITP  Inspection and Test Plan 
ITS  Intelligent Transportation Systems 

JTMS  Joint Traffic Management System 
JU&O  Joint Use & Occupancy 
JUOA  Joint Use and Occupancy Agreement 

JV  Joint Venture 
 KCDD  Kaka‘ako Community Development District 
KCH  Kanehili Cultural Hui 
KHG   Kamehameha Highway Guideway 
KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MITT  Multimodal Integration Technical Team 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places 
NSM  Negotiation Strategy Memo 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M Operations and Maintenance 
OCC Operations Control Center 
OCIP  Owner‐Controlled Insurance Program  
OIBC O‘ahu Island Burial Council 
OIL Open Items List

OMPO Oahu Metropolitan Planning Organization
ORCC Operational Readiness Conformance Checklists
OSB Operations and Servicing Building 

OSHA Occupational Safety and Health Administration
OTS O‘ahu Transit Services 
OTW Oceanic Time Warner 

OTWC Oceanic Time Warner Cable 
P3 Public‐private partnership 
PA  Programmatic Agreement  

PAIS Programmatic Agreement Implementation Schedule
PARs Preventative Actions 
PB Parsons Brinckerhoff, Inc. 
PE  Preliminary Engineering  

PGC Pacific Guardian Center 
PHA Preliminary Hazard Analysis 
PHPR Pearl Highlands Park and Ride 
PICM Project Interface Control Manual 
PIG Permitted Interaction Group 
PIM Project Interface Manager 
PLA Project Labor Agreement 
PLO Priority‐Listed Offerors 
PM Project Managers

PMC  Project Management Consultant  
PMIM Project Management and Interface Management
PMOC  Project Management Oversight Contractor 
PMP Project Management Plan 
PMSC Program Management Support Consultant
PPE Personal Protective Equipment 

PRTCC Pre‐revenue Testing Conform Checklist
PSG Platform Screen Gate 
PSGS Platform Screen Gate System 
PSIT Pre‐shipment Inspection Test 
PT Post Tensioning

PUP Property Utilization Plan 
PV Passenger Vehicle
QA Quality Assurance

QAM Quality Assurance Manager 
QAP Quality Assurance Plan 
QC Quality Control

QMP  Quality Management Plan  
QMS Quality Management System 
QTF Quality Task Force
R&R Revise & Re‐submit
RAC Rail Activation Committee   

RAMP Real Estate Acquisition and Relocation Management Plan
RCMP  Risk and Contingency Management Plan 
RCP Reinforced Concrete Pipe 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change 
RFI Request for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
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SIC  Sandwich Isle Communications 
SIT  System Integration Testing 

SLAN  Station Local Area Network 
SOG  Slab on Grade 
SOI  Secretary of the Interior 

SOW  Scope of Work 
SP  Special Provisions 

SQP  Supplemental Quality Plan 
SSC  Safety Security Certification 

SSCP  Safety and Security Certification Plan 
SSCWG  Safety and Security Certification Working Group 

SSI  Sensitive Security Information 
SSMP  Safety and Security Management Plan 
SSRC  Safety and Security Review Committee 
SSSP  Site Safety Security Plan 
STCC  Specification/Testing Conform Checklists 

SWPPP  Storm Water Pollution Prevention Plan 
T&M  Time and Material 
TCCR  Train Control and Communications Room 
TCE  Temporary Construction Easement 
TCO  Temporary Certificate Occupancy 
TCP  Traffic Control Plan 
TCS  Train Control System 
TES  Traction Electrification System 

TIGER  Transportation Investment Generating Economic Recovery
TIP  Transportation Improvement Program 
TOC  The Outdoor Circle 
TOD  Transit‐Oriented Development 
TPO  Thermoplastic Olefin 
TPSS  Traction Power Sub‐Station 
TSA  Transportation Security Administration 
TSI  Transportation Safety Institute 

TVA Threat & Vulnerability Assessments 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i 

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
VRCS Voice Radio Communication System 
VRF Variable Refrigerant Flow 
WA Work Area
WHS Waipahu High School 
WL West Loch

WLO West Loch
WOEDA West Oahu Economic Development Association
WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WTC Waipahu Transit Center 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure 
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PROGRESS REPORT SUMMARY OF CHANGES
 

The following is a brief summary of changes that have occurred from the previous month’s report. For more information 
and detail, please refer to the respective pages in the report. 
 

Project Progress 

 The early and late plan percentages for “Overall Project Progress” have been corrected. Please see pages 11 and 
13. 

 The actual percentage for “Overall Design Progress” has been adjusted as two final design contracts had 
contract change orders that added to the commitment of design. Please see pages 11 and 14. 

 

Project Budget 

 The Project Budget amount has been adjusted as WOFH and KHG had two Archaeological Inventory Survey (AIS) 
credits, which reduced the budget of the contracts. Please see pages 11 and 15. 

 The Project Budget is being updated to reflect current program expectations and will be finalized in 
collaboration with the FTA. The PMOC’s predicted EAC values, not including finance costs, were $7.338 billion 
and $7.623 billion for the p50 and p65 probability levels, respectively, based on FTA’s Beta Range model. Please 
see page 15. 
 

Project Contingency  

 $0.2M contingency credit during May 2016. Please see pages 15‐16. 
 

Project Funding  

 The Section 5309 New Starts Revenue amount received has increased by $13.5 million. Please see pages 17‐18.  

 The total amount of cash received has increased by $13.5 million. Please see pages 17‐18. 
 

Schedule 

 The Full Revenue Service Date in the Master Project Schedule Summary has shifted from January 2022 to 
December 2024. HART has reassessed its master schedule and included more details regarding the required 
utility work and the 138KV work. In this reevaluation, productivity rates observed in ongoing utility relocation 
work at the Airport section have been used. Based on the above, the forecast for the completion of the city 
center facilities is April 2023, and the completion of systems’ installation, testing and commissioning work is 
December 2024. Please see pages 20‐21. 

 

Contract Status  

 Contracts in Procurement 
o HART entered into an agreement with ACM Consultants, Inc. for the On Call Appraisers Contract. Please 

see page 22. 
o HART entered into an agreement with Arcadis U.S. Inc., Hill International Consulting, Inc., and Kobayashi Sugita 

& Goda, LLP for the Complex Construction Claims Negotiation and Litigation Services Multi‐Award Contract. 
Please see page 22. 

o The date for City Center Guideway and Stations RFP Part 2 Proposals Due has shifted from October 11, 
2016 to March 24, 2017. Please see page 22. 

o Pearl Highlands Transit Center and Ramp H2R1 Design‐Build Contract and Core Systems Back‐up 
Generators have been added to the Remaining Contracts table. Please see page 22.  

 

 “Earned value” on the construction contract pages has changed to “weighted value,” as the value is based on 
the weighted expenditure calculation of the individual construction contracts. “Earned value” continues to be 
calculated for final design contract pages. Please see pages 24 to 60. 
 

 Core Systems Contract (CSC) 
o The contract substantial completion date has been corrected. Please see page 23‐24.  
o The projected substantial completion date has shifted from January 2022 to April 2024. Please see page 

23‐24. 
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 Fare Collection System 
o Additional cost information has been included. Please see page 29. 
o A schedule graphic has replaced bulleted information. Please see page 30. 

 

 West O‘ahu Farrington Highway Guideway (WOFH)  
o The current contract value has decreased due to a change order. Please see page 31. 
o A “Substantial Completion” section has been added to the WOFH contract page. Please see page 33. 

 

 Farrington Highway Station Group (FHSG) 
o A schedule graphic has been included. Please see page 38. 

 

 Maintenance and Storage Facility (MSF) 
o The DBE participation amount has been corrected. Please see page 39. 

 

 Kamehameha Highway Guideway (KHG) 
o The DBE participation amount has been corrected. Please see page 43. 

 

 Ramp H2R2 
o The projected substantial completion date has shifted from March 2017 to April 2017. Please see pages 

47‐48. 
 

 Airport Section Utilities 
o The projected substantial completion date has shifted from September 2016 to November 2016. Please 

see pages 53‐54. 
 

 Dillingham and Kaka‘ako Station Group 
o The current contract value amount has increased due to an amendment. Please see page 59. 
o The actual percentage complete has been adjusted due to the current contract value increasing. Please 

see page 59.  
 

 General Engineering Consultant III (GEC‐3) 
o The current contract value has increased due to a contract amendment. Please see page 62. 

 

 Construction Engineering & Inspection West Side Sections 
o The DBE participation amount has been corrected. Please see page 63. 

 
Right‐of‐Way 

 At the direction of the HART Board in executive session at its regular June 16, 2016 meeting, the Right‐of‐Way 
Section is temporarily suspending certain acquisition transactions beyond the planned Middle Street Station, 
including any new eminent domain actions and negotiations that have not resulted in a signed agreement 
amongst the parties. However, relocations are continuing at the option of the displacee, if the suspended 
relocation will result in harm to the displacee. Please see page 72. 
 

Risk Management 

 The Risk Matrix and Top Project Risks tables have been removed, as the top risks are discussed in the narrative. 
The Risk by Contract Package and Comparison of Risk Ratings tables that were previously in the appendix have 
been removed. As HART implements a new risk management system focused on mitigation, monitoring, and 
control, the PMOC has requested to work with HART to possibly develop a new tracking mechanism or data 
reporting set to better assist in the oversight of the program. Please see pages 90‐92. 

  
Staffing 

 The Project Organization Chart has been updated to reflect several personnel changes and some minor 
organizational structure changes. Please see page 117. 
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1     EXECUTIVE SUMMARY 
KEY ACTIVITIES THIS MONTH 
Project Overview 
Through the West O‘ahu Farrington Highway and Kamehameha Highway Guideway sections, approximately 400 columns have been 
completed and more than 340 spans have been stressed. The Honolulu Rail Transit Project has also begun the balanced cantilever 
work over the H‐1 Freeway near the Sears Distribution Center.  
 

PMOC Provides 2016 Risk Refresh Report 
On June 16, 2016, the FTA’s Project Management Oversight Contractor (PMOC) provided their final 2016 Risk Refresh report which 
recommended that HART revise its Revenue Service Date (RSD) to be no earlier than December 2024, based on a 75% confidence 
level from a Schedule Risk Model. The PMOC also provided FTA‐model predictions for the project’s Estimate at Completion (EAC), 
exclusive of finance costs. The PMOC’s predicted EAC values, not including finance costs, were $7.338 billion and $7.623 billion for 
the p50 and p65 probability levels, respectively, based on FTA’s Beta Range model. The final 2016 Risk Refresh report can be 
downloaded here: http://hartdocs.honolulu.gov/docushare/dsweb/View/Collection‐955  
 

FTA Requests Recovery Plan 
On June 6, 2016, in anticipation of the PMOC’s findings in its final 2016 Risk Refresh report, the Federal Transit Administration (FTA) 
required that HART submit a Recovery Plan demonstrating that HART is taking every reasonable measure to mitigate cost overruns 
and minimize the delay to opening the project for revenue operations. The FTA’s requested deadline for receipt of the Recovery Plan 
is August 7, 2016. 
 

Mayor’s Response To FTA 
On June 24, 2016, Mayor Kirk Caldwell issued a letter to the FTA requesting an additional ten months to submit a recovery plan. The 
mayor stated: “A June 1, 2017 date will provide the City the time it needs to more fully develop and cost Project options based not 
only on the resources available today, but resources the City intends to aggressively pursue between now and the first half of CY 
2017.” The goal is to submit a “… Recovery Plan that is thorough, achievable and…honors our commitment.” 

 

HART Board 
Ivan Lui‐Kwan has left the HART board of directors, after his term expired June 30. Lui‐
Kwan is an attorney and director with Starn O’Toole Marcus & Fisher, and a former 
director of the City and County of Honolulu’s Department of Budget and Fiscal Services. 
Lui‐Kwan served as board chairman in 2014 and 2015, and has been a member of the 
board since its inception in 2011. The City Council will appoint his replacement on the 
board.  
 

In June, the HART board unanimously reelected Colleen Hanabusa as board chair, and 
Damien Kim as vice‐chair of the board. 

 

Cost: 
 

Project Costs Summary  
Through May 27, 2016 

  Current Budget ($M) Incurred To Date ($M)

Project Budget  $4,478.9 $2,143.8

Project Contingency  $469.7 $0.7

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $2,144.5
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

 

Schedule: 

Project Progress*  
Through May 27, 2016 

  Actual Early Plan Late Plan 

Overall Project Progress  48.8% 78.9% 72.7% 

Overall Construction Progress  41.9% 73.9% 66.4% 

Overall Design Progress  89.0% 100% 99.6% 

Overall Utilities Progress  43.7% 97.1% 95.2% 
* The progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. With the extension of the GET, the 
curves are under review. 

Colleen Hanabusa

Damien Kim

Ivan Lui‐Kwan 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor (AHJV) is continuing to progress through Final Design. Qualification and design verification tests are 
ongoing. AHJV continues to test equipment in the Yard Control Bungalow (YCB). AHJV continues to install fire detection 
equipment at the MSF Operations and Servicing Building (OSB), Train Wash Facility (TWF) and Wheel Truing Building 
(WTB). Fire Detection Alarm System (FDAS) installation and testing is complete in the Maintenance of Way (MOW) 
building. AHJV continues to pull train control cables and traction power cables in the MSF; installation of Electrically 
Operated Switch (EOS) cabinets and train control devices in the MSF is also continuing. Final Assembly activities are 
ongoing for Train 2 and Train 3. (See Section 4.1.A for details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contractor has completed final design for the WOSG, FHSG and KHSG stations. The contractors 
for FHSG, WOSG and KHSG must provide an acceptable schedule in order for the manufacturing of the equipment to be 
released. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
The progress schedule through April 2016 reflects more than ten months of delay to the substantial completion date, 
primarily from the LCC portable classrooms, parking lot, station’s access structure and track construction activities. This 
schedule has been under review to analyze the numerous unilateral logic and duration changes made by KIWC. HART 
has executed the LCC CCOs, which brings an end to the critical path impacts. A revised baseline schedule was submitted 
via a contract Request for Change (RFC) by KIWC in August 2015. That revised baseline also contains numerous unilateral 
logic and duration changes, therefore, it is considered unacceptable.   
 
The contractor is continuing to focus their efforts on the emergency walkways, rail and third rail installations, and civil 
and traffic signal works.  Several areas of the project were inspected, punchlist generated and partial 
acceptance/substantial completion letters issued. Substantial completion for base scope is scheduled for July, however a 
significant amount of CCOs remain to be settled and completion dates for these items are still pending. (See Section 
4.2.A for details) 
 
Maintenance and Storage Facility (MSF) Contract 
All construction activities for the Train Wash Facility (TWF), Maintenance of Way (MOW), and Wheel Truing Building 
(WTB) have been completed and the punch listed activities are complete. The elevator installation in the Operations and 
Servicing Building (OSB) is complete pending inspection, and substantial completion verification is progressing. (See 
Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
KIWC’s April 2016 schedule reflects more than 12 months of delay to the contractual substantial completion date, with 
the guideway structure completion in April 2017 and the remaining roadway civil work being completed by September 
2017. This schedule has not been accepted by HART due to KIWC’s unilateral modifications. HART continues to monitor 
lower than planned KIWC production rates as it relates to potential schedule impacts and both parties continue to work 
together to mitigate the impacts to the critical path activities. (See Section 4.3.A for details) 
 
Airport Section Utilities (ASU) Construction Contract 
The Airport Section Utilities contract work is proceeding along Kamehameha Highway, the Airport area, and the Nimitz 
Off‐Ramp area. Probing work along the proposed shaft locations has been conducted incidental to verifying locations of 
existing abandoned utilities and have resulted in the discovery of additional utility conflicts. Those unforeseen wet and 
dry utilities that have been encountered along Kamehameha Highway are addressed as RFI’s have been prepared and 
answered, Requests for Proposals have been generated, and change orders and/or directives are being prepared or 
issued. HART is coordinating the remaining scope of work relative to the schedule with the contractor. (See Section 4.4.B 
for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of May 27, 2016) 
The progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine 
western stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and 
once the overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time. With the extension 
of the GET, the curves are under review. 
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the schedule. 
 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 
Note: Design responsibility will be transferred to DB, once DB packages are awarded. Deductive change orders will be issued to 
correct the total contract amount.  

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of May 27, 2016) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,478.9M 
o Current Project Contingency ‐ $469.7M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $2,144.5M (47.9% of current project budget) 
o May 2016 Incurred Cost = $53.2M 

 

 The Project Budget is being updated to reflect current program expectations and will be finalized in 
collaboration with the FTA. The PMOC’s predicted EAC values, not including finance costs, were $7.338 billion 
and $7.623 billion for the p50 and p65 probability levels, respectively, based on FTA’s Beta Range model. 

   
2.3   Project Contingency (data as of May 27, 2016) 

Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $469.7M 
o Contingency drawdown to date – $173.9M (27.0% of baseline project contingency budget) 
o $0.2M contingency credit during May 2016. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through March 2016 Report  90.01 ‐ 90.03  ($168.5)

Contingency drawdown April 2016 Report  90.01 ‐ 90.03  ($1.6)

Contingency drawdown May 2016 Report  90.01 ‐ 90.03  ($4.0)

Contingency drawdown June 2016 Report  90.01 ‐ 90.03  $0.2

Contingency drawdown to date   90.01 ‐ 90.03  ($173.9)

Current FFGA Project Contingency  90.01 ‐ 90.03  $469.7 

 
 

 

 
 
 
 
 
 

Total	Incurred	Cost	=	$2,144.5M	
	

(previous	report	=	$2,091.2M)	

Current	Contingency	Balance	=	$469.7M	
	

(previous	report	=	$469.5M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of May 27, 2016) 
 
Figure 7. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 551 551

FTA Section 5307 Formula Funds  5 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2022 5 378 3,291 1320 1,698

Total 385 5,356 2,175 2,262
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

Planned vs. Received Project Funding

5
 On January 27, 2016 the  City Counci l  of Honolulu passed Bi l l  23 which extended the  GET surcharge  to December 31, 2027.   The  planned 

amounts  for funding wi l l  be  adjusted in a  future  Monthly Progress  Report to reflect the  extens ion of the  GET surcharge.

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) =  Pre‐PE GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .  The  $298 mil l ion i s  included in the  Pre‐FFGA actua l  amounts  received 

between 2007‐2009 of $378 mil l ion.

2007 ‐ Present 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ 2009 

Actuals Received

Funding Source

Total ProjectFFGA Project Period
Pre‐FFGA 

Project
1 

 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of May 27, 2016)  
o $1,320M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,358M = Projected Net GET Surcharge 

Revenue for FYs 2010‐4Q 2016, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short 
of Projections to date, or $38M behind. 

o $0 = GET surcharge received in May 2016. 
 

 Full Funding Grant Agreement (FFGA) 
o $13.5M = New Starts drawdown processed and received in May 2016. 

 

 The §5307 funds for the Project, per the FFGA Financial Plan, are $210M. 
 

 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of May 31, 2016) 
 

Federal Fiscal Year Allocation
FTA Obligated        

Amounts
Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $230,855,295 $5,422,063 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending award of grant) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending appropriation and award of grant) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending appropriation and award of grant) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $550,845,295 $999,154,705 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year (Amounts in italics are pending)

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$2,175M		
	

(previous	report	=	$2,161M)	
	

GET	Received	Since	PE	=	$1,320M	
	

(previous	report	=	$1,320M)	
	

GET	Received	Since	2007	=	$1,698M	
	

(previous	report	=	$1,698M)
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2.5   Project Revenue and Costs  
  (data as of May 27, 2016) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 

MAY 2016 CASH BALANCE SUMMARY 

   MAY 
FY16 YTD 
Cumulative 

Beginning Cash Balance 05/01/16  172,630,715  293,010,823 

        

Expenditures:       

Operating Expenditures  (1,318,775) (15,408,040)

Capital Expenditures  (61,883,720) (523,902,661)

Expenditures Total:  (63,202,495) (539,310,700)

        

Receipts:       

GET Surcharge  0  229,344,241 

FTA Drawdown  13,539,367  139,338,664 

Interest                    38,851  261,045 

Other (rental, refunds, copy fees, etc.)                    10,013  372,378 

Receipts Total:  13,588,231  369,316,329 

        

Ending Cash Balance 05/31/16  123,016,451  123,016,451 
 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost =May 27, 2016 

Ending	Cash	Balance	5/31/16	=	$123.0M	
	

(previous	report	=	$172.6M)	
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3     SCHEDULE  
(data as of May 27, 2016) 

 
OVERVIEW 

 HART has reassessed its master schedule and included more details regarding the required utility work and the 
138KV work. In this reevaluation, productivity rates observed in ongoing utility relocation work at the Airport 
section have been used. Based on the above, the forecast for the completion of the city center facilities is April 
2023, and the completion of systems’ installation, testing and commissioning work is December 2024.    
 

 The CCGS RFP Part 2 proposals due date has been postponed to October 2016. 
 

 On June 8, 2016, HART made a presentation titled: “Options to the current FFGA scope” to address a possible 
shortfall in revenue needed to construct the full FFGA scope. In this presentation, five CCGS options were 
presented: 
 

o Build to Middle Street as planned plus guideway only to Ala Moana 
o Build to Middle Street as planned and continue with bus service or at‐grade rail system 
o Construct as far as funding allows (a la carte evaluation) 
o Public‐Private Partnership (P3) solicitations for all stations 
o Change Alignment to Nimitz 

 

 Feedback to that presentation is being sought prior to further refinement and presentations to the Mayor’s 
office and the City Council. A working group has been tasked to develop plans to complete the project.  
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH construction progress is behind the approved schedule for the LCC station area civil and structural work 
by ten months.  
 

 KHG guideway construction progress is behind the approved schedule by 12 months.   
 

 WOSG and FHSG stations’ construction has begun at West Loch and Ho‘opili Stations.  
 

 ASU construction is behind the approved schedule by four months due to various delays, including differing site 
conditions.  
 

 The overall critical path to full Revenue Service is the CCGS guideway and stations’ construction, core systems 
installation, testing and commissioning. 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

21 | P a g e  
 

 

Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts. It is statused against the FFGA Baseline MPS. Active contracts’ end dates will not change, 
unless a change order is issued. For the contractors’ forecasts of active contracts end dates, see Contract Status section (Section 4).  
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4     CONTRACT STATUS 
 

 
Contracts in Procurement (For a list of awarded contracts, please see Appendix D) 
OVERVIEW 

 Awarded Contracts: 
o On June 23, 2016, HART entered into an agreement with ACM Consultants, Inc. for the On Call Appraisers 

Contract in the amount of $1M.  
o On June 29, 2016, HART entered into an agreement with Arcadis U.S. Inc., Hill International Consulting, Inc., 

and Kobayashi Sugita & Goda, LLP for the Complex Construction Claims Negotiation and Litigation Services 
Multi‐Award Contract. The contract amount for each of the three contracts is $270,000. 

 

 Active Procurements: 
o Art‐in‐Transit:  HART is in negotiations or will commence negotiations with the highest‐ranked artists for each 

of the stations. HART has begun award of the Art‐in‐Transit contracts.  
o Airport Guideway and Stations Design‐Build RFP: The solicitation is currently being evaluated. 
o City Center Guideway and Stations (CCGS) Design‐Build RFP:  RFP Part 2 was issued on Feb. 2, 2016. The 

proposals are not yet due. 
o Complex Real Property Negotiations and Litigation Support RFP:  The RFP was issued on Feb. 23, 2016. 

Proposals were received on April 4, 2016 and are currently being evaluated. 
o Outside Counsel for Land Court Petition Services RFP:  The RFP was issued on March 4, 2016. HART received 

one proposal on April 15, 2016. After evaluation, HART determined that it would be in the public’s best interest 
to cancel the existing solicitation and re‐issue the solicitation. The new Outside Counsel for Land Court Petition 
Services RFP was re‐issued on May 13, 2016. Proposals were accepted on June 14, 2016, and is currently under 
evaluation.  

o Real Estate Contractor Contract “II” RFP:  The RFP was issued on March 4, 2016. Proposals were received on 
April 28, 2016, and are currently being evaluated. 

o Program Management Contractor Contract RFQ: The RFQ was issued on May 9, 2016. Proposals are due on July 
14, 2016. 

   

 Upcoming Procurements: 
o Procurements for UH West O‘ahu Temporary Park and Ride and UH West O‘ahu Campus Road “B” Design‐Bid‐

Build Contract; Pearl Highlands Garage, Transit Center and Ramp H2R1; Core Systems Back‐up Generators; and 
East Kapolei and UH West O‘ahu (permanent) Park and Ride are under evaluation.   
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Original Contract:                        $573,782,793  Incurred‐to‐Date:  $199,202,996 
Current Contract Value1:           $599,843,687  Incurred in May:        $6,706,149 

 

1Current Contract Value = Original contract value (excluding $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019 
Projected Substantial Completion: April 2024 
 
Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 
Project Overview: The CSC contractor (AHJV) is continuing to progress through Final Design. Qualification and design 
verification tests are ongoing. AHJV continues to test equipment in the Yard Control Bungalow (YCB). AHJV continues 
to install fire detection equipment at the MSF Operations and Servicing Building (OSB), Train Wash Facility (TWF) and 
Wheel Truing Building (WTB). FDAS installation and testing is complete in the Maintenance of Way (MOW) building. 
AHJV continues to pull train control cables and traction power cables in the MSF; installation of Electrically Operated 
Switch (EOS) cabinets and train control devices in the MSF is also continuing. Final Assembly activities are ongoing for 
Train 2 and Train 3.  
 

COST INFORMATION: 
 
 
 
 
 
 

 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised.  

Disadvantaged Business Enterprise 
(DBE) Participation 

 
May Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 

DBE % Attained:  0.029%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $26,060,894 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

*Target Completion Date for Communications and Fire Detection is for the first segment. Second segment completion date is 
to be determined. 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH SUMMARY: 

 The Core Systems schedule and subsequent Substantial Completion date has been revised to reflect the issuance 
of revised construction access dates for the west side nine (9) stations and the anticipated construction schedule 
for the east side construction. AHJV has begun the process of updating their baseline schedule to incorporate 
the new access dates.   

 Continue to oversee construction activities with the CSC installation subcontractor and the On‐Call contractor.  

 Passenger Vehicle final assembly continues on the second and third trains. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 33.2% [(Total Achieved thru May 2016 ($192.45 
million) + Projected June 2016 Period ($6.7 million))/Total Contract 
Including Executed Change Orders ($599.84 million)]. 

 

Design: 
 ATC/SCADA – Documents Received: 16, Documents Returned: 14 
 Communications – Documents Received: 5, Documents 

Returned: 1 
 Traction Power – Documents Received: 5, Documents Returned: 

4 
 Fire Detection – Documents Received: 4, Documents Returned: 0 
 Platform Screen Gates – Documents Received: 1, Returned: 1 
 Passenger Vehicles – Documents Received: 12, Documents 

Returned: 24 
 
Manufacturing: 
 Performed manufacturing oversight work at Hitachi Rail 

factories. (For additional details, please see the Vehicle Car Shell 
Progress Tracker in Appendix E.) 

Look Ahead: 
Design:  
 Continue Final Design of all subsystems. 
 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

car shell fabrication in Italy.  
 Continue final assembly activities on Train 2 

and Train 3. 
 PV Truck Fabrication – Continue truck frame 

and bolster fabrication activities in Italy. 
 Continue manufacturing of automated train 

control, traction power, and other systems 
equipment. 

 
Installation, Testing and Commissioning: 
 Test Fire Detection Alarm System (FDAS) 

devices in the MSF OSB, TWF and WTB. 
 Fire Marshal inspection of complete MSF 

FDAS. 

  Final Design 
Submitted 
Documents 

Final Design
Approved Documents  Target Completion 

Date 

Passenger Vehicles   100%   87.5%  3rd Q 2016 

Communications   46.2%   37.6%   4th Q 2016  

ATC/SCADA   99%  88%   3rd Q 2016 

TES   100%   100%   Completed 

Fire Detection   66.7%   58.3%   3rd Q 2016  

PSGS  95.5%  81.8%  3rd Q 2016 
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Activities this Month (continued): 
 Performed Passenger Vehicle (PV) truck manufacturing oversight 

support at Hitachi Rail Subcontract factory in Italy. 
 Performed final assembly oversight work at Pittsburg, CA. 

Equipment installation work on the second train is ongoing. 
 Four (4) car shells for train #3 are now in Pittsburg for final 

assembly. 
 Performed Truck Frame and Bolster Production oversight at 

Hitachi Rail Italy (HRI) supplier, Nuova Comafer, in Italy.  
 All eight (8) DRS fabricated truck frames and bolsters have been 

delivered to the final assembly facility in Pittsburg. 
 Vehicles vandalized with graffiti on June 23, 2016. Ansaldo 

removed graffiti by cleaning trains on June 28 through June 30, 
2016. 

 
Installation, Testing and Commissioning: 
 Train 1 located on the M5 track for testing. 
 Remaining MOW vehicles (flatbed trailers, rail grinder, geometry 

checker and high rail vehicles) have been delivered to the MSF 
and have undergone initial inspection and testing. 

 Installation of fiber optic backbone in MSF yard is complete.  
 Installation of FDAS devices in the OSB is 80% complete. 

Look Ahead (continued): 
 Completion of MSF yard conduit installation. 
 Energization of the MSF Yard TPSS. 
 Conduct Type and Routine test on first train. 
 Installation of Telecom cabling in the MOW. 
 Continue installation of TES cabling and EOS 

in MSF. 
 Continue installation of Train Control cabling 

and devices in MSF. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates require evaluation of 
interfacing work schedules. 

 Vehicle Production and Testing is an ongoing monitored risk. HART continues to work closely with AHJV and 
Hitachi Rail to ensure good progress at the Car Shell Fabrication, Truck Fabrication and Final Assembly facilities.   

 Communications System design completion is delayed. HART continues to work closely with AHJV to identify key 
issues and to implement the corrective action plan to bring design and qualification testing to closure. 

 Completion of MSF FDAS system installation, testing and commissioning for MSF substantial completion. 
 

_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

Testing 
Subsystem  Test Completed Date Completed

PSGS  PSGS Design Verification Test Salt Fog in New Castle, PA TBD

     

Passenger Vehicle – Oversight 
Facility  Activity Date Completed

Pittsburg, CA  On‐site inspector in place to oversee and report on Hitachi Rail Final 
Assembly activities.  

Ongoing

Naples, Italy  Visit conducted to Nuova Comafer to inspect status of quality and production 
of PV truck frame and bolsters. 

June 10, 2016

 

CSC NCR Log 

  TOTAL CLOSED OPEN

AHJV & Subs  30  26  4 

Hitachi Rail  637  490  147 

TOTAL  667  516  151 
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PROJECT PICTURES:     

 

Interior of Train 2 Car M1 nearing completion in Pittsburg, CA.    Truck on Test Fixture at Final Assembly 
Facility. 

     

 

 

 

  Testing and initial setup of the Road‐rail Flatbed at the MSF.   
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Original Contract:              $50,982,714    Incurred‐to‐Date:    $6,008,931   
Current Contract Value1:  $51,999,035    Incurred in May:         $140,825   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: June 2018  
Projected Substantial Completion: The June 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the 21 stations.  

 
Project Overview: The manufacturing of the FHSG will be released 
in July as the construction schedule has been accepted in May by HART. The release to begin manufacturing of the 
WOSG and KHSG equipment will be scheduled once an acceptable construction schedule with the respective 
contractors has been completed.  
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised. 

 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $1,016,321 
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SCHEDULE: 

 Elevators' schedule for the FHSG, WOSG and KHSG stations will be published once the respective baseline schedules 
are accepted and all access dates are transmitted to Schindler. Elevators' schedule for the remaining 12 stations will 
be published when their contracts are awarded and schedules are accepted. 

_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact 
the completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 12%; Planned Value: 60% 
 

 Final Design is approximately 41% complete, as 9 of the 
21 stations are ready to be released for manufacturing 
once the contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have 
been submitted for review and have been accepted. 

 Design is complete on the three FHSG stations, three 
WOSG stations, and the three KHSG stations. 

 Permits for the installation of all elevators and escalators 
for the FHSG, KHSG, and the WOSG have been issued. 
These permits are for installation only, not operation. 

Look Ahead: 
 Release for manufacturing for the Farrington 

Highway Station Group will occur in July; the West 
O‘ahu Station Group elevators and escalators is 
expected to occur in July 2016, once the 
construction schedule is accepted by HART. KHSG 
will be released for construction later this year, 
once a schedule has been accepted by HART.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to allow manufacturing for FHSG is expected to occur in July 2016. WOSG will be released in July once 
the construction schedule is accepted. The release of the equipment required for KHSG will be dependent on the 
NTP of the KHSG contract. Final completion of the equipment requirements for the four stations included in the DB 
contract for Airport Guideway and Stations is on hold pending contract award. The eight stations included in the City 
Center Guideway and Stations contract is also on hold pending contract award of the DB contract for this work. Both 
of the DB solicitation packages contain the size and configuration of the elevators and escalators purchased for 
these twelve remaining stations. 
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Original Contract:               $15,464,198    Incurred‐to‐Date:      $593,840   
Current Contract Value1:  $15,464,198    Incurred in May:        $593,840   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

C. Fare Collection System 
Contract No.: MI‐900   
Contractor: INIT, Innovations in Transportation Inc. 
Contract Start Date:  April 2016 
Contract Substantial Completion: September 2021 
Projected Substantial Completion: 60 days after full rail revenue service date 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible for 
design, manufacture, testing, installation and operation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept smart 
cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. Equipment 
and software to be used by both HART and the City and County will include transaction processing, fare equipment 
monitoring, and customer service systems, as well as a Data Warehouse. TheBus equipment will consist of stand‐alone 
smart card readers on board.   

 

Project Overview: The Fare Systems RFP was released on Aug. 11, 2015 and an award was made on March 18, 2016 to 
INIT. NTP was issued April 18, 2016. An MOU for capital cost sharing with the City was executed on July 11, 2015, and an 
MOU for Operations and Maintenance was executed on March 10, 2016. A Fare Systems technical consultant contract was 
awarded on Sept. 24, 2015, to CH2M Hill to support design review, testing and installation. The selected DBOM contractor 
began conceptual design 45 days after NTP.  
 
COST INFORMATION:  

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE:  

 
__________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 Conceptual design starting by June 20, 2016. 
__________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Review and comment on Conceptual Design Documents.  
 Review model revision requirements and work with fare 

policy study staff to calibrate the fare model to create a 
baseline.  

 Finalize Fare Systems Project PMP and baseline schedule. 
 Confirm milestone payment amounts and dates with the 

contractor.  

 Ongoing business rules document development. 

Look Ahead: 
 Complete Conceptual Design Review (CDR). 

 Confirm fare policy options for modeling. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Starting and completing three design reviews on time in order to maintain schedule. 
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Original Contract:                  $482,924,000  Incurred‐to‐Date:   $580,515,254   
Current Contract Value1:     $647,600,628  Incurred in May:       $19,536,694   

 

1Current Contract Value = Original contract value + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: May 2017 (Change Work) 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: Progress continues on track installation, road restoration work, LCC Station and traffic signals. 
Segment erection and final set has been completed along the entire guideway. Several areas of the project were 
inspected, punch lists generated and partial acceptance/substantial completion letters issued. The project’s key 
quality issues continue to focus on segment repairs, span shear keys, column pedestal repairs, and NCR closeout.  
 

COST INFORMATION: 
 

 
 

 

 
 
 
 
 
 

 

 
 

In June, KIWC submitted pay application # 86 for April 2016 billing to HART for review. 
 

 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $7,180,100    Change No.  Description  Amount ($) 

DBE % Attained:  1.49%    CCO0099  Deletion of Station Platform Girders   ($451,846) 

      CCO 0100  Hazmat Transite Pipe Removal at STA  $48,296 

      CCO 0102  Hazardous Material at Cutter Property  $182,299 

      Cumulative to Date $164,676,628 
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SCHEDULE: 
As of the April 2016 progress update, substantial completion was further delayed to 10 months due to the work 
scheduling of all LCC construction activities including KIWC’s unilateral stoppage of work for a period of time. HART 
has notified KIWC that all base scope work must be complete by July 1, 2016.  

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 In late February/early March 2016, KIWC (at risk) resumed LCC construction work activities. The portable classroom 

turnover to the University occurred on May 2, 2016. Demolition of the existing portables started in mid‐May. KIWC’s 
most recent progress schedule shows the project to be completed ten months beyond contractual substantial 
completion.  

__________________________________________________________________________________________________________________________________________________________ 

 
WORK PROGRESS: 

 
 

Activities this Month: 
Weighted Value: 93.0% [(Total Achieved to April 2016 ($561.9 
million) + Projected May 2016 ($17.6 million) + June 2016 Period 
($30.5 million))/Total Contract Including Executed Change Orders 
($655.9 million)]. Planned Value: 95.4%  
 
Shaft/Column  
  Completed. 
Guideway Segment Erection  
 Completed. 

Look Ahead:
Design Progress 

 KIWC continues to work toward completing final design. 
Additional submittals are expected to be issued for 
construction, pending coordination with other parties and 
contracts.  

Shaft/Column 

 KIWC will work to complete punch list items and apply anti‐
graffiti coating to the columns.   

 

WOFH Construction Status as of 6/22/16 

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete 

 
Structure 
Element 

***Total to 
Date 

Planned to Date 
Total 
Qty 

% 
Complete 

  Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  9,028  9,348  97%    Shafts  309  309  309  309  100% 

Sewer Line  550  570  96%    Columns  283  283  283  283  100% 

Fuel Line  340  340  100%    Segment 
Casting 

3,209  3,209  3,209  3,209  100% 

Gas line  1,591  1,591  100%    Spans 
Stressed 

274  274  274  274  100% 

Drainage Line   4,191  5,166  81%    Trackwork  269  269  271  278  96.8% 

Elec/Telecom  16,889  21,374  79%    Third Rail  260  278  253  278  93.5% 

Street Lights  6,335  8,357  76%    Mill & 
Overlay  

27,353  N/A  N/A  32,903  83.1% 

Traffic Sig/ITS Duct 
bank 

8,552  10,802  79% 
 

* Accepted Schedule was submitted in 2013. 
** The planned values are based on KIWC’s pending July schedule revision dated 
August 24, 2015.  Revised schedule reflects a 6‐month delay in completion. 
*** Total quantity for the construction items has been revised to reflect the latest 
Issued for Construction number of shafts, columns, segments and spans. 

System Sites  1,683  7,046  24%   

ITS Systems Devices  821  4,121  20%   

         



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

33 | P a g e  
 

Activities this Month (continued): 
Utility Relocation  
 KIWC continues to relocate third party utilities for station 
conflicts and traffic signal conflicts. 

Balanced Cantilever Structure 
 Sound wall erection is complete. Dry finish of the exterior is 
complete. Continued to construct the plinth.  

 Track Construction 
 KIWC continues to install CWR (Continuous Welded Rail) along 
the guideway from Span 1 to Span 210, and Spans 231 to 249. 
KIWC continues to construct the third rail installing the rail, 
anchors, expansion joints, and cover boards from Span 1 to Span 
164, and Span 237 to Span 247.   

KIWC/Third‐Party Coordination 
 HECO and KIWC continued to resolve station and traffic signal 
utility relocation conflicts. 

Civil Structures 
 KIWC continues work on roadway restoration to mill and overlay 
asphalt along Farrington Highway from Fort Weaver Road to 
Waipahu High School. KIWC continues with median restoration 
constructing drain inlets, curb and gutter, and installing 
irrigation, and installing chain link fencing from Fort Weaver 
Road to Waipahu High School.   

Station Contractor Interfaces  
 KIWC, URS, MSF and WOSG held an Interface closeout meeting 
to resolve current design and construction conflict. 

Traffic Signals 
 KIWC is working on installing the traffic signals per the traffic 

signal betterment unilateral change order executed with HART. 

Look Ahead (continued):
Guideway Segment Erection 

 Segment span erection is complete. KIWC continues to make 
minor repairs in preparation for Substantial Completion. 

Utility Relocation 

 KIWC will continue to relocate utility conflicts to facilitate 
traffic signal betterments.   

Balanced Cantilever Structure 

 Continue with plinth construction.  
Track Construction 

 Align and final setting of the rail will continue along the 
guideway. Complete installation of the third rail targeting 
Substantial Completion.   

KIWC/Third‐Party Coordination 

 Continue to resolve utility conflicts with third parties to 
achieve Substantial Completion.  

Civil Structures 

 KIWC will continue with road restoration and mill and 
overlay work along Farrington Highway. KIWC will continue 
installing irrigation, and chain link fencing in median areas 
along Farrington Highway. 

Traffic Signals 

 KIWC will continue traffic signal installations. 
LCC Portables and Parking Lots 

 Portables and parking lots construction has been 
completed. Substantial Completion letter has been issued 
and punch list activities need to be completed before Final 
Acceptance is issued. 

 

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 
KEY ISSUES: 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – KIWC is projected to start 
construction work activities at the LCC Station area.   

 Closeout and Coordination – As the project approaches substantial completion, KIWC has continued coordination 
with station contractors and HART on project closeout documentation requirements including QA‐QC final 
acceptance checklists. As‐built and record drawings are currently being reviewed. HART is now utilizing partial 
acceptance and substantial completion letters on various portions of the guideway works.   

 HDOT Traffic Signal Improvements – The additional work that HDOT requested has begun. The five month delay in 
the execution of this change order and subsequent construction of the work has an impact on the overall project 
schedule.   

 Shared Access – progress was made for the three western stations, West Loch Station and a target date for Pearl 
Highlands was set for July 11.   

__________________________________________________________________________________________________________________________________________________________ 
 

SUBSTANTIAL COMPLETION: 
 On May 31, HART issued substantial completion for Leeward Community College – Portable Buildings and Parking 

Lots, and the Motorcycle Training Area.  
 In early June, HART issued substantial completion for finish grade to the underside of the guideway including the 

exterior surfaces up to the top of the sound wall parapets from piers 45 – 51, and from piers 95 – 124.  
 On the week of June 9, HART issued substantial completion for finish grade to the underside of the guideway 

including the exterior surfaces up to the top of the sound wall parapets from piers 125 – 163, piers 164 ‐ 217, and 
for piers 217 – 251.  

 Civil works in Phases 3, 4 and 5 were walked down and accepted as substantially complete. 
__________________________________________________________________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 KIWC continues to follow their established quality processes through quality monitoring and audits. 
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 Closing Out NCRs – KIWC has been working to promptly correct, validate, and close out NCR’s during this period. 4 NCRs were 
closed this period.    

 Track Construction Operations – HART and KIWC continue to have discussions on Direct Fixation Shim Tolerances. KIWC is 
working to resolve outstanding technical issues on the shim tolerances. 

 Span 258 – NCR 509 – A few strands of the 12‐Strands Tendon T1L installed on Span 258 failed after post‐tensioning. KIWC has 
prepared a Remediation Plan to replace the failed Tendon T1L. The defective tendon was removed and saved for postmortem 
by KIWC on April 14, 2016; replaced and stressed on April 15, 2016; and grouted on April 22, 2016. Hence, Span 258 was 
lowered to its correct position. 
 

KIWC will perform a postmortem of the Tendon T1L to determine the root cause of the failure and the corrective action to 
prevent recurrence on KHG. KIWC will perform a Cause and Effect Fishbone Analysis of the defective tendon, which will be 
participated in by HART (Design and Engineering, GEC3, CE&I, and QA/QC) and KIWC (HNTB/FIGG, Construction, Tendon 
Supplier, and QA/QC). Samples of the strand were taken and sent to a Certified Laboratory in the mainland by KIWC. The HART 
Director of QA/QC will be the Facilitator during the root cause analysis. 

 Span 249 – NCR 525 – A few strands of Tendon T3 installed in Span 249 failed after post‐tensioning. The defective Tendon T3 
was removed on April 21, 2016. The tendon replacement will occur when the special stressing Jacking system (that will fit the 
space between the two spans) arrives at the site. 
 

WOFH NCR Log 
Total NCRs Issued To Date CLOSED OPEN

547  532  15 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     

 

Concrete placement for plinth on Span 257.    Third rail installation on Span 241, WA 3. 

     

   

    Mill and overlay between piers 229 and 230. 
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Original Contract:               $56,088,470  Incurred‐to‐Date:   $361,800 
Current Contract Value1:   $56,088,470  Incurred in May:     $361,800 

 

1Current Contract Value = Original contract value + executed Change Orders 

 

B. West O‘ahu Station Group (WOSG) 
Contract No.: DBB‐171   
Contractor: Nan, Inc. 
Contract Start Date: October 2015 
Contract Substantial Completion: March 2018 
Projected Substantial Completion: March 2018 
 

Project Description: The West O‘ahu Station Group Construction 
contract includes services to build three (3) transit stations along 
Kualaka‘i Parkway and Farrington Highway. The stations are East Kapolei 
(EK), UH West O‘ahu (UHWO) and Ho‘opili Stations. In addition to the 
transit stations, operational ancillary buildings, traction power substation and adjacent areas are included in this 
project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Oct. 13, 2015. The projected substantial 
completion is March 2018, based off of the accepted baseline schedule. However, the baseline schedule will be 
updated and this date will change.  
 
COST INFORMATION: 
 
 

 
 
 
 
 
 

 

 

  
 
  

 
 
 
 
 

DBE Participation    May Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 The accepted schedule requires added details before it can be approved, per contract requirements. Once this 
occurs, the WOSG schedule will be published in a future Progress Report. 

_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Construction access to the Ho‘opili platform. 

 Construction access from Kiewit to the UH West O‘ahu platform and ground access. 

 Construction access from Kiewit to East Kapolei. 

 Contractor to coordinate for shared access. 

 Relocation of the 46kV line at UH West O‘ahu Station. 

 Construction of TPSS foundation and TCCR room to meet the TCCR CAM date.  

 Providing infrastructure for power to Ho‘opili.  

 Falsework for platform box girders. 

 Permits for work in HDOT Right of Way. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 1%; Planned Value: 1% 
 
 The 4th iteration of the baseline schedule has been submitted and is 

currently under review by HART. The accepted schedule requires 
added details before it can be approved, per contract requirements. 

 Contractor has been doing civil work, grading and formwork in 
preparation of footings and platform girder falsework. 

 Cost proposals for RFCR 0001 (high priority changes in the IFC set) and 
0002 (low priority changes in the IFC set) have been submitted and 
are under review.  A scoping meeting will be scheduled as part of the 
evaluation process to ensure both parties understand the nature of 
the changes to ensure an effective cost analysis can be done. 

 Additional changes to Ho‘opili TCCR/TPSS, a result of interface, have 
been issued to the contractor. 

Look Ahead: 
 Access coordination is on‐going to the 

Ho‘opili platform. 
 UHWO access to platform and ground 

to be provided. 
 Falsework to be erected for platform 

box girder formwork. 
 Approving the baseline schedule, with 

updated schedule submittals to the 
current date. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 46 kV relocation at UH West O‘ahu. 100% design approval has been given to the Designer/HART. HECO to begin the 
design of the poles and schedule relocation work.   

 Continuing construction access coordination for the remaining station areas to be turned over by the guideway 
contractor, starting with Ho‘opili platform. 

 Executing change orders to incorporate the IFC set into the contract. 
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

WOSG NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:                 $78,999,000  Incurred‐to‐Date:     $450,000 
Current Contract Value1:    $78,999,000  Incurred in May:       $450,000 

 

1Current Contract Value = Original contract value + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: DBB‐271   
Contractor: Hawaiian Dredging Construction Company, Inc. 
Contract Start Date: August 2015 
Contract Substantial Completion: January 2018 
Projected Substantial Completion: TBD   
   
Project Description: The Farrington Highway Station Group construction 
contract includes services to build three (3) transit stations along 
Farrington Highway. The stations are West Loch (WLO), Waipahu Transit 
Center (WTC) and Leeward Community College (LCC) Station. In addition 
to the transit stations, operational ancillary buildings, kiss and ride lots, and parking lots servicing the West Loch and 
LCC stations and adjacent areas are included in this project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Aug. 17, 2015. Hawaiian Dredging 
Construction Company (HDCC) introduced one (1) Value Engineering (VE) concept– Augercast piles at the Waipahu 
Transit Station. HDCC has received HART’s feedback regarding the concepts and is evaluating to determine whether to 
move forward with the effort. HDCC continues construction at WLO, preconstruction work is 75% complete at WTC, 
and no work has begun at LCC. 
 
COST INFORMATION: 

 
 

 

 
 

 
 

 

 
 
 

 
 
 

 

 
 

 

 
 
 

DBE Participation    May Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
 

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Discussions with HDCC are ongoing to re‐baseline LCC Station when new access dates to Leeward Community 
College Station are determined. 

 Revisions to the contract construction plans have been provided to the contractor.   

 Access to Leeward Community College.   
_______________________________________________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 0.57%; Planned Value: 25% 
 

 Baseline Schedule accepted.     
 Value engineering cost proposal comments returned to HDCC. 

Several scoping meetings have been held to bring cost 
differences in line. 

 HART is working with CE&I staff to quantify additional scope of 
work added in the revised set of plans. The contractor 
continues work at WLO Station with drilled shaft reinforcing 
steel cages, drilled shaft load and method testing, settlement 
control markers, and installation of steel piles for shoring.  

 Preliminary survey work for WTC station. 
 Unilateral Contract Change Order issued for Traction Power 

Substation (TPSS) work at WLO.  

Look Ahead: 
 Drilled shaft work at WLO will continue. 
 Underground utility work. 
 Quantification of changes from the Bid set 

and addendum compared to the revised set 
is ongoing.  

 Installation of waterline at Zippy’s.  

_______________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Quantification of change work included in revised plans versus Issued for Bid (IFB) plus addendum, and how those 
changes are incorporated into HDCC’s contract. Administrative processing time required to identify, quantify, 
negotiate and incorporate the changes formally into HDCC’s contract is the largest concern. 

 Access to the site for Leeward Community College Station is pending. HART is working with HDCC to mitigate 
impacts. 

 Review and approval of critical submittals is ongoing. 

 Past due monthly schedule updates need to be brought to current data date, so progress payments can be made. 
_______________________________________________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
FHSG NCR Log

Total NCRs Issued To Date CLOSED OPEN 

0  0  0 
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Original Contract:               $195,258,000    Incurred‐to‐Date:      $271,532,758   
Current Contract Value1:   $274,850,776    Incurred in May:                            $0   

 

1Current Contract Value = Original contract value + executed Change Orders

 
 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: May 2016 
Projected Substantial Completion: New tentative date is July 2016 
   
Project Description: The MSF contract consists of the Operations and 
Servicing Building (OSB), Maintenance of Way (MOW), Train Wash 
Facility (TWF) and Wheel Truing Building (WTB). In addition to the 
four (4) facility buildings, MSF includes rail procurement, special 
trackwork, ties, third rail and other track material for the four 
guideway segments on the project. 
 

Project Overview: The new proposed date for the MSF Substantial Completion is tentatively set for July 2, 2016.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

  
 
 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $551,698    Change No.  Description  Amount ($) 

DBE % Attained:  0.28%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date  $79,592,776 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

 CRITICAL PATH ISSUES: 

 Coordinate with the Core Systems for the fire alarm and detection system by 
the Honolulu Fire Department, and inspections of the elevators by the Hawaii 
Occupational Safety and Health Division (HIOSH). These final inspections are a 
requirement for receiving Certificate of Occupancy.  

______________________________________________________________________ 
 

WORK PROGRESS: 

Activities this Month: 
Weighted Value: 99% [(Total Achieved to May ($271 million) + Projected 
June 2016 Period ($668 thousand))/Total Contract Including Executed 
Change Orders ($275 million)]. Planned Value: 99% 
 
Yard/Utilities 

 Completed punchlist activities. 
 
Operations and Servicing Building (OSB)  

 Installation of the hydraulic lifts is ongoing. 

 Punchlist activities are ongoing. 

 Elevator installation is complete, pending inspection. 
 

Maintenance of Way (MOW)  

 Completed punchlist activities. 

 Elevator testing for State Certification completed. 

 Building Occupancy Certification issued. 
 
Wheel Truing Building (WTB) 

 Completed punchlist activities. 
 
Train Wash Facility (TWF) 

 Completed punchlist activities. 
 
Rail Procurement and Installation  

 Track drain, sub‐ballast, ballast, and contact rail installation for East 
and West Yard Lead track (Phases 1 and 5) as well as track east and 
west of the TWF are complete.  

 Testing of the running rail is complete. 

Look Ahead: 
Yard/Utilities 

 Complete 
 
OSB 

 Installation of hydraulic lifts. 

 Complete punchlist activities. 
 

MOW 

 Complete 
 
WTB 

 Complete 
 
TWF 

 Complete 
 

MSF Construction Status   
99% Complete Overall 

as of 6/15/16

Element  % Complete* 

OSB  99% 

MOW Building  99% 

WTB  99% 

TWF  99% 

Rail  99% 

Paving  100% 
*Not including testing and commissioning.
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Activities this Month (continued): 
Administration 

 Continued working with the CSC to resolve design interface issues 
and performing pre‐functional testing. 

 
_______________________________________________________________________________________________________ 
 

 
KEY ISSUES: 

 Joint Occupancy with Core Systems Contractor – Daily meetings are held and details are being worked out for 
systematic release of areas and infrastructure whereby the Core Systems Contractor (CSC) can commence work. . 

 Substantial Completion & Certificate Occupancy (CO) – KKJV continues to coordinate with CSC to complete the 
remaining fire detection and alarm systems to achieve Temporary Certificate Occupancy (TCO). Once the TCO is 
granted, Substantial Completion can be granted. Therefore, it has been proposed to modify the substantial 
completion date to July 2, 2016. KKJV is continuing to provide training for various equipment and is in the process 
of submitting warranties and turnover documentation, such as Operation and Maintenance Manuals for CSC.  

 LEED Commissioning – Commissioning of HVAC, domestic water and building lighting controls is in process. The 
completion requires the fiber optic communication network by CSC.  

 
_______________________________________________________________________________________________________ 
 

 
QUALITY MANAGEMENT: 

 Overall quality of the contract is good. 
 

MSF NCR Log

Total NCRs Issued to Date CLOSED OPEN

32  32  0 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

42 | P a g e  
 

PROJECT PICTURES: 

Signage installation at the MSF entrance gate.  MSF Yard – Dressing the slope along Basin Access Rd.

 
 

 

 

FDAS raceway installation at the OSB.    TWF – Punchlist activity items. 

Yard‐ Cleaning manholes.    Touch‐up painting the fire hydrants. 
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Original Contract:               $372,150,000    Incurred‐to‐Date:        $252,758,722   
Current Contract Value1:   $389,472,586    Incurred in May:            $13,051,348   

 

1Current Contract Value = Original contract value + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320   
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: September 2017 
 

Project Description: Kamehameha Highway Guideway DB Contract (KHG) 
consists of 3.9 miles and starts 400 feet east of the Pearl Highlands Station and 
terminates 1,400 feet beyond the Aloha Stadium Station. KHG work scope is 
made up of utility relocations, highway widening, drilled shaft foundations, 
columns and aerial structure. 
 

Project Overview: Construction of the remaining drilled shafts continues east of Honomanu Street. Columns have been 
constructed from the WOFH project limits to the area just before Hehaka Street, and the area between Kanuku Street and Pali 
Momi Street. Construction of columns in the Aloha Stadium Station area has progressed along with heading 2 truss erecting spans 
406 to 421L. 
 

HART and KIWC continue to work at senior management levels to ensure current utility relocation schedules are being 
maintained.  
 

Per KIWC’s progress schedule, the contract is twelve months behind schedule which includes the guideway structure completion 
in April 2017 and the remaining roadway/civil work being completed by September 2017.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 

 
 

Pay Application #61 for April 2016 billing has been submitted by KIWC and is in review with HART. 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $308,468    Change No.  Description Amount ($) 

DBE % Attained:  0.08%    None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $17,322,586 
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SCHEDULE: 
KIWC submitted a schedule revision in December 2014 with a data date of October 2014, which showed a revised 
Substantial Completion date of April 4, 2017. HART provided review comments to the schedule and has requested re‐
submittal via Request for Change (RFC) due to the change to the contractual substantial completion date. Until then, the 
schedule is deemed unaccepted. Subsequently, KIWC submitted a revised schedule in September 2015 via an RFC for 
contract time extension. The re‐sequencing of the guideway and road work contains significant changes in durations, 
logic, as well as activity modifications, and is currently being reviewed by HART. The revised schedule shows the guideway 
structure forecasted to be complete in April 2017 with completion of the roadway civil construction and the overall 
project in September 2017; this reflects a potential 12 month delay to the contractual substantial completion date.  
 

KIWC continues to have challenges meeting schedule due to various factors including lower productivity and resource 
sharing between the KHG and WOFH projects.  

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 HECO schedule forecast at utility conflicts 11‐920‐M1, 11‐923‐M1, 12‐943‐E1 and 12‐944‐E1 are affecting utility relocation 

work. HART is tracking these issues and notes that its criticality needs to be established.  
 Production rate for truss 3, moving east from Segments 277 through 322, is on the longest critical path.  

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 

 

WORK PROGRESS: 

 

Activities this Month: 

Weighted Value: 70.3% [(Total achieved to May 2016 ($264.9 
million) + June 2016 projection ($15.2 million))/Total contract 
including executed Change Orders ($398.5 million)]. Planned 
Value: 98.4% 

Look Ahead:

Design Progress 

 KIWC is working to complete final design. To 
date, 44 of 49 drawing packages have been 
issued for construction. 

KHG Construction Status as of 6/15/16

Utility Status 
Qty  

to Date  Final Qty 
% 

Complete   
Structure 
Element 

Total  
to Date 

Planned to Date 

Total 
Qty 

% 
Complete 

Accepted 
Schedule*• 

Revised 
Schedule** 

Water Line  4,362  4,362  100%    Shafts  172  186  177  186  92.5% 

Gas Line  12,641  12,641  100%    Columns  114  160  116  169  67.5% 

Sewer Line  492  492  100%    Segment Casting  1,850  1,955  2,035  2,031  91.1% 

Drainage Line  710  1,469  48%    Spans Stressed  68  148  57  166  41.0% 

Elec/Telecom  15,961  19,455  82%    Track work  0  93  0  166  0% 

System Sites  10%  N/A  10%    Third Rail  0  0  0  166  0% 

Signals/ITS/ 
Lights 

13,587  18,486  74% 
  Mill & Overlay 

Roadway 
0  N/A  N/A  N/A  0% 

          * Accepted Schedule was submitted in 2013.   
• Forecasted delays for track work extended the guideway completion by 3 weeks 

from prior updates.  
** These quantities are based on KIWC’s pending August 2015 schedule revision 
dated Sept. 23, 2015. Revised schedule reflects a 12 month delay in completion. 
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Activities this Month (continued): 

Shaft/Column/Segments 

 172 of 186 shafts have been installed; 92.5% of all shafts 
have been completed. 

 114 of 169 columns have been constructed. 

 1,850 of 2,031 segments have been cast. 

 Balanced Cantilever superstructure east and west of the H‐
1 overpass continues.   

 Balanced Cantilever travelers have been erected at Piers 
306 and 307, heading both east and west. Fourteen (14) of 
22 segments cast.  

 Obtained east and west bound permits.  

 Shaft construction east of Honomanu Street continues. 

 Heading #1 is in production erecting Span 358. 

 Heading #2 has reached Span 406 and is back launching to 
Span 421R to set rights. 

 Heading #3 is back in production erecting Span 311. 
Utility Relocation Progress 

 The relocation of HECO electrical lines and Hawaiian 
Telcom, Oceanic Time Warner and Intelligent 
Transportation Systems (ITS) duct banks is occurring in 
various phases along the alignment. 

 Systems Site #10 and #24 work is ongoing. 
Roadway Widening 

 Roadway widening continues to be placed on hold due to 
crews working on WOFH. 

 Shaft construction west of Aiea Access Road is in progress. 

Look Ahead (continued): 

Shaft/Column/Segments 

 Construction of shafts will continue east of 
Honomanu Street. 

 Column construction continues eastbound 
from Kaahumanu Road towards Aloha 
Stadium.  

Utility Relocation 

 Acquisition of ROE for utility relocations is 
being pursued by HART and KIWC jointly, and 
meetings with property owners will continue.  

Balanced Cantilever Structure  

 Superstructure construction will continue at 
the BCS Piers 306 and 307. 

Precast Yard 

 KIWC will continue casting segments. Based on 
the current rate, the forecasted completion is 
July 2016. 

Roadway Widening 
 KIWC initiated design and construction of cast‐

in‐place (CIP) retaining walls 2, 3 and 4 which 
will facilitate the widening of Kamehameha 
Highway west of Waimano Home Road. 
Forecast completion is December 2016. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 HECO/HDOT Utility Priorities – HECO designs for utility conflicts 920‐E1 and 943‐E1 (Royal) have been completed and 
approved by HART. HART is awaiting construction schedule from third parties.  

 Access Coordination between Contracts – Coordination between contractors is ongoing and requiring accelerated 
turnover of guideway work to follow‐on station contractors. 

 Third Party Utility Impacts – HART and KIWC continue to work at senior and executive management levels to ensure 
current utility relocation schedules are being maintained. 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Quality Process – KIWC continues to follow an established quality process and have not encountered any significant new 
findings through quality audits.  

 Longitudinal Tendons – Due to WOFH NCR 509, longitudinal tendons have been monitored for possible indications of 
rust. HART to inspect tendon anchorage for corrosion prior to grouting. 

 Drilled Shaft Quality – KIWC currently has 4 open NCRs due to velocity reduction exceeding 20%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 
 

 

KHG NCR Log 
Total NCRs Issued to Date  CLOSED  OPEN 

173  152  21 
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PROJECT PICTURES:     

 

Heading 3, Setting Span 308, Phase 4.    Setting Joint Use Poles, Phase 6. 

     

 

Launching Truss to Span 353, Phase 8.    Excavation for Shaft 389, Phase 10. 

     

 

Extracting Shaft 396, Phase 12.    Stripping forms on Concrete Pier 419R, Phase 13. 
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Original Contract:               $5,203,646    Incurred‐to‐Date:     $1,246,666   
Current Contract Value1:  $5,203,646    Incurred in May:          $513,816   

 

1Current Contract Value = Original contract value + executed Change Orders 

 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Contract Substantial Completion: May 2016 
Projected Substantial Completion: April 2017 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months. Start of construction was delayed due to additional HDOT 
required soil remediation and submittal of required documentation. The contractor has projected a substantial 
completion of April 2017. The contractor was formally notified to commence construction on March 21, 2016, 
however, they commenced construction on March 28, 2016.  
 
COST INFORMATION: 

 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 
 
 
 

DBE Participation    May Change Orders/Amendments 

Actual DBE Participation:  $11,408    Change No./Amend  Description  Amount ($)

DBE % Attained:  0.22%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Approval from HDOT on repairs to existing 30‐inch corrugated metal storm pipe. Royal was provided direction to 
proceed with change work by field change notice. No impact to critical path with alternate mechanical compaction 
method that was approved and implemented. 

 Additional time to be added for unforeseen condition at 30‐inch corrugated metal pipe (CMP) to extend projected 
substantial completion to April 2017. 

 Change order in process that will extend contract completion 124 days as a result of an approved time impact 
analysis resulting from an unforeseen condition encountered in the beginning of the project (contaminated soils). 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 24%; Planned Value: 99% 

 
 Royal continues to provide required submittals for review 

and acceptance.  
 Royal continues to provide project baseline schedule 

updates as the project progresses. 
 Embankment placement. 
 Mass excavation and export was completed by the end of 

the month. 
 Surcharge settlement monitoring. 

Look Ahead: 
 Continue earth moving activities. 
 Continue export of fill material. 
 Continue surcharge settlement monitoring.   

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Street lighting along H2 being looked at by design engineers to address a potential issue relating to location of 
existing streetlights.   

 Design engineers researching potential issue related to storm drain adjacent to H2. 

 Additional MOT barriers require installation to address safety concerns. 
_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 

Ramp H2R2 NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:              $115,805,845 Incurred‐to‐Date:        $0   
Current Contract Value1:  $115,805,845 Incurred in May:         $0   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

C. Kamehameha Highway Stations Group (KHSG) 
Contract No.: DBB‐371   
Contractor: Nan, Inc. 
Contract Start Date:  

Administrative NTP Issued: April 2016  
Full NTP: To be issued  

Contract Substantial Completion: NTP+32 months 
Projected Substantial Completion: TBD 
   
Project Description: The Kamehameha Highway Station Group 
construction contract includes services to build three (3) transit 
stations along Kamehameha Highway. The stations are Pearl Highlands Station, Pearlridge Station, and Aloha Stadium 
Station. In addition to the transit stations, operational ancillary buildings, bus stops/transit centers, park‐and‐ride lots, 
kiss‐and‐rides, pedestrian crossing improvements, Train Control and Communications Rooms (TCCRs), and landscaping 
of the station sites are included. 

 
Project Overview: The contractor was issued Administrative NTP on April 1, 2016, and since then has been submitting 
RFIs as well as management and qualification based technical submittals. Various meetings have been held to 
introduce the contractor to key HART personnel. A key issue remains the determination of when to officially issue NTP 
to the contractor. This issuance is contingent on the contractor getting access to the Pearl Highlands, Pearlridge, and 
Aloha Stadium Station areas. Coordination meetings with the WOFH and KHG Guideway contractor remain ongoing to 
ensure the proper transfer of site access.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 

 
 

 

 
 
 
 
 

DBE Participation    May Change Orders/Amendments 

Actual DBE Participation:  $0   Change No./Amend Description  Amount ($)

DBE % Attained:  0%    None ‐‐‐ ‐‐‐

      Cumulative to Date $0
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SCHEDULE: 
 The KHSG schedule will be published once the baseline schedule is accepted. 

_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Issuing Formal NTP to begin contractor mobilization onto site.  

 Working with the WOFH Guideway contractor to get partial site access to the Pearl Highlands Station area as 
well as with the KHG Guideway contractor to get full site access to the Pearlridge and Aloha Stadium Station 
areas.  

 Executing a Contractor Change Order to incorporate Issued for Construction drawings and specifications into the 
contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 0%, Planned Value: 0% 
 
 Submittals and RFIs have been submitted and are 

being responded to.  
 Held and attended various construction interface 

meetings with the WOFH and KHG Guideway 
contractor. Settled on partial site access at the Pearl 
Highlands Station area in July 2016.  

 Progressed the development of a Contractor Change 
Order (CCO 00001) to incorporate Issued for 
Construction drawings and specifications.  

 Held Project Progress, Environmental, Safety, 
Maintenance of Traffic Meetings, and Interface 
Definition Meetings with the guideway contractor, 
Core Systems contractor and Elevator & Escalator 
contractor to develop critical interface points. 

 Held Value Engineering Meetings to determine the 
potential for schedule savings and minimal traffic 
disturbances to the public. 

Look Ahead: 
 Hold an Interface Definition Meeting with the 

Fare Collection contractor to develop critical 
interface points.  

 Continuing coordination with the WOFH 
Guideway contractor for partial site access and 
survey work at the Pearl Highlands Station 
area.  

 Continuing coordination with the KHG 
Guideway contractor for full site access to 
Pearlridge and Aloha Stadium Station areas.  

 Begin negotiations for CCO 00001.  
 Begin holding Scheduling Meetings and work 

on the development of a Baseline Schedule. 
 Continue Value Engineering discussions and 

determine if any should be pursued. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Guideway contractor turning over station dates at Pearl Highlands, Pearlridge, and Aloha Stadium Station areas.  

 Coordination with existing contractors. 
_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

KHSG NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:                $38,840,960 Incurred‐to‐Date:   $41,617,484   
Current Contract Value1:   $43,134,472 Incurred in May:             $90,942   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Currently in Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Contract start date: July 2014 

Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; project closed out in April 2016 

 

Project Description: The Airport Segment Guideway and Utilities contract 
consists of 5.2 miles of elevated transit guideway serving four (4) passenger 
stations, in addition to roadway widening, utility relocation, and other 
improvements to create space for these transit facilities. Two construction 
contracts have been split out and expedited from the larger Airport Section 
package. These two contracts are the expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both 
of these expedited contracts, the design has been completed and construction is in progress (ASU) or completed (A7). The 
remaining scope of design has been terminated and will be completed under a design‐build procurement. 
 
Project Overview: The services under this contract are now limited to engineering support during construction, and support 
to HART during the design‐build procurement.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

 

DBE Participation      May Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $4,293,512 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 N/A.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 97%. 
 Supporting current construction contracts. 
 Supporting AGS DB procurement. 

Look Ahead: 

 N/A. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 N/A.  
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Original Contract:                 $27,993,290    Incurred‐to‐Date:     $12,930,245   
Current Contract Value1:    $27,514,812    Incurred in May:         $1,137,033   

 

1Current Contract Value = Original contract value + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: July 2016 
Projected Substantial Completion: November 2016 
 

Project Description: The Airport Utilities contract consists of relocation of a 
portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities between 
Aloha Stadium and Middle Street Transit Center. Specifically, the work 
involves construction of utility relocations affecting underground and 
overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, sanitary 
sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also includes 
installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and other site 
improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration of existing 
facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. The current substantial 
completion date is July 13, 2016, which HART is working on revising due to delay claims by the contractor that are under 
review. An approval of modified Traffic Control Plans allows the contactor to have more time to perform work during the 
day. Nan is also working closely with the Navy on utility issues discovered in the field, including unclaimed / unidentified 
power lines along Kamehameha Highway.  
 

COST INFORMATION: 
 
 
 
 
 

 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 

DBE Participation      May Change Orders 

Actual DBE Participation:  $35,989      Change No.  Description  Amount ($) 

DBE % Attained:  0.13%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date ($478,477) 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 8” Navy waterline reconnection.  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Weighted Value: 55%; Planned Value: 60% 
 
 Nan, Inc. has submitted a baseline construction 

schedule, which has been accepted. A revised baseline 
schedule, based on the current contract substantial 
completion and extended work hours, is being reviewed. 

 Continued work on utility line relocations along 
Kamehameha Highway. Work will be performed on 
waterline manholes, utility box installations, and 
installation of irrigation lines in the Airport area. Work 
will also involve the removal of sewer lines that are 
abandoned. 

Look Ahead: 

 Ongoing utility work on Kamehameha Highway 
sewer line removal, Navy 8” waterline 
reconnection, electrical utility boxes, etc.  

 Ongoing drain line and waterline work on Aolele 
Street in the Airport area.  

 CE&I II team continues to review and respond to 
RFI’s dealing with field conflicts as well as process 
RFC’s/Change Orders. 

 Additional scope of work discovered or unforeseen 
to this contract, such as the Telecom duct bank 
work, 24” waterline, and 8” fuel line removal, are 
planned to be performed under another contract.  

 The ASU contract scope to remove a 3‐4” Chevron 
line and relocation of the utility line associated with 
the Navy Secured Fleet and  Industrial Supply 
Center (FISC)  area will be removed from the Nan, 
Inc. ASU contract and will be addressed in future 
contracts due to schedule constraints, ROW access, 
third party stakeholders, or hazardous material 
abatement issues. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Concluding change order agreements and negotiations, and processing a time extension to modify the contract 

substantial and final completion dates.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good. 
 

Airport Utilities NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

18  17  1 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,983,402   
Current Contract Value1:   $11,573,852    Incurred in May:                  $0   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 
 

C. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: N/A 
 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor 
Naval Base Station, the Honolulu International Airport Station, the 
Lagoon Drive Station, and the Middle Street Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    May Change Orders 

Actual DBE Participation:  $234,762      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $1,396,487 
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CRITICAL PATH ISSUES: 

 N/A. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88% and is 

not anticipated to increase significantly due to the 
suspension of design activities. 

Look Ahead: 
 N/A. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 N/A.  
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Original Contract:               $43,948,220  Incurred‐to‐Date:     $42,819,804   
Current Contract Value1:  $47,097,562  Incurred in May:                 $9,910   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 

 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway 
serving eight (8) passenger stations, in addition to roadway widening, 
utility relocation, and other improvements to facilitate construction 
of the guideway. 
 
Project Overview: This section of the guideway has been combined with eight (8) stations into a single City Center 
Guideway and Stations (CCGS) Design‐Build package. The services remaining under this contract include preparation of 
early utilities designs, and support to HART during design‐build procurement.  
 
COST INFORMATION: 
 

 
 
 
 
 
 

 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      May Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $3,149,342 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

58 | P a g e  
 

 
 
 
 
 
 
 
 
 
 
 
 

SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 N/A. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 92%. 
 Supporting HART on DB procurement. 
 

Look Ahead: 

 N/A. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

59 | P a g e  
 

Original Contract:              $18,321,918    Incurred‐to‐Date:   $11,875,668   
Current Contract Value1:  $19,631,717    Incurred in May:                      $0   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:  N/A 
 
Project Description: Design of eight (8) stations for the fourth and final 
phase of the current project that will connect Dillingham Boulevard to 
Ala Moana Center. 
 
Project Overview: The DKSG stations have been combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
. 
 

Due to the change from a DBB to a DB delivery method, the design for these stations has been suspended and will not 
be completed under this contract. 
 
 
 
 
 
 

DBE Participation      May Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      CA0006  DB Compliance $323,675 

        Cumulative to Date  $1,309,799 
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CRITICAL PATH ISSUES: 

 N/A. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68% and is 

not expected to increase significantly due to the 
suspension of design activities on this contract. 

Look Ahead: 

 N/A. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:   $41,717,229   
Current Contract Value1: $51,820,920    Incurred in May:          $541,202 

 

1Current Contract Value = Original contract value + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2017 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

KEY ISSUES: 

 HART exercised its option to extend the PMSC contract for the remaining option year, effective March 8, 2016. 
The current contract will terminate upon award of contract to the successful offeror of the new Request for 
Qualifications or one year from March 8, 2016, whichever is earlier. 

 
 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $18,444,022 
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Original Contract:              $46,143,277    Incurred‐to‐Date:        $28,897,965 
Current Contract Value1:  $46,541,728    Incurred in May:            $1,291,430 

 

1Current Contract Value = Original contract value + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

Project Overview: The GEC III is supporting HART with procurement packages, review of independent cost estimates, 
evaluation of east segment schedules, and developing Hawaiian Electric Facility avoidance and minimization impact 
alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 

KEY ISSUES: 

 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 
estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations (CCGS). 

 
 

DBE Participation  May Change Orders 

Actual DBE Participation:  $3,205,649      Change No.  Description  Amount ($)

DBE % Attained:  6.95%      CA 002  Fare Modeling Work  $130,000 

        Cumulative to Date  $398,451 
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Original Contract:               $54,232,480    Incurred‐to‐Date:   $25,332,027 
Current Contract Value1:   $54,232,480    Incurred in May:         $ 234,920 

 

1Current Contract Value = Original contract value + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection Services 
(CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & transit center 
from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the Honolulu Authority 
for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to monitor and 
observe the design‐build and design‐bid‐build construction work such that the projects are constructed in general conformity with 
the plans, specifications, and special provisions for the WOFH, KHG, MSF, west section station group’s and PHGT contracts. These 
CE&I services also include: constructability review, resident engineering, on‐site field oversight, project controls, scheduling 
review, change management, cost control, document controls, contract administration, construction cost estimating, 
environmental monitoring, surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

  
 

KEY ISSUES: 
 In June, the CE&I West Side stations staff relocated to a combined field office space in the MOW building at MSF. 

Management of the stations contracts will now occur from these facilities.   

 Continued to provide management of and coordination between various west side contracts.  

 Continuing toward substantial completion of MSF. 

 Continuing toward substantial completion of WOFH. 

 Provided additional staffing to support West CE&I efforts. 

DBE Participation  May Change Orders 

Actual DBE Participation:  $2,676,445      Change No.  Description  Amount ($)

DBE % Attained:  4.94%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $12,382,150   
Current Contract Value1:  $12,706,100    Incurred in May:                     $0   

 

1Current Contract Value = Original contract value + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2015 (MOD no. 1) 
Substantial Completion: October 2015   
 

Project Description: The URS team provided Construction Engineering and Inspection Services (CE&I) for the east 
section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART).   
 
CE&I services included: constructability review, resident engineering, construction observation, project controls, 
scheduling, change management, cost control, document controls, contract administration, estimating, environmental 
monitoring, surveying, material testing, interface coordination, geographic information system (GIS) support and 
claims analysis. The primary role of the URS team was to inform the HART project manager of any significant 
omissions, substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that 
has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 
 

KEY ISSUES: 

 The new CE&I consultant for the East Section was issued NTP in September 2015. All URS field staff was 
successfully transitioned off of the project in October 2015. The URS contract was administratively closed out in 
April. Final cost information will be reflected in a future Progress Report. Subsequently, this contract page will be 
removed from future Progress Reports.  

 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $1,580,725      Change No.   Description  Amount ($) 

DBE % Attained:  10.36%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ($50,377,318) 
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Original Contract:               $55,036,130    Incurred‐to‐Date:     $4,917,370   
Current Contract Value1:  $55,036,130    Incurred in May:       $1,393,665   

 

1Current Contract Value = Original contract value + executed Change Orders 

E. Construction Engineering & Inspection (CE&I) II Contract  
Contract No.: MM‐596 
Contractor: Stantec Consulting Services Inc. 
Contract Start Date:  September 2015 
Contract Completion:  December 2019 
Projected Substantial Completion: December 2019   
 

Project Description: The Stantec team is responsible for the Construction, Engineering and Inspection (CE&I) services for the East 
Section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The Stantec team 
is providing services from the preconstruction phase through construction closeout. HART East Section CE&I II services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, cost 
control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface 
coordination, geographic information system (GIS) support, and claims analysis for the Airport Guideway and Stations design‐build 
contract, City Center Guideway and Stations design‐build contract, Airport Section Utilities Construction contract, Elevators and 
Escalators Design‐Furnish‐Install‐Maintain contract (construction phase only) and construction observation for the On‐Call II and III 
work. The primary role of the Stantec team is to inform the HART Project Manager of any significant omissions, substitutions, 
defects, and deficiencies noted in the work of the contractor and the corrective action that has been directed by HART to be 
performed by the contractor.  
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 

KEY ISSUES: 

 The Independent Cost Estimate (ICE) for the City Center Guideway and Stations DB contract is in progress. The City 
Center Guideway and Stations DB contract ICE analysis is scheduled to be delivered by July 5, 2016. 

 The project team continues to provide schedule analysis of the HECO 138KV impact and overall utility trenching 
production levels in an effort to identify efficiencies and improvements that can be recognized on the East Section. 

 Ongoing support continues with a review of the Airport Guideway and Stations DB alternative technical concepts, 
as part of the ongoing procurement. 

DBE Participation    May Change Orders 

Actual DBE Participation:  $919,058      Change No.   Description  Amount ($) 

DBE % Attained:  1.68%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $43,988,989    Incurred‐to‐Date:    $16,123,918   
Current Contract Value1:  $43,988,989    Incurred in May:            $795,736   

 

1Current Contract Value = Original contract value + executed Change Orders 

 
 

F. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: September 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning oversight of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major 
systems of the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction 
electrification system, communications system, and platform screen gate system (PSGS). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing, fabrication and test schedule. 
 
 
 

DBE Participation    May Change Orders 

Actual DBE Participation:  $377,608      Change No.  Description  Amount ($)

DBE % Attained:  0.86%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:  $1,952,468   
Current Contract Value1:  $2,000,000    Incurred in May:            $3,744   

 

1Current Contract Value = Original contract value + executed Change Orders 

 

G. On‐Call Construction Contractor  
Contract No.: MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific 
Substantial Completion date.   

 
Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. 
These activities include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor 
facilities such as bus stops, street lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road 
repair/patching as requested by HDOT in the HART right‐of‐way and as allowed by third‐party agreements. The intent 
of the On‐Call Contract is to provide HART a contractual tool to address those required work items not easily 
addressed by the general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 
 

 
 
KEY ISSUES: 

 The On‐Call Contractor has successfully completed nearly all authorized work. 

 The On‐Call Contractor is in the process of completing the last remaining work authorized under this contract. 
Close out of this contract is targeted for July 2016. 

 
 
 

DBE Participation    May  Change Orders 

Actual DBE Participation:  $460,025      Change No.  Description  Amount ($)

DBE % Attained:  23%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,000,000 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   
 

 
5.1   Permits  

 

 Permits Submitted and In‐Progress 
o HART submitted the Essential Fish Habitat Assessment for National Oceanic Atmospheric Administration 

Fisheries’ concurrence.   
o HART submitted the Kamehameha Highway section (KHG) Community Noise Variance for continued 

construction from Pearl Highlands to Aloha Stadium. 
o HART submitted the extension for the Coast Guard Bridge Permit advanced approval.   
o HART submitted a letter to the Department of Health (DOH) to authorize Nan Inc. to submit their National 

Pollutant Discharge Elimination System (NPDES) Construction permit on behalf of HART.   
 

 Permits and Approvals Granted 
o HART received an approved extension of Stream Channel Alteration Permit (SCAP 3854.3) for Waiawa Stream 

and Tributary. 
  

 Look Ahead 
o Upcoming significant permit activity: 

 HART will begin preparing the Community Noise Permit continuance application for the West O‘ahu 
Farrington Highway (WOFH) construction activities.   

 HART will begin preparing the Community Noise Permit continuance application for the Rail Operations 
Center (ROC) construction activities.   

 HART will begin preparing the Community Noise Variance application for construction activities in the City 
Center section.   

 
 
 
5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 

 Activities this Month 
o Continuing to work through the process of fund transfer for the HDOT highway improvements. Transfer of funds 

for a portion of the MOU has been included in the Transportation Improvement Program (TIP) Amendment #9 
for FY16. Transfer of funds for the full MOU amount has been included in the draft TIP Amendment #10, 11, 12 
split between FY16 through FY18. 

o A draft amendment to the WOFH Master Agreement and Joint Use and Occupancy agreement has been sent to 
HDOT for review and comment. The amendment addresses maintenance responsibilities and reimbursements. 

 

 Look Ahead 
o Execution of the Airport and City Center Joint Use and Occupancy Agreements. 
o Execution of the West O‘ahu Farrington Highway Master Agreement and Joint Use and Occupancy Agreement 

Amendment 1. 
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5.3   Utility Agreements 
Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
(Corporation) 

Executed  5/11/11  12/20/11 

5/18/12 
Including 

with Airport  

KHG, AP & 
City Center – 
Temp OH 

Draft sent to 
AT&T 

12/26/13 
Including 

with Airport  
NTP  5/12/11  12/21/11 

Amd 01  7/1/11  HRS Ch 104

AT&T 
(Government 
Solutions) 

Executed 
    12/26/13 

Clarified to 
N/A 

Combined 
with AT&T 

Corp 
12/26/13 

Combined 
with AT&T 

Corp NTP 

Chevron 

Executed  12/4/09 
 

11/4/11 
   

NTP  12/22/09  11/15/11

Amd 01  7/1/11   

Hawaiian Telcom 

Executed  5/20/10  11/17/14
5/10/12   12/31/14  5/28/15  9/27/13 

Draft sent to 
HTI for 
review 

NTP  6/14/10  11/18/14 

Amd 01  7/1/11    4/13/15   

Drafted for 
add’l scope 
and HRS Ch 
104 under 
review 

   

Amd 02  5/10/12   

Executed             
Temp OH 
Pending 
Signature NTP     

HECO 

 
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13
HECO draft 
sent to HECO 
for review 

11/25/13 HECO 
revision to 

include Temp 
Poles 

NTP  11/20/13  11/29/13  11/20/13  11/29/13  11/20/13  11/25/13 

Amd 01       

M
em

o
ra
n
d
u
m
s 
o
f 

U
n
d
er
st
a
n
d
in
g
 

8/7/14 – Construction Drawings

5/1/15 ‐ Access

5/15/15 ‐ Derrick Truck

6/23/15 ‐Master Agreement

6/9/15 ‐MSF Advanced Construction

9/16/15 ‐ Right of Entry

10/12/15 – Clearance (West) 11/10/15 ‐ Dillingham Blvd Materials

Power Quality Pending 

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14  12/19/14 

4/3/13  Draft sent to 
OTWC for 
review NTP  12/22/09  4/4/13 

Amd 01  7/1/11  2/27/14  HRS Ch 104 HRS Ch 104

Amd 02  10/7/13  HRS Ch 104

Executed      Temp OH 
Pending 
Signature 

NTP             

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Amd 01  7/1/11  HRS Ch 104

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12         

NTP  6/8/10 

Amd 01  7/1/11   

Hawai‘i GAS 

Executed  12/18/09  6/30/11 
6/1/12  4/14/14 

8/19/14
9/27/13 

5/8/15

NTP  12/22/09  7/12/11  8/20/14 5/11/15

Amd 01  7/1/11  10/17/14 8/28/14 HRS Ch 104 HRS Ch 104

Amd 02    5/9/16  10/23/15

Amd 03      HRS Ch 104
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Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

Level 3/TW 
telecom 

Executed  12/2/09 
 

 
 
 

2/14/12  Oceanic to 
relocate for 
TW telecom 

  10/11/12 
Draft sent to 
TW telecom 

NTP  12/22/09  2/16/12 

Amd 01  7/1/11   

Amd 02     

Tesoro 

Executed 
   

2/15/12
9/12/13   

8/27/13 
 

NTP  2/16/12 9/3/13 

Amd 01      9/12/14

Amd 02      5/13/15

Amd 03      HRS Ch 104

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable  ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement

 

General 

 Coordinating with Board of Water Supply to provide stray current information and maintenance plans.   
 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed.   
 
AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be in 
place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to TW telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 
o Execute AT&T City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has an established collective bargaining agreement – which does not align with Davis‐
Bacon requirements – for which HART on behalf of HECO has submitted a conformance request to the U.S. Department of 
Labor; awaiting DOL decision.    

 HECO 46kV Substation near MSF area – HECO indicates a need in the 2018‐2019 timeframe for a new 46kV substation to 
feed the MSF area due to requirements in HECO Rule 13. Initial planning indicates that a currently un‐used location near 
the MSF area may be suitable for this facility.  

 Additional Clearances – HECO requires the need for additional horizontal working clearances from overhead line 
conductors to the guideway for their 138kV and 46kV overhead lines along portions of all guideway segments. 
o Horizontal Working Clearances Analysis – For Airport and City Center, HART and HECO have agreed to relocate the 

overhead 138kV lines to underground, and together are progressing to a preliminary engineering design. For WOFH 
and KHG, HECO has completed a pole‐by pole review of the current overhead 138kV and 46kV pole and line locations 
and have identified areas where alternative access may be used for future pole and line maintenance. HART’s Task 
Force continues to meet bi‐weekly with HECO staff to identify and analyze all potential solutions to the working 
clearance issue including relocating to new overhead alignments, underground alignments, or attach to the guideway, 
and alternative equipment. 
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o Alternative Equipment – HECO has stated that the telescoping Bronto manlift will not completely resolve the 
horizontal working clearance issue. HECO and HART are now researching with other equipment manufacturers to see 
if there is equipment (bucket trucks and cranes) that can work with less than the desired working clearance 
requirements. 

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger Stations 
and Systems Sites (traction power facilities). The Passenger Station designers are providing the service request for the 
stations, and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Installation of the MSF service is complete; buildings are energized. 
o Passenger Stations and Systems Sites – HECO service request reviews are complete and HART has not received 

additional comments for the west side stations and systems sites. HECO is working to finalize its designs.  
 

5.4   Right‐of‐Way (data as of June 9, 2016) 
BUDGET 

  Baseline 
Budget 

 
Expended 

Remaining 
Budget 
Balance

Estimate to 
Completion 

Forecast 
Variance 

Acquisition $ 201.70 $ 91.20 $ 110.50 $ 97.40 $ 13.10
Relocation $ 20.50 $ 12.10 $ 8.40 $ 14.40 $ (6.00)

Total (Million) $ 222.20 $ 103.30 $ 118.90 $ 111.80 $ 7.10
Note 
* Administrative overhead costs aggregated with the Acquisition and Relocation numbers 
* Estimate to complete based on offers, appraisals or assessed values 

 

ACQUISITIONS 
Figure 13. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 
 

 
 

KAMEHAMEHA 

  Priorities:  
o On‐going support for negotiations with Aloha Stadium Authority to obtain right of entry for the construction of 

the station park‐and‐ride. HART has obtained the right of entry to construct the guideway.  
 
AIRPORT 

 Priorities:  
o On‐going negotiations with TMKs 1‐1‐002‐001 and 1‐1‐016‐020.  
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o Continue working with the Federal government to complete documentation for easements. 
o In order to support the upcoming procurement for the Airport Guideway and Stations Design‐Build contract and 

to maintain the project schedule, eminent domain proceedings were authorized by the HART Board and the 
Honolulu City Council for several parcels. However, negotiations are still continuing with all private property 
owners in the Airport section in an attempt to reach mutual agreement.  

 Look Ahead: 
o Finalize appraisal review for TMK 1‐1‐002‐001. 

 
CITY CENTER  
At the direction of the HART Board in executive session at its regular June 16, 2016 meeting, the Right‐of‐Way Section is 
temporarily suspending certain acquisition transactions beyond the planned Middle Street Station, including any new 
eminent domain actions and negotiations that have not resulted in a signed agreement amongst the parties. The 
foregoing status is as of June 9, 2016.    

 Priorities:  
o On‐going support for negotiations with UH Honolulu Community College to secure construction right of entry. 
o Working to resolve issues with TMKs 1‐5‐015‐010, 1‐2‐009‐011, 1‐2‐009‐098, 1‐5‐027‐028, and 1‐2‐010‐069. 
o Continuing negotiations with the owner of fifteen parcels which have complex issues, as well as TMK 2‐1‐031‐

030. 
o In order to support the upcoming procurement for the City Center Guideway and Stations Design‐Build contract 

and to maintain the project schedule, eminent domain proceedings were authorized by the HART Board and the 
Honolulu City Council for several parcels. However, negotiations are continuing with all private property owners 
in the City Center section in an attempt to reach mutual agreement.   

 
RELOCATIONS 
Figure 14. Relocation Status for the Occupants (data provided by READ) 

 
AIRPORT 

 Priority: 
o Monitoring on‐going relocation for TMK 1‐1‐016‐016.  

 Look Ahead: 
o Anticipate completion of relocation for TMK 1‐1‐016‐006. 

 
CITY CENTER   
At the direction of the HART Board in executive session at its regular June 16, 2016 meeting, the Right‐of‐Way Section is 
temporarily suspending certain acquisition transactions beyond the planned Middle Street Station, including any new 
eminent domain actions and negotiations that have not resulted in a signed agreement amongst the parties. However, 
relocations are continuing at the option of the displacee, if the suspended relocation will result in harm to the displacee. 
The foregoing status is as of June 9, 2016. 

 Priorities:   
o Continuing to vacate TMK 2‐3‐007‐045 through the judicial process. 

 Look Ahead: 
o Anticipate completion of relocation for TMKs 2‐1‐050‐001, 2‐1‐050‐062, 1‐2‐003‐101 and 2‐3‐007‐027. 
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THIRD‐PARTY AGREEMENTS  
Figure 15. Third‐Party Agreement Status – Third‐Party Agreements include agreements between HART and other government 
entities, with the exception of D.R. Horton. Completed agreements are in grey, agreements to be executed are in white. 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

City  Agreements         

         
DFM – Dept. of Facility & Maintenance 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport  Jurisdictional transfer from DFM to 
HART in place. 

DPR ‐ Dept. of Parks & Recreation  (MSF 
drainage) 

Executed    WOFH  Consent to construct in place.  

State  Agreements         

UH ‐ University of Hawai‘i Master Agreement   On Hold     WOFH, KHG, 
City Center 

Construction is not impacted as the 
ROE for right to access and construct 
will be executed for each campus. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH  Consent to construct in place. 

UH ‐ West O‘ahu  (UHWO) Construction Right 
of Entry for Station 

Executed    WOFH  Consent to construct in place. 

UH ‐ West O‘ahu  (UHWO) Construction Right 
of Entry for Nan, Inc. 

Executed    WOFH  Consent to construct in place. 

UH ‐ West O‘ahu  (UHWO) Memorandum of 
Agreement to Construct Road B 

Executed    WOFH  MOU in place. 

UH ‐ Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Executed    WOFH  Consent to construct in place. 

UH – Leeward Community College (LCC)  
Construction Right of Entry for Hawaiian 
Dredging 

Executed    WOFH  Consent to construct in place. 

UH – Leeward Community College (LCC)  
Construction Right of Entry for Kiewit 

Executed    WOFH  Consent to construct in place. 

UH – Leeward Community College (LCC)  
Construction Right of Entry for Royal 
Contracting 

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH  Consent to construct in place. 

UH ‐ Urban Gardens   
Pre‐Construction Right of Entry  

Executed    KHG  Consent to construct in place. 

UH ‐ Urban Gardens 
Construction Right of Entry 

Executed    KHG  Consent to construct in place. 

UH ‐ Urban Gardens Construction Right of 
Entry for Kiewit 

Executed    KHG  Consent to construct in place. 

UH – Urban Gardens Conveyance to HDOT (H)  Pending  Oct 2016  KHG  In process.    
UH ‐ Honolulu Community College (HCC) Pre‐
Construction Right of Entry 

Executed    City Center  Consent to construct in place. 

UH ‐ Honolulu Community College (HCC)  
Construction Right of Entry for Guideway & 
Station 

Pending  May 2017  City Center  In negotiations. Concerted effort is 
being made to finalize. 

DLNR – Dept. of Land and Natural 
Resources Kapolei Right of Entry  

Executed    WOFH  Consent to construct in place to be 
followed by execution of the 
easement agreement.  

DLNR – Kapolei Easement Agreement  Pending  Jan 2017 
 

WOFH  Easement agreement in process. 
Construction not impacted. 

DLNR – Keehi Lagoon Right of Entry  Executed    Airport  Consent to construct in place to be 
followed by execution of the 
easement agreement.   
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

DLNR – Keehi Lagoon Easement Agreement  Pending  Jan 2017   Airport  Easement Agreement in process. 
Construction not impacted. 

DOE – Dept. of Education 
Master/Construction Agreement for Waipahu 
H.S. 

Executed    WOFH  Set‐aside from DLNR to HART in 
process. 

DOE/DLNR Right of Entry for Waipahu High 
School 

Executed    WOFH  DLNR Consent to construct in place 
with DOE concurrence. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) MOU for guideway & 
station 

Executed    KHG  MOU in place. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) 
Right of Entry for guideway for Kiewit 

Executed     KHG  Limited ROE granted for staging for 
Kiewit for KHG contract. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) 
Right of Entry for guideway 

Executed 

 
  KHG  Consent to construct in place to be 

followed by execution of the 
easement agreement. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) 
Easement for guideway 

Pending  Jan 2017  
 

KHG  Easement Agreement in process. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) 
Right of Entry for station park and ride 

Pending  Aug 2016 
 

KHG  In negotiations. 

Aloha Stadium / Department of Accounting & 
General Services (DAGS) 
Easement for station park and ride 

Pending  Jan 2017  
 

KHG  Process Easement Agreement. 

HDOT(H) – Dept. of Transportation Highways  
Master Agreement 

Executed    WOFH  Master Agreement in place. 

HDOT(H) – Dept. of Transportation Highways  
Master Agreement ‐  Amendment 

Pending   Aug 2016  WOFH  In process 

HDOT(H) (A) ‐ Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

Master Agreement in place. 

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending   Jan 2017  Airport  In process 

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  May 2017  City Center   In process 

HDOT(A) – Dept. of Transportation Airports 
Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division parcels 

Executed    Airport  Consent to construct in place. 

HDOT(A) ‐ Easement Agreement for Airport 
Division parcel 

Pending  Jan 2017 
 

Airport  Process Easement Agreement. 

HDOT(Har) –  Dept. of Transportation Harbors 
Easement Agreement 

Pending  May 2017  City Center  In process. 

HDOT(Har) – Dept. of Transportation Harbors 
Right of Entry 

Pending  May 2017  City Center  In process. 

DHHL ‐ Dept. of Hawaiian Home Lands Master 
Agreement 

Executed    WOFH, MSF  Master Agreement in place. 

DHHL – Dept. of Hawaiian Home Lands 
License  

Executed    WOFH, MSF  Consent to construct in place. 

OCCC ‐ Dept. of Public Safety, Oahu  
Community Correctional Center, Dillingham 
Blvd., Easement Agreement 

Pending   May 2017
 

City Center  In process.  

OCCC ‐ Dept. of Public Safety, Oahu  
Community Correctional Center, Dillingham 
Blvd., Right of Entry 

Pending   May 2017  City Center   Draft Right of entry under review.  
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

HCDA ‐HI Community Development 
Agreement  

Pending  May 2017  City Center  Coordination is ongoing. 

HCDA ‐HI Community Development 
Agreement Pre‐construction Right of  Entry 

Approved    City Center  Verbal approval granted by the HCDA 
Board in 6/2016. 

DAGS – Dept. of Accounting & General 
Services / HHFDC Right of Entry 

Pending  May 2017  City Center  Consent to construct in process to be 
followed by execution of the 
Easement Agreement. 

DAGS –  Dept. of Accounting & General 
Services / HHFDC Easement Agreement 

Pending  May 2017  City Center  Process Easement Agreement. 

Federal  Agreements         

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct in place. Formal 

notification is forthcoming, however, 
immediate access is granted.  

U.S. Navy Easement Agreements  Pending  August 2016 WOFH, KHG, 
Airport 

Navy completing documentation. 

U.S. Navy Pearl Harbor Station Acquisition of 
Fee Transfer 

Executed     Airport  Quitclaim deed received. 

U.S. Post Office Honolulu Processing Center 
acquisition 

Pending  Jan 2017   Airport  In negotiations.  

U.S. Gov't/GSA/Federal Courthouse Master 
Agreement to include Security & Landscape 
Plan 

Pending  May 2017  City Center  Master agreement under review and 
discussions are ongoing. 

U.S. Gov't/GSA/Federal Courthouse License 
(Right of Entry) & Temporary Construction 
Easement Agreements 

Pending  May 2017  City Center  ROE & TCE in final review. 

U.S. Gov't/GSA/Federal Courthouse Easement 
Document  

Pending  May 2017  City Center  Easement document under review. 

Other  Agreements          

D.R. Horton Agreement for Construction  Executed    WOFH  Consent to construct in place to be 
followed by execution of the 
easement agreement.  

D.R. Horton Final Easement Agreement   Pending  Jan 2018 
 

WOFH  Easement Agreement in process and 
subject to owner’s development 
plans.  
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 
6.1   Safety and Security 

 

6.1.1 S&S Certification Documents 

Key HART S&S Certification Documents 
Update & Approval Status 

S&S Project Plans, PHAs, Core Systems SSHA and O&SHA, and TVA 
Documents  REV # Date 

Approved
Comments

Documents Approved
HART SAFETY 

1. Safety & Security Management Plan (SSMP)  Rev 5 10/16/2015 SSRC approved and signed, update underway  

2. Safety & Security Certification Plan (SSCP)  Rev 4. B 12/14/2015 SSRC approved and signed, update underway  

3. WOFH SSCP  Rev 0 10/22/2014 SSRC approved ‐ No future updates: HART SSCP is in affect

4. Construction S&S Plan (CSSP)  Rev 3 10/06/2015 SSRC approved and signed

5. Security Sensitive Information (SSI) Plan  Rev 0 12/15/2015 SSRC approved and signed

6. Project Preliminary Hazard Analysis (PHAs)  Rev 2. A 9/3/2015 Rev 2A ‐ DRAFT annual update completed 9/3/2015

a. MSF – Yard and Shop  Rev 2. A 2/24/2016 SSRC approved

b. Alignment  Rev 2. A 3/23/2016 SSRC approved

c. Tracks  Rev 2. A 2/24/2016 SSRC approved

d. Stations  Rev 2. A 3/23/2016 SSRC approved

7. TES Back‐Up Generator System HA  Rev A 5/25/2016 SSRC Approved

8. Threat & Vulnerability Assessments (TVAs)   Rev 1 1/16/2015 Update on hold ‐ pending East Alignments re‐design

HART CORE SYSTEMS 

9. Central ATC O&SHA  Rev C 9/23/2015 SSRC approved (CMS # 874)

10. Wayside/ATC System HA  Rev C 6/22/2016 SSRC approved (CMS# 835)

11. Wayside ATC SSHA  Rev B 6/22/2016 SSRC approved (CMS# 836)

12. Wayside ATC O&SHA  Rev D 9/23/2015 SSRC approved (CMS # 850)

13. Passenger Train ATC SSHA  Rev E 2/24/2016 SSRC approved (CMS # 853)

14. Passenger Train ATC O&SHA  Rev F 2/24/2016 SSRC approved (CMS # 873)

15. UPS O&SHA  Rev C 2/24/2016 SSRC approved (CMS # 1092)

16. FDAS SSHA  Rev C 4/27/2016 SSRC approved (CMS # 1216)

17. FDAS O&SHA  Rev B 2/24/2016 SSRC approved (CMS # 1217)

18. SCADA SSHA  Rev C 6/22/2016 SSRC approved (CMS# 854)

19. SCADA O&SHA  Rev E 5/25/2016 SSRC Approved (CMS # 887)

Documents not Approved
HART SAFETY 

20. Project Preliminary Hazard Analysis (PHAs)  Rev 2. A ‐ Rev 2A ‐ DRAFT annual update completed 9/3/2015

e. Traction Power  Rev 2. A ‐ Update on‐hold ‐ pending approval of TES SSHA and O&SHA

f. Train Control  Rev 2. A ‐ Update on‐hold ‐ pending approval of ATC SSHA & O&SHA

g. Vehicles  Rev 2. A ‐ Update on‐hold ‐ pending approval of PT SSHA & O&SHA

h. Communications  Rev 2. A ‐ Update on‐hold ‐ pending approval of Comms SSHA and O&SHA

21. Elevator/Escalators System HA  Rev A Under Development

22. Project OHAs  Rev A ‐ Under development

HART CORE SYSTEMS 

23. Core Systems Contract (CSC) PHAs (DBOM)  Rev G ‐ 5/20/2016 ‐ HART AAN Re‐submit (CMS # 575) 

24. Technologies PHAs  Rev D ‐ 12/2/2015 – Under HART review (CMS # 545) 

25. Passenger Train ATC System HA  Rev C ‐ 3/18/2015 – HART Accept, ready for SSRC approval (CMS # 751)

26. Passenger Train Fire Hazard Analysis (FHA)  Rev C ‐ 6/22/2016 – CSC R&R (CMS# 749) 

27. Passenger Train SSHA  Rev A ‐ 8/31/2015 ‐ CSC R&R (CMS # 1273) 

28. Passenger Train O&SHA  Rev A ‐ 10/26/2015 ‐ CSC R&R (CMS # 1320) 

29. TES SSHA   Rev B ‐ 11/03/2015 ‐ CSC R&R (CMS # 884) 

30. TES O&SHA  Rev B ‐ 11/03/2015 ‐ CSC R&R (CMS # 1099) 

31. PSGS SSHA  Rev B ‐ 10/05/2015 ‐ CSC R&R (CMS # 938) 

32. PSGS O&SHA  Rev B ‐ 3/3/2016 ‐ AAN Re‐submit, (CMS # 880) 

33. Communications SSHA  Rev B ‐ 01/7/2016 ‐ CSC R&R, (CMS # 1205) 

34. Communications O&SHA  Rec C ‐ 1/27/2016 ‐ CSC R&R (CMS # 1206) 

35. MOW Support Vehicles O&SHA  Rev A ‐ Under development
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6.1.2 S&S Design Criteria Conformance Checklist (DCCC) – Civil Contracts 

 

S & S Design Criteria Conformance Checklist (DCCC) 
Civil Contracts 

Verification Status 
Design Phase  Construction / Installation /Testing

Contracts: FD, DB, DBOM  % 
Verified 

+ / ‐  % 
Change 

Comments:  Design
SSRC Approval Date 

%
Verified

+ / ‐  % 
Change 

Comments: C/I/T
SSRC Approval Date 

Interim Revenue Service Date 

Civil Contracts Under Construction  
DB‐200, MSF  97%  ‐ 1/28/2015 61% +33%  Verification underway

DB‐120, WOFH Guideway  
‐ 38 total ‐ Sub CEL/CIL Packages 

99%  ‐ 36 Sub ‐ CELs/CILs SSRC 
approved 

49% +5%  Verification underway

DB‐320, KHG Guideway  
‐ 40 total ‐ Sub CEL/CIL Packages  

98%  ‐ 36 ‐ Sub CELs/CILs, SSRC 
approved   

27% +18%  Verification underway

FD‐140, West Oahu Station Group  99%  ‐ 3 stations ‐ 12/09/2015 ‐ ‐  Pre‐construction activities

FD‐240, Farrington Hwy Station Group  100%  N/A 3‐ station ‐ 12/09/2015 ‐ ‐  Pre‐construction activities

FD‐340, Kamehameha Highway Station Grp  100%  N/A 3 Stations ‐ 8/26/2015 ‐ ‐  Pre‐construction activities

FD‐340, H2R2 Ramps  100%  N/A 5/27/2015 ‐ ‐  Pre‐construction activities

MI‐930, Elevators & Escalators (Stations)  ‐  ‐ Verification underway ‐ ‐   

Civil Contracts Under Design / in Pre‐bidding or Pre‐Award Phases
DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review ‐ ‐   

FD‐600, West Oahu Park & Ride   ‐  ‐ Base DCCC under review ‐ ‐   

AP00 Art‐in‐Transit, 12 artists/contracts  ‐  ‐ SSRC approved 5/25/16 ‐ ‐   

MI‐900 Fare Collection System  N/A  N/A N/A N/A N/A  N/A

     

Airport & City Center Final Revenue Service Date

Civil Contracts Under Construction  
FD‐430, Airport Section 7‐Piers  100%  N/A 6/17/2015  100% N/A  8/26/2015

FD‐430, Airport Utilities   100%  N/A 6/25/2014 51% ‐  Verification underway

Civil Contracts Under Design / in Pre‐bidding or Pre‐Award Phases
DB‐450, Airport Guideway  ‐  ‐ DCCC update underway ‐ ‐   

DB‐450, Stations Group  ‐  ‐ DCCC update underway ‐ ‐   

DB‐550, City Center Guideway  ‐  ‐ DCCC update underway ‐ ‐   

DB‐550, CCG & Stations Group  ‐  ‐ DCCC update underway ‐ ‐   
 
 

6.1.3 S&S Design Criteria Conformance Checklist (DCCC) – Core Systems Contracts 

 

S & S Design Criteria Conformance Checklist (DCCC) 
Core Systems Contracts 

Verification Status 
Design Phase  Construction / Installation /Testing

Contracts: FD, DB, DBOM  % 
Verified 

+ / ‐  % 
Change 

Comments:  Design
SSRC Approval Date 

%
Verified

+ / ‐  % 
Change 

Comments: C/I/T
SSRC Approval Date 

Interim Revenue Service Date 

DBOM‐920 Core Systems Contracts Under Design Procurement ‐ Production ‐Manufacture ‐ Installation 
Yard Control Bungalow (YCB) CSC ‐ Civil  86%  ‐ Verification underway ‐ ‐   

Passenger Trains (PT)  79%  +3% Verification underway ‐ ‐   

Traction Electrification System (TES)  97%  +4% Ready for SSRC approval ‐ ‐   

MOW Vehicles – 8 support vehicles  ‐  ‐ Designer input underway ‐ ‐   

Fire Detection Alarm System (FDAS)  ‐  ‐ Designer input underway ‐ ‐   

Communication System  ‐  ‐ Designer input underway ‐ ‐   

Automatic Train Control (ATC)  96%  ‐ SSRC approved 4/27/2016 ‐ ‐   

Supervisory C & D Acquisition (SCADA)  96%  ‐ SSRC approved 4/27/2016 ‐ ‐   

Platform Screen Gate System (PSGS)  ‐  ‐ Designer input underway ‐ ‐   

TES‐Back‐up Generator (BUG)  N/A  N/A No CDC Requirements N/A N/A  N/A

     

Airport & City Center Final Revenue Service Date ‐  All above applies – Design changes are as needed 
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6.1.4 S&S Certification “Open Items List” Status 
 

HART S&S Certification “Open Items List” 
Last 4 Months Status

“Open Items” ‐ Design/Construction and Verification Issues

Month ‐ 
2016 

Total 
# 

Total # 
Open 

Total # 
Closed 

% Closed
Overall 

# closed 
In Month 

% Closed 
In Month 

March  215  24 191 89% 4 2% 

April  227  35 192 85% 1 1% 

May  242  44 193 80% 1 1% 

June  248  41 207 84% 12 5% 

Note: Total #s are carried over from month to month 
 
 
 

6.1.5 S&S Construction Specification Conformance Checklists (CSCC) ‐ Civil Contracts 

 
 

S & S Construction Specification Conformance Checklists (CSCC) 
Civil ‐ Contracts   
Verification Status 

Construction ‐ Installation – Start‐up & Testing Phases

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Interim Revenue Service Date 

Civil Contracts Under Construction 
DB‐200, MSF and Rail Yard   73% +19% Verification underway

DB‐120, WOFH Guideway   68% +5% Verification underway 

DB‐320, KHG Guideway  36% +7% Verification underway

DBB‐171, West O‘ahu Station Group (WOSG)  ‐ ‐ Pre‐construction activities

DBB‐271, Farrington Hwy Station Group (FHSG)  ‐ ‐ Pre‐construction activities

DBB‐385, H2R2 Ramps  ‐ ‐ Pre‐construction activities

DBB‐371, Kamehameha Hwy Stations Grp (KHSG)  ‐ ‐ Pre‐construction activities

MI‐930, Elevators & Escalators, WOSG  ‐ ‐ Pre‐install activities

MI‐930, Elevators & Escalators, FHSG ‐ ‐ Pre‐install activities

MI‐930, Elevators & Escalators, KHSG ‐ ‐ Pre‐install activities

Civil Contracts Under Design or in Pre‐bidding or Pre‐Award Phases 
AP00 Art‐in‐Transit, 12 Artists/contracts  ‐ ‐ Draft Base CSCC under PM review 

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐ ‐ TBD – waiting for 100% conformed specifications

MI‐900 Fare Collection System   ‐ ‐ Base CSCC SSRC approved 4/27/2016 

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD – waiting for 100% conformed specifications

 

Airport & City Center Final Revenue Service Date

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  100% N/A 8/26/2015 SSRC approved –Certification Completed

DBB‐505, Airport Utilities ‐ Construction   63% +1% Verification underway 

Civil Contracts Under Design or in Pre‐bidding or Pre‐Award Phases 
DBB‐511, Dillingham Utilities & Road Widening  ‐ ‐ Draft Base CSCC update ‐ pending re‐design 

DB‐450, Airport Guideway  ‐ ‐ Draft Base CSCC update ‐ pending re‐design 

DB‐450, Airport Stations  ‐ ‐ Draft Base CSCC update ‐ pending re‐design 

DB‐550, City Center Guideway  ‐ ‐ Draft Base CSCC update ‐ pending re‐design 

DB‐550, City Center Stations  ‐ ‐ Draft Base CSCC update ‐ pending re‐design 

MI‐930, Elevators & Escalators, Airport Stations  ‐ ‐ Base CSCC ‐ SSRC approved, 8/26/2015 

MI‐930, Elevators & Escalators, City Center Stations  ‐ ‐ Base CSCC ‐ SSRC approved, 8/26/2015 

AP00 Art‐in‐Transit, 11 Artists/contracts  ‐ ‐ Draft Base CSCC under PM review 
MI‐900 Fare Collection System   ‐ ‐ Base CSCC SSRC approved 4/27/2016 
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6.1.6 S&S Specification / Testing Conformance Checklists (STCC) ‐ Core Systems 

S & S Specification / Testing Conformance Checklists (STCC) 
Core Systems – Contracts 

Verification Status 
Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Interim Revenue Service Date 

DBOM‐920 Core System Contracts under Design / Procurement ‐ Production ‐Manufacture ‐ Installation ‐ STCC
Yard Control Bungalow (YCB) CSC Civil ‐ Contract   59% +5% Verification underway

MOW Vehicles (8‐support vehicles)  43% ‐ Verification underway

Passenger Trains (PT)/Cars  ‐

1) General Requirements ‐ Applies to all PTs   4% ‐ Verification underway

2) PT‐001‐ Certification (E‐1, E‐2, M‐1, M‐2 Cars)  ‐ ‐ Verification on hold pending delivery of trucks 

3) PT‐001‐ Interim Cert ‐ for Dynamic Testing  ‐ ‐

4) PT‐002 – Certification (E‐1, E‐2, M‐1, M‐2 Cars)  ‐ ‐

5)  PT‐002‐ Interim Cert – for Dynamic Testing  ‐ ‐

6) PT Certification for Pre‐Revenue Service (STCC)  ‐ ‐ Base STCC under development   

Traction Electrification System (TES)   ‐ ‐

1) General Requirements ‐ Project Wide  34% ‐ Base STCC pending July SSRC approval, verification underway

2) MSF ‐ Rail Yard  31% ‐ Base STCC pending July SSRC approval, verification underway

3) Functional Track ‐ WOFH Guideway  ‐ ‐ Base STCC pending July SSRC approval 

4) WOFH and KHG Guideways  ‐ ‐ Base STCC pending July SSRC approval 

System Integration Testing (SIT)  ‐ ‐ Draft base SIT STCCs on hold – SIT Plan being revised

Uninterrupted Power Supply (UPS)  13% ‐ Base STCC pending July SSRC approval, verification underway

Traction Power Generators Back‐up System  ‐ ‐ SSRC approved 3/23/2016

Communication Systems  ‐ ‐

1) Project Wide Communication Requirements   50% ‐ SSRC approved 6/22/2016

2) MSF and Rail Yard Communications  ‐ ‐ SSRC approved 6/22/2016

3) KHG and WOFH Communications   ‐ ‐ SSRC approved 6/22/2016

Fire Detection Alarm System (FDAS)  15% ‐ Base STCC pending July SSRC approval 

Train Control System (TCS)  ‐ ‐ Base STCCs under development 

Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ Base STCCs under development 

Platform Screen Gate System (PSGS)  10% ‐ Base STCC pending July SSRC approval 

Operational Requirements 
Ops Readiness Conform Checklists (ORCC)  15% +4% Base ORCC ‐ SSRC approved 12/09/2015, verification underway

Pre‐revenue Testing Conform Checklist (PRTCC)  ‐ ‐ Under development

   

Airport & City Center Final Revenue Service Date 
Passenger Trains (PT)/Cars  ‐ ‐

1) PT‐011‐20 Certification (E‐1, E‐2, M‐1, M‐2 Cars)  ‐ ‐ Base STCC ‐ SSRC approved 12/09/2015 

2) PT‐011‐20‐ Interim Cert ‐ for Dynamic Testing  ‐ ‐ Base STCC ‐ SSRC approved 12/09/2015 

3) PT‐011‐20 Cert for Pre‐Revenue Service  ‐ ‐ Base STCC under development   

Traction Electrification System (TES)  

 1)  Airport and City Center Guideways  ‐ ‐ Base STCC pending July SSRC approval 

System Integration Testing (SIT)  ‐ ‐ Draft base SIT STCCs on hold – SIT Plan being revised

Uninterrupted Power Supply (UPS)  ‐ ‐ Base STCC pending July SSRC approval 

Traction Power Generators Back‐up System  ‐ ‐ SSRC approved Base STCC 3/23/2016 

Communication Systems 

1) Airport Communications  ‐ ‐ Base STCC SSRC approved 6/22/2016 

2) City Center Communications  ‐ ‐ Base STCC SSRC approved 6/22/2016 

Fire Detection Alarm System (FDAS)  ‐ ‐ Base STCC pending July SSRC approval 

Train Control System (TCS)  ‐ ‐ Base STCCs under development 

Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ Base STCCs under development 

Platform Screen Gate System (PSGS)  ‐ ‐ Base STCC pending July SSRC approval 

Operational Requirements 
Ops Readiness Conform Checklists (ORCC)  ‐ ‐ Base ORCC ‐ SSRC approved 12/09/2015 

Pre‐revenue Testing Conform Checklist (PRTCC)  ‐ ‐ Base PRTCC under development 
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6.1.7 Interim Certification Verification Status 

Interim Certification ‐ Verification Status 
Construction ‐ Installation – Start‐up & Testing Phases

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Interim Certification Requirements 
1. 3 – MOW Veh Delivery & M‐7, M‐2, M‐1 MSF Tracks 100%  N/A  Interim Cert Certificated Issued – no open items 

2. MSF Yard M‐4 and M‐6 Tracks – IC  100%  N/A  Interim Cert Certificated Issued – no open items 

3. PT‐001 Delivery ‐ OSB, M‐5 Track, ORCC, MOW‐V   96%  +16%  Interim Cert Certificate issued – 4 open items 

4. Five (5) – MOW Vehicles Delivery –  Vehicles Only  100%  N/A  Interim Cert Certificated Issued – no open items 

5. MOW Building Early Occupancy   96%  +44%  Interim Cert Certificate issued – 1 open item 

6. MSF ‐ S‐tracks, West/East Yard Leads  100%  +100%  Interim Cert Certificate issued – no open items 

Verification yet to Start       

7. PT‐001 Truck (Bogies) Delivery   ‐  ‐  IC checklist SSRC approved 1/27/2016 

8. Test Track – Rail Yard, TES/IT/ORCC  ‐  ‐  IC checklists under review  

9. PT‐002 Delivery   ‐  ‐  PT‐002 IC checklist SSRC approved 1/27/2016 

10. Functional Track – WOFH, PT‐001, TES, ORCC, & IT  ‐  ‐  Interim Cert checklists under development 

 
 

6.1.8 Twelve (12) Month Certification Projected Milestones and Work Priority  

12 Month Certification Projected Milestones 

Milestones  Projected Contract and Interim Certifications    Comments 
Jul 2016  1. DB‐200, MSF Contract Certification (Civil Only)  Limited systems 

Jul 2016  2. YCB Civil Contract CSC Certification  Civil only 

Sept 2016  3. PT‐001 Truck (Bogies) Delivery Interim Cert   Track Interface 

Sept 2016  4. FD‐430 and DBB‐505, Airport Utilities Contract Certification  Civil only 

Dec 2016  5. Test Track – Rail Yard – TES Interim Certification    Systems 

Dec 2016  6. FD‐340 and DBB‐385, H2R2 Contract Certification  Civil only 

Dec 2016  7. DB‐120, WOFH Guideway Contract Certification  Civil only 

Dec 2016  8. Eight (8) MOW Vehicles Final Certification  All MOW Vehicles 

Jan 2017  9. PT‐002 Delivery – Interim Cert – Delivery  Vehicle only 

Jan 2017  10. Functional Track – Interim Certification – Test Track   IC – TES ‐ SIT 

Apr 2017  11. PT‐002, Interim Certification to enter Dynamic Testing  Vehicle only  

Apr 2017  12. DB‐320, KHG Guideway Certification  Civil Only 

 
 

6.1.9 S&S Certification Certificates Issued to Date 

S&S Certification Certificates Issued to Date 

Contracts / Interim Certification Certificates Issued Date  Signed  Comments
1. FD‐430 / DBB‐525 Airport 7‐Piers Certifiable Element “Guideway” Cert Certificate  9/21/2015  SSRC approved 

2. 3 – MOW Vehicles Delivery & M‐7, M‐2, M‐1 MSF Tracks – Interim Cert Certificate   2/4/2016  SSRC approved 

3. MSF Yard M‐4 and M‐6 Tracks – Interim Cert Certificate  3/10/2016  SSRC approved 

4. PT‐001 Delivery, OSB, M‐5/M‐4 Tracks, ORCC, MOV MPV ‐  Interim Cert Certificate  3/29/2016  SSRC approved  

5. Five (5) – MOW Vehicles Delivery – Interim Cert Certificate (Vehicles Only)  5/20/2016  SSRC approved 

6. MOW Facility Early Occupancy – Interim Cert Certificate (Admin Areas Only)  5/23/2016  SSRC approved 

7. MSF S‐Tracks & West/East Yard Leads Interim Cert Certificate      
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6.1.10 Construction Safety and Security 
 

Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

May 27, 2016‐ 

June 24, 2016

Loss Type Date Event Description

Environment 15 0

Loss  or Damage 40 2
a) Minor Loss

b)Minor Loss

a) 5/27/2016

b)5/27/2016

a) FHSG: Forklift struck a l ight pole.

b) ASU: Vehicle sprayed with ruptured paint can.

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 62 2

a) Minor Loss

b) Undetermined

a) 5/31/16

b) 6/23/16

a) Core: Copper wire stolen from Waipahu TPSS site.

b) MSF / Core: Security incident, vandalism, graffiti  on train. 

Under investigation.

**Loss  Time 

Occupational  

Injury/Il lness

7 0

Road/Vehicle ‐ 

Driving
84 0

Service Strike 86 1 a) Minor Loss a) 5/31/16 a) ASU: DTS conduit damaged during excavation.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
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January 145,806 1 0 172,799 0 0

February 126,526 1 0 172,950 1 0

March 139,422 3 1 183,147 0 0

April 71,856 1 0 230,808 2 0

May 167,204 0 0
June 123,391 2 1
July 130,954 0 0
August 52,834 1 0 154,381 1 1
September 108,337 1 1 102,224 1 0
October 126,351 0 0 172,845 0 0
November 116,929 3 3 45,913 0 0
December 102,942 1 0 154,215 0 0
Total 507,393 6 4 1,534,735 10 3 759,704 3 0

OSHA Annual Incident 
Rate

2014 2015 2016

Work Hours for WOFH, KHG, MSF, Air Port, CORE System as reported to OCIP and certified. 
1.3
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KEY ISSUES 

 Core Systems lost their full‐time Ansaldo/H‐JV Safety and Security Certification point of contact in Honolulu that 
poses a concern of certification expertise and experience at the Core Systems contactor level and will impose a 
hardship to the HART Safety and Security Department efforts until a full‐time, qualified/certified replacement is 
on AHJV staff. A discussion will occur in September on status of the replacement manager. 

 The rail shims remain an outstanding issue. A proposed plan by the contractor was reviewed by HART 
Engineering. The contractor will proceed at risk for the work. The extended fasteners beyond the Compendium 
of Design Criteria (CDC) requirement must be approved and signed off by the RE’s prior to HART Safety and 
Security review.    

 DB and DBOM contracts pose a significant challenge for the certification process where 100% design verification 
is not realized until sometime during or at the end of the construction phase. This delay is not consistent from 
one contract to another and is based on the complexity of the designs and contract submittal requirements. 

 The specification and testing conformance checklist verification effort (% verified) will naturally lag behind 
construction completion percentage due to the fact that a significant percentage of the needed submittals are 
submitted at the end of the project; such as test reports, O&M manuals, training, and as‐built drawings.  

 Safety and Security is presently lacking one (1) position (Safety Specialist, OSHA). Staff has divided the work in 
the interim. Final 3 persons have been identified to fill this (one) position.  
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered internally and on existing contracts.  

o Overall quality of the Project is good. 
o Review and approve contractors, consultants and suppliers new and updated QAPs, including Inspection and 

Test Plans (ITP).   
o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to 

discuss the status of: design and construction activities; procurement activities; inspection and testing; NCRs; 
Corrective Actions (CARs) and Preventative Actions (PARs); quality compliance audits; various process 
improvements; quality economics, and Buy America compliance.  

o Participated in Pre‐Activity Meetings for scheduled construction activities: CSC/MSF, ASU, WOFH and KHG.    
o Issued Audit Report on Combined QA, Buy America and Environmental Compliance Audit of KIWC for WOFH and 

KHG contracts held on April 14‐15, 2016.  
o Performed Final Inspection of: MSF OSB Offices, MOW, WTB, TWF and Site Civil Work; repair of 276 (NCR 113); 

removal, replacement, stressing and grouting of Tendon T1L of Span 258 (NCR 509) and Tendon T3 of Span 249 
(NCR 525); and WOFH TPSS Site 8 (Columns 246‐251), Ho‘opili Station (Column 95), and LCC Portables and 
Parking Lot.  

o Updated Management System Audits (QA, Environmental and Buy America) Schedule for 2016, as shown on the 
following pages: 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

85 | P a g e  
 

 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

86 | P a g e  
 

 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2016	

87 | P a g e  
 

 Key Issues 

HART NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

37 (Audits)  37  0 

1 (Construction)  1  0 

 
o Continue updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to 

new policies, re‐organization, process improvement and lessons learned from the internal audits. Upon approval 
of revised plans and procedures, training of HART employees and consultants must be performed in order to 
assure competency and proficiency. 

o Resolution of two (2) major WOFH NCRs  that need to be addressed and corrected to prevent recurrence and to 
mitigate impact on the overall progress of the project. The major NCRs are described below: 
‐ Span 258 – NCR 509: a few strands of the 12‐Strands Tendon T1L installed on Span 258 failed after post‐

tensioning. KIWC has prepared a Remediation Plan to replace the failed Tendon T1L. The defective Tendon 
was removed and saved for postmortem by KIWC on April 14, 2016; replaced and stressed on April 15, 
2016; and grouted on April 22, 2016. Hence, Span 258 was lowered to its correct position.    

‐ Span 249 – NCR 525: a few strands of Tendon T3 installed in Span 249 failed after post‐tensioning. The 
defective Tendon T3 was removed on April 21, 2016. The tendon replacement, stressing and grouting was 
completed on June 18, 2016.  
 
On May 25, 2016, the initial meeting of KIWC (executive, management, construction and quality staff), 
HNTB/FIGG (EOR and field engineers) and HART (CE&I [Resident Engineers and Contract Compliance 
Managers], management, engineering, and quality staff) was held at the KIWC Field Office to discuss the 
NCRs. The meeting agenda is as follows: General Information from Span 258 and 249, Status of 
Investigation and Testing, Probable Cause of Water Intrusion into the Ducts, Root Cause, and Corrective 
Actions. Future meetings have been scheduled to discuss and assure the structural integrity of all Tendons 
on the project. The HART Design and Construction Group is now taking the lead on this issue.    
  

‐ Spans 59 and 60 – NCR 544: During the GEDO Cart checking of the tracks alignment, the technician found 
that the horizontal alignment was off about 1 ½ inches on top of Spans 59 and 60. KIWC investigated the 
problem and found that the erection of the spans centerline was off about one inch. KIWC has corrected 
the NCR by chipping the reinforced concrete shear keys (4 ends) of the spans, realigned the spans, repair 
the shear keys, realigned and welded the rail, and ultrasonic tested the welds. 

o Resolution of one (1) major KHG NCR that needs to be addressed and corrected to prevent recurrence and to 
mitigate impact to the overall progress of the project. The following is the  major NCR identified:  
‐ Drilled Shafts: To date there are four (4) Open NCRs  which are related to the CSL Reports, and 172 Drilled 

Shafts completed (added 16), which indicates that there were few CSL issues encountered lately and the 
process has improved.  

o Erection and finishing of spans, construction of “shear keys” between columns and spans, and construction of 
concrete walkways on WOFH and KHG guideways.   

o Resolution of one (1) major KHG NCR: Drilled Shafts (Cross Hole Sonic Logging Reports) quality and repair.  
o Final Inspection of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 

Crossings, Welding, Stress Relieving, Concrete Ties, Contact Rails, Switches, etc.  
o Installation and welding of rails and turnouts on top of the WOFH and KHG guideways.  
o Construction of the KHG Balanced Cantilever segmental spans. 
o Manufacturing of Carbody(s) at Hitachi Rail Italy and its subcontractor manufacturing facilities in Italy.  
o Final Assembly of Passenger Vehicles in Hitachi Rail facilities in Pittsburg, CA.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.  
o Final Inspection of OSB, WTB, TWF and MOW buildings prior to turnover to HART/CSC.  
o Performed a QA Audit of CH2M on the GEC 3 contract. 
o Performed a Joint HART/AHJV QA Audit of Hitachi Rail USA, Inc. on the AHJV CSC DBOM contract.  
o Performed a Combined QA and Environmental Compliance Audit of AHJV on the CSC DBOM contract. 
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6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Overview and Key Issues 

o On Feb. 8, 2016, HART submitted a request for waiver of Buy America requirements for the variable refrigerant flow 
(VRF) HVAC system for the train control and communications rooms at the stations. We are awaiting FTA’s 
determination. 

o Vehicles: In accordance with FTA clarification on the definition of “post‐delivery audit period” as the “’time period in 
the procurement process when the rolling stock’ (first vehicle) ‘is delivered to the recipient until title to the rolling 
stock’ (last vehicle) ‘is transferred to the recipient or the rolling stock’ (last vehicle) ‘is put into revenue service, 
whichever is first,’” HART intends to conduct a post‐delivery audit during the defined “post‐delivery audit period,” 
when actual costs can be verified. We anticipate this to occur on or around first quarter of 2017. 

 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this Month 

o $36,842,718 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 6/30/16   

 6.43% = DBE utilization on total disbursed FTA funds received to 
date ($36,842,718 divided by $573,085,805) 

 2.09% = DBE utilization to date on total Project FTA funds ($36,842,718 divided by $1,763,903,901) 
 

Figure 16. DBE Participation this Month 

DBE Participation in June 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$61,868 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$81,045 

David’s Fencing 
CT‐HRT‐10H0449

DB‐200
$888 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$11,452 

David’s Fencing 
CT‐HRT‐10H0137

DB‐120
$3,009 

Don’s Makiki 
CT‐HRT‐10H0137

DB‐120
$36,665 

PAC Electric 
CT‐HRT‐10H0137

DB‐120
$309,611 

Glad’s Landscaping 
CT‐HRT‐10H0137

DB‐120
$17,849 

AMR Estimating 
SC‐HRT‐1400027

MM‐913
$62,653 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$218,283 

Dovetail Consulting 
MOU‐11‐SO‐1

MM‐930
$26,108 

Geotech 
CT‐HRT‐1500309

DBB‐385
$5,633 

Amazon 
Construction 

CT‐HRT‐1500309
DBB‐385

$5,775 

Lenax Construction 
SC‐HRT‐1600008

MM‐595
$816,417 

LKG‐CMC 
SC‐HRT‐1600008

MM‐595
$102,641 

TOTAL FOR THE MONTH $1,759,897 
 

Note: For a full listing of DBE participation to date, please see Appendix F. 

Total	DBE	Participation	=	$36.8M	
	

(previous	report	=	$35.1M)	
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6.5   Planning and Environment 
 Activities this Month 

o Programmatic Agreement Activities: 
▪ HART’s Programmatic Agreement (PA) team met with the Hawai‘i State Historic Preservation Division (SHPD) 

on Monday June 6, 2016, as part of ongoing consultation with the division. 
▪ HART coordinated with the Navy’s Federal Preservation Officer to prepare final submittals of Big Makalapa 

and Little Makalapa National Register nominations on Monday, June 20, 2016. 
▪ HART met with the Kāko‘o to discuss better management of Consulting Party (CP) concerns. 
▪ Completed internal review on meeting minutes for Consulting Parties’ (CPs) FTA Annual Meeting.   

o Planning, Environmental, and Cultural Activities: 
▪ HART researched, prepared and submitted responses to correspondence regarding karst caverns and project 

safety.   
▪ HART submitted regular Transportation Improvement Plan updates to the Oahu Metropolitan Planning 

Organization (OMPO). 
▪ HART is preparing a slideshow presentation for the upcoming Floodplain Managers Conference hosted by 

DLNR.   
▪ The next Mitigation Monitoring Quarterly report is due in July for the reporting period of April‐June 2016. 

Continued coordination is planned with stakeholder agencies regarding street tree transplanting and 
mitigation efforts. 

▪ HART Board of Directors approved HART’s Hawaiian Station Naming Policy to form a working group tasked 
with recommending Hawaiian names for all 21 stations.  The Hawaiian Station Naming Working Group met 
on Tuesday, June 28, 2016. 

▪ HART met with The Outdoor Circle on Thursday, June 2, 2016 to update tree mitigation status and discuss 
future tree planting, relocation and disposition efforts. 

▪ HART staff met with the State Department of Transportation Harbor Division to discuss potential tree 
relocation of the existing sixty‐four (64) Coconut Palms along Nimitz Highway. 

▪ HART staff met with the Ala Wai Golf Course to coordinate potential tree relocation. 
▪ HART staff continued coordination with Leeward Community College, Waipahu High School, and community 

stakeholders regarding planning and design issues with the Middle Loch Connector. 
▪ HART Planning continued to participate in a weekly Multimodal Integration Technical Team (MITT) 

consisting of HART, DTS, and O‘ahu Transit Services (OTS) planners to work on technical issues supporting 
bus‐rail integration planning. 

▪ Environmental staff participated in Quality, Environmental, and Buy America audits of Ansaldo Honolulu 
Joint Venture on June 2 and 3, 2016. 

▪ Pearl Highlands Park and Ride (PHPR) Public‐Private Partnership (P3) 
● Reviewed six RFI responses 
● Conducted five market sounding interviews with RFI respondents 
● Briefed 5 board members (Hanabusa, T. Lee, Atta, Kim, Formby) 
● Briefed City department and State directors 
● Briefed City Managing Director 
● On June 16, 2016, the HART Board decided not to pursue P3 on PHPR, but directed staff to continue 

to explore P3 and TOD opportunities for the Project. 
▪ Submitted application for FTA Pilot Program for Transit‐Oriented Development grant, on June 13, 2016. 
▪ Co‐led DPP’s Waipahu Town TOD Tour with Mayor’s subcabinet. 
▪ Submitted draft of the following Post‐RODs to FTA for review: 
 Emergency Backup Generators 
 City Center Realignment (including the Ala Moana Station relocation) 
 Airport Casting Yard 
 City Center Casting Yard 

o Sustainability: 
 HART presented to Hawaii Green Growth Smart Sustainable Cities Study Team, on June 2, 2016. 
 HART attended Verge: Asia Pacific Clean Energy Forum, from June 21‐23, 2016. 
 HART participated in HDOT Sustainable Transportation Working Group, on June 22, 2016.  
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 Looking Ahead 
o HART will provide preliminary options analysis to inform Board on further project P3 potential activities. 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o Refine and develop bus‐rail integration needs for Lagoon Drive, Waimanu Street and Ala Moana locations. 
o The next consultation meeting with HART/SHPD is scheduled for Tuesday, July 5, 2016. 
o Continue Hawaiian Station Naming Working Group efforts to provide primary Hawaiian station names for 21 

stations. 
o Continue development of HART’s sustainability program. 
o HART to develop Sustainability Focus Group with to‐be‐identified stakeholders. 
o Continue coordination with DPP, the State, and HCDA regarding transit‐oriented development. 
o Continue to review and meet with contractors regarding proper environmental submittals. 
o Ongoing coordination with FTA on removing the federal interest from the Pearl Highlands Parking Garage P3. 
o Prepare and submit Post‐ROD Documentation for FTA approval prior to need dates as indicated: 

 Emergency Backup Generators, third quarter 2016 
 City Center Realignment (including the Ala Moana Station relocation), third quarter 2016 
 Airport and City Center Casting Yards, third quarter 2016 
 Prepare and submit separate draft Post‐RODs for the following topics for third quarter 2016 and 

beyond: Additional Project‐Wide Right‐of‐Way, West O‘ahu Park and Ride Lots (including interim Park 
and Ride at Ho‘opili Station), Hōlau Market and Ai‐Goto Parcels at Chinatown Station, and the Project 
revised Phased Openings. 

o Follow up meeting with Hawaii Green Growth Smart Sustainable Cities Study Team, on July 7, 2016. 
 
 

6.6  Risk Management  
 

The primary goal of risk management is to maintain a reserved contingency balance throughout the life of the Project 
that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly increase the 
likelihood of delivering a successful project. Risk management is the systematic process of identifying, analyzing, and 
responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue service opening 
including: planning, design, construction, systems testing, system operation start up, safety and security certification, 
and ultimately to project construction closeout.  
 
Risk assessment discussions with the project teams are held on a regular basis to identify, assess, prioritize, manage and 
mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is the depository for all 
risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks are appropriately 
identified, identify new risks, and close out risks that no longer pose an issue. 
 
The HART program has adopted a new Risk Management System that focuses on mitigation strategies to assist the 
project teams in project delivery. The program has recently performed bottoms up risk assessment for every project in 
the program. This process evaluated every base cost and schedule for each of the individual projects in the program. A 
network risk model was created to define how a risk on one project in the program affects other projects in the 
program. By monetizing the potential impacts of schedule, it assists the project teams in decision support of how to best 
manage the risk. 
 
A workshop was held for each construction project and residual risks were refined and quantified for cost and schedule 
impacts. After each risk is quantified, a strategy was developed on how to mitigate its impacts, and a risk owner was 
assigned. The program risk manager will seek continuous updates from the risk owner on how the progress of the 
strategy is performing. This process is called monitor and control. This new risk management system generates reports 
to assist the risk manager and project managers in managing the risk reserve (contingencies) for the program.   
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The top risks have been reformatted from the previous month’s table format to the following bullet list. The new risk 
management system quantifies the risk as schedule impact or direct cost impact independently. The schedule impact is 
than monetized based in the model and based upon the contracts impacted. The top risks to the program are then 
evaluated on both schedule and cost. The top risks from the most recent risk workshops are: 

 Enough available funding to complete the entire program 

 HECO East – Utility clearance issues 

 HECO West – Utility clearance issues 

 Misidentified and unidentified utilities on City Center Guideway and Stations project 

 De‐energizing the existing overhead 138kv and 46kv lines on Airport Guideway and Stations project 

 Late identification of additional 138kv ROW needs on City Center Guideway and Stations project 

 Re‐baseline the schedule for the Core Systems project 

 HECO East Airport Guideway and Stations ‐ Utility Clearance Issues 

 Potential change orders in construction for the KHG project 

 Potential change orders in construction for the WOGH Guideway project 

 Procurement delays for City Center project. 
 
The tables listing the number of risks, which were previously in appendix G, have also been removed. As HART 
implements the risk management system focused on mitigation, monitoring, and control, the PMOC has requested to 
work with HART to possibly develop a new tracking mechanism or data reporting set to better assist in the oversight of 
the program. 
 
NOTES OF SIGNIFICANCE  

 HART is currently going through an exercise in developing a recovery plan to manage the funding gap. 

 Intensive focus continues to be placed on issues involving Hawaiian Electric Co. (HECO) coordination and 
clearance issue resolution.  

 Established an on‐call contract to pothole to better define existing utilities, and specifications are being 
developed for the City Center project to assist the design‐builder in pricing unidentified and misidentified 
utilities. 

 Developing agreements with landowners and utilities for access during construction is mitigating potential 
construction schedule delays. 

 Clearance of HECO overhead facilities and HART Guideway and Stations is undergoing evaluation for site specific 
solutions with respect to the 138kV, 46kV and 12kV transmission lines. The range of solutions to meet physical 
separation are extraordinary in cost, requiring further study prior to reaching an agreeable solution that is 
functional and affordable.   

 
AREAS OF FOCUS 
A) Market Conditions – The construction market in Hawai‘i continues to outpace other major metropolitan US cities. 
The years 2015 and 2016 are expected to set new records for construction in the state. This translates to increased 
escalation of about 1% per month from late 2014 through the end of 2016, according to the Rider Levett Bucknall, 
Quarterly Construction Cost Report. These conditions may impact the supply of experienced craft labor which will in turn 
affect contractor productivity rates and traffic mobility issues.  

Mitigation Progress:  

 HART’s continuous improvement in estimating methodology has led to more confidence in the likely 
construction pricing, but continued pricing pressures in the market could still lead to higher than expected price 
proposals and bids.  

 The combined guideway and station packages on the east side (Airport Guideway and Stations contract and City 
Center Guideway and Stations contract) are still in active procurement.  
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Since	the	inception	of	HART,	the	outreach	
team	has	participated	in:	

 982	Presentations	and	Events	
 545	Neighborhood	Board	Meetings	

	
Prior	to	the	inception	of	HART,	the	outreach	
team	participated	in:	

 1,001	Presentations	and	Events	
 541	Neighborhood	Board	Meetings	

B) Utilities – Utilities continue to be an issue for the project, as they are for most Transit and Rail projects. 

Mitigation Progress: 

 Resources to relocate HECO facilities are now keeping up with scheduled requests to resolve utility conflicts 
through improved coordination efforts between agencies at all levels from project management to executive 
levels. 

 Clearance of HECO overhead facilities and HART Guideway and Stations is undergoing evaluation for site specific 
solutions with respect to the 138kV, 46kV and 12kV transmission lines. The range of solutions to meet physical 
separation are extraordinary in cost, requiring further study prior to reaching an agreeable solution that is 
functional and affordable.   

C) Right‐of‐Way – There are parcels on the east and west segments that are still in an active acquisition process. The 
goal is to provide site access to the contractors on the east to avoid associated inefficiencies related to re‐sequencing 
the work plan which would have a negative impact to the revenue service date.    

Mitigation Progress:  

 Nearly all west side property transactions have been accomplished.  

 East side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. Cost‐to‐cure partial property improvement impacts have now been mostly resolved. 

 
 
6.7   Community Outreach 

 Activities this Month 

 The Honolulu Rail Project was featured on a local 
morning news show that aired live from the Rail 
Operations Center. Honolulu Mayor Kirk Caldwell 
and HART Board Chair Colleen Hanabusa joined 
HART Executive Director and CEO Dan 
Grabauskas as live guests throughout the show 
and discussed a wide variety of 
accomplishments, milestones and issues about 
the project.  

 HART participated in the revival of Hawaii of Girls 
State, a nonpartisan program that teaches young 
women responsible citizenship, by providing 
speakers for a session on transportation.   

 HART also made several other presentations and participated in the Hire Leeward Job & Career Fair.   
 

 Construction Outreach 

 HART held two Business and Community meetings this month, one in Waipahu and a second one in the Pearl 
City area. These regular meetings are designed to provide business operators and community members along 
the rail corridor with updated information about construction work and upcoming traffic changes in their 
areas. The meetings are also designed to provide businesses and community members with the opportunity 
to provide feedback that helps shape some of HART’s business assistance programs.  

 HART staff provided a project overview and a presentation about the construction plans for the Dillingham 
Boulevard portion of the City Center section of the rail project to a group of business owners and operators 
at a meeting attended by nearly 70 people.  

 HART continues to provide weekly traffic updates, notifying motorists, elected officials and members of the 
public of upcoming lane closures due to rail construction and utility work. The advisories are posted on the 
project website and distributed via email to local media outlets. 
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Figure 17. Public Outreach  

HART Deputy Executive Director Brennon Morioka makes a 
presentation about the rail project in the Dillingham 
Boulevard area to interested business people. 

 

 

 Community Input  
 HART’s public outreach team responded to nearly 200 public inquiries this month. Inquiries were related to 

traffic and lane closures as well as project construction plans. 
 

 Look  Ahead 
Coming in July:  

 HART  plans  to  participate  in  the Hawaii  Lodging Hospitality  and  Food  Service  Expo. HART  plans  to make 
presentations to the Native Hawaiian Chamber of Commerce and to the Chinese Chamber of Commerce.  

 
 
6.8   Staffing 
 

 Overview 

 The Director of Communications position has been filled with a City employee. This position was formerly 
held by a Project Management Support consultant employee. 

 The Chief Financial Officer position hiring activities are on hold. 

 A Deputy Director of Operations and Maintenance position is being created and recruited as a City position. 
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Figure 18. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing HART 

position (City or PMC) 
Position Status 

Start 
Month 

Design and Construction 

Assistant Project Manager (City Center DB)  Construction  New (City)  Filled  June 

Electrical Engineer  Core Systems  Existing (City)  Filled  June 

Project Manager (KHSG)   Construction  Existing (City)   Recruiting   

Mechanical/Electrical  Engineer  Core Systems  Existing (City)  Recruiting   

Budget and Finance 

Chief Financial Officer  Budget and Finance  Existing (City)  On hold   

Financial Analyst  Budget and Finance  Existing (City)  Recruiting   

Quality Assurance 

Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting   

Administrative Services 

Information Technology Support 
Technician 

Administrative Services  Existing (City)  Recruiting/Interviewing   

Personnel Clerk  Administrative Services  Existing (City)  Recruiting via Civil Service   

Public Information 

Director of Communications  Public Information  Existing (PMC to City)  Filled  June 

Information Specialist  Public Information  Existing (City)  Recruiting via Civil Service   

Project Controls 

Scheduler  Project Controls  Existing (City)  Recruiting   

CMS Trainer  Project Controls  Existing (City)  Recruiting/Interviewing   

Procurement 

Procurement & Contracts Clerk  Procurement & Specifications  Existing (City)  Filled  June 

Safety 

Safety Specialist  Safety  Existing (City)  Recruiting   

Operations & Maintenance 

Deputy Director  Operations & Maintenance  New (City)  Recruiting   
*Actual hiring level will be commensurate with candidate’s qualifications.

 
 
HART prioritizes filling all vacancies with City employees and supplements the City staff with PMC only when necessary 
and appropriate. HART currently receives direct project support in centralized functions from the following city 
departments: Honolulu Police Department (HPD), Department of Information Technology (DIT), Department of Budget 
and Fiscal Services (BFS), Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of 
Human Resources (DHR); and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services 
Contracts. HART is currently working with the Department of Facility Maintenance (DFM) on creating a Memorandum of 
Understanding (MOU).  
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Figure 19. Project Staffing (Actual vs. Planned) 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
The organizational chart has been revised to reflect several personnel changes and some minor organizational structure 
changes. For the latest project organization chart, see Appendix G.  
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Appendix A. Action Items 
 
The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with 
Davis-Bacon requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is 
pending.  

2 Updates resulting from Risk 
Refresh: 

     

2a Update the Contract Packaging 
Plan  

HART Aug-14 Aug-16  Pending final update of 
budget and schedule 

2b Re-baseline Financial Plan HART Apr-14 Aug-16  Pending final update of 
budget and schedule 

2c Re-baseline budget HART Apr-14 TBD  In progress 
2d Re-baseline MPS HART Apr-14 TBD  In progress 
2f Update RCMP (including Hold 

Points and Secondary 
Mitigation Measures)  

HART Sept-13  Aug-16  Pending final update of 
budget and schedule 

5 HART to provide Operational 
Readiness Checklist/Hold 
Points for MSF Certification 

HART Jan-16 Apr-16 Jun-16 HART has developed 
detailed schedule with 
key activities. 

10 Submit documentation to FTA 
for Post-ROD changes 

HART Mar-16 Apr-16 Jun-16 Ongoing activity; 
specific items will be 
tracked monthly 

11 Provide updated organizational 
chart 

HART May-16 May-16 May-16  

12 Provide Triennial Review 
Closeout Letter 

FTA May-16 Jun-16 Jun-16  

13 Provide updated cash flow chart HART May-16 Jul-16 Jun-16  
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Appendix B. Project Contingency Management General Background and Clarifications 
   

The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following 
elements: 

1) Unallocated Contingency – Reserve contingency 
to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 
The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be 
finalized at the time the Bottom‐Up Estimate (BUE) was prepared.  
 
As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted 
contingencies as appropriate to reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected 
that project contingency will continue to be drawndown as the overall design is further developed, risks are identified, 
and construction progress continues to advance. The following list details ways in which project contingency can either 
increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract 
amount. Contingency will increase if the budgeted amount is higher than the actual contract amounts which 
results in a budget surplus, and vice versa if the budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is 
decreased and transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope 
value from one contract is decreased and transferred to Contingency. Contingency is then decreased by the 
same scope value and transferred to the other contract. Contingency is used as a “holding account” in this 
instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget 
savings and/or to mitigate cost or schedule impacts. Budget savings, if any, would be transferred to 
Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency 
category and will be transferred to the appropriate SCC. 

 
Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes 
being considered for each contract. Changes are tracked by three categories which are determined by how well defined 
a change is and are summarized as Changes Identified in Project Cost reports. HART continually manages the strategy to 
avoid or mitigate as well as plan the timing of any potential changes. Breakout session discussions focus on 
opportunities to reduce costs and accelerate contract‐scheduled activities to attain key milestones earlier than targeted. 
The session concludes with an overview of the cost and schedule drawdown curves, if and when changes might occur, in 
order to assess project performance against total project contingencies and buffer float. 
 
The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), 
Project Budget and Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule 
contingency drawdown curves, which establish minimum and buffer zone levels of cost and schedule contingency in 
accordance with FTA recommendations. Over the course of the project, if the cost or schedule contingency enter into 
the buffer zone (the area above the minimum contingency), Project Management will immediately implement actions to 
maintain the level of contingency appropriate for the project stage.   
 

 
 

Current	Contingency	Balance	=	$469.7M	
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Appendix C. Project Cost Reports (data as of May 27, 2016) 

Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Car Shell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department 
of Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be 
small business owned and controlled by socially and economically disadvantaged individuals. 
 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion 
Section 5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 
million dollars has been established for awards to DBEs through Federal Fiscal Year 2018. 
 
It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in 
USDOT‐assisted contracts. 

DBE Participation 
(9/24/07 to 6/30/16) 

DBE Firm  NAICS  Race  Sex 
Contract  
Number 

Participation 
to Date 

Total DBE 
Participation 

David's Fencing  238990  APA  M 
CT‐HRT‐10H0137

DB‐120 
 $              9,809     

           
CT‐DTS‐1100195

DB‐320 
 $         140,654     

           
CT‐HRT‐1500297

MM‐947 
 $                 221     

           
CT‐HRT‐1000449

DB‐200 
 $            80,842    $         231,526 

Glad's Landscaping  561730  APA  M 
CT‐HRT‐10H0137

DB‐120 
 $         321,639    $         321,639 

Don's Makiki  484110  APA  M 
CT‐HRT‐10H0137

DB‐120 
 $         573,696     

           
CT‐HRT‐10H0449

DB‐200 
 $            81,581     

           
CT‐DTS‐1100195

DB‐320 
 $            60,714    $         715,991 

Pacific Preferred 
Contractors Corp. 

237310  APA  M 
CT‐HRT‐10H0137

DB‐120 
 $            85,043     

           
CT‐HRT‐1500297

MM‐947 
 $              3,840    $            88,883 

PAC Electric  238210  APA  F 
CT‐HRT‐10H0137

DB‐120 
 $      6,146,047    $      6,146,047 

PMJ Builders  238310  APA  M 
CT‐HRT‐10H0137

DB‐120 
 $            43,866     

           
CT‐DTS‐1100195

DB‐320 
 $         107,100    $         150,966 

Standard Sheetmetal & 
Mechanical 

236220  APA  M 
CT‐HRT‐10H0449

DB‐200 
 $              6,105    $              6,105 

LP&D Hawaii  541320  APA  M 
SC‐DTS‐1100013

FD‐240 
 $         219,911    $         219,911 

Ace Land Surveying  541370  NA  M 
SC‐DTS‐1100013

FD‐240 
 $            38,700    $            38,700 

Integrated Security Tech.  561621  O  F 
CT‐HRT‐1200106

DBOM‐920 
 $         105,180    $         105,180 

LKG‐CMC  541618  O  F 
SC‐HRT‐11H0131

MM‐905 
 $      2,600,462     

           
SC‐DTS‐0700001

****MM‐910 
 $      2,783,277     

           
SC‐HRT‐1400051

MM‐595 
 $         271,047     

           
SC‐HRT‐1600008

MM‐595 
 $         102,641     
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DBE Participation 
(9/24/07 to 6/30/16) 

DBE Firm  NAICS  Race  Sex 
Contract  
Number 

Participation 
to Date 

Total DBE 
Participation 

           
SC‐HRT‐1400049

MM‐962 
 $         377,608    $      6,135,035 

Lawson & Associates  541690  O  F 
SC‐HRT‐11H0131

MM‐905 
 $         740,962     

           
SC‐DTS‐0700001

****MM‐910 
 $         150,141     

           
SC‐HRT‐1400061

MM‐964 
 $      1,392,592    $      2,283,695 

Gary K. Omori  541618  APA  M 
SC‐HRT‐11H0131

MM‐905 
 $         388,609     

           
SC‐DTS‐0700001

****MM‐910 
 $         392,920    $         781,529 

Pat Lee & Assoc.  541618  APA  M 
SC‐HRT‐11H0131

MM‐905 
 $         402,791     

           
SC‐DTS‐0700001

****MM‐910 
 $         374,110    $         776,901 

212 Harakawa  541430  APA  F 
SC‐HRT‐11H0131

MM‐905 
 $         358,141     

           
SC‐DTS‐0700001

****MM‐910 
 $         354,758    $         712,899 

JAD & Associates  541330  APA  M 
SC‐DTS‐0700001

****MM‐910 
 $         508,355    $         508,355 

Pacific Architects  541310  APA  M 
SC‐DTS‐0700001

****MM‐910 
 $            39,273    $            39,273 

Nagame Okawa*  541310  APA  M 
SC‐DTS‐0700001

MM‐910 
 $            67,014    $            67,014 

Consulting Structural 
Hawaii 

541330  APA  M 
SC‐DTS‐0700001

****MM‐910 
 $         298,557    $         298,557 

Bright Light Marketing 
Group 

541613  APA  F 
SC‐HRT‐1200038

FD‐430 
 $         162,813     

           
SC‐HRT‐1200149

FD‐530 
 $         191,227     

           
SC‐HRT‐1300022

FD‐440 
 $         134,912    $         488,952 

Ki Concepts  541320  APA  M 
SC‐HRT‐1200077

MM‐922/923 
 $            26,550    $            26,550 

Miyabara Associates  541320  APA  M 
SC‐HRT‐1300022

FD‐440 
 $            99,850    $            99,850 

Anil Verma Associates, Inc. 
** 

541350  HA  M 
SC‐HRT‐1200111

FD‐340 
 $      3,890,116    $      3,890,116 

AMR Estimating Services 
*** 

541330  HA  M 
SC‐HRT‐11H0131

MM‐905 
 $         135,281     

           
SC‐HRT‐1400027

MM‐913 
 $      1,117,066    $      1,252,347 

The Nakoa Companies  541620  NA  M 
CT‐HRT‐1200106

DBOM‐920 
 $              3,843    $              3,843 

Hawaiya Technologies  238210  APA  F 
CT‐HRT‐10H0449

DB‐200 
 $            27,514     

           
CT‐HRT‐1200106

DBOM‐920 
 $            20,142    $            47,656 

Element Environmental   541620  APA  M 
SC‐HRT‐1400050

MM‐290 
 $      1,659,795    $      1,659,795 

PSC Consultants  541330  APA  M 
SC‐HRT‐1400050

MM‐290 
 $         894,632     
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DBE Participation 
(9/24/07 to 6/30/16) 

DBE Firm  NAICS  Race  Sex 
Contract  
Number 

Participation 
to Date 

Total DBE 
Participation 

           
SC‐HRT‐1400051

MM‐595 
 $            10,197    $         904,829 

Bow Construction 
Management 

541330  APA  M 
SC‐HRT‐1400050

MM‐290 
 $         122,018    $         122,018 

FIC, LLC  541611  APA  M 
SC‐HRT‐1400051

MM‐595 
 $      1,299,481    $      1,299,481 

The Solis Group   541620  O  F 
SC‐HRT‐1400027

MM‐913 
 $      1,753,317    $      1,753,317 

Island Hauling  484110  APA  M 
CT‐HRT‐1000449

DB‐200 
 $         355,656    $         355,656 

ADS System Safety 
Consulting ***** 

541620  BA  M 
SC‐HRT‐1400061

MM‐964 
 $      1,916,893    $      1,916,893 

Minatoishi Architects  541310  APA  F 
SC‐HRT‐1400027

MM‐913 
 $         335,266    $         335,266 

Dovetail Consulting  541330  BA  F 
MOU‐11‐SO‐1

MM‐930 
 $         873,849    $         873,849 

Amazon Construction Co.  238990  APA  F 
CT‐HRT‐1500056

MM‐945 
 $         446,558     

           
CT‐HRT‐1500309

DBB‐385 
 $              5,775     

           
CT‐HRT‐1500297

MM‐947 
 $         857,986    $      1,310,319 

Aloha Steel  238120  APA  M 
CT‐HRT‐1500056

MM‐945 
 $                 176     

           
CT‐HRT‐1400323

DBB‐505 
 $            35,989     

           
CT‐HRT‐1500297

MM‐947 
 $                 152    $            36,317 

Carol Kwan Consulting   561730  O  F 
CT‐HRT‐1500056

MM‐945 
 $            13,291     

           
CT‐HRT‐1500297

MM‐947 
 $              2,117    $            15,408 

Geotech  423390  NA  M 
CT‐HRT‐1500309

DBB‐385 
 $              5,633    $              5,633 

Lenax Construction  541611  O  F 
SC‐HRT‐1600008

MM‐595 
 $         816,417    $         816,417 

Total                  $    36,842,718 
*   Nagame Okawa’s countable participation  is  limited  to  the period  from 1/2/09  to 2/16/10. The company graduated  from  the DBE program on 
2/16/10. 

**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 

*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 

**** DBE participation from 9/24/07 to 9/17/13. 

***** ADS System Safety Consulting was certified as a DBE effective 8/7/14. 
 

Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA 
Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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 Appendix G. Project Organization Chart 
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Appendix H. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 
 

 
 

 

Source: HECO: Effective Rate Summary for P Rate 
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Appendix I. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Construction on Kamehameha Highway.  Balanced cantilever operations near the H‐1 Freeway.

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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