
 

Revision to Trench Restoration Detail for 
the KHG Contract  

September 29, 2016 



Summary 

- Bilateral contract change order -  credit of ($1,140,000.00).  
- Kiewit’s estimate of ($1,108,176) 
- Credit is based upon 36,222 SF of trench and existing pavement 
that did not have to be excavated. 
 

Issue:  The contract specified a standard “T-Top”  utility trench 
restoration detail. HDOT granted the request to remove the “T-
Top” portion of the utility restoration trench during utility 
relocation work.  



Contract Required Standard HDOT Trench Restoration 

12” minimum 12” minimum 

Cold planed surface 

Asphalt pavement restoration over trench excavations 



HDOT Accepted Proposed KHG Trench Restoration 

Modified asphalt pavement restoration over trench excavations 



HDOT Memorandum Conditioned 
Acceptance 

 

 “…the required “T-Top” portion of the trench restoration detail 
can be eliminated. Due to future proposed cold planing and 
resurfacing, any settlement of trench and adjacent areas should 
become evident by the time the final re-surfacing work occurs.”  
 

 Should any settlement of the restored trench or other 
degradation occur – the Contractor would be required to repair 
said section prior to any cold planing and resurfacing work of 
the roadway. 



Pending Contract Change Order No. 00036 

$1,140,000 will be returned to Contract Allocated Contingency 

Contract Negotiated Change Amount 

KHG  $ (1,140,000) 



Compendium of Design Criteria 

 Section 8.2.1(G): “All designs involving maintenance, support, relocation, and 
restoration or other utility work shall conform to the applicable specifications, 
criteria, and standards of and be approved by the utility owner.” 

 Section 8.2.1(E): “The Designer shall comply with local codes and standards 
of the agencies having jurisdiction.” 

 

Requirements at Bid (2011)  
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SUBJECT: 	KHG Variationft/om Trench Restoration Detail 
Contract No. -f-HRT-11H0195 

Overview 
This change is a credit to the Design-Builder in the amount of $1,140,000.00 for the revision of the 
trench restoration detail for utility relocation. 

The Design-Builder submitted Request for Change No. 32 after State of Hawaii Department of 
Transportation (HDOT) allowed the elimination of the requirement to construct the "T Top" portion of the 
trench restoration detail during dry utility relocation work. The "T Top" portion of the trench restoration 
requires the removal (excavation) and replacement of a 12-inch depth section of base course and 
subgrade materials for a 1-foot width on either side of the full length of the trench. The removal of this 
requirement provided cost savings to HART per the deletion of these additional excavations and backfill 
materials. 

Justification 
On January 21, 2014, HDOT issued a memorandum to HART, in which they accepted KIWC's proposal 
of eliminating the "T Top" portion of the trench restoration detail. They mention that due to future 
proposed cold planning and resurfacing, any settlement of trench and adjacent areas should become 
evident by the time the final resurfacing work occurs. If cracking does occur, then the State reserves 
the right to require additional repair or have "T Top" installed prior to resurfacing. 

On February 6, 2014, HART issued Transmittal No. 00061 to KIWC, which contained the memorandum 
from HDOT, as well as remarks stating: "Please see the attached letter from HDOT regarding an 
approved variance from the HDOT standard trench detail within the State ROW. Please note that if 
KIWC chooses to implement this detail, it will require a modification to the Contract which should be 

	 AMI11111•111i._ 	 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street. Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org  



HART Board of Directors 
September 29, 2016 
Page 2 

addressed through the KIWC issuance of an RFCC and subsequent HART Change Order". 

Recommendation 
HART Board of Directors should approve a bilateral contract change order with a credit in the 
amount of $1,140,000.00 for the revision of the trench restoration detail for utility relocation. 

Fiscal Impact 
This change order will restore a total of $1,140,000.00 to the KHG Allocated Contract contingency. 
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