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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: Guideway along Kamehameha Highway looking west bound. 
Upper right: Kamehameha Highway Guideway along Kamehameha Highway near Aloha Stadium. 
Lower right: Guideway along Kamehameha Highway looking toward Aloha Stadium.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACHP  Advisory Council on Historic Preservation 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BAFO  Best and Final Offer 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BOD  Board of Directors 
BPS  Baseline Project Schedule 
BUE  Bottom‐Up Estimate 

BUEG  Back‐up Emergency Generator 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CDC  Compendium of Design Criteria 
CDL  Commercial Driver License 
CDR  Conceptual Design Review 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIC  Communication Interface Cabinet 
CIL  Certifiable Items List 
CIP  Cast‐in‐place 
CJA  Condon‐ Johnson & Associates 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Masonry Unit 

CNMMP  Construction Noise Mitigation and Monitoring Plan 
CO  Certificate Occupancy 
COI  Conflict of Interest 

COMMs  Communications 
CONRAC  Consolidated Rental Car Facility 

COR  Corporation Counsel 
CP  Consulting Party 

CPM  Critical Path Method 
CPO  Chief Procurement Officer 
CPP  Contract Packaging Plan 

CROE  Construction Right‐of‐Entry 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 
CWR  Continuous Welded Rail 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise 

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 

DCCC Design Criteria Conformance Checklists
DCN Design Change Notice 
DDC Department of Design and Construction
DES Department of Environmental Services 
DFF Direct Fixation Fastener 

DFIM Design Furnish Install Maintain 
DFM Department of Facility Maintenance 
DHHL  Department of Hawaiian Homelands  
DHR Department of Human Resources 
DIT Department of Information Technology

DKSG Dillingham and Kaka‘ako Station Group
DLIR Hawai‘i Department of Labor and Industrial Relations
DLNR  Department of Land and Natural Resources 
DOE Department of Education 
DOH Department of Health 
DOL Department of Labor 
DPM Deputy Project Managers 
DPP Department of Planning and Permitting
DPR Department of Parks and Recreation 
DPS Department of Public Safety 
DS Downstream
DTS Department of Transportation Services
DVT Design Verification Test 
EAC Estimate at Completion 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator
EK East Kapolei

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switch 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspection 
FAT Factory Acceptance Tests 
FCN Field Change Notice 
FD  Final Design 

FDAS Fire Detection Alarm System 
FDC Field Design Change 
FDR Final Design Review 
FEIS  Final Environmental Impact Statement 
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 
FHWA Federal Highway Administration 
FISC Fleet and  Industrial Supply Center 

FLSWG Fire Life Safety Working Group 
FOCN Fiber Optic Communication Network 
FPO Federal Preservation Officer 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GBS Gap Breaker Station 
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax 
GIS Geographic Information System 
GPR Ground Penetrating Radar 
GSA  General Services Administration  
GT General Terms
HA Hazard Analysis

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawaii Community Development Authority
HCSD Hawai‘i Capital Special District 
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HDCC  Hawaiian Dredging Construction Company 
HDOE  Hawai‘i Department of Education 
HDOH  Hawai‘i Department of Health 
HDOT   Hawai‘i Department of Transportation  

HDOT‐A    Hawai‘i Department of Transportation Airports Division
HDPE  High‐density polyethylene 
HECO  Hawaiian Electric Company  
HFD  Honolulu Fire Department 
HHF  Historic Hawai‘i Foundation 

HHFDC  Hawaii Housing Finance & Development Corporation
HHPRB  Hawai‘i Historic Places Review Board 

HIE  Hawaii Independent Energy 
HILT  Hawaiian Islands Land Trust 

HIOSH  Hawaii Occupational Safety and Health Division 
HP  Historic Preservation 

HPC  Historic Preservation Committee
HPCA  Historic Preservation Certification Application 
HPD  Honolulu Police Department 
HPF  Historic Preservation Fund 

HRHP  Hawai‘i Register of Historic Places 
HRI  Hitachi Rail Italy 

HRTP  Honolulu Rail Transit Project 
HRU  Hitachi Rail USA, Inc. 
HTI  Hawaiian Telcom 
HTL  Hazard Tracking Log 

HVAC    Heating, Ventilation and Air Conditioning 
I&T  Inspection & Testing 

IAMR  Interstate Access Modification Report 
ICCS  Integrated Communications Control System 
ICD  Interface Control Documents 
ICE  Independent Cost Estimate 
ICM  Interface Control Manual 

ICWG  Interim Certification Working Group 
IDS  Intrusion Detection System 
IFB  Issued for Bid 
IFC  Issued for Construction 
IJ  Isolation Joint 

INMS  Integrated Network Management System 
IP  Implementing Procedures 
ITP  Inspection and Test Plan 
ITS  Intelligent Transportation Systems 
IVR  Interactive Voice Response 

JTMS  Joint Traffic Management System 
JU&O  Joint Use & Occupancy 
JUOA  Joint Use and Occupancy Agreement 

JV  Joint Venture 
 KCDD  Kaka‘ako Community Development District 
KCH  Kanehili Cultural Hui 
KHG   Kamehameha Highway Guideway 
KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MITT  Multimodal Integration Technical Team 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOS  Minimum Operable Segment 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  

NEPA National Environmental Policy Act 
NHL National Historic Landmark 
NOI Notice of Intent

NPDES National Pollutant Discharge Elimination System
NPS National Park Service 
NR National Register

NRHP National Register of Historic Places 
NSM Negotiation Strategy Memo 
NTP  Notice to Proceed 
NTS Network Time Server 

O&M Operations and Maintenance 
OCC Operations Control Center 
OCIP  Owner‐Controlled Insurance Program  
OIBC O‘ahu Island Burial Council 
OIL Open Items List

OMPO Oahu Metropolitan Planning Organization
ORCC Operational Readiness Conformance Checklists
OSB Operations and Servicing Building 

OSHA Occupational Safety and Health Administration
OTS O‘ahu Transit Services 
OTW Oceanic Time Warner 

OTWC Oceanic Time Warner Cable 
P3 Public‐private partnership 
PA  Programmatic Agreement  

PAIS Programmatic Agreement Implementation Schedule
PARs Preventative Actions 
PB Parsons Brinckerhoff, Inc. 

PDR Preliminary Design Review 
PE  Preliminary Engineering  

PGC Pacific Guardian Center 
PHA Preliminary Hazard Analysis 
PHPR Pearl Highlands Park and Ride 
PICM Project Interface Control Manual 
PIG Permitted Interaction Group 
PIM Project Interface Manager 
PLA Project Labor Agreement 
PLO Priority‐Listed Offerors 
PM Project Managers

PMC  Project Management Consultant  
PMIM Project Management and Interface Management
PMOC  Project Management Oversight Contractor 
PMP Project Management Plan 
PMSC Program Management Support Consultant
PPE Personal Protective Equipment 

PRTCC Pre‐revenue Testing Conform Checklist
PSG Platform Screen Gate 
PSGS Platform Screen Gate System 
PSIT Pre‐shipment Inspection Test 
PT Post Tensioning

PUP Property Utilization Plan 
PV Passenger Vehicle
QA Quality Assurance

QAM Quality Assurance Manager 
QAP Quality Assurance Plan 
QC Quality Control

QMP  Quality Management Plan  
QMS Quality Management System 
QTF Quality Task Force
R&R Revise & Re‐submit
RAC Rail Activation Committee   

RAMP Real Estate Acquisition and Relocation Management Plan
RCMP  Risk and Contingency Management Plan 
RCP Reinforced Concrete Pipe 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change 
RFI Request for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
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ROW  Right‐of‐Way 
RR  Risk Register 

RSD  Revenue Service Date 
RTM  Requirements Traceability Matrix 
RTSA  Regional Transit Stabilization Agreement 
S&S  Safety and Security 
S1  Segment 1 

SAIS  Supplemental Archaeological Inventory Survey 
SCADA  Supervisory Control and Data Acquisition 
SCAP  Stream Channel Alteration Permit 
SCC  Standard Cost Category 

SHPD  State Historic Preservation Division 
SIC  Sandwich Isle Communications 
SIT  System Integration Testing 

SLAN  Station Local Area Network 
SOG  Slab on Grade 
SOI  Secretary of the Interior 

SOW  Scope of Work 
SP  Special Provisions 

SQP  Supplemental Quality Plan 
SSC  Safety Security Certification 

SSCP  Safety and Security Certification Plan 
SSCWG  Safety and Security Certification Working Group 

SSI  Sensitive Security Information 
SSMP  Safety and Security Management Plan 
SSRC  Safety and Security Review Committee 
SSSP  Site Safety Security Plan 
STCC  Specification/Testing Conform Checklists 

SWPPP  Storm Water Pollution Prevention Plan 
T&M  Time and Material 
TAP  Transportation Alternatives Program 
TC  Train Control 

TCCR  Train Control and Communications Room 
TCE  Temporary Construction Easement 
TCO  Temporary Certificate Occupancy 
TCP  Traffic Control Plan 
TCS  Train Control System 
TES  Traction Electrification System 

TIGER  Transportation Investment Generating Economic Recovery
TIP  Transportation Improvement Program 
TOC  The Outdoor Circle 
TOD  Transit‐Oriented Development 
TPO  Thermoplastic Olefin 
TPSS  Traction Power Sub‐Station 
TSA  Transportation Security Administration 
TSI  Transportation Safety Institute 
TVA  Threat & Vulnerability Assessments 
TVM  Ticket Vending Machine 
TWF  Train Wash Facility 
UCA  Utility Construction Agreement 

UFRCRA  Utility Facilities Relocation and Cost Reimbursement Agreement
UH  University of Hawai‘i 

UHWO  University of Hawai‘i West O‘ahu  
UL  Underwriters Laboratories 

UPS  Uninterrupted Power Supply 
USACE  U.S. Army Corps of Engineers 
USDOT  U.S. Department of Transportation 

VAR  Volt‐Ampere Reactive 
VE  Value Engineering 

VECP  Value Engineering Cost Proposal 
VRC  Vertical Raceway Column 
VRCS  Voice Radio Communication System 
VRF  Variable Refrigerant Flow 
WA  Work Area 
WHS  Waipahu High School 
WL  West Loch 

WLO  West Loch 
WOEDA  West Oahu Economic Development Association 
WOFH  West O‘ahu/Farrington Highway 
WOSG  West O‘ahu Station Group 
WSS  West Side Stations 

WSSG  West Side Station Group 
WTB  Wheel Truing Building 
WTC  Waipahu Transit Center 

WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2016  	

7 | P a g e  
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2016	

8 | P a g e  
 

 

 
 
 
 

1     SUMMARY 
 
KEY ACTIVITIES THIS MONTH 
Project Overview 
The Honolulu Authority for Rapid Transportation (HART) achieved another project milestone in September, with the final 
concrete pour of the balanced cantilever construction work over the H‐1 Freeway in Pearl City near the Sears 
Distribution Center. Crews also made the final pour for the drilled shaft operations near Aloha Stadium. This is the 186th 
shaft for the Kamehameha Highway section of the project. In total, there are 495 shafts in the first 10 miles from East 
Kapolei to Aloha Stadium.  
 
Honolulu Train #1 Community Day 
More than 3,000 people attended the first public exhibition of HART’s Honolulu Train #1. Attendees were able to step 
inside and tour the first high‐tech driverless train in the United States, as well as took a brief entry tour of HART’s state‐
of‐the‐art Rail Operations Center. 
 
Transit‐Oriented Development  
The City and County of Honolulu hosted two community events in September on Transit‐Oriented Development (TOD) 
projects. With a planned rail transit station at Honolulu Community College and new development in the area, a public 
workshop was held to discuss the design of a linear park to be built along Kapālama Canal. In addition, a community 
meeting was held for the Chinatown Action Plan. The public provided feedback on wayfinding signage, pedestrian 
improvements at key intersections, and upgrades to Kekaulike Street. 
 

Cost: 
 
 

Project Costs Summary 
Through August 26, 2016 

  Current Budget ($M)  Incurred To Date ($M) 

Project Budget  $4,485.1  $2,310.9 

Project Contingency  $463.5  $0.7 

Finance Charges*  $173.1  $0.0 

TOTAL  $5,121.7  $2,311.6 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

 

 
Schedule: 
 

Project Progress*
Through August  26, 2016 

  Actual    Early Plan  Late Plan 

Overall Project Progress  52.5%    83.1%  77.7% 

Overall Construction Progress  46.1%    78.9%  72.2% 

Overall Design Progress  90.0%    100%  100% 

Overall Utilities Progress  47.1%    100%  100% 
* The progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. With the extension of the GET, the 
curves are under review. 
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PROGRESS REPORT SUMMARY OF CHANGES 
HART has revamped the Monthly Progress Report, with changes made throughout the report. The following is a brief 
summary of major changes that have occurred from the previous month’s report. For more information and detail, 
please refer to the respective pages in the report. 
 
Summary 

 The Executive Summary section has been changed to a Summary section and now includes the Progress Report 
Summary of Changes. The contract overviews have been removed as all contract information is in the Contract 
Status section. Please see pages 8‐10. 
 

Project Progress  

 The incurred amount listed for the Design Progress graph has been corrected. Please see page 12. 
 
Project Contingency  

 $0.3M contingency drawdown during August 2016. Please see page 13. 

 A table and chart have been removed.  
 
Project Funding  

 The total amount of cash received has increased by approximately $19 million. Please see page 14. 

 The New Starts drawdown amount received in August 2016 is $13 million. Please see page 14. 

 A chart has been removed.  
 
Project Revenue and Costs  

 A graph and table have been removed. 
 
Schedule 

 The Full Revenue Service Date in the Master Project Schedule Summary (MPSS) has shifted from December 2024 
to December 2025. Please see pages 15‐16. 

 
Contract Status  

 Contracts in Procurement 
o Dates have been included in the Remaining Contracts table for the UH West Oahu Temporary Park and 

Ride and UH West Oahu Campus Road “B” contract. Please see page 17. 
o The East Kapolei and UH/West Oahu Park and Ride Lots (Design) contract has been included in the 

Remaining Contracts table. Please see page 17. 
o The dates for East Kapolei and UH/West Oahu Park and Ride Lots (Construction) have been changed to 

TBD. Please see page 17. 
 

 Changes have been made to all of the contract pages, including the Project Overview section being removed, the 
Schedule section removing all graphics and only including bulleted copy, and Critical Path bullets being included 
with the Key Issues bullets so there is a central location for all contract issues. Please see pages 18‐46. 
    

 Core Systems Contract (CSC) 
o The projected substantial completion date has shifted from October 2024 to October 2025. Please see 

page 18. 
o Two tables under the Quality Management section have been removed.   

 

 Farrington Highway Station Group (FHSG)  
o The current contract value has increased due to a change order. Please see page 30. 
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 Kamehameha Highway Guideway (KHG) 
o The contract substantial completion date has shifted from September 2016 to May 2017, due to Contract 

Change Order No. 35 extending the substantial completion date by 238 calendar days for Traffic Signal 
modification work. Please see page 34.  

o The current contract value has increased due to change orders. Please see page 34. 
 

 Ramp H2R2 
o The contract substantial completion date has shifted from May 2016 to October 2016, due to Contract 

Change Order CCO‐0002 extending the original completion date by 124 days. Please see page 37. 
o The current contract value has increased due to a change order. Please see page 37. 

 

 Kamehameha Highway Station Group (KHSG) 
o The Full Notice to Proceed (NTP) area has been updated to say, “To be issued October 2016.” Please see 

page 39. 
o The projected substantial completion date has changed from TBD to May 2019. Please see page 39.  

 

 Airport Section Utilities (ASU) Construction 
o The projected substantial completion date has shifted from September 2016 to October 2016. Please see 

page 42.  
 
Safety and Security 

 Multiple tables have been removed from the Safety and Security section. Please see pages 61‐65. 
 

Quality Management 

 The Overview section has been removed.  

 The Combined Management System Audit Schedule has been removed, and an Audit Look Ahead section has 
been included. Please see page 66. 

 
Disadvantaged Business Enterprise (DBE) 

 A table has been removed.  
 
Risk Management 

 The list of top risks has been removed.  
 
Community Outreach 

 Multiple sections have been removed. 
 
Staffing 

 The Project Staffing (Actual vs. Planned) graph has been removed. Bullets addressing target and actual staff 
numbers are now included. Please see page 69. 

 
Appendices 

 Multiple tables and graphs have been removed.  

 The Project Contingency background write up has been removed, and the Drawdown with Details table was 
modified to show drawdown details from 2016. Please see pages 72‐73. 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of August 26, 2016) 
The progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine 
western stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and 
once the overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time. With the extension 
of the GET, the curves are under review. 
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the schedule. 
 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 
Note: Design responsibility will be transferred to DB, once DB packages are awarded. Deductive change orders will be issued to 
correct the total contract amount.  

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of August 26, 2016) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,485.1M 
o Current Project Contingency ‐ $463.5M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $2,311.6M (51.5% of current project budget) 
o August 2016 Incurred Cost = $41.5M 

 

 The Project Budget is being updated to reflect current program expectations and will be finalized in 
collaboration with the Federal Transit Administration (FTA). The Project Management Oversight Contractor’s 
(PMOC’s) predicted Estimate at Completion (EAC) value, not including finance costs, was $7.623 billion, based on 
FTA’s Beta Range model. 

 
   

2.3   Project Contingency (data as of August 26, 2016) 
Note: A breakdown of Project contingency drawdowns is discussed in further detail in Appendix A. 
 

 Current Project Contingency Balance = $463.5M 
o Contingency drawdown to date – $180.1M (27.9% of baseline project contingency budget) 
o $0.3M contingency drawdown during August 2016. Please see Appendix A for more details. 

 The Draft Cost Contingency Drawdown Chart is being updated to reflect current program forecast needs, and 
will be included in a future Progress Report. 
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2.4  Project Funding (data as of August 26, 2016) 
Figure 5. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 589 589

FTA Section 5307 Formula Funds  5 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2022 5 378 3,291 1,377 1,755

Total 385 5,356 2,269 2,356
1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federal  Fisca l  Year 2014 Totals  $806.3 Mil l ion

5
 On January 27, 2016 the  City Counci l  of Honolulu passed Bi l l  23 which extended the  GET surcharge  to December 31, 2027.   The  planned amounts  

for funding wil l  be  adjusted in a  future  Monthly Progress  Report to reflect the  extens ion of the  GET surcharge.

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals 

Received

2007 ‐ Present 

Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project start date) =  Pre‐PE GET, 

inves tment and miscel laneous  income  minus  pre‑PE expenditures .  The  $298 mil l ion i s  included in the  Pre‐FFGA actual  amounts  received 

between 2007‐2009 of $378 mil l ion.

 
 

 General Excise Tax (GET) Surcharge  
o $0 = GET surcharge received in August 2016. 

 

 Full Funding Grant Agreement (FFGA) 
o $6.6M = New Starts drawdown processed in July 2016. 
o $13M = New Starts drawdown processed in July 2016, but not received until August 2016. 
o $27K = New Starts drawdown processed and received in August 2016. 
 

Figure 6. New Starts Drawdown by Federal Fiscal Year (data date as of August 29, 2016) 

Federal Fiscal Year Allocation
FTA Obligated        

Amounts
Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $236,277,358 $0 $258,280,277
2014 $250,000,000 $32,509,008 $217,490,992 $441,719,724

2015 (pending award of grant) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending award of grant) $250,000,000 $0 $250,000,000 $250,000,000

2017 (pending appropriation and award of grant) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $588,776,366 $961,223,634 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year (Amounts in italics are pending)

 
 

 
Note: Project Cost Reports can be found in Appendix B. 
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3     SCHEDULE  
(data as of Aug. 26, 2016) 

 
OVERVIEW and KEY ISSUES 

 HART continues to assess the potential construction Notice to Proceed (NTP) date for Kamehameha Highway 
Stations Group (KHSG), the third western station construction contract. KHSG's construction NTP date is 
tentative due to access issues with preceding contractor’s work. If granted NTP in Fall 2016, the KHSG 
substantial completion date will be no earlier than second quarter of 2019, which will delay the Core Systems’ 
Interim Opening related contract work. 

 
The deferred KHSG NTP impacts the Interim Opening date to December 2020. 
 

 The Airport Guideway and Stations’ (AGS) construction NTP is currently November 2016.  
 

 In this update, RSD has shifted from December 2024 to December 2025 due to the City Center Guideway and 
Stations (CCGS) construction NTP being forecasted for August 2018 rather than August 2017. This revision defers 
NTP by one year to allow resolution of current funding issues.   
 

 CCGS options are being evaluated to address the shortfall in revenue needed to construct the full FFGA scope. 
 

 The overall critical path to full Revenue Service is the CCGS guideway and stations’ construction, core systems 
installation, testing and commissioning. 
 

 The following bullets summarize contractors’ schedules: 
 

o West O‘ahu/Farrington Highway (WOFH) construction progress is behind the approved schedule for the 
LCC station area civil and structural work by four months.  

 
o KHG’s latest contractor’s schedule reflects guideway construction progress behind approved schedule by 

13 months.   
 

o West O‘ahu Station Group (WOSG) construction has begun at UH West O‘ahu and Ho‘opili Stations. The 
contractor’s schedule reflects progress is behind the approved baseline by five months. 

 
o Farrington Highway Station Group (FHSG) construction has begun at West Loch Station. The contractor’s 

first progress schedule is being reviewed and reflects several months of delay beyond contract 
substantial completion. 

 
o Ramp H2R2 construction progress is behind by six months due to Hawai‘i Department of Transportation 

(HDOT) required soil remediation prior to starting construction. 
 
o Airport Section Utilities (ASU) construction is behind the approved schedule by three months due to 

various delays, including differing site conditions.  
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Figure 7. HRTP Master Project Schedule Summary (MPSS)   
The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts. It is statused against the FFGA Baseline MPS. Active contracts’ end dates will not change, 
unless a change order is issued. For the contractors’ forecasts of active contracts end dates, see Contract Status section (Section 4).  
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4     CONTRACT STATUS 
 
 

Contracts in Procurement (For a list of awarded contracts, please see Appendix C) 
OVERVIEW 

 Awarded Contracts: 
o No updates to report this month.  

 

 Active Procurements: 
o Art‐in‐Transit:  HART is in negotiations or will commence negotiations with the highest‐ranked artists for 

each of the stations. HART has begun award of the Art‐in‐Transit contracts.  
o City Center Guideway and Stations (CCGS) Design‐Build RFP:  RFP Part 2 was issued on Feb. 2, 2016. The 

solicitation is on hold. 
o Program Management Contractor Contract RFQ: The RFQ was issued on May 9, 2016. Proposals were 

received on July 14, 2016, and are currently being evaluated. 
   

 Upcoming Procurements: 
o Procurements for UH West O‘ahu Temporary Park and Ride and UH West O‘ahu Campus Road “B” Design‐

Bid‐Build Contract; Pearl Highlands Garage, Transit Center and Ramp H2R1; Core Systems Back‐up 
Generators; and East Kapolei and UH West O‘ahu (permanent) Park and Ride are under evaluation.   
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Original Contract:                        $573,782,793  Incurred‐to‐Date:  $240,705,257 
Current Contract Value1:           $600,820,687  Incurred in August: $22,042,303 

 

1Current Contract Value = Original contract value (excluding $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019 
Projected Substantial Completion: October 2025 
 

Project Description: Providing rail passenger vehicles, automated train control system, traction electrification system 
(TES), communication systems, passenger platform screen gates (PSGs), and operation and maintenance of the 
Project.   

__________________________________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised.  

_______________________________________________________________________________________________________ 
 

SCHEDULE: 
Schedule Status for September 2016 

 Guideway installation at SS #8 started this month and will continue from Waipahu to East Kapolei. 

 Station installations for TCCR will start in early 2017 at Ho‘opili and West Loch. 

 Vehicle delivery is ongoing along with testing. The next delivery is scheduled for February 2017. 

 Schedule shows Dynamic Testing without ATC starting around February 2017.   

 Activation of Third Rail at MSF is scheduled for December 2016. 

 TPSS delivery scheduled for early 2017 for West Loch and Ho‘opili. 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
August Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 

DBE % Attained:  0.029%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $27,037,894 
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WORK PROGRESS: 
 
 
 
 
 
 
 
 
 
 
Activities this Month: 
Weighted Value: 38.3% [Total Achieved thru August 2016 ($219.35 
million) + Projected September 2016 Period ($11 million))/Total 
Contract Including Executed Change Orders ($600.8 million)]. 

 

Design: 
 Review of design submittals is ongoing. 
 
Manufacturing: 
 Performed oversight of passenger vehicle (PV) assembly 

activities at Hitachi Rail factory in Pittsburg, CA. Equipment 
installation work on the second, third, and fourth train is 
ongoing. 

 The first four truck frames from Nuova Comafer arrived in 
Pittsburg, CA. 

 Second set of four (4) truck frames has been shipped from Italy 
to Pittsburg. 

 The routine testing of the DRS fabricated truck frames and 
bolsters is underway in Pittsburg. 

 Pre‐shipment inspection and test of Traction Electrification 
System (TES) Traction Power Sub‐Station (TPSS) continues. 

 Pre‐shipment inspection and test of Supervisory Control and 
Data Acquisition (SCADA) continues. 

 Qualification test on Platform Screen Gate System (PSGS) 
continues.  

 
Installation, Testing and Commissioning: 
 Continuity, Meggar, and Hi Potential Test was completed on 

Train 1 at the MSF. 
 Automatic Train Control (ATC) installation in the MSF is 65% 

complete. 
 Access stairs and landings were installed at Waipahu TPSS 

(System Site 8). 
 TES installation in the MSF is 98% complete. 
 Coordination with HECO to energize Waipahu TPSS. 
 AHJV continues to pull train control cabling in the YCB. 
 AHJV performed TES and Train Control cabling installation mock‐

up on the guideway. 
 AHJV performed communication equipment installation mock‐up 

in MSF. 
 AHJV conducted installation survey of Operations and Servicing 

Building (OSB) in MSF. 

Look Ahead: 
Design:  
 Continue Final Design of all subsystems. 
 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

car shell fabrication in Italy.  
 Continue final assembly activities on Train 2, 

Train 3 and Train 4. 
 PV Truck Fabrication – Continue truck frame 

and bolster fabrication activities in Italy. 
 Continue manufacturing of automated train 

control, traction power, and other 
subsystems equipment. 

 
Installation, Testing and Commissioning: 
 Installation and testing of communications 

system cabling and devices in MSF buildings. 
 Installation and testing of communications 

devices in MSF yard. 
 Completion of MSF yard conduit installation. 
 Conduct Type and Routine test on first train. 
 Continue installation of TES cabling in MSF 

and guideway. 
 Continue installation of Train Control cabling 

and devices in MSF. 
 Installation of Operations Control Center 

(OCC) technical room equipment. 

  Base Design
Percent Complete  

East Kapolei – Aloha 
Stadium Design 

Aloha Stadium –
Middle Street Design 

Passenger Vehicles   93% 

PSGS  90.9% 

Communications   69%   59%   0% 

Fire Detection   100%  79%   0% 

ATC / SCADA   100%   100%   100% 

TES  100%  100%  100% 
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KEY ISSUES: 

 Delays in the west side guideway and station contracts have affected the Core Systems Contract. HART issued 
revised Construction Access Dates in April 2016 with an anticipated shift in project completion from January 
2020 to December 2022 (three years). The CSC will submit the revised Baseline Project Schedule (BPS Rev J) and 
intent to claim in October. 

 The deferred NTP for City Center Guideway and Stations delays the Core Systems Contract. Delays to the 
Revenue Service Date impact the Core Systems Contract. Current projected project completion has shifted from 
December 2022 to as late as December 2025 (three years).  

 Operations and Maintenance (O&M) costs, both Design‐Build (DB) portion of the contract and the Full System 
O&M portion of the contract, are under review as a result of the revised project completion date. 

 The CSC’s Communications System design completion is delayed. HART continues to work closely with AHJV to 
identify key issues and to implement the corrective action plan to bring design and qualification testing to 
closure. 

 Hawaiian Electric provided HART with preliminary results of the power quality study which shows that HART will 
need to mitigate the voltage variations caused by the operation of the trains leaving the stations. Mitigation 
measures being reviewed by HART include the installation of Static Volt‐Ampere Reactive (VAR) Compensation 
equipment or other solutions including refining the operation of the trains. 

_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

 Core Systems Oversight Consultant (CSOC) continues to monitor quality of PV assembly in Pittsburg, and quality 
of wiring retrofit on Train #1 in the MSF. 

 

CSC NCR Log 

  TOTAL CLOSED OPEN

AHJV & Subs  33  31  2 

Hitachi Rail  733  561  172 

TOTAL  766  592  174 
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Original Contract:              $50,982,714    Incurred‐to‐Date:    $6,431,405   
Current Contract Value1:  $51,999,035    Incurred in August:     $140,825   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 
B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 

Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: June 2018  
Projected Substantial Completion: The June 2018 completion date will change to a later date predicated on the 
award of the DB contracts for the east portion of the guideway.  
 
Project Description: Furnish / install / test / maintain all elevator and escalator equipment located at the 21 stations.  

____________________________________________________________________________________________________________ 

 
COST INFORMATION: 

 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised. 

____________________________________________________________________________________________________________ 

 
SCHEDULE: 

 Elevators' schedule for the FHSG, WOSG and KHSG stations will be finalized once the respective station baseline 
schedules are accepted and all access dates are transmitted to Schindler. Elevators' schedule for the remaining 12 
eastside stations will be established once these DB contracts are awarded and the DB schedules are accepted. 

 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $1,016,321 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 12.6%; Planned Value: 68% 
 

 Final Design is approximately 41% complete, as 9 of the 
21 stations are ready to be released for manufacturing 
once the contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have 
been submitted for review and have been accepted. 

 Design is complete on the three FHSG stations, three 
WOSG stations, and the three KHSG stations. 

 Permits for the installation of all elevators and escalators 
for the FHSG, KHSG and the WOSG have been issued. 
These permits are for installation only, not operation. 

Look Ahead: 
 Release for manufacturing for the Farrington 

Highway Station Group will occur in October; the 
West O‘ahu Station Group elevators and escalators 
is expected to occur in November 2016, once the 
construction schedule is approved by HART. KHSG 
will be released for construction later this year, 
once a schedule has been accepted by HART.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 HART, the Elevator/Escalator contractor and the FHSG contractor met in September to discuss the need dates to 
determine the manufacturing and delivery dates for the FHSG E&E equipment. The actual release for manufacturing 
the E&E equipment will be coordinated for a ‘just in time’ delivery. WOSG E&E equipment will be released, once the 
equipment supplier and the station contractor have met, as was done for the FHSG, and the actual need dates are 
confirmed. The release of the equipment required for KHSG will be dependent on the Notice to Proceed (NTP) of the 
KHSG contract. Final completion of the equipment requirements for the four stations included in the DB contract for 
Airport Guideway and Stations will be subject to the final design of the DB. This work will resume with the issuance 
of the NTP for this contract. The eight stations included in the City Center Guideway and Stations contract is also on 
hold pending contract award of the DB contract for this work. Both of the DB solicitation packages contain the size 
and configuration of the elevators and escalators purchased for these twelve remaining stations. 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact 
the completion of the Elevator Escalator contract. 
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Original Contract:               $15,464,198    Incurred‐to‐Date:      $1,187,680   
Current Contract Value1:  $15,464,198    Incurred in August:       $593,840   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

C. Fare Collection System 
Contract No.: MI‐900   
Contractor: INIT, Innovations in Transportation Inc. 
Contract Start Date:  April 2016 
Contract Substantial Completion: September 2021 
Projected Substantial Completion: 60 days after full rail revenue service date 
 

Project Description: The fare collection system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project 
that will consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be 
responsible for design, manufacture, testing, installation and operation of the entire system inclusive of hardware 
and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include transaction processing, fare 
equipment monitoring, and customer service systems, as well as a Data Warehouse. TheBus equipment will consist of 
stand‐alone smart card readers on board.   

____________________________________________________________________________________________________________ 
 

COST INFORMATION:  
 
 
 
 
 
 

 
 
 
 
 

 

 
____________________________________________________________________________________________________________ 
 

SCHEDULE:  

 The baseline schedule for the fare systems project has the following milestones and is currently tracking to 
schedule: 

o Conceptual Design Review (CDR), Preliminary Design Review (PDR) and Final Design Review (FDR) 
completed by March 31, 2017 

o Field Integration testing  for Bus and Back Office completed by June 30, 2017 
o Bus and Back Office Pilot is scheduled to begin December 2017 and run through March 2018 
o Final Acceptance Bus and Back Office is scheduled for completion July 20, 2018 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 8%; Planned Value: 8% 
 
 Completed 3 of 8 Preliminary Design Review (PDR), 

and began review of PDR Package 1 documents.  
 Reviewed Interactive Voice Response (IVR) staff and 

lines requirements model. 
 Confirmed baseline fare model and developed draft 

Fares Model memo. 
 Ongoing business rules document development. 

Look Ahead: 
 Conduct additional PDR workshops and begin 

review of first PDR documents package. 
 Kick off card branding work. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Starting and completing three design reviews on time in order to maintain schedule with final design 
milestone acceptance by May 2017. 

 PDR Acceptance by Dec. 31, 2016. 
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Original Contract:                  $482,924,000  Incurred‐to‐Date:   $616,164,480   
Current Contract Value1:      $650,355,787  Incurred in August:    $9,233,762   

 

1Current Contract Value = Original contract value + executed Change Orders 

 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: November 2016   
Projected Substantial Completion: March 2017  
 
Project Description: Design and construction of 6.8 miles of rail alignment, starting at the East Kapolei Station and 
ending at the Pearl Highlands Station.  

__________________________________________________________________________________________________ 
 
COST INFORMATION: 
 

 
 

 
 

 
 
 
 
 
 

 

 
 

 

__________________________________________________________________________________________________ 
 
SCHEDULE: 
 As of the August 2016 progress update, substantial completion beyond November has been extended to March 

2017 due to the work scheduling of all LCC construction activities.  
 
 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $8,541,212    Change No.  Description  Amount ($) 

DBE % Attained:  1.77%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $167,431,787 
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WORK PROGRESS: 

 
 

Activities this Month: 

Weighted Value: 95% [(Total Achieved to August 2016 
($609.5 million) + September 2016 Period ($24.1 
million))/Total Contract Including Executed Change Orders 
($658.7 million)]. Planned Value: 98.1%  
 
Utility Relocation  
 KIWC continues to work with third party utilities to 
relocate utilities conflicts to facilitate station and traffic 
signal construction. 

 Track Construction 
 KIWC continues to construct concrete plinths, install CWR 
(Continuous Welded Rail) and third rail from Spans 249 – 
266.  

KIWC/Third‐Party Coordination 
 HECO and KIWC continued to resolve station and traffic 
signal utility relocation conflicts. 

Civil Structures 
 KIWC continues with median restoration, constructing 
curb and gutter, and sidewalks. Installing irrigation valve 
boxes from Fort Weaver Road to Waipahu High School.   

Station Contractor Interfaces  
 KIWC, FHSG, CSC and WOSG are holding Interface closeout 
meetings to resolve current design and construction 
conflicts. 

Traffic Signals 
 KIWC is working on installing the traffic signals 
improvements along Farrington Highway and the various 
intersections. 

Look Ahead:

Design Progress 
 KIWC will continue to work toward completing 

the last design package – Guideway Conflicts.  
Column 

 KIWC will continue work correcting punch list 
items.   

Guideway Segment Erection 
 KIWC will continue work correcting punch list 

items.   
Utility Relocation 

 KIWC will continue to relocate utility conflicts to 
facilitate traffic signal improvements.   

Balanced Cantilever Structure 
 KIWC will continue work to complete concrete 

plinth construction and correcting punch list 
items.  

Track Construction 
 KIWC will continue work to complete the 

construction of concrete plinths, installation of 
CWR, and third rail.  

 Continue to correct punch list items.  
KIWC/Third‐Party Coordination 

 Continue to resolve utility conflicts with third 
parties.  

Civil Structures 
 KIWC will continue with road restoration work.  

Traffic Signals 
 KIWC will continue traffic signal installations. 

LCC Station Access Structure 
 KIWC will continue with the construction of the 

access structure footings and walls, and 
pedestrian access tunnel.  

 Installing future utility conduits. 
 

 

WOFH Construction Status as of 9/14/16 

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete 

 
Structure 
Element 

***Total 
to Date 

Planned to Date 
Total 
Qty 

% 
Complete 

  Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  9,028  9,348  97%    Shafts  309  309  309  309  100% 

Sewer Line  550  570  96%    Columns  283  283  283  283  100% 

Fuel Line  340  340  100%    Segment 
Casting 

3,209  3,209  3,209  3,209  100% 

Gas line  1,591  1,591  100%    Spans 
Stressed 

274  274  274  274  100% 

Drainage Line   4,191  5,166  81%    Track work  277  278  278  278  99.6% 

Elec/Telecom  16,889  21,374  79%    Third Rail  277  278  278  278  99.6% 

Street Lights  6,335  8,357  76%    Mill & 
Overlay  

27,353  N/A  N/A  27,643  99.0% 

Traffic Sig/ITS 
Duct bank 

8,552  10,802  79% 
 

* Accepted Schedule was submitted in 2013.
** The planned values are based on KIWC’s pending July schedule revision dated August 
24, 2015.  Revised schedule reflects a 6‐month delay in completion. 
*** Total quantity for the construction items has been revised to reflect the latest Issued 
for Construction number of shafts, columns, segments and spans. 

System Sites  1,683  7,046  24%   

ITS Systems 
Devices 

821  4,121  20% 
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KEY ISSUES: 

 Closeout and Coordination – As the project approaches substantial completion, KIWC has continued coordination 
with station contractors and HART on project closeout documentation requirements, including QA‐QC final 
acceptance checklists. As‐built and record drawings are currently being reviewed. Per the contract, written 
agreements are being executed between HART and KIWC to document partial occupancy requirements where other 
HART contractors require access to complete their work.   

 Shared Access – Ansaldo was given access to Site System #8 to start traction power conduit installation.   

 In late February/early March 2016, KIWC resumed LCC construction work activities. The portable classroom turnover 
to the University occurred on May 2, 2016. Demolition of the existing portables started in mid‐May. KIWC’s most 
recent progress schedule shows the project to be completed four months beyond contractual substantial 
completion.   

__________________________________________________________________________________________________________________________________________________________ 

 
SUBSTANTIAL COMPLETION: 
 No progress to report this month. 
__________________________________________________________________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 KIWC continues to follow their established quality processes through quality monitoring and audits. 
 Closing Out NCRs – KIWC has been working to correct, validate, and close out NCR’s during this period. 0 NCRs were 

closed this period.    

 NCR 549 – Corroded Longitudinal Post Tensioning (PT) Tendons – After investigation, KIWC found possible vacuum 
grouting repair work not applicable to PT tendons at Spans 33, 38, 45 and 51. KIWC’s schedule is three fold. First, 
they completed the replacement of these tendons with grout mixture issues by the middle of September. Second, 
they completed sounding all of the tendons by the middle of September, with three issues. These three issues were 
mitigated by vacuum grout and replacement of the tendons. Lastly, they prepared a full scale tendon mock‐up and 
tested it to failure in the middle of September.     

 NCR 553 – Track Shim Material – Currently, KIWC is gathering shims to have tested. Both KIWC and HART will test the shims to 
ensure they are in conformance with the Specifications. KIWC is also contacting the manufacturers to ensure that their 

certifications are in conformance with the Specifications. 
 

WOFH NCR LOG 
Total NCRs Issued To Date CLOSED OPEN

555  548  7 
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Original Contract:               $56,088,470  Incurred‐to‐Date:   $3,416,523 
Current Contract Value1:   $56,088,470  Incurred in August:    $352,453 

 

1Current Contract Value = Original contract value + executed Change Orders 

B. West O‘ahu Station Group (WOSG) 
Contract No.: DBB‐171   
Contractor: Nan, Inc. 
Contract Start Date: October 2015 
Contract Substantial Completion: March 2018 
Projected Substantial Completion: March 2018 
 
Project Description: The West O‘ahu Station Group Construction contract includes services to build three (3) transit 
stations along Kualaka‘i Parkway and Farrington Highway. The stations are East Kapolei (EK), UH West O‘ahu (UHWO) 
and Ho‘opili Stations. In addition to the transit stations, operational ancillary buildings, traction power substation and 
adjacent areas are included in this project. 
 

_______________________________________________________________________________________________________ 

 
COST INFORMATION: 
 
 

 
 
 
 
 
 
 

 

  
 
  

_______________________________________________________________________________________________________ 

 
SCHEDULE: 

 Baseline schedule has been approved under the condition that the outstanding comment be resolved before any 
further pay requests be submitted by the contractor.  

 The contractor is required to sequence work appropriately to turn over the completed Train Control and 
Communication Room at Ho‘opili, rather than under partial completion, shared access conditions. 

 
 
 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 5%; Planned Value: 5% 
 

 The baseline schedule is conditionally approved, awaiting the 
contractor to address the comment before any further pay requests 
will be approved.  

 Progress schedule has been updated to the current month. 
 Contractor has addressed as‐built conditions for the Ho‘opili platform 

girder formwork. Bottom slabs have been poured. Contractor has 
submitted revisions to their cost proposal and were provided 
additional information to address negotiable profit percentages. 

 Construction of the Ho‘opili TCCR/TPSS have been resolved, so the 
contractor is proceeding with Field Change Notice (FCN) work.  

 The contractor has drilled 4 shafts at UH West O‘ahu, after the 
approval of the method shaft. 

Look Ahead: 
 East Kapolei mobilization at the site to 

prepare for drilled shaft work. 
 Construction of the platform box 

girder at Ho‘opili. 
 Remaining 2 drilled shafts to be 

completed at UH West O‘ahu. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 De‐energization of the 46kV to accommodate the drilled shaft work. Relocation of the 46kV line at UH West O‘ahu 
Station to be done upon completion of the drilled shaft work. 

 Construction of Traction Power Sub‐Station (TPSS) foundation and Train Control and Communications Room 
(TCCR)/Uninterrupted Power Supply (UPS) room to meet the program schedule needs.  

 Providing infrastructure for power to Ho‘opili. 

 De‐energization of the 46kV at UH West O‘ahu has been pushed back a week, due to HECO required work for 
redundancy of a fiber line that needs to be moved for this drilled shaft operation; working with the contractor to 
mitigate any impacts. 

 Executing change orders to incorporate the Issued for Construction (IFC) set and other design changes into the 
contract, as deemed appropriate. 

_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 

WOSG NCR Log

Total NCRs Issued To Date CLOSED OPEN 

3  2  1 
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Original Contract:                 $78,999,000  Incurred‐to‐Date:     $450,000 
Current Contract Value1:    $79,799,174  Incurred in August:              $0 

 

1Current Contract Value = Original contract value + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: DBB‐271   
Contractor: Hawaiian Dredging Construction Company, Inc. 
Contract Start Date: August 2015 
Contract Substantial Completion: January 2018 
Projected Substantial Completion: TBD   
   
Project Description: The Farrington Highway Station Group construction contract includes services to build three (3) 
transit stations along Farrington Highway. The stations are West Loch (WLO), Waipahu Transit Center (WTC) and 
Leeward Community College (LCC) Station. The station work includes operational ancillary buildings, a traction power 
substation at WLO, kiss and ride lots, and parking lots. 
 

_______________________________________________________________________________________________________ 

 
COST INFORMATION: 

 
 

 

 
 

 
 

 

 

 
 

 

_______________________________________________________________________________________________________ 

 
SCHEDULE: 

 The July Baseline Project Schedule (BPS) update was received, reviewed, and accepted as noted. HDCC will re‐
baseline the BPS, based on the revised CAM dates to be provided by HART.   

 
 
 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0% 
 

0003 
Add Mud Jack Tubes at West Loch 

Station RF 
$14,574 

      Cumulative to Date $800,174 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 0.57%; Planned Value: 37% 
 

 HDCC is working on addressing technical comments regarding 
the VECP. Several scoping meetings have been held to bring 
cost differences in line. 

 HART is working with CE&I staff to quantify additional scope of 
work added in revisions to the plan sets. 

 HDCC is completing drilled shaft work on the makai side of WLO 
and continues settlement control, waterline and sewer line 
work, and grounding grid installation and conduit installation at 
the ancillary building.  

 Survey work was performed at the WTC Station.  

Look Ahead: 
 Drilled shaft work at WLO will commence 

on the mauka side. 
 Underground utility work. 
 Quantification of changes from the Bid set 

and addendum compared to revision sets is 
ongoing.  

 Vertical raceway column (VRC) ductbank 
installation. 

 Installation of waterline at Zippy’s.  

_______________________________________________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Access to LCC ‐ HDCC will need to re‐baseline the project schedule when new access dates to LCC are determined. 
HART is working with HDCC to mitigate cost and time impacts related to the delay in LCC access.  

 HDCC delay in providing critical submittals is also impacting the critical path.  

 Timing of the VECP and how the work will impact the project schedule and projected substantial completion may 
affect the critical path if the VECP is incorporated into the contract. 

 Quantification of change work included in plan revisions versus Issued for Bid (IFB) plus addendum, and how those 
changes are incorporated into HDCC’s contract. 

_______________________________________________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 

FHSG NCR Log
Total NCRs Issued To Date CLOSED OPEN 

3  1  2 
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Original Contract:                $195,258,000    Incurred‐to‐Date:      $274,281,044   
Current Contract Value1:   $274,858,568    Incurred in August:         $ 100,214   

 

1Current Contract Value = Original contract value + executed Change Orders

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: July 2016 
   
Project Description: The MSF contract consists of the Operations and Servicing Building (OSB), Maintenance of Way 
(MOW), Train Wash Facility (TWF) and Wheel Truing Building (WTB). In addition to the four (4) facility buildings, MSF 
includes rail procurement, special trackwork, ties, third rail and other track material for the four guideway segments 
on the project. 

_______________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
_______________________________________________________________________________________________________ 

 
SCHEDULE: 

 The Maintenance and Storage Facility (MSF) Project is currently in the 
close‐out stage and has a target date of Dec. 1, 2016 for final acceptance. 

 
 
 

 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $688,879    Change No.  Description  Amount ($) 

DBE % Attained:  0.35%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date  $79,600,568 

MSF Construction Status   
99.9 % Complete Overall 

as of 9/15/16

Element  % Complete* 

OSB  99.9% 

MOW Building  99.9% 

WTB  99.8% 

TWF  99.9% 

Rail  99.9% 

Paving  100% 
*Not including testing and commissioning.
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 99.88% [(Total Achieved to August ($274,302,672.96) + 
Projected September 2016 Period ($237,201.00)/Total Contract Including 
Executed Change Orders ($274,858,567.96)]. Planned Value: 99.9% 
 

Yard/Utilities 

 Submitting final documents for training, O&M manuals, etc. for 
project close‐out continued. 

Operations and Servicing Building (OSB)  

 Installation of the hydraulic lifts is complete. 
Maintenance of Way (MOW)  

 Submitting final documents for training, O&M manuals, etc. for 
project close‐out continued. 

Wheel Truing Building (WTB) 

 Submitting final documents for training, O&M manuals, etc. for 
project close‐out continued. 

Train Wash Facility (TWF) 

 Submitting final documents for training, O&M manuals, etc. for 
project close‐out continued. 

 Train Wash Facility spare parts were turned over to HART/Ansaldo. 
Rail Procurement and Installation  

 Completed. 
Administration 

 Assisting with the completion of final documents for final 
acceptance of the MSF project. 

Look Ahead: 
Yard/Utilities 

 Submitting final documents for 
training, O&M manuals, etc. for project 
close‐out. 

OSB 

 Testing of the hydraulic lifts, pending 
delivery of train bogies by CSC. 

 Submitting final documents for 
training, O&M manuals, etc. for project 
close‐out. 

MOW 

 Submitting final documents for 
training, O&M manuals, etc. for project 
close‐out. 

WTB 

 Submitting final documents for 
training, O&M manuals, etc. for project 
close‐out. 

TWF 

 Submitting final documents for 
training, O&M manuals, etc. for 
project close‐out. 

 

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Final Acceptance – Coordination with KKJV has continued for equipment and building commissioning, final 
punchlist, submittals, training, O&M manuals, spare parts, and equipment turnover for final acceptance. Most of 
this work has been completed pending final documentation to be submitted; however, the drainage installation at 
the OSB and testing of the hydraulic lifts once the bogies arrive in November are still pending. 

 Leadership in Energy and Environmental Design (LEED) Commissioning – KKJV continued to work on punchlist 
items noted during the LEED commissioning tests of HVAC, domestic water, and building lighting controls. 

 3/16” Direct Fixation Isolation Pads – KKJV/LB Foster will replace about 165,000 isolation pads for Direct Fixation 
Fasteners (DFF), which did not meet specifications.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good. 
MSF NCR Log

Total NCRs Issued to Date CLOSED OPEN

34  32  2 
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Original Contract:               $372,150,000    Incurred‐to‐Date:  $296,473,366   
Current Contract Value1:   $390,835,185    Incurred in August:       $124,945   

 

1Current Contract Value = Original contract value + executed Change Orders 

4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320   
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: May 2017   
Projected Substantial Completion: May 2017 
 

Project Description: Kamehameha Highway Guideway DB Contract (KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium Station. KHG work scope is made up of utility relocations, 
traffic signal improvements, highway widening, drilled shaft foundations, columns and aerial structure. 
 

_______________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 

 
 

_______________________________________________________________________________________________________ 
 

SCHEDULE: 
KHG Contract Change Order (CCO) No. 35 has extended the substantial completion date by 238 calendar days to May 12, 
2017 for Traffic Signal modification work. 
 
HART is currently investigating options to mitigate delays with the KHG contract. HART’s position with these mitigation 
actions is that the projected substantial completion will be May 2017, although the current progress schedule shows 
guideway to be completed in June 2017 and overall project schedule to be completed in June 2018. 
 
KIWC continues to have challenges meeting schedule due to various factors including lower productivity and resource 
sharing between the KHG and WOFH projects, and self‐directed work stoppage for traffic signal and civil work.  

 

DBE Participation    August Change Orders 

Actual DBE Participation:  $315,013    Change No.  Description Amount ($) 

DBE % Attained:  0.08%    00033  Escalation due to Schedule Impacts  $267,817 

      00034  Bundled KHG RFCC’s 60,64,79,90,102 and 105 $275,000 

        Cumulative to Date  $18,685,185 
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WORK PROGRESS: 
 

 
 

Activities this Month: 
Weighted Value: 78% [(Total achieved to Aug 2016 ($296.4 
million) + September 2016 projection ($15.6 million))/Total 
Contract including executed Change Orders ($398.7 million)]. 
Planned Value: 99.8% 
Shaft/Column/Segments 

 Balanced Cantilever Structure (BCS) east and west of the 
H‐1 overpass is complete.   

 Heading #1 Truss is in production erecting Span 386. 

 Heading #3 Truss is in production erecting Span 340. 

 Initiate construction of straddle bents 400 and 401 at Aiea 
Access Rd. 

Utility Relocation Progress 

 The relocation of HECO electrical lines and Hawaiian 
Telcom, Oceanic Time Warner and Intelligent 
Transportation Systems (ITS) ductbanks is occurring in 
various phases along the alignment. 

 Systems Site #10 and #24 work is ongoing. 
Roadway Widening 

 Center median construction in Phase 3 continues. 

 BCS is complete. 

Look Ahead: 
Design Progress 

 KIWC is working to complete final design. To 
date, 45 of 49 drawing packages have been 
issued for construction. 

Shaft/Column/Segments 

 Column construction continues eastbound 
from Honomanu St. 

 Initiate construction of straddle bents 400 and 
401 at Aiea Access Rd. 

 Demobilizing Heading #3 Truss. 
Utility Relocation 

 Acquisition of ROE for utility relocations is 
being pursued by HART and KIWC jointly, and 
meetings with property owners are ongoing. 

 Construction of Storm Drain Line in Phase 5.  
Roadway Widening 

 KIWC plans to start center median 
construction in Phase 5. 

Traffic Signals 

 Conduit installation in Phases 8 and 9. 
_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 HECO/HDOT Utility Priorities – HECO design for utility conflict 11‐920‐M1 has been completed and approved by 
HART. HECO completed this work on September 20, 2016.  HART is working with KIWC and HECO to mitigate the 
delay.  

 Access Coordination between Contracts – Coordination between contractors is ongoing and requires turnover of 
guideway work to follow‐on station contractors. 

 Civil Roadway Work – HART is considering removing portions of this work to reduce the extended construction 
period on the KHG contract. 

 KIWC’s latest progress schedules have been forecasting 9 additional months of civil work due to changing Walls 2, 3 
and 4 from mechanically stabilized earth (MSE) to cast‐in‐place (CIP), and longer construction duration. 
Consequently, HART has removed construction of Walls 2, 3 and 4 from the KHG contract via RFCR 43. 

 

 
 

KHG Construction Status as of 9/14/16

Utility Status 
Qty  

to Date  Final Qty 
% 

Complete   
Structure 
Element 

Total  
to Date 

Planned to Date 

Total 
Qty 

% 
Complete 

Accepted 
Schedule*• 

Revised 
Schedule** 

Water Line  4,362  4,362  100%    Shafts  185  186  186  186  99.5% 

Gas Line  12,641  12,641  100%    Columns  157  169  162  169  92.9% 

Sewer Line  492  492  100%    Segment Casting  2,029  2,029  2,029  2,029  100% 

Drainage Line  710  1,469  48%    Spans Stressed  133  166  110  166  80.1% 

Elec/Telecom  15,961  19,455  82%    Track work  31  166  31  166  18.7% 

System Sites  15%  N/A  15%    Third Rail  0  138  29  166  0% 

Signals/ITS/ 
Lights 

13,587  18,486  74% 
  Mill & Overlay 

Roadway 
0  N/A  N/A  N/A  0% 

          * Accepted Schedule was submitted in 2013.   
• Forecasted delays for track work extended the guideway completion by 3 weeks 

from prior updates.  
** These quantities are based on KIWC’s pending August 2015 schedule revision 
dated Sept. 23, 2015. Revised schedule reflects a 12 month delay in completion. 
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QUALITY MANAGEMENT: 

 Quality Process – KIWC continues to follow an established quality process and have not encountered any significant 
new findings through quality audits.  

 Longitudinal Tendons – Due to WOFH NCR 509, longitudinal tendons have been monitored for possible indications 
of rust. KIWC added two witness points to their Pre‐Grout Inspection Checklist for HART to visually inspect the 
tendon anchorages for corrosion, and witness the removal of the deviator boots to ensure no water had 
accumulated at the low points of the duct.  

 Drilled Shaft Quality – KIWC currently has 1 open NCR due to velocity reduction exceeding 20%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 

 

KHG NCR Log 
Total NCRs Issued to Date  CLOSED  OPEN 

220  204  16 
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Original Contract:               $5,203,646    Incurred‐to‐Date:     $1,311,578   
Current Contract Value1:  $5,246,168    Incurred in August:                 $0   

 

1Current Contract Value = Original contract value + executed Change Orders 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Contract Substantial Completion: October 2016 
Projected Substantial Completion: May 2017 
 
Project Description: Ramp H2R2 is an off‐ramp from the H2 Interstate which will connect the north bound H2 
Interstate to east bound Kamehameha Highway. The off‐ramp terminates just west of the intersection of 
Kamehameha Highway and Waihona Street. 

_______________________________________________________________________________________________________ 

 
COST INFORMATION: 

 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

_______________________________________________________________________________________________________ 
 

SCHEDULE: 

 Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. Start of construction 
was delayed due to unforeseen HDOT required soil remediation and submittal of required documentation. The 
contractor has projected a substantial completion of May 2017. Contract Change Order CCO‐0002 extended the 
original completion date by 124 days to Oct. 2, 2016.   

 A change order is in process to approve additional delay time that is associated with the unforeseen HDOT required 
soil remediation that extends beyond the original 124 day extension. There are no anticipated delay claims at this 
time, since the remediation delays were concurrent with contractor delays. 

 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $162,023    Change No./Amend  Description  Amount ($)

DBE % Attained:  3.11% 
 

0002 
RFCR 0001 IFC Delta 1 Rev to 

Conformed Set 
$42,522 

      Cumulative to Date $42,522 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 26.5%; Planned Value: 99% 

 
 Royal continues to provide required submittals for review 

and acceptance.  
 Royal continues to provide project baseline schedule 

updates as the project progresses. 
 Retaining wall excavation and stabilization was completed. 
 Surcharge settlement monitoring continued. 
 Reinforced concrete jacket was placed around the existing 

30” CMP. 
 Excavation for street light power duct starting at Station 

10+22 (beginning of ramp). 

Look Ahead: 
 Continue earth moving activities. 
 Continue surcharge settlement monitoring.  
 Installation of reinforcement and placement of 

concrete for the retaining wall.  
 Backfill and mechanical compaction around the 

30” CMP stormwater pipe.   
 Completion of street light installation at 

beginning section of ramp.   

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 No additional time to be added for unforeseen condition at 30‐inch corrugated metal pipe (CMP) to extend 
projected substantial completion to May 2017. HART was able to mitigate delay by choosing an alternative 
compaction method in one small area adjacent to the CMP. 

 A change order is in process to approve additional delay time that is associated with the unforeseen HDOT required 
soil remediation that extends beyond the original 124 day extension. There are no anticipated delay claims at this 
time, since the remediation delays were concurrent with contractor delays. 

 The Engineer of Record (EOR) has issued a revised design for the storm drain that will need to be modified at Station 
13+30. Re‐design is with HDOT for final approval. 

_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 

Ramp H2R2 NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

2  1  1 
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Original Contract:              $115,805,845 Incurred‐to‐Date:    $535,771   
Current Contract Value1:  $115,805,845 Incurred in August:  $535,771   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 
C. Kamehameha Highway Stations Group (KHSG) 
Contract No.: DBB‐371   
Contractor: Nan, Inc. 
Contract Start Date:  

Notice to Commence Administrative Work: April 2016  
Notice to Commence Investigative/Pre‐Construction Work at Pearl Highlands:  July 2016 
Full Notice to Proceed (NTP): To be issued October 2016 

Contract Substantial Completion: NTP+32 months 
Projected Substantial Completion: May 2019 
   
Project Description: The Kamehameha Highway Station Group construction contract includes services to build three 
(3) transit stations along Kamehameha Highway. The stations are Pearl Highlands Station, Pearlridge Station, and 
Aloha Stadium Station. In addition to the transit stations, operational ancillary buildings, bus stops/transit centers, 
park‐and‐ride lots, kiss‐and‐rides, pedestrian crossing improvements, Train Control and Communications Rooms 
(TCCRs), and landscaping of the station sites are included. 

 
_______________________________________________________________________________________________________ 

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 

 

 
 

_______________________________________________________________________________________________________ 

 
SCHEDULE: 

 HART is working with the contractor to finalize the Baseline Project Schedule. 
 
 
 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $0   Change No./Amend Description  Amount ($)

DBE % Attained:  0%    None ‐‐‐ ‐‐‐

      Cumulative to Date $0
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 0%, Planned Value: 0% 
 
 Submittals and RFIs are being submitted and are 

being responded to.  
 Held and attended various construction interface 

meetings with the WOFH and KHG contractors.  
 Held various meetings and provided comments to the 

Baseline Project Schedule.  
 Began negotiations for CCO 00001.  
 Submitted interface definition points. 

Look Ahead: 
 Continue coordination with the guideway 

contractors for shared site access at the Aloha 
Stadium site. Re‐sequencing of work at Aloha 
Stadium Station may be required.  

 Continue interface with existing HART 
contractors (CSC, E&E, and Fare Collection) as 
well as with the WOFH and KHG contractors. 

 Third party utility coordination with the KHG 
contractor, Hawaiian Telcom (HTI), Hawaiian 
Electric Company (HECO), and Oceanic Time 
Warner (OTW).  

 Continue Maintenance of Traffic (MOT) 
discussions with HART and Hawai‘i 
Department of Transportation (HDOT) for 
Temporary Traffic Control options at the Pearl 
Highlands and Pearlridge Station sites. 

 Finalize Baseline Project Schedule. 
_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Guideway contractor completing work and vacating station areas at Pearl Highlands and Pearlridge.  

 Submitting and accepting all contractual documents prior to construction. 

 Coordinating with the KHG contractor and third party utilities to monitor the installation of new utilities and the 
completion of utility relocations near the Pearlridge Station site.   

 Coordinating with HART ROW for easement acquisition required for relocation of an existing overhead HECO 
46kV line near the Pearlridge Station site.  

 Issuing full NTP to begin contractor mobilization onto site.  

 Working with the KHG contractor to get shared access to Aloha Stadium Station site. Both Pearl Highlands and 
Pearlridge will be available in October 2016. Access to Aloha Stadium is projected in April 2017.  

 Executing a Contractor Change Order to incorporate Issued for Construction drawings and specifications (CCO 
00001) into the contract. 

_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 
 

KHSG NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:                $38,840,960 Incurred‐to‐Date:    $41,660,684   
Current Contract Value1:   $43,134,472 Incurred in August:         $13,515   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Currently in Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Contract start date: July 2014 

Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; project closed out in April 2016 

Projected Substantial Completion: April 2017, based on closeout activities of Airport Section Utilities DBB construction contract. 
 

Project Description: The Airport Segment Guideway and Utilities contract consists of 5.2 miles of elevated transit guideway serving four (4) 
passenger stations, in addition to roadway widening, utility relocation, and other improvements to create space for these transit facilities. Two 
construction contracts have been split out and expedited from the larger Airport Section package. These two contracts are the expedited Airport 
Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both of these expedited contracts, the design has been completed and 
construction is in progress (ASU) or completed (A7). The remaining scope of design has been terminated and will be completed under a design‐
build procurement. 

_______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

_______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

SCHEDULE: 

 The only remaining work under this contract is design services during construction, which are scheduled to conclude as noted above. 
_______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 97%. 
 Design services concluded with notice of award of AGS DB. 
 Supported Airport Section Utilities DBB construction. 

Look Ahead: 

 Support Airport Section Utilities DBB construction. 

 Provide as‐needed support for Right‐of‐Way (ROW) 
acquisition in the Airport Section. 

_______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A.  

DBE Participation      August  Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $4,293,512 
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Original Contract:                 $27,993,290    Incurred‐to‐Date:  $16,468,247   
Current Contract Value1:     $27,285,704    Incurred in August:     $936,346   

 

1Current Contract Value = Original contract value + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505  
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: July 2016 
Projected Substantial Completion: October 2016 
 

Project Description: The Airport Utilities contract consists of relocation of a portion of utilities and some utility facilities that will 
be impacted by the construction of the HART aerial guideway and associated facilities between Aloha Stadium and Middle Street 
Transit Center. Specifically, the work involves construction of utility relocations affecting underground and overhead 
communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, sanitary sewer lines and 
street light lines and poles/fixtures; HECO work is excluded from this contract. The work also includes installation of ITS (Intelligent 
Transportation Systems) facilities, to maintain traffic during construction, and other site improvements. Erosion control measures, 
temporary planting, permanent irrigation facilities and restoration of existing facilities are also incorporated into the contractor’s 
scope of work. 

_______________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

_______________________________________________________________________________________________________ 
 

SCHEDULE: 

 Nan, Inc. has completed the underground portion of the utility relocation work along Kamehameha Highway and Aolele Street. 
Remaining work involves paving, striping and landscaping. Currently, the substantial completion date is July 13, 2016; however 
the project team is working on a Change Order to revise this date to Oct. 7, 2016, a date which Nan has concurred to be 
substantially complete with the contract scope. Several work items have also been removed from Nan’s scope of work due to 
unresolved conflicts resulting in potential cost and schedule impacts. These issues are also being discussed and negotiated into 
contract change orders. 

DBE Participation      August Change Orders 

Actual DBE Participation:  $36,094      Change No.  Description  Amount ($) 

DBE % Attained:  0.13%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date ($707,585) 
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WORK PROGRESS: 
Activities this Month: 
Weighted Value: 65%; Planned Value: 85% 
 
 Nan’s latest schedule, indicating a substantial 

completion date of Oct. 7, 2016 which is inclusive of 
scope adjustments and delay impacts, is under review.  

 All underground utility work has been completed, with 
paving and striping work underway. Paving has been 
completed in the Nimitz area, while they are completing 
areas in the Aolele area, followed by sections along 
Kamehameha Highway. 

Look Ahead: 

 Complete paving work on Aolele Street.  

 Complete paving work on Kamehameha Highway.  

 Final documents are being discussed with the 
contractor for close out. 

 CE&I‐II team continues to work on completing 
outstanding change orders. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 HART is currently working on processing a time extension to modify the current contract substantial completion 

date to Oct. 7, 2016.    
 Negotiating outstanding project change orders.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good. 
 

Airport Utilities NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

19  19  0 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $10,059,820   
Current Contract Value1:   $11,573,852    Incurred in August:               $0   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

C. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: N/A 
Projected Substantial Completion: October 2016 
 

Project Description: Architectural and engineering services for the design of four (4) transit stations serving the Airport 
Guideway. The four (4) stations comprising the ASG contract are the Pearl Harbor Naval Base Station, the Honolulu 
International Airport Station, the Lagoon Drive Station, and the Middle Street Station. These four stations have been 
combined with the guideway into a single Airport Guideway and Stations Design‐Build (DB) package. Due to the change in 
delivery method from DBB to DB, the design of the Airport Stations Group will not be advanced to completion under this 
FD‐440 contract. 

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 

 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
_______________________________________________________________________________________________________________________________________ 
 

SCHEDULE: 

 There is no work scheduled under this contract. 
_______________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Final earned value is at 87%. 
 Administrative closeout activities are ongoing. 

Look Ahead: 
 Future efforts will be administrative only. 

_______________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A.  

DBE Participation    August Change Orders 

Actual DBE Participation:  $234,762      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $1,396,487 
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Original Contract:               $43,948,220  Incurred‐to‐Date:     $43,624,450   
Current Contract Value1:  $47,097,562  Incurred in August:          $19,178   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: July 2012 
Projected Substantial Completion: April 2018, based on projected completion of design services for Dillingham 
Temporary Utilities DBB construction. 
 

Project Description: The City Center Guideway and Utilities final design contract consists of 4.2 miles of elevated 
transit guideway serving eight (8) passenger stations, in addition to roadway widening, utility relocation, and other 
improvements to facilitate construction of the guideway. 

_______________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

_______________________________________________________________________________________________________ 
 

SCHEDULE: 

 Supplemental design services for early utilities are scheduled to conclude as noted above. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Supplemental design services are progressing 

for early utilities designs. 

Look Ahead: 

 Provide as‐needed support for ROW acquisition, when 
acquisition activities resume in the City Center Section. 

 Perform supplemental design services for early utilities. 
_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A.  
 

 

DBE Participation      August Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $3,149,342 
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Original Contract:              $18,321,918    Incurred‐to‐Date:   $12,293,535   
Current Contract Value1:  $19,631,717    Incurred in August:                 $0   

 

1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:  N/A 
Projected Substantial Completion: October 2016 
 

Project Description: Design of eight (8) stations for the fourth and final phase of the current project that will connect 
Dillingham Boulevard to Ala Moana Center. The DKSG stations have been combined with the City Center Guideway 
into a single City Center Guideway and Stations Design‐Build package. Due to the change from a DBB to a DB delivery 
method, the design for these stations has been suspended and will not be completed under this FD‐550 contract. 

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
_______________________________________________________________________________________________________________________________________ 
 

SCHEDULE: 

 There is no work scheduled under this contract. 
_______________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Final earned value is at 63%. 
 Administrative closeout activities are ongoing. 

Look Ahead: 

 Future efforts will be administrative only. 

_______________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 N/A. 
 

DBE Participation      August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $1,309,799 
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Original Contract:              $33,376,897    Incurred‐to‐Date:   $44,846,463   
Current Contract Value1: $51,820,920    Incurred in August:      $970,747 

 

1Current Contract Value = Original contract value + executed Change Orders 

 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 2012 
Contract Completion: March 2017 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 

_______________________________________________________________________________________________________________________________________ 

 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

_______________________________________________________________________________________________________________________________________ 

 
 

KEY ISSUES: 

 HART exercised its option to extend the PMSC contract for the remaining option year, effective March 8, 2016. 
The current contract will terminate upon award of contract to the successful offeror of the new Request for 
Qualifications or one year from March 8, 2016, whichever is earlier. 

 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $18,444,022 
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Original Contract:              $46,143,277    Incurred‐to‐Date:   $31,435,034 
Current Contract Value1:  $46,541,728    Incurred in August:      $974,131 

 

1Current Contract Value = Original contract value + executed Change Orders 

 
B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

_______________________________________________________________________________________________________________________________________ 

 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

_______________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 
estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for City Center Guideway and Stations (CCGS). 
 
 
 

DBE Participation  August Change Orders 

Actual DBE Participation:  $3,668,861      Change No.  Description  Amount ($)

DBE % Attained:  7.95%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $398,451 
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Original Contract:               $54,232,480    Incurred‐to‐Date:   $28,830,033 
Current Contract Value1:   $54,232,480    Incurred in August:     $826,956 

 

1Current Contract Value = Original contract value + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 

 
Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection Services 
(CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & transit center 
from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the Honolulu Authority 
for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to monitor and 
observe the design‐build and design‐bid‐build construction work such that the projects are constructed in general conformity with 
the plans, specifications, and special provisions for the WOFH, KHG, MSF, west section station group’s and PHGT contracts. These 
CE&I services also include: constructability review, resident engineering, on‐site field oversight, project controls, scheduling 
review, change management, cost control, document controls, contract administration, construction cost estimating, 
environmental monitoring, surveying, material testing, interface coordination and claims analysis. 

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

  
_______________________________________________________________________________________________________________________________________ 

 

KEY ISSUES: 

 Continued to provide management of and coordination between various west side contracts.  

 Shared site access between station construction contractors and the guideway contractor remains an issue. 

 Provided additional and extended staffing to support West CE&I efforts. A contract amendment will be required 
for the additional and extended staffing. 

DBE Participation  August Change Orders 

Actual DBE Participation:  $3,416,921      Change No.  Description  Amount ($)

DBE % Attained:  6.3%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $12,382,150   
Current Contract Value1:  $12,706,100    Incurred in August:                $0   

 

1Current Contract Value = Original contract value + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2015 (MOD no. 1) 
   

Project Description: The URS team provided Construction Engineering and Inspection Services (CE&I) for the east 
section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART).   
 
CE&I services included: constructability review, resident engineering, construction observation, project controls, 
scheduling, change management, cost control, document controls, contract administration, estimating, environmental 
monitoring, surveying, material testing, interface coordination, geographic information system (GIS) support and 
claims analysis. The primary role of the URS team was to inform the HART project manager of any significant 
omissions, substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that 
has been directed by HART to be performed by the contractor. 

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 

_______________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The new CE&I consultant for the East Section was issued NTP in September 2015. All URS field staff was 
successfully transitioned off of the project in October 2015. The URS contract was administratively closed out in 
April. Final cost information will be reflected in a future Progress Report. 
  

 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $1,580,725      Change No.   Description  Amount ($) 

DBE % Attained:  10.36%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ($50,377,318) 
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Original Contract:               $55,036,130    Incurred‐to‐Date:    $7,093,182   
Current Contract Value1:  $55,036,130    Incurred in August:  $1,263,132   

 

1Current Contract Value = Original contract value + executed Change Orders 

E. Construction Engineering & Inspection (CE&I) II Contract  
Contract No.: MM‐596 
Contractor: Stantec Consulting Services Inc. 
Contract Start Date:  September 2015 
Contract Completion:  December 2019 
 

Project Description: The Stantec team is responsible for the Construction, Engineering and Inspection (CE&I) services for the 
East Section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The 
Stantec team is providing services from the preconstruction phase through construction closeout. HART East Section CE&I II 
services include: constructability review, resident engineering, construction observation, project controls, scheduling, 
change management, cost control, document controls, contract administration, estimating, environmental monitoring, 
material testing, interface coordination, and claims analysis for the Airport Guideway and Stations design‐build contract, 
City Center Guideway and Stations design‐build contract, Airport Section Utilities Construction contract, Elevators and 
Escalators Design‐Furnish‐Install‐Maintain contract (construction phase only), and construction observation for the On‐Call II 
and III work. The primary role of the Stantec team is to inform the HART Project Manager of any significant omissions, 
substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that has been directed 
by HART to be performed by the contractor.  

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 
_______________________________________________________________________________________________________________________________________ 

 

KEY ISSUES: 
 The project team has started the initial pre‐construction planning activities and key staffing assignments for the AGS DB 

in anticipation of HART executing the contract and issuing an NTP prior to the end of 2016. Key staff additions include 
the Change and Claims Manager, Cost Control Manager, Schedule Manager, and Lead Engineers for Stations, Structures 
and Civil.  

 The East Section CE&I II Construction Manager (CM) has completed an East Section CE&I II project team re‐organization 
based on the latest direction of the overall HRTP to maximize efficiencies and focus on overall construction success. 

 The project team continues to support HART with review of CCGS DB construction options with budget constraints. 

DBE Participation    August Change Orders 

Actual DBE Participation:  $1,850,780      Change No.   Description  Amount ($) 

DBE % Attained:  3.38%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $43,988,989    Incurred‐to‐Date:  $17,943,863   
Current Contract Value1:  $43,988,989    Incurred in August:     $642,658   

 

1Current Contract Value = Original contract value + executed Change Orders 

 
 

F. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: September 2019 
 
Project Description: Provide professional services for design and construction management and 
testing/commissioning oversight of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major 
systems of the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction 
electrification system, communications system, and platform screen gate system (PSGS). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 

_______________________________________________________________________________________________________________________________________ 

 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

_______________________________________________________________________________________________________________________________________ 

 

KEY ISSUES: 

 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance and system integration tests. 

 Design review completion with respect to manufacturing, fabrication and test schedule. 
 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $425,950      Change No.  Description  Amount ($)

DBE % Attained:  0.97%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:  $1,991,790   
Current Contract Value1:  $2,000,000    Incurred in August:              $0   

 

1Current Contract Value = Original contract value + executed Change Orders 

 

G. On‐Call Construction Contractor  
Contract No.: MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific 
Substantial Completion date.   

 
Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. 
These activities include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor 
facilities such as bus stops, street lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road 
repair/patching as requested by HDOT in the HART right‐of‐way and as allowed by third‐party agreements. The intent 
of the On‐Call Contract is to provide HART a contractual tool to address those required work items not easily 
addressed by the general contractors working to specific scopes. 

_______________________________________________________________________________________________________________________________________ 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 
 

 
_______________________________________________________________________________________________________________________________________ 

 
KEY ISSUES: 

 The On‐Call Contractor has successfully completed all authorized work. 

 The On‐Call Contractor is in the process of being closed. All required work on this contract was completed in July 
2016. 

 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $460,025      Change No.  Description  Amount ($)

DBE % Attained:  23%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,000,000 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   
 

 

5.1   Permits  
 

 Permits Submitted and In‐Progress 
o HART submitted the Federal Aviation Administration form 7460‐1 application for construction on and near the 

Honolulu International Airport.   
o HART submitted the Notice of Cessation for the Rail Operation Center’s National Pollutant Discharge Elimination 

System (NPDES) permit for construction.   
 

 Permits and Approvals Granted 
o HART received a project‐wide Coast Guard Bridge Permit advanced approval for all project stream crossings. 
o HART received the construction permit for the West O‘ahu Station Group (WOSG) including East Kapolei, UH 

West O‘ahu, and Ho‘opili Stations. 
o HART authorized Kiewit to represent HART under the Kamehameha Highway Guideway NPDES permit for 

construction and for dewatering and hydrotesting.   
 

 Look Ahead 
o Upcoming significant permit activity: 

 HART will prepare the Community Noise Permit continuance application for the West O‘ahu Farrington 
Highway (WOFH) construction activities.   

 HART will prepare the Community Noise Variance application for construction activities in the City Center 
section.   

 HART will submit a project‐wide request for extension of the Nationwide Permit No. 6 to the United States 
Army Corps of Engineers.   

 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 

 Activities this Month 
o Grant application process started for the FY16 $3M associated with the Federal Highway Administration (FHWA) 

fund transfer to FTA for the Hawai‘i Department of Transportation requested highway improvements. 
o A draft amendment to the WOFH Master Agreement and Joint Use and Occupancy Agreement (JUOA) has been 

sent to HDOT for review and comment. The amendment addresses maintenance responsibilities and 
reimbursements. 

o A draft amendment to the KHG, AGS, CCGS Master Agreement is being developed. Currently, there is an 
approximate ½ mile gap in the Joint Use and Occupancy area along Kamehameha Highway in the vicinity of 
Aloha Stadium. The amendment would provide a continuous JUOA segment, allowing HART to take on 
responsibility for street usage permits and maintenance during the construction of the Aloha Stadium Station 
and Airport guideway construction. 

o The Airport Section Joint Use and Occupancy Agreement is being routed for signature. 
 

 Look Ahead 
o Execution of the Airport and City Center Joint Use and Occupancy Agreements. 
o Execution of the West O‘ahu Farrington Highway Master Agreement and Joint Use and Occupancy Agreement 

Amendment 1. 
o Execution of Amendment 1 to the Master Agreement for the sections to and from: Kamehameha Highway 

Guideway, Airport Guideway and City Center Guideway. 
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5.3  Utility Agreements 
 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
(Corporation) 

Executed  05/11/11  12/20/11 
5/18/12 

Including 
with ESA  

Not 
Required 

12/26/13 
  
Draft sent to 

AT&T NTP  05/12/11  12/21/11 

Amd 01  07/01/11  HRS Ch 104 
Draft sent 
to AT&T 

       

AT&T 
(Government 
Solutions) 

Executed 
    12/26/13   

Not 
Required 

12/26/13 
Combined 
with AT&T 

Corp NTP 

Chevron 

Executed  12/04/09 
 

11/04/11 
   

NTP  12/22/09  11/15/11

Amd 01  07/01/11   

Hawaiian Telcom 

Executed  05/20/10  11/17/14
05/10/12   12/31/14  05/28/15  09/27/13 

Draft sent to 
HTI for 
review 

NTP  06/14/10  11/18/14 

Amd 01  07/01/11    04/13/15   
Draft sent 
to HTI 

   

Amd 02  05/10/12   

Executed              Temp OH 
Pending 
Signature NTP             

HECO 

 
Design 
Services 

Construction
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13 Draft 
agreement 

under 
review. 

11/25/13 HECO 
revision to 

include Temp 
Poles 

NTP  11/20/13  11/29/13  11/20/13  11/29/13  11/20/13  11/25/13 

Amd 01       

M
em

o
ra
n
d
u
m
s 
o
f 

U
n
d
er
st
a
n
d
in
g
 

08/07/14 – Construction Drawings

05/01/15 ‐ Access

05/15/15 ‐ Derrick Truck

06/23/15 ‐Master Agreement

06/09/15 ‐MSF Advanced Construction 

09/16/15 ‐ Right of Entry

10/12/15 – Clearance (West) 11/10/15 ‐ Dillingham Blvd Materials

07/13/16 – KHG Vertical Clearance

Power Quality ‐  Pending 

Oceanic Time 
Warner Cable 

Executed  12/08/09 
12/21/11  01/09/12  06/02/14  12/19/14 

04/03/13  Draft sent to 
OTWC for 
review NTP  12/22/09  04/04/13 

Amd 01  07/01/11  02/27/14 HRS Ch 104 HRS Ch 104

Amd 02  10/07/13  HRS Ch 104

Executed      9/22/16

NTP      9/30/16

Pacific Lightnet/ 
Wavecom  

Executed  04/28/10  03/12/12  02/15/12 
   

NTP  04/29/10  03/13/12 02/16/12

Amd 01  07/01/11  HRS Ch 104

Sandwich Isle 
Communications 

Executed  05/20/10 
  04/20/12         

NTP  06/08/10 

Amd 01  07/01/11   

Hawai‘i GAS 

Executed  12/18/09  06/30/11
06/01/12  04/14/14 

08/19/14
09/27/13 

05/08/15

NTP  12/22/09  07/12/11 08/20/14 05/11/15

Amd 01  07/01/11  10/17/14 08/28/14 HRS Ch 104 HRS Ch 104

Amd 02    05/09/16 10/23/15

Amd 03      HRS Ch 104
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Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

Level 3/TW 
Telecom 

Executed  12/02/09   
 
 
 

02/14/12  Oceanic  to 
relocate for 
TW Telecom 

  10/11/12 
Draft sent to 
TW Telecom 

NTP  12/22/09  02/16/12 

Amd 01  07/01/11   

Amd 02     

Tesoro 

Executed 
   

02/15/12
09/12/13   

08/27/13 
 

NTP  02/16/12 09/03/13 

Amd 01      09/12/14

Amd 02      05/13/15

Amd 03      HRS Ch 104

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable  ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement

 
 

General 

 Coordinating with Board of Water Supply to provide stray current information and maintenance plans.   
 
HECO  

 Davis‐Bacon requirements – HECO has a collective bargaining agreement that has different wage scales and allows 
payment to its labor  forces bi‐weekly, which does not satisfy Davis‐Bacon. Based on the State of Hawaii Department 
of Labor and Industrial Relations correspondence, HECO has begun the process to pay their employees weekly. 
HECO has submitted a rate conformance request that has so far been denied by the United States Department of 
Labor (DOL), although HECO has appealed. HECO and HART are still awaiting a final decision from the DOL for the 
applicable rates.     

 HECO 46kV Substation near MSF area – HECO indicated a need in the 2019 timeframe for a new dedicated 46kV 
substation to feed the MSF area due to requirements in the HECO Rule 13 for line extensions and substations. HART 
is reviewing the various options with HECO.  

 Additional Clearances – HECO requires the need for additional horizontal working clearances from overhead line 
conductors to the guideway for their 138kV and 46kV overhead lines along portions of all guideway segments. 

 Horizontal Working Clearances Analysis – For Airport and City Center, HART and HECO have agreed to underground 
the overhead 138kV lines. HART’s designers are progressing to a preliminary engineering design with feedback from 
HECO. For WOFH and KHG, HECO has successfully tested two new bucket trucks (not in their fleet) that can do the 
46kV work with less than their required working clearance. This would mitigate the need to relocate 90% of the 
46kV poles/lines that do not meet their required working clearances.  

 Alternative Equipment – For WOFH and KHG, HECO has proposed that HART purchase (9) new Altec bucket trucks 
to mitigate the 46kV clearance. HART is reviewing this. HECO and HART will continue to look for alternative 
equipment that could possibly mitigate the 138kV working clearance areas.  

 
 

5.4   Right‐of‐Way (data as of Sept. 1, 2016) 
BUDGET 

  Baseline 
Budget 

 
Expended 

Remaining 
Budget 
Balance

Estimate to 
Completion 

Forecast 
Variance 

Acquisition $ 201.70 $ 91.90 $ 109.80 $ 96.70 $ 13.10
Relocation $ 20.50 $ 14.40 $ 6.10 $ 12.10 $ (6.00)

Total (Million) $ 222.20 $ 106.30 $ 115.90 $ 108.80 $ 7.10
Note 
* Administrative overhead costs aggregated with the Acquisition and Relocation numbers 
* Estimate to complete based on offers, appraisals or assessed values 
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ACQUISITIONS 
Figure 8. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 
 

 
KAMEHAMEHA 

  Priority:  
o On‐going support for negotiations with Aloha Stadium Authority to obtain right of entry for the construction of the station 

park‐and‐ride. HART has obtained the right of entry to construct the guideway.  
 

AIRPORT 

 Priorities:  
o On‐going negotiations with TMKs 1‐1‐002‐001, 1‐1‐004‐035, 1‐1‐004‐039, 1‐1‐016‐017, 1‐2‐013‐020 and 1‐2‐013‐021.  
o In order to support the Airport Guideway and Stations Design‐Build contract and to maintain the project schedule, eminent 

domain proceedings were authorized by the HART Board and the Honolulu City Council for several parcels. However, 
negotiations are still continuing with all private property owners in the Airport section in an attempt to reach mutual 
agreement.  

 

CITY CENTER  
At the direction of the HART Board in executive session at its regular June 16, 2016 meeting, the Right‐of‐Way Section is temporarily 
suspending certain acquisition transactions beyond the planned Middle Street Station, including any new eminent domain actions 
and negotiations that have not resulted in a signed agreement amongst the parties. The following status is as of Sept. 1, 2016.    

 Priority:  
o On‐going support for negotiations with UH Honolulu Community College to secure construction right of entry.   

 

RELOCATIONS 
Figure 9. Relocation Status for the Occupants (data provided by READ) 
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AIRPORT 

 Priority: 
o Monitoring on‐going relocation for TMKs 1‐1‐016‐016 and 1‐1‐016‐006.  

   

CITY CENTER   
At the direction of the HART Board in executive session at its regular June 16, 2016 meeting, the Right‐of‐Way Section is 
temporarily suspending certain acquisition transactions beyond the planned Middle Street Station, including any new 
eminent domain actions and negotiations that have not resulted in a signed agreement amongst the parties. However, 
relocations are continuing at the option of the displacee, if the suspended relocation will result in harm to the displacee. 
The following status is as of Sept. 1, 2016. 

 Priority:   
o Continuing to vacate TMK 2‐3‐007‐045 through the judicial process. 

 Look Ahead: 
o Anticipate completion of relocation for TMK 2‐1‐050‐062. 

 
 

STATUS OF INTER‐GOVERNMENTAL AGREEMENTS / THIRD‐PARTY AGREEMENTS  
Figure 10. Inter‐Governmental Agreement / Third‐Party Agreement Status – These are agreements between HART and other 
government entities, with the exception of D.R. Horton. Completed agreements are in grey, agreements to be executed are in 
white. 

Inter‐Governmental Agreements / Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

City  Agreements         

DFM – Dept. of Facility & Maintenance 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport  Jurisdictional transfer from DFM to HART in 
place. 

DPR ‐ Dept. of Parks & Recreation  (MSF 
drainage) 

Executed    WOFH  Consent to construct in place.  

State  Agreements         

UH ‐ University of Hawai‘i Master 
Agreement  

On Hold     WOFH, KHG, 
City Center 

Construction is not impacted as the ROE for right 
to access and construct will be executed for each 
campus. 

UH – University of Hawaii Pre‐
Construction Right of Entry and 
Amendment 

Executed    WOFH, KHG, 
City Center 

Consent to construct in place. 

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Guideway  

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH  Consent to construct in place. 

UH ‐ Urban Gardens 
Construction Right of Entry 

Executed    KHG  Consent to construct in place. 

UH – Urban Gardens Conveyance to 
HDOT(H) 

Pending  Jan 2017  KHG  In process. Consent to construct in place.    

UH ‐ Honolulu Community College (HCC)  
Construction Right of Entry for Guideway 
& Station 

Pending  May 2017   City Center  In negotiations. Concerted effort is being made 
to finalize. 

DLNR – Dept. of Land and Natural 
Resources Kapolei Right of Entry  

Executed    WOFH  Consent to construct in place to be followed by 
execution of the easement agreement.  

DLNR ‐ Dept. of Land & Natural Resources 
Kapolei Easement Agreement 

Pending  Jan 2017 
 

WOFH  Easement agreement in process. Construction 
not impacted. 

DLNR – Keehi Lagoon Right of Entry  Executed    Airport  Consent to construct in place to be followed by 
execution of the easement agreement.   

DLNR – Keehi Lagoon Easement 
Agreement 

Pending  Jan 2017   Airport  Easement Agreement in process. Construction 
not impacted. 

DLNR – City Center Right of Entry   Pending  May 2017  City Center  In process. 
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Inter‐Governmental Agreements / Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

DLNR – City Center Easement Agreement   Pending  May 2017  City Center  In process. 

DOE – Dept. of Education 
Master/Construction Agreement for 
Waipahu H.S. 

Executed    WOFH  Set‐aside from DLNR to HART in process. 

DOE/DLNR Right of Entry for Waipahu 
High School 

Executed    WOFH  DLNR Consent to construct in place with DOE 
concurrence. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG  MOU in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed 

 
  KHG  Consent to construct in place to be followed by 

execution of the easement agreement. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  Jan 2017   
 

KHG  Easement Agreement in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station park and ride 

Pending  Oct 2016  
 

KHG  In negotiations. Awaiting results of 9/29/16 
Aloha Stadium Board meeting. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for station park and ride 

Pending  Jan 2017  
 

KHG  Process Easement Agreement. 

HDOT(H) – Dept. of Transportation 
Highways  Master Agreement 

Executed    WOFH  Master Agreement in place. 

HDOT(H) – Dept. of Transportation 
Highways  Master Agreement   
Amendment 

Pending   Oct 2016  WOFH  In review. 

HDOT(H) (A) ‐ Master Agreement for 
KHG, Airport and City Center and 
Amendment 

Executed    KHG, Airport, 
City Center 

Master Agreement in place. 

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending   Jan 2017  Airport  In process. 

HDOT(H) – Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  May 2017  City Center   In process. 

HDOT(A) – Dept. of Transportation 
Airports Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT(A) ‐ Easement Agreement for 
Airport Division parcel 

Pending  Jan 2017 
 

Airport  Process Easement Agreement. 

HDOT(Har) –  Dept. of Transportation 
Harbors Easement Agreement / DLNR 

Pending  May 2017  City Center  In process. 

HDOT(Har) – Dept. of Transportation 
Harbors Right of Entry / DLNR 

Pending  May 2017  City Center  In process. 

DHHL ‐ Dept. of Hawaiian Home Lands 
Master Agreement 

Executed    WOFH, MSF  Master Agreement in place. 

DHHL – Dept. of Hawaiian Home Lands 
License  

Executed    WOFH, MSF  Consent to construct in place. 

OCCC ‐ Dept. of Public Safety, Oahu  
Community Correctional Center, 
Easement Agreement 

Pending   May 2017 
 

City Center  In process. 
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Inter‐Governmental Agreements / Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

OCCC ‐ Dept. of Public Safety, Oahu  
Community Correctional Center,  Right of 
Entry 

Pending   May 2017  City Center   Draft Right of entry under review.  

HCDA ‐HI Community Development 
Authority Pre‐construction Right of  Entry 

Approved    City Center  Verbal approval granted by the HCDA Board in 
6/2016. 

HCDA ‐HI Community Development 
Construction ROE & License Agreement, 
& Final Disposition 

Pending  May 2017  City Center  Coordination is ongoing. 

DAGS – Dept. of Accounting & General 
Services / Hi Housing Finance & 
Development Corp (HHFDC) Right of 
Entry 

Pending  May 2017   City Center  Consent to construct in process to be followed 
by execution of the Easement Agreement. 

DAGS / HHFDC Easement Agreement  Pending  May 2017  City Center  Process Easement Agreement. 

DAGS –  City Center Right of Entry  Pending  May 2017  City Center  To be processed. 

DAGS –  City Center Easement Agreement  Pending  May 2017  City Center  To be processed. 

Federal  Agreements          

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct in place.  

U.S. Navy Easement Agreements  Executed    WOFH, KHG, 
Airport 

Grant of Easement executed. 

U.S. Navy Pearl Harbor Station 
Acquisition of Fee Transfer 

Executed     Airport  Quitclaim deed executed. 

U.S. Post Office (USPS) Honolulu 
Processing Center acquisition 

Pending  Jan 2017   Airport  Requesting USPS to finalize & execute access 
agreements 

U.S. Gov't/General Services 
Administration (GSA)/Federal Courthouse 
Master Agreement to include Security & 
Landscape Plan 

Pending  May 2017  City Center  Master agreement under review. 

U.S. Gov't/GSA/Federal Courthouse 
License (Right of Entry) & Temporary 
Construction Easement (TCE)  
Agreements     

Pending  May 2017  City Center  In final review. 

U.S. Gov't/GSA/Federal Courthouse 
Quitclaim Easement Document  

Pending  May 2017  City Center  Easement document under review. 

Other  Agreements          

D.R. Horton Agreement for Construction  Executed    WOFH  Consent to construct in place to be followed by 
execution of the easement agreement.  

D.R. Horton Final Easement Agreement   Pending  Jan 2018 
 

WOFH  Easement Agreement in process and subject to 
owner’s development plans.  
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

6.1   Safety and Security (S&S) 
 

KEY ISSUES 
 Core Systems lost their full‐time Ansaldo/H‐JV Safety and Security Certification point of contact in Honolulu that 

poses a concern of certification expertise and experience at the Core Systems contactor level, and will impose a 
hardship to the HART Safety and Security Department efforts until a full‐time, qualified/certified replacement is on 
AHJV staff. Discussions are underway on the status of the replacement manager. 

 Ansaldo/H‐JV’s deliverable schedule for the MOW Vehicles DCCC “Means of verification” has significantly slipped as 
communicated at the weekly CSC certification coordination meetings. HART S&S has received and performed 
verification on 4 of the 8 DCCC checklists. All 8 MOW vehicles are on island and undergoing STCC verification efforts, 
since March 2016. 

 The rail shims remain an outstanding issue. An extensive number of the 3/16” shims along WOFH Guideway are 
cracking and shim heights are exceeding the 2” allowable height. An investigation is underway and HART requested 
an analysis of why the shims are cracking. In addition, Ansaldo is performing a 3rd party independent review to 
identify any track construction concerns and potential long term maintenance issues. 

 Rusting and/or failing tendons in WOFH span segments have been identified. KIWC has been put on notice. The 
condition is being investigated to avoid impacting the loading capacity of the spans. 

 The specification and testing conformance checklist verification effort (% verified) lags behind construction 
completion percentage due to the fact that a significant percentage of the needed submittals are submitted at the 
end of the project; such as test reports, O&M manuals, training, and as‐built drawings. 

 Safety and Security is presently lacking one (1) position (Safety Specialist, OSHA).  

 
6.1.1 S&S Certification Documents 

Key HART S&S Certification Documents 

S&S Project Plans, PHAs, Core Systems SSHA and & O&SHA, and TVA 
Documents  REV # Date 

Approved
Comments

Documents Pending Approval
HART SAFETY AND SECURITY 

1. Project Preliminary Hazard Analysis (PHAs)  Rev 2. A Rev 2A ‐ DRAFT annual update completed 9/3/2015

a. Traction Power  Rev 2. A Update on‐hold ‐ pending approval of TES SSHA and O&SHA

b. Train Control  Rev 2. A Update on‐hold ‐ pending approval of ATC SSHA & O&SHA

c. Vehicles  Rev 2. A Update on‐hold ‐ pending approval of PT SSHA & O&SHA

d. Communications  Rev 2. A Update on‐hold ‐ pending approval of Comms SSHA and O&SHA

2. Elevator/Escalators System HA  Rev A Under Development

3. Project OHAs  Rev A Under development

HART CORE SYSTEMS 

4. Technologies PHAs  Rev D 7/12/2016 – CSC R&R (CMS # 545) 

5. Passenger Train ATC System HA  Rev C 3/18/2016 HART Accepted ‐ pending SSRC Approval (CMS # 751) 

6. Passenger Train Fire Hazard Analysis (FHA)  Rev C 6/22/2016 – CSC R&R (CMS# 749) 

7. Passenger Train SSHA  Rev A 8/31/2015 ‐ CSC R&R (CMS # 1273) 

8. Passenger Train O&SHA  Rev A 10/26/2015 ‐ CSC R&R (CMS # 1320) 

9. TES SSHA   Rev B 11/03/2015 ‐ CSC R&R (CMS # 884) 

10. TES O&SHA  Rev B 9/21/2016 ‐ HART Accepted – pending SSRC approval (CMS # 1099)

11. PSGS SSHA  Rev C 9/28/2016 ‐ CSC R&R (CMS # 938) 

12. PSGS O&SHA  Rev B 3/3/2016 ‐ AAN Re‐submit, (CMS # 880) 

13. Communications SSHA  Rev C 9/28/2016 ‐ CSC R&R, (CMS # 1205) 

14. Communications O&SHA  Rec C 1/27/2016 ‐ CSC R&R (CMS # 1206) 

15. MOW Support Vehicles O&SHA  Rev A Under development
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6.1.2 S&S Certification “Open Items List”  
 

“Open Items List” 
“Open Items” ‐ Design/Construction and Verification Issues

Month 
‐ 2016 

Total 
# 

Total # 
Open 

Total # 
Closed 

% Closed
Overall 

# Closed 
In Month 

% Closed 
In Month 

June  248  41 207 84% 12 5% 

July  249  42 207 84% 1 1% 

Aug  250  39 211 84% 4 2% 

Sept  251  39 212 85% 1 1% 
 
 
 
 

6.1.3 S&S Construction Specification Conformance Checklists (CSCC) ‐ Civil Contracts 
 

Construction Specification Conformance Checklists (CSCC) 

Civil ‐ Contracts   
CSCC Verification Status 

Construction ‐ Installation – Start‐up & Testing Phases

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

WOFH / KHG Interim Revenue Service Date (2020)

Civil Contracts Under Construction 
DB‐200, MSF and Rail Yard   92% +4% Verification underway – IC Certificate issued 

DB‐120, WOFH Guideway   80% +3% Verification underway 

DB‐320, KHG Guideway  48% +1% Verification underway

DBB‐385, H2R2 Ramps  27% Verification underway

DBB‐171, West O‘ahu Station Group (WOSG)  Pre‐construction activities

DBB‐271, Farrington Hwy Station Group (FHSG)  Pre‐construction activities

DBB‐371, Kamehameha Hwy Stations Grp (KHSG)  Pre‐construction activities

MI‐930, Elevators & Escalators, WOSG  Pre‐install activities

MI‐930, Elevators & Escalators, FHSG Pre‐install activities

MI‐930, Elevators & Escalators, KHSG Pre‐install activities

Civil Contracts Under Design or in Pre‐bidding or Pre‐Award Phases 
AP00 Art‐in‐Transit, 12 Artists/contracts  Draft Base CSCC under PM review 

DB‐275, Pearl Highlands PS/ Bus Transit Center  TBD – waiting for 100% conformed specifications

MI‐900 Fare Collection System   Base CSCC SSRC approved 4/27/2016 

DBB‐600, West O‘ahu Park & Ride   TBD – waiting for 100% conformed specifications

Airport / City Center Final Revenue Service Date (2025)

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  100% N/A 8/26/2015 SSRC approved –Certification Completed

DBB‐505, Airport Utilities ‐ Construction   63% Verification underway

Civil Contracts Under Design or in Pre‐bidding or Pre‐Award Phases 
DBB‐511, Dillingham Utilities & Road Widening  Draft Base CSCC update ‐ pending re‐design 

DB‐450, Airport Guideway  Draft Base CSCC update ‐ pending re‐design 

DB‐450, Airport Stations  Draft Base CSCC update ‐ pending re‐design 

DB‐550, City Center Guideway  Draft Base CSCC update ‐ pending re‐design 

DB‐550, City Center Stations  Draft Base CSCC update ‐ pending re‐design 

MI‐930, Elevators & Escalators, Airport Stations  Base CSCC ‐ SSRC approved, 8/26/2015 

MI‐930, Elevators & Escalators, City Center Stations  Base CSCC ‐ SSRC approved, 8/26/2015 

AP00 Art‐in‐Transit, 11 Artists/contracts  Draft Base CSCC under PM review 
MI‐900 Fare Collection System   Base CSCC SSRC approved 4/27/2016 

 
 
 

 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2016	

63 | P a g e  
 

 
6.1.4 S&S Specification / Testing Conformance Checklists (STCC) ‐ Core Systems 

Specification / Testing Conformance Checklists (STCC) 

Core Systems – Contracts 
STCC Verification Status 

Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

WOFH / KHG Interim Revenue Service Date (2020)

DBOM‐920 Core System Contracts under Design / Procurement ‐ Production ‐Manufacture ‐ Installation ‐ STCC
Yard Control Bungalow (YCB) CSC Civil ‐ Contract   59% Verification underway

MOW Vehicles (8‐support vehicles)  75% +16% Verification underway

1) Rail car mover  43%

2) Multipurpose Vehicle  71%

3) Enclosed trailer containing re‐railing equip  71% +28%

4) Rail 15‐ton flatbed trailer  71% +15%

5) Rail grinder  86% +15%

6) Tamper  86% +15%

7) Sperry (Geometry) car  86% +15%

8) Hi‐reach lift truck  86% +15%

Passenger Trains (PT)/Cars 

1) General Requirements ‐ Applies to all PTs   7% Verification underway

2) PT‐001‐ Certification (E‐1, E‐2, M‐1, M‐2 Cars)  Verification on hold pending delivery of trucks 

3) PT‐001‐ Interim Cert ‐ for Dynamic Testing 

4) PT‐002 – Certification (E‐1, E‐2, M‐1, M‐2 Cars) 

5)  PT‐002‐ Interim Cert – for Dynamic Testing 

6) PT Certification for Pre‐Revenue Service (STCC)  Base STCC under development   

Traction Electrification System (TES)  

1) General Requirements TES ‐ Project Wide  51% +14% Base STCC SSRC Approved 9/28/2016, verification underway

2) MSF ‐ Rail Yard  29% Base STCC SSRC Approved 9/28/2016, verification underway

3) Functional Track ‐ WOFH Guideway  19% +19% Base STCC SSRC Approved 9/28/2016, verification underway

4) WOFH and KHG Guideways  7% +7% Base STCC SSRC Approved 9/28/2016, verification underway

Uninterrupted Power Supply (UPS) 

1) General Requirements UPS ‐Project Wide  62% Base STCC SSRC Approved 9/28/2016, verification underway

2) MSF‐UPS  50% Base STCC SSRC Approved 9/28/2016, verification underway

3) Segment 1 ‐  UPS, WOFH & KHG  23% Base STCC SSRC Approved 9/28/2016, verification underway

Communication Systems 

1) General Requirements Comm‐ Project Wide  52% +2% SSRC approved 6/22/2016, verification underway

2) MSF and Rail Yard Communications  SSRC approved 6/22/2016

3) KHG and WOFH Communications   SSRC approved 6/22/2016

Fire Detection Alarm System (FDAS) 

1) General Requirements FDAS ‐ Project Wide  61% Base STCC SSRC Approved 9/28/2016, verification underway

2) MSF ‐ FDAS  59% Base STCC SSRC Approved 9/28/2016, verification underway

3) Segment 1 – FDAS, WOFH & KHG  15% Base STCC SSRC Approved 9/28/2016, verification underway

Platform Screen Gate System (PSGS) 

1) General Requirements PSGS ‐Project Wide  30% Base STCC SSRC Approved 9/28/2016, verification underway

2) Segment 1 – PSGS, WOFH & KHG  Base STCC SSRC Approved 9/28/2016 

Traction Power Generators Back‐up System  SSRC approved 3/23/2016

ATC / SCADA 

1) ATC / SCADA General Requirements ‐ Project Wide  58% +58% Base ATC/SCADA STCCs under review pending final Test Plan

2) MSF / ROC ‐ ATC / SCADA  26% +26% Base ATC/SCADA STCCs under review pending final Test Plan

3) Segment 1 WOFH & KHG Guideways & Stations  4% +4% Base ATC/SCADA STCCs under review pending final Test Plan

4) PT – ACT ‐ Initial Revenue Service Date (7‐PTs)  15% +15% Base ATC/SCADA STCCs under review pending final Test Plan

System Integration Testing (SIT) 

1) General Requirements (SIT) Project Wide  15% +15% Base SIT STCCs under review pending final SIT Plan

2)  MSF SIT  21% +21% Base SIT STCCs under review pending final SIT Plan

3)  Functional Track SIT  Base SIT STCCs under review pending final SIT Plan

4)  WOFH & KHG Guideways SIT  Base SIT STCCs under review pending final SIT Plan

Operational Requirements 
Ops Readiness Conform Checklists (ORCC)  30% +3% Base ORCC ‐ SSRC approved 12/09/2015, verification underway

Pre‐revenue Testing Conform Checklist (PRTCC)  TBD
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Specification / Testing Conformance Checklists (STCC) 

Core Systems – Contracts 
STCC Verification Status 

Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Airport & City Center Final Revenue Service Date (2025) 
Passenger Trains (PT)/Cars 

1) PT‐008‐20 Certification (E‐1, E‐2, M‐1, M‐2 Cars)  Base STCC ‐ SSRC approved 12/09/2015 

2) PT‐008‐20‐ Interim Cert ‐ for Dynamic Testing  Base STCC ‐ SSRC approved 12/09/2015 

3) PT‐011‐20 Cert for Pre‐Revenue Service  Base STCC under development   

Traction Electrification System (TES)  

 1)  Airport and City Center Guideways  Base STCC SSRC Approved 9/28/2016 

Uninterrupted Power Supply (UPS) 

1) Segment 2 – UPS, Airport  47% +27% Base STCC SSRC Approved 9/28/2016, verification underway

2) Segment 3 – UPS, City Center  48% +31% Base STCC SSRC Approved 9/28/2016, verification underway

Communication Systems 

1) Airport Communications  Base STCC SSRC approved 6/22/2016 

2) City Center Communications  Base STCC SSRC approved 6/22/2016 

Fire Detection Alarm System (FDAS) 

1) Segment 2 – FDAS, Airport  Base STCC SSRC Approved 9/28/2016 

2) Segment 3 – FDAS, City Center  Base STCC SSRC Approved 9/28/2016 

Platform Screen Gate System (PSGS) 

1) Segment 2 – PSGS, Airport  Base STCC SSRC Approved 9/28/2016 

2) Segment 3 – PSGS, City Center  Base STCC SSRC Approved 9/28/2016 

ATC / SCADA 

1) Segment 2 Airport Guideways & Stations  Base ATC/SCADA STCCs under review pending final Test Plan

2) Segment 3 City Center & Stations  Base ATC/SCADA STCCs under review pending final Test Plan

3) PT – ACT Final Revenue Service Date (13‐PTs)  Base ATC/SCADA STCCs under review pending final Test Plan

System Integration Testing (SIT) 

1) Airport & City Center Guideways SIT  Base SIT STCCs under review pending final SIT Plan

Operational Requirements 
Ops Readiness Conform Checklists (ORCC)  Base ORCC ‐ SSRC approved 12/09/2015 

Pre‐revenue Testing Conform Checklist (PRTCC)  Base PRTCC under development 

 

6.1.5 Twelve (12) Month Certification Projected Milestones and Work Priority:  
 

  12 Month Certification Projected Milestones 
Contract and Interim Certification (IC)    Next 30‐90 days Next 90‐180 days Next 180‐270 days  Next 270‐365 days

  Oct 
2016 

Nov 
2016 

Dec 
2016  

Jan 
2017  

Feb 
2017 

Mar 
2017  

Apr 
2017 

May 
2017  

Jun 
2017 

July 
2017 

Aug 
2017 

Sept 
2017

1. YCB Civil Certification (CSC)  x 
                 

2. FD‐430 & DBB‐505, Airport Utilities Civil Certification x 
                 

3. PT‐001 Truck (Bogies) Delivery ‐ IC    x 
               

4. MSF TES Certification    x 
             

5. PT‐002 Delivery – IC        x            

6. PT‐001, IC to enter Dynamic Testing        x 
         

7. Test Track – Rail Yard – TES IC        x 
         

8. DB‐120, WOFH Guideway Civil Certification            x 
       

9. PT‐002, IC to enter Dynamic Testing              x 
     

10. Eight (8) MOW Vehicles Final Certification            x 
     

11. Functional Track – IC Test Track                x 
   

12. DB‐320, KHG Guideway Civil Certification                x     

13. FD‐340 & DBB‐385 Ramp H2R2 Civil Certification                 x 
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6.1.6 S&S Certification Certificates Issued to Date 

S&S Certification Certificates Issued to Date 

Contracts / Interim Certification (IC) Certificates Issued Date  Signed  Comments
1. FD‐430 / DBB‐525 Airport 7‐Piers Civil Cert Certificate  9/21/2015  SSRC approved 

2. Three (3) – MOW Vehicles Delivery & M‐7, M‐2, M‐1 MSF Tracks – IC Certificate   2/4/2016  SSRC approved 

3. MSF Yard M‐4 and M‐6 Tracks – IC Certificate  3/10/2016  SSRC approved 

4. PT‐001 Delivery, OSB, M‐5/M‐4 Tracks, ORCC, MOW MPV ‐  IC Certificate  3/29/2016  SSRC approved  

5. Five (5) – MOW Vehicles Delivery – IC Certificate (Vehicles Only)  5/20/2016  SSRC approved 

6. MOW Facility Early Occupancy – IC Certificate (Administrative Areas Only)  5/23/2016  SSRC approved 

7. MSF Civil IC Certificate ‐ Tracks and Facilities  7/6/2016  SSRC approved 

 

6.1.7 Construction Safety and Security 
Safety and Security Incidents  
Incidents for Aug. 25, 2016‐Sept. 30, 2016: 

 FHSG: When closing the door to a drill rig, the mounted window shattered. No injuries reported. 

 FHSG: The trailer slid off the back of a semi‐truck, during a load tug test. No injuries. There was minor damage to 
the semi‐truck. 

 FHSG: A wheel on the West Loch Station site gate was damaged and a welder was stolen from a cone truck that 
was not secured overnight.  

 KHG: A work crew member was threatened by an unknown female with a knife. No injuries reported. 

 FHSG: A contractor truck driver reversed into the site ice shed at West Loch Station site. There was minor 
damage to the shed. 
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January 145,806 1 0 172,799 0 0

February 126,526 1 0 172,950 1 0

March 139,422 3 1 183,147 0 0

April 71,856 1 0 230,808 2 0

May 167,204 0 0 181,979 1 0

June 123,391 2 1 165,737 0 0

July 130,954 0 0 167,039 0 0

August 52,834 1 0 154,381 1 1
September 108,337 1 1 102,224 1 0
October 126,351 0 0 172,845 0 0
November 116,929 3 3 45,913 0 0
December 102,942 1 0 154,215 0 0
Total 507,393 6 4 1,534,735 10 3 1,274,459 4 0

OSHA Annual Incident 
Rate

2014 2015 2016

Work Hours for WOFH, KHG, MSF, Airport, CORE System as reported to OCIP and certified. 
1.3

 
 

 

6.2  Quality Management 
 

 Key Issues 

HART NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

46 (Audits)  38  8 

1 (Construction)  1  0 
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o Resolution of two (2) major WOFH NCRs  that needs to be addressed and corrected to prevent recurrence and to 

mitigate impact on the overall progress of the project. The major NCRs are described below: 
‐ Tendons: Grouting of six (6) tendons on Spans 33, 38, 45 and 51 were found defective. KIWC’s disposition 

is to remove and replace the affected tendons, then stress and grout. A pre‐activity meeting was held on 
this work discussing the removal procedure, which includes safety, quality and environmental activities. 
Removal and replacement work began in late July and is scheduled to finish by mid‐October 2016. 

‐ Shims: Direct Fixation Fastener (DFF) high‐density polyethylene (HDPE) Shims.        
o Resolution of one (1) major KHG NCR that needs to be addressed and corrected to prevent recurrence and to 

mitigate impact to the overall progress of the project. The major NCR is described below:  
‐ NCR 207: To date, there is one (1) Open NCR which is related to the CSL Report. All 186 Drilled Shafts were 

completed.  

 Audit Look Ahead 
o Perform Combined QA, Buy America and Environmental Compliance Audit of Nan, Inc. on the WOSG contract, 

on Oct. 12‐13, 2016. 
o Perform Combined QA, Buy America and Environmental Compliance Audit of Royal Contracting on the Ramp 

H2R2 contract, on Oct. 18‐20, 2016. 
o Perform QA Audit of PGH Wong on the CE&I (West) contract.   
 
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Overview and Key Issues 

o On Feb. 8, 2016, HART submitted a request for waiver of Buy America requirements for the variable refrigerant 
flow (VRF) HVAC system for the train control and communications rooms at the stations. On Sept. 8, 2016, the 
FTA confirmed that VRF units are components of the train control and communications equipment and are 
therefore subject to the “rolling stock” domestic content requirements under Buy America. As a result, the FTA 
understood that HART’s unavailability waiver request was no longer needed and considered HART’s request 
withdrawn. HART is currently evaluating its options regarding implementation of the FTA’s determination. 

o Vehicles: In accordance with FTA clarification on the definition of “post‐delivery audit period” as the “’time 
period in the procurement process when the rolling stock’ (first vehicle) ‘is delivered to the recipient until title to 
the rolling stock’ (last vehicle) ‘is transferred to the recipient or the rolling stock’ (last vehicle) ‘is put into 
revenue service, whichever is first,’” HART intends to conduct a post‐delivery audit during the defined “post‐
delivery audit period,” when actual costs can be verified. We anticipate this to occur on or around first quarter 
of 2017. 

 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this Month 

o $41,129,753 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 9/30/16   

 6.94% = DBE utilization on total disbursed FTA funds received to date ($41,129,753 divided by 
$592,776,366) 

 2.33% = DBE utilization to date on total Project FTA funds ($41,129,753 divided by $1,763,903,901) 
 
 

6.5   Planning and Environment 
 Activities this Month 

o Programmatic Agreement Activities: 
▪ HART’s Programmatic Agreement (PA) team met with the Hawai‘i State Historic Preservation Division (SHPD) 

on Tuesday, Sept. 13, 2016, as part of ongoing consultation with the division. 
▪ HART continued coordination with the Navy’s Federal Preservation Officer (FPO), and completed and 

transmitted final submittals of Big Makalapa and Little Makalapa National Register nominations to the FPO 
on Sept. 23, 2016. 
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▪ HART met with the Kāko‘o to discuss better management of Consulting Party (CP) concerns on Wednesday, 
Aug. 24, 2016. 

▪ The August PA report was finalized and sent to the Kāko‘o for distribution to CPs.  
▪ HART initiated implementation of PA Stipulation VII (“Educational and Interpretive Programs, Materials, and 

Signage”).  A strategic plan is being prepared that will identify timelines, goals, defining goals and objectives, 
and public/community outreach programs. Future consultation with PA Consulting Parties will occur.   

o Planning, Environmental, and Cultural Activities: 
▪ HART will continue coordination with stakeholder agencies regarding street tree transplanting and 

mitigation efforts. 
▪ HART established preliminary mitigation monitoring measures for the recently awarded Airport Guideway 

and Stations (AGS) contract, and continued work establishing AGS environmental requirements and plan 
review. 

▪ HART submitted Tree Relocation Activities Status Update #9 to Honolulu City Council. 
▪ HART staff continued coordination with Department of Transportation Services (DTS) regarding a proposal 

to use Federal Transportation Alternatives Program (TAP) funds for multimodal access improvements 
around the East Kapolei Station. 

▪ HART staff continued coordination with the Department of Parks and Recreation (DPR) on the Middle Loch 
Connector project. 

▪ HART Planning continued participation in the Multimodal Integration Technical Team (MITT) consisting of 
HART, DTS, and O‘ahu Transit Services (OTS) planners to work on technical issues supporting bus‐rail 
systems integration planning. 

▪ HART Planning staff is managing the refinement of the travel demand forecasting model being used in the 
fare options study. 

▪ HART environmental staff continued working on the WOFH contract closeout. 
▪ HART environmental staff is drafting a Project Wide Environmental Compliance Plan.  
▪ HART submitted revised draft text of FTA letter to FTA for SHPD concurrence of no additional adverse 

impacts for the proposed potential Airport and City Center Segments’ casting yards. 
 HART is coordinating planning and design of Kekaulike Street access to Chinatown Station, and Pearlridge 

Bus Transit Center interface to Pearlridge Station with DTS. 
▪ HART staff conducted environmental audits of Nan, Inc. for the Airport Section Utilities (ASU) contract on 

Sept. 15‐16, 2016. 
▪ HART staff conducted Environmental audits of Hawaiian Dredging for the Farrington Highway Station Group 

(FHSG) construction on Sept. 27‐28, 2016. 
▪ HART staff completed drafting the HART Permitting and Environmental Review Procedure. 

 

 Looking Ahead 
o HART will develop a recommended approach in response to the City Council’s request and funding for project 

extension studies which will be presented to the HART Board. 
o HART will provide preliminary options analysis to inform the Board on further project public‐private partnership 

(P3) potential activities. 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o Refine and develop bus‐rail integration needs for Lagoon Drive, Waimanu Street and Ala Moana locations. 
o The next consultation meeting with HART/SHPD is scheduled for Tuesday, Oct. 11, 2016. 
o Continue Hawaiian Station Naming Working Group efforts to provide primary Hawaiian station names for 21 

stations. 
o Continue coordination with DPP, the State, and Hawaii Community Development Authority (HCDA) regarding 

transit‐oriented development. 
o Continue to review and meet with contractors regarding proper environmental submittals. 
o HART will coordinate the closeout of environmental items related to the KHG contract. 
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o Prepare and submit final Post‐ROD Documentation to FTA for approval: 
 Emergency Backup Generators, 4th quarter 2016 
 Airport Casting Yard, 4th quarter 2016 
 City Center Casting Yard, 4th quarter 2016 
 Additional Right‐of‐Way, on hold 
 City Center Alignment, on hold 
 Hōlau Market/Ai‐Goto, on hold 
 West O‘ahu Park & Ride Lots, on hold 
 Phased System Openings, 1st quarter 2017 
 Final System Opening, 1st quarter 2020 

o Continue development of HART’s sustainability program. 
 

6.6  Risk Management  
 

The primary goal of risk management is to maintain a reserved contingency balance throughout the life of the Project 
that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly increase the 
likelihood of delivering a successful project. Risk management is the systematic process of identifying, analyzing, and 
responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue service opening 
including: planning, design, construction, systems testing, system operation start up, safety and security certification, 
and ultimately to project construction closeout.  
 
The HART program is implementing a new Risk Management System that focuses on mitigation strategies to assist the 
project teams in project delivery. The program has recently performed bottoms up risk assessment for every project in 
the program. A network model was then developed to evaluate the cost and schedule contingencies of the program, 
including relationships between each of the individual projects and contracts. This data is then updated monthly by the 
project teams and modelled periodically. Risk assessment discussions with the project teams are held on a regular basis 
to identify, assess, prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project 
Risk Register (RR) is the depository for all risks identified for the Project. Every month, risks contained in the RR are 
reviewed to confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. HART has been training the project managers to use the risk management system. There has since been 8 
individual project register updates since training has begun. These updates are verified and reviewed by the risk 
manager prior to being incorporated into the master Risk Database. 
 
The new risk management system quantifies the risk as schedule impact or direct cost impact independently. The 
schedule impact is than monetized based in the model and based upon the contracts impacted. The top risks to the 
program are then evaluated on both schedule and cost.  
 
As HART implements the risk management system focused on mitigation, monitoring, and control, the PMOC has 
requested to work with HART to possibly develop a new tracking mechanism or data reporting set to better assist in the 
oversight of the program. 
 
NOTES OF SIGNIFICANCE  

 HART is currently going through an exercise in developing a recovery plan to manage the funding gap. 

 Intensive focus continues to be placed on issues involving Hawaiian Electric Co. (HECO) coordination and 
clearance issue resolution; this includes alternative equipment studies.  

 On‐call contractor is verifying the Ground Penetrating Radar (GPR) results of the utilities in the City Center 
section. 

 Specifications are being developed for the City Center project to assist the design‐builder in pricing unidentified 
and misidentified utilities. 

 Developing agreements with landowners and utilities for access during construction is mitigating potential 
construction schedule delays. 

 Award of the AGS contract.   
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AREAS OF FOCUS 
A) Market Conditions – The construction market in Hawai‘i continues to outpace other major metropolitan US cities. 
The years 2015 and 2016 are expected to set new records for construction in the state. This translates to increased 
escalation of about 1% per month from late 2014 through the end of 2016, according to the Rider Levett Bucknall, 
Quarterly Construction Cost Report. These conditions may impact the supply of experienced craft labor which will in turn 
affect contractor productivity rates and traffic mobility issues.  

Mitigation Progress:  

 HART’s continuous improvement in estimating methodology has led to more confidence in the likely 
construction pricing, but continued pricing pressures in the market could still lead to higher than expected price 
proposals and bids.  

 The combined guideway and station packages on the City Center Guideway and Stations contract are still in 
active procurement.  

B) Utilities – Utilities continue to be an issue for the project, as they are for most Transit and Rail projects. 

Mitigation Progress: 

 Resources to relocate HECO facilities are now keeping up with scheduled requests to resolve utility conflicts 
through improved coordination efforts between agencies at all levels from project management to executive 
levels. 

 Identifying existing utilities along the City Center corridor. 

C) Right‐of‐Way – There are parcels on the east and west segments that are still in an active acquisition process. The 
goal is to provide site access to the contractors on the east to avoid associated inefficiencies related to re‐sequencing 
the work plan which would have a negative impact to the revenue service date.    

Mitigation Progress:  

 Nearly all west side property transactions have been accomplished.  

 East side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. Cost‐to‐cure partial property improvement impacts have now been mostly resolved. 

 

6.7   Community Outreach 
 Overview 

 Since the inception of HART, the outreach team has participated in: 
o 1,010 Presentations and Events 

 6 Presentations and Events in September 2016 
o 568 Neighborhood Board Meetings 

 8 Neighborhood Board Meetings in September 2016 

 Community Input  
 HART’s public outreach team responded to more than 100 public inquiries and comments this month. 

Inquiries were related to project construction plans, and a majority of the comments urged that the project 
not stop at Middle Street but continue on to Ala Moana Center. In addition, some callers to the project 
hotline ask about how to go about filing a claim. 

 

6.8   Staffing 
 Overview 

 Project Staffing: 
o Target: 139 Full‐Time Equivalents (FTE) 
o Actual: 127 FTE (reflects employees hired during this period as well as employees who left the project 

from both HART and the PMC staffs) 
 City Staff: 110 
 PMC Staff: 17 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2016	

70 | P a g e  
 

 The candidate for the Deputy Director of Operations and Maintenance position has accepted the formal offer 
and all clearances have been obtained. The official start date is Oct. 26, 2016. 

 The Core Systems Electrical Engineer responsible for oversight of vehicles started in September. 

 The West O‘ahu Station Group construction Project Manager has been moved to Engineering and Design. 
Recruitment for a replacement construction Project Manager has commenced. 

 The Project Controls Manager (PMSC) resigned and recruitment for a replacement has commenced. 

 Two new positions have been added: an Accountant for the Finance group and a Secretary for the Operations 
and Maintenance Division.  

 An Accountant performing Budget Analyst duties departed in September and recruiting has commenced for a 
replacement.  

 One Procurement and Specifications Specialist departed in September, and another announced their 
departure in October. 

 
Figure 11. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position Status 
Start 
Month 

Design and Construction 

Project Manager (WOSG)   Construction  Existing (City)   Recruiting   

Mechanical/Electrical Engineer  Core Systems  Existing (City)  Filled  Sept 

Secretary  Core Systems  Existing (City)  Recruiting   

Budget and Finance 

Financial Analyst  Budget and Finance  Existing (City)  Recruiting   

Accountant (Budget Analyst)  Budget and Finance  Existing (City)  Recruiting   

Accountant  Budget and Finance  New (City)  Recruiting   

Quality Assurance 

Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting/Interviewing   

Administrative Services 

Information Technology Support 
Technician 

Administrative Services  Existing (City)  Recruiting/Interviewing   

Personnel Clerk  Administrative Services  Existing (City)  Recruiting via Civil Service   

Public Information 

Information Specialist  Public Information  Existing (City)  Recruiting via Civil Service   

Project Controls 

Scheduler  Project Controls  Existing (City)  Recruiting/Interviewing   

CMS Trainer  Project Controls  Existing (City)  Recruiting   

Project Controls Manager  Project Controls  Existing (PMSC)  Recruiting   

Procurement & Contracts 

Procurement & Specifications Specialist (2)  Procurement  Existing (City)  Recruiting   

Safety 

Safety Specialist  Safety  Existing (City)  Recruiting/Interviewing   

Operations & Maintenance 

Deputy Director  Operations & Maintenance  New (City)  Selected  Oct 

Secretary  Operations & Maintenance  New (City)  Recruiting   

Planning, Permitting & ROW  

Planner VI (Land Use/Sustainability)  Planning  Existing (City)  Recruiting   

Right‐of‐Way Agent IV   Right‐of‐Way  New (City)  Recruiting   

Executive Management 

Board Staff Assistant  HART Board   New (City)  Recruiting/Interviewing   

Board Clerk  HART Board  New (City)  Recruiting/Interviewing   
*Actual hiring level will be commensurate with candidate’s qualifications.

 
 
For the latest project organization chart, see Appendix E.  
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Appendix A. Project Contingency Management  
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Appendix B. Project Cost Reports (data as of Aug. 26, 2016) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Level 2 
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Appendix C. Procurement and Contract Status 
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Appendix D. Vehicle Car Shell Progress Tracker 
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Appendix E. Project Organization Chart 
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