

---

**From:** Harvey Berliner  
**To:** Belizaire, Justine [USA]  
**CC:** Simon Zweighaft; Kurio, Phyllis; Hamayasu, Toru; Dunn, James; Laura Ray  
**Sent:** 6/22/2009 7:46:13 AM  
**Subject:** RE: Third Party Coordination Status

Justine:

### UTILITIES

The existing utilities mapping for the original (Salt Lake) alignment was completed and verified thru the utilities agencies. We are in the process of compiling the existing mapping for the new portion of the airport alignment. This work should be complete by August. In the WO/FH section the utilities rearrangements based on the scheme shown on the DB buildings has been completed. Recently we sent these rearrangements drawings to each of the Utilities companies for their review and concurrence. I will shortly be sending a letter to each company requesting them to develop cost estimates and schedule based on the scheme shown.

The Utilities Engineering Services Agreement after initial review by each agency has been updated and sent to each of the Utility Agencies for their signature. This allows the Utility to charge for their engineering services. Once we get back information from the Utility Agencies concerning their rearrangements schedule and cost, I plan to send out Construction Agreements for the WO/FH area. This should all be done prior to the start of the WO/FH construction.

### HDOT

The HDOT coordination has been going well. They have provided input on a regular basis as we send them plans, specifications or criteria to review. The initial agreement with HDOT has been sent to them for review/comment. We have not received any comments back as of yet, however, they tell us that a meeting is required to discuss the agreement. This meeting has not yet been scheduled.

### OTHER THIRD PARTY AGREEMENTS

Other agreements include intercity and state agencies. The initial draft of these agreements has been submitted by PB for City review. We are in the middle of reviewing them at this time. The coordination with each of these agencies is ongoing and been happening on a regular basis.

Hope that this provides the information you need. If you need anything more please let me know.

**Harvey L. Berliner, PE**

[berliner@infraconsultllc.com](mailto:berliner@infraconsultllc.com)

[hberliner@honolulu.gov](mailto:hberliner@honolulu.gov)

---

**From:** Belizaire, Justine [USA] [mailto:Belizaire\_Justine@bah.com]  
**Sent:** Sunday, June 21, 2009 4:45 PM  
**To:** Harvey Berliner  
**Subject:** Third Party Coordination Status

Aloha Harvey,

Can you provide a brief update on the status of the Third Party Coordination including the status of

AR00134611

utility mapping, verification for utility locations and utility relocation plans. I am completing a report for FTA and do not want to input any incorrect information.

Thanks!

*Justine A. Belizaire-Gouveia*

Associate

Booz | Allen | Hamilton

10138 Paxton Run Road  
Charlotte, NC 28277  
Office (704) 543-0975  
Cell (786) 586-0026  
[belizaire\\_justine@bah.com](mailto:belizaire_justine@bah.com)