



AMENDMENT

Contract: West Oahu Station Group Final Design

Amendment No.: 00009

Contractor: URS Corporation

Contract No.: SC-HRT-1200116

Commencement Date: 6/15/12 Original Contract Time (Days): 1614 Original Completion: 11/14/2016

DESCRIPTION OF WORK:

This Amendment No. 00009 is an administrative amendment that serves to revise and/or add the activity code for the following change orders. This Amendment No. 00009 is a no cost and no time amendment.

CCO No. 00002 FROM: N/A TO: CO.116.00002.000 \$504,386.43

CHANGES INCLUDED IN AMENDMENT				
Type	Number	Description	Cost	Time Change
ISSUE	00033	Administrative Amend for Act codes	\$0.00	0
Total Amount This Amendment No. 00009			\$0.00	0

The Original Contract Sum	\$7,789,000.00
Net Change by Previously Authorized Requests and Changes	\$1,473,805.27
The Contract Sum Prior to This Amendment	\$9,262,805.27
The Contract Sum Will Not be Changed	\$0.00
The New Contract Sum Including This Amendment	\$9,262,805.27
The Contract Time Will Not Be Changed	
The Revised Date of Substantial Completion as of this Amendment	05/15/2017

Computed and Checked:

1. [Signature] 8/19/14
HART Project Manager

Approved:
2. [Signature] 8-21-14
Contractor

Approved:
3. [Signature]
HART Officer In Charge

Certify Availability of Funds:

4. [Signature]
HART Fiscal Officer 8/28/14

Approved as to form and legality:

5. [Signature]
Deputy Corporation Counsel
GARY Y. TAKEUCHI

Approved:
6. [Signature]
HART Executive Director & CEO
9/5/14
HART Execution Date

DA
8/13/14



AMENDMENT

Contract: West Oahu Station Group Final Design

Amendment No.: 00009

Contractor: URS Corporation

Contract No.: SC-HRT-1200116

Commencement Date: 6/15/12 **Original Contract Time (Days):** 1614 **Original Completion:** 11/14/2016

BASIS OF PAYMENT

Payment for this Change Order will be made in accordance with the following Schedule of Milestone

Milestone Title	Milestone Code	Activity ID	Unit Value	Qty	Units	SM Value (\$)
Administrative Amend for Act codes	00.00.00.00.90.03		\$0.00	1	LS	\$0.00