

HART

HONOLULU AUTHORITY for RAPID TRANSPORTATION

AMENDMENT

(CACO)

Contract: Farrington Highway Stations Group FD

Amendment No. 00009

Contractor: HDR Engineering, Inc

Contract No.: SC-HRT-11H0013

DESCRIPTION OF WORK: See attached Supplemental Sheets of RFC's and corresponding Record of Negotiations.


CHANGES INCLUDED IN AMENDMENT

Type	Number	Title	Cost
RFCR	00005	Waipahu Station Sewer	(\$9,070.00)
RFCR	00007	Waipahu TCCR	\$12,955.00
Total Amount This Amendment No. 00009			\$3,885.00

Current Allowance	\$58,443.28
This Allocation	\$3,885.00
Remaining Allowance	\$54,558.28

The Original Contract Sum	\$5,500,696.00
Net Change by Previously Authorized Requests and Changes	\$2,507,349.00
The Contract Sum Prior to This Amendment	\$8,008,045.00
The Contract Sum Will Not be Changed	\$0.00
The New Contract Sum Including This Amendment	\$8,008,045.00

Computed and Checked:

1. 
Contract Manager

Approved:

2. 
Contractor


Approved:

3. 
Officer In Charge, HART

Certify Availability of Funds:

4. 
Fiscal Officer *ML*

Approved as to form and legality:

5. 
Deputy Corporation Counsel

Approved:

6. 
Executive Director/CEO, HART

3/8/13
HART Execution Date


2/21/13



**AMENDMENT
(CACO)**

Contract: Farrington Highway Stations Group FD
Contractor: HDR Engineering, Inc


Amendment No. 00009
Contract No.: SC-HRT-11H0013

This amendment, FHSG Amendment 00009, incorporates RFCR00005 and RFCR00007, and shall modify the contract in the following ways:

- 1) Contract Allowance: Reduce the Contract Allowance by \$3,885.00
- 2) Exhibit 2C: Exhibit 2C-Amended, Amendment 7, Revised, is hereby deleted in its entirety and shall be substituted in lieu thereof with, Exhibit 2C-Amended, Amendment 9, Revised, attached and incorporated by this reference. The Schedule of Milestones has been revised to amend certain milestone descriptions and to incorporate new milestones for RFCR00005 and RFCR00007 for agreed-to changes in work within the scope of the contract, as provided for in Section 5.1, Modifications of Contracts, General Terms and Conditions for Professional Services for the City and County of Honolulu (8/2000).

The following milestones will be added to the Baseline Schedule and Schedule of Milestones:

Milestone Title	Milestone Code	Activity ID	Unit Value	Qty	Units	SM Value (\$)
Allowance Transfer-RFCR00007	00.00.00.00.90.03	CO.013.0009.001	(\$12,955.00)	1	LS	(\$12,955.00)
Allowance Transfer-RFCR00005	00.00.00.00.90.03	CO.013.0009.002	\$9,070.00	1	LS	\$9,070.00
Waipahu Station Sewer-RFCR00005	CC.01.07.00.80.01	CO.013.0009.002	(\$9,070.00)	1	LS	(\$9,070.00)
Waipahu TCCR-RFCR00007	CC.01.07.00.80.01	CO.013.0009.001	\$12,955.00	1	LS	\$12,955.00



CERTIFICATE OF CURRENT COST OR PRICING DATA

This is to certify that, to the best of my knowledge and belief, cost or pricing data as defined in section 3-122-122, HAR, and submitted pursuant to section 3-122-125, HAR; either actually or by specific identification in writing to the officer-in-charge in support of * REFER NO. 00005, Waipahu
Station Sewer (Issue 31, CMO0016)

are accurate, complete, and current as of ** 11/27/12
(Month, day, year)

This certification includes the cost or pricing data supporting any advance agreement(s) between the offeror and the City which are part of the proposal.

Firm: HDR Engineering, Inc

Signature: [Handwritten Signature]

Lester H. Fukuda
(Print name & title of person signing)

Date of execution***: 11/27/12

* Describe the project and reference (i.e. project name, +PCD No., field change, change order number, etc.).


** The date should be a mutually determined date prior to but as close to the date when price negotiations were concluded and the price was agreed to as possible.

*** Date of execution should be as soon after the date when price negotiations were concluded and the contract price was agreed to as practical.

(This document shall be signed, sealed, and notarized.)

STATE OF HAWAII)
) ss.
CITY AND COUNTY OF HONOLULU)


On this 7th day of December, 2012, personally before me appeared Lester H. Fukuda, to me personally known, who, being by me duly sworn or affirmed, did say that he/she is the Vice President of HDR Engineering, Inc., and known to me to be the person who executed the within instrument on behalf of the corporation therein named and acknowledged to me that the corporation executed it.



Kim R. Castillo
Kim R. Castillo
Notary Public, First Judicial Circuit
State of Hawaii

My Commission Expires: 09/05/2016

NOTARY CERTIFICATE (Hawaii Administrative Rules §5-11-8)	
Document Identification or Description: <u>Certificate of</u>	
Current Cost or Pricing Data - RFCR No. <u>00005</u>	
Waipahu Station Sewer (Issue 00031, CM 00016)	
Contract No. <u>SC-HRT-11H0013</u>	
Doc. Date: <u>October 15, 2012</u>	No. of Pages: <u>1</u>
Jurisdiction: <u>First Circuit</u>	
<u>Kim R. Castillo</u> Signature of Notary	<u>12/7/12</u> Date of Certificate
<u>Kim R. Castillo</u> Printed Name of Notary	(Official Stamp or Seal)



CERTIFICATE OF CURRENT COST OR PRICING DATA

This is to certify that, to the best of my knowledge and belief, cost or pricing data as defined in section 3-122-122, HAR, and submitted pursuant to section 3-122-125, HAR; either actually or by specific identification in writing to the officer-in-charge in support of * RFCR NO. 00007, Waipahu
TCOR (ISSUE 30-CM 00017)

are accurate, complete, and current as of ** 11/27/12
(Month, day, year)

This certification includes the cost or pricing data supporting any advance agreement(s) between the offeror and the City which are part of the proposal

Firm: HDR Engineering, Inc.

Signature: [Handwritten Signature]

Lester H. Fukuda
(Print name & title of person signing)


Date of execution***: 11/27/12

- * Describe the project and reference (i.e. project name, +PCD No., field change, change order number, etc.).
- ** The date should be a mutually determined date prior to but as close to the date when price negotiations were concluded and the price was agreed to as possible.
- *** Date of execution should be as soon after the date when price negotiations were concluded and the contract price was agreed to as practical.

(This document shall be signed, sealed, and notarized.)

STATE OF HAWAII)
) ss.
CITY AND COUNTY OF HONOLULU)

On this 7th day of December 2012, personally before me appeared Lester H. Fukuda, to me personally known, who, being by me duly sworn or affirmed, did say that he/she is the Vice President of HDR Engineering, Inc., and known to me to be the person who executed the within instrument on behalf of the corporation therein named and acknowledged to me that the corporation executed it.



Kim R. Castillo
Notary Public, First Judicial Circuit
State of Hawaii

My Commission Expires: 09/05/2016

NOTARY CERTIFICATE (Hawaii Administrative Rules §§ 11-8)

Document Identification or Description: Certificate of

Current Cost or Pricing Data - RFCR No. 00007

Waipahu TCCR (Issue 00030, CM 00017)

Contract No. SC-HRT-11H0013


Doc. Date: May 24, 2012 No. of Pages: 1

Jurisdiction: First Circuit

Kim R. Castillo 12/7/12

Signature of Notary Date of Certificate

Kim R. Castillo
Printed Name of Notary



(Official Stamp or Seal)