
From: VanWyk, Christopher (FTA)
To: Zelasko, Elizabeth (FTA)
Sent: 11/1/2010 3:03:14 AM
Subject: FW: Honolulu precast yards
Attachments: Pre Cast Yard Letter - ossi comments cww edits.doc

Did a meeting happen? Just curious.

From: Sinuefield, Robyn (FTA)
Sent: Fri 10/29/2010 8:34 AM
To: Rogers, Leslie (FTA); Carr, Anthony (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, Raymond (FTA); Matley, Ted (FTA); Marler, Renee (FTA); Nguyen, Kim (FTA)
Cc: Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA); Borinsky, Susan (FTA); Bausch, Carl (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA)
Subject: FW: Honolulu precast yards

Good morning,

Do you have any edits to the precast yard letter? Attached is the version with the comments I have received so far. I haven't heard from anyone in Region 9.

We also have a few items to discuss:

- Liz suggested that we share the letter with the City before sending it because of their State environmental process.
- We need to decide if we will share the letter with Peter before sending it.
- Nancy-Ellen suggested that we wait until after Tuesday's election before sending the letter.

Would it be possible to have a quick meeting this afternoon to work on finalizing the letter? I would suggest 2pm -2:30pm EST.

Thanks,
Robyn

From: VanWyk, Christopher (FTA)
Sent: Wednesday, October 27, 2010 12:07 PM
To: Ossi, Joseph (FTA); Sinuefield, Robyn (FTA)
Cc: Matley, Ted (FTA); Marler, Renee (FTA); Zelasko, Elizabeth (FTA); Zusman, Nancy-Ellen (FTA)
Subject: RE: Honolulu precast yards

I've made a few edits in the attached. I could not insert comments with this computer, though, so I inserted my comment as text. Please copy Nancy-Ellen on further iterations as I'm out this week.

From: Ossi, Joseph (FTA)
Sent: Tue 10/26/2010 10:07 PM
To: Sinuefield, Robyn (FTA)
Cc: VanWyk, Christopher (FTA); Matley, Ted (FTA); Marler, Renee (FTA); Zelasko, Elizabeth (FTA)
Subject: RE: Honolulu precast yards

Please see suggested changes attached. I tried to reflect PMOC certainty that no other option is viable.

<<Pre Cast Yard Letter - ossi comments.doc>>

Joe Ossi

(202) 366-1613

From: Sinquefield, Robyn (FTA)

Sent: Tuesday, October 26, 2010 12:22 PM

To: Rogers, Leslie (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, Raymond (FTA); Matley, Ted (FTA); Marler, Renee (FTA); Nguyen, Kim (FTA); Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA)

Cc: Borinsky, Susan (FTA); Day, Elizabeth (FTA); Bausch, Carl (FTA); VanWyk, Christopher (FTA)

Subject: RE: Honolulu precast yards

<< File: Pre Cast Yard Letter.doc >>

Hi everyone,

Here is an initial draft of the pre cast yard letter. Please send me your edits in track changes and I'll work on incorporating all of our comments into a final draft version.

Thanks,

Robyn

-----Original Appointment-----

From: Sinquefield, Robyn (FTA)

Sent: Thursday, October 21, 2010 8:26 PM

To: Sinquefield, Robyn (FTA); Rogers, Leslie (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, Raymond (FTA); Matley, Ted (FTA); Marler, Renee (FTA); timothy.mantych@jacobs.com; william.tsiforas@jacobs.com; Nguyen, Kim (FTA); Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA)

Cc: Borinsky, Susan (FTA); Day, Elizabeth (FTA); Bausch, Carl (FTA); VanWyk, Christopher (FTA)

Subject: Honolulu precast yards

When: Friday, October 22, 2010 1:00 PM-2:00 PM (GMT-05:00) Eastern Time (US & Canada).

Where: 877-336-1828, code 5963374

Hi everyone,

I am working on a pressing ARC issue with Peter. Would it be possible to push back the time of this call to 1pm?

Thanks,

Robyn

From: Miyamoto, Faith [<mailto:fmiyamoto@honolulu.gov>]

Sent: Monday, October 18, 2010 8:09 PM

To: Zelasko, Elizabeth (FTA)

Cc: Souki, Jesse K.; Hamayasu, Toru

Subject: Honolulu Rail Project

Hi Liz –

In response to your request, the following information is being sent to you regarding the precast yard.

A precast yard was not included in the final Environmental Impact Statement (EIS) prepared for the Honolulu High-Capacity Transit Corridor Project because it was not reasonably foreseeable as to whether one would be needed for the Project; or if one was required, where it would be located. Consequently, there were no significant environmental impacts to evaluate related to a precast yard.

The contractor for the first construction phase of the Project, the West Oahu/Farrington Highway portion, is considering its options regarding the sources of casted elements for the Project, including whether the precast elements could be purchased from a supplier rather than establishing a yard specifically for the casting operation. At the present time, the contractor has suspended all work, discussions and consideration of developing a casting yard.

As requested, the following information is provided regarding the Kalaeloa Site and Hoopili Maintenance and Storage Facility Site.

Kalaeloa Site

- Owned by State Department of Hawaiian Home Lands; 34 acres
- Located in flight path of Kalaeloa Airport; per Federal Aviation Administration, crane height exceeds limits, but would be allowed
- Need to coordinate water service to site with U.S. Navy
- Section 106 needs to be addressed
- Per City's adopted Kalaeloa Special Area Plan, site intended to remain in open space due to potential for archaeological resources; the State Historic Preservation Division recommends archaeological assessment/inventory survey

Ho'opili Maintenance and Storage Facility (MSF) Site

- Location evaluated for MSF use in final EIS
- Industrial use similar between MSF and precast yard
- Potential additional traffic and access road impacts
- State Special Use Permit may be required for temporary industrial use, because land is within the state Agricultural district

Please let me know if you need any other information.

Faith Miyamoto

Department of Transportation Services

City & County of Honolulu

(808) 768-8350

fmiyamoto@honolulu.gov