

Meeting Agenda

Hawaii Department of Transportation

-

Honolulu High-Capacity Transit Corridor Project

HDOT Director's Office

September 22, 2010

- 1. FEIS Status**

- 2. Status of Master Agreement**
 - a. Status of attorney review**
 - b. Support consultant contracts**

- 3. Project Status**
 - a. West Oahu Farrington Highway contract**
 - b. Maintenance and Storage Facility contract**
 - c. Core Systems contract**
 - d. Kamehameha Highway Guideway contract**

- 4. Open Items**
 - a. Preliminary Hydraulic Assessment of 18 HHCTCP Stream Crossings**
 - b. ITS – technical support**

- 5. Other/open discussion**