

---

**From:** Sukys, Raymond (FTA)  
**To:** Timothy.Mantych@jacobs.com; Bill Tsiforas  
**CC:** Marler, Renee (FTA); Zelasko, Elizabeth (FTA); Luu, Catherine (FTA); Tahir, Nadeem (FTA); Carranza, Edward (FTA)  
**Sent:** 6/8/2010 10:40:10 AM  
**Subject:** FEIS Language

Hi Tim and Bill,

The latest FEIS language says, "As discussed in Section 2.5.10, the Project will be constructed in the following four phases and opened as each phase is completed:

- East Kapolei to Pearl Highlands (rail service in this phase will be opened in three parts as stations are completed)
- Pearl Highlands to Aloha Stadium
- Aloha Stadium to Middle Street
- Middle Street to Ala Moana Center".

Does the Kiewit contract contemplate an opening sequence as described above?

This phased opening approach is impractical and will cost a lot. Did you consider it in your cost review?

I think the language should be changed to: "The project may open and operate for revenue service in a phased approach prior completion of construction for the LPA. A supplemental environmental review will be conducted to determine appropriate operational segments." Do you have any concerns?

Ray