

---

**From:** Bausch, Carl (FTA)  
**To:** Zelasko, Elizabeth (FTA)  
**CC:** Day, Elizabeth (FTA)  
**Sent:** 5/5/2010 8:05:14 AM  
**Subject:** FW: New Starts HI

Thanks, Liz. I am copying Beth on this reply. Carl

---

**From:** Zelasko, Elizabeth (FTA)  
**Sent:** Wednesday, May 05, 2010 1:58 PM  
**To:** Bausch, Carl (FTA)  
**Subject:** New Starts HI

The development of the Honolulu FEIS is still on schedule for completion by the end of May. The FAA provided a conditional approval of HDOT's Airport Layout Plan last week. The City has incorporated the FAA-submitted information into the administrative FEIS and distributed the document to the cooperating agencies with a request for comments back on May 10<sup>th</sup>. FTA submitted Section 106 determinations of eligibility for the minor shift in alignment near the airport to the State Historic Preservation Officer last week. We are also working with the City to respond to comments on the Programmatic Agreement document and Section 4(f) chapter from the National Park Service. FTA plans to complete its review of the administrative FEIS on May 12<sup>th</sup>.

**Elizabeth Zelasko**  
Federal Transit Administration  
Office of Planning and Environment  
[elizabeth.zelasko@dot.gov](mailto:elizabeth.zelasko@dot.gov)  
(202) 366-0244