

---

**From:** Miyamoto, Faith  
**To:** 'Ted.Matley@dot.gov'; elizabeth.zelasko@dot.gov  
**CC:** aranda@InfraConsultLLC.com; Zaref@pbworld.com  
**Sent:** 4/29/2010 5:33:49 PM  
**Subject:** RE: Honolulu Rail Project

All three agencies are aware of May 10th deadline. We are trying to find out if SHPO will be able to concur in two weeks.

Faith

-----Original Message-----

From: Ted.Matley@dot.gov [mailto:Ted.Matley@dot.gov]  
Sent: Thursday, April 29, 2010 5:29 PM  
To: Miyamoto, Faith; elizabeth.zelasko@dot.gov  
Cc: aranda@InfraConsultLLC.com; Zaref@pbworld.com  
Subject: RE: Honolulu Rail Project

Faith, do you have any sense if SHPO will do it's concurrence in 2 weeks and if the Army, Navy and HDOT will have comments back by the 10th? Have you heard anything from them?

---

From: Miyamoto, Faith [mailto:fmiyamoto@honolulu.gov]  
Sent: Thu 4/29/2010 7:11 PM  
To: Zelasko, Elizabeth (FTA); Matley, Ted (FTA)  
Cc: aranda@InfraConsultLLC.com; Zaref, Amy  
Subject: RE: Honolulu Rail Project

Hi Liz and Ted -

Sending you a corrected proposed FEIS schedule. The only change is that we would like to have the submittal to OEQC done at the same time FTA is doing its legal sufficiency review. This will allow OEQC to have a headstart on its review of the FEIS.

Faith

---

From: Miyamoto, Faith  
Sent: Thursday, April 29, 2010 3:45 PM  
To: 'elizabeth.zelasko@dot.gov'; 'Ted.Matley@dot.gov'  
Cc: 'aranda@InfraConsultLLC.com'; 'Zaref, Amy'  
Subject: Honolulu Rail Project

Hi Liz and Ted -

Just an update on what we are doing and a few questions for you:

Yesterday we sent the Admin FEIS with FAA input out to all of the cooperating agencies. We are following up with telephone calls to the cooperating agency reviewers to let them know that

AR00112403

the Admin FEIS should be received today and are offering to do working sessions with them to facilitate their review.

We heard that yesterday FAA sent FTA the conditional approval of the ALP. Did you receive this? Please provide us a copy of this ASAP.

Thanks for getting the letter to the SHPO finalized and signed so quickly. My question is: Do we have to wait for the SHPO's concurrence on the Ualena resources before FTA requests that the PA be signed? Also, any word from NPS regarding their comments/questions on the PA and Section 4(f) analysis?

Also, attached is a proposed schedule that covers activities culminating in the Notice of Availability. Let us know what you think.

I will be out of the office from tomorrow (4/30) to Tuesday (5/4); be back at my desk on Wednesday (5/5). If anything comes up while I am gone, please contact Judy Aranda at 808-768-6120 or Aranda@infraconsultllc.com or Amy Zaref at 801-201-2670 or zaref@pbworld.com.

I'll give you a call on Wednesday when I get back.

Thanks.

Faith Miyamoto  
Department of Transportation Services  
City & County of Honolulu  
(808) 768-8350  
fmiyamoto@honolulu.gov