

---

**From:** Rogoff, Peter (FTA)  
**To:** Borinsky, Susan (FTA); Bausch, Carl (FTA)  
**Sent:** 4/18/2010 8:49:39 AM  
**Subject:** FW: Fw: Honolulu Schedule

From the email chain below, it looks like things are coming together. Let me know if you get indications otherwise. -P

-----Original Message-----

From: catherine.m.lang@faa.gov [mailto:catherine.m.lang@faa.gov]  
Sent: Sun 4/18/2010 2:10 PM  
To: benito.deleon@faa.gov; Rogoff, Peter (FTA)  
Subject: Re: Fw: Honolulu Schedule

Thanks, Ben.

Peter--just FYI. FAA team is tracking with the FTA schedule. Will keep you posted.

Kate

---

From: Benito DeLeon  
Sent: 04/18/2010 08:57 AM EDT  
To: Debbie Roth; Catherine M Lang  
Cc: Ralph Thompson; Pete Ciesla  
Subject: Re: Fw: Honolulu Schedule

Ralph and I discussed next steps with Pete last Friday and we should have no problem meeting their schedule. In fact we advised Pete on Friday to work alongside with FTA Region 9 to keep time to a minimum.

I also had a discussion with Carl Bausch last Friday and insured him the same.

The ALP update is not needed until we issue our EIS. Nevertheless the update of the ALP is not significant and can take place relatively fast and definitely not impact FTA's EIS schedule.

All good for now.

---

From: Debbie Roth  
Sent: 04/17/2010 08:57 PM PDT  
To: Catherine M Lang  
Cc: Benito DeLeon; Ralph Thompson  
Subject: Re: Fw: Honolulu Schedule

Will call on Monday, sent a note to Steve and Pete to confirm there are not issues. Our EIS comments have already been provided, they may have more questions but that won't be a problem. The only potential issue is review by all LOBs of the ALP, but I will discuss this with our RMT (ATO Western Pacific Service Center participates) and let them know this needs priority so we can meet this timeframe, deb

Debbie Roth, AWP-600

AR00113802

Acting Manager, Office of Airports  
Western Pacific Region

Ph: 310 725-3654

From: Catherine M Lang/AWA/FAA

To: "Benito DeLeon" <benito.deleon@faa.gov>, "Ralph Thompson" <ralph.thompson@faa.gov>, "Debbie Roth" <debbie.roth@faa.gov>  
Date: 04/17/2010 10:16 AM  
Subject: Fw: Honolulu Schedule

---

Ben--I just want to make sure you talked with Deb and that everyone understands we need to live within the attached schedule? Can I know ASAP if there are any problems doing this? Thanks.

Deb-can you call me on Monday?

Kate

---

From: [peter.rogoff@dot.gov]  
Sent: 04/16/2010 04:52 PM AST  
To: Catherine M Lang; Benito DeLeon  
Cc: <Carl.Bausch1111@dot.gov>; <Susan.Borinsky@dot.gov>; <dorval.carter@dot.gov>  
Subject: Honolulu Schedule

Per our earlier call, attached is our planned schedule for completing the FEIS for the Honolulu rail transit project. Thanks for your help. -P[attachment "Milestones.docx" deleted by Debbie Roth/AWP/FAA]

AR00113803