
From: Mantych, Timothy
To: Ryan, James (FTA)
CC: Nguyen, Kim (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Sukys, Raymond (FTA); Luu, Catherine (FTA); Tsiforas, William; Neathery, Charles
Sent: 2/17/2010 8:54:24 AM
Subject: RE: Updated Roadmap
Attachments: HNL FD roadmap v0.7.xls

Jim - If it is OK with you and Region 9, I will send this version back to the City, so they can complete entering their deliverable dates. We will then add the PMOC dates. There will still be some gaps, but I agree that consideration should then be given to baselining the Roadmap.

Thanks,

Timothy L. Mantych, P.E. (MO, IL)
Jacobs
FTA PMOC Program Manager
501 North Broadway
St. Louis, MO 63102
Phone: 314.335.4454
Mobile: 314.614.1386
tim.mantych@jacobs.com

-----Original Message-----

From: James.Ryan@dot.gov [mailto:James.Ryan@dot.gov]
Sent: Monday, February 15, 2010 7:55 PM
To: Mantych, Timothy
Cc: Kim.Nguyen@dot.gov; Edward.Carranza@dot.gov; Nadeem.Tahir@dot.gov; Raymond.Sukys@dot.gov; Catherine.Luu@dot.gov; Tsiforas, William; Neathery, Charles
Subject: RE: Updated Roadmap

Tim:

Looks good to me. I added some conditional formatting to color-highlight dates that are approaching. The criteria are specified in the upper right corner, and are changeable if the breakpoints I entered (15 days, 8 days, and 1 day) are not useful. If the highlighting is not useful at all, then all of the criteria can be set to 999 days and no highlighting will occur.

I updated the version number to 0.7 and made some cosmetic changes. At some point soon, we ought to declare version 1.0.

Thanks.
Jim

From: Mantych, Timothy [mailto:Timothy.Mantych@jacobs.com]
Sent: Fri 2/12/2010 1:09 PM
To: Ryan, James (FTA)
Cc: Nguyen, Kim (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Sukys, Raymond (FTA); Luu, Catherine (FTA); Tsiforas, William; Neathery, Charles
Subject: FW: Updated Roadmap

Jim - The City has made some changes (in red) to the Roadmap based on the call yesterday and has asked whether there are any comments on their proposed changes. The only item I believe was not specifically discussed on the call yesterday was "1.03 - Updated Airport Layout Plan (ALP)".

Thanks,

Timothy L. Mantych, P.E. (MO, IL)

Jacobs

FTA PMOC Program Manager

501 North Broadway
St. Louis, MO 63102
Phone: 314.335.4454
Mobile: 314.614.1386
tim.mantych@jacobs.com <mailto:tim.mantych@jacobs.com>

-----Original Message-----

From: Harvey Berliner [mailto:Berliner@infraconsultllc.com]
Sent: Friday, February 12, 2010 11:54 AM
To: Mantych, Timothy
Subject: Updated Roadmap

Tim:

Attached is the updated Roadmap after our teleconference yesterday. Changes are indicated in red. Please let me know if you have any comments and I will then have Julia finalize on PS and we will start populating next week.

Harvey L. Berliner, PE

City and County of Honolulu

DTS - Rapid Transit Division

Deputy Project Officer

Design and Construction

808-768-6123 (o)

808-291-5146 (c)

berliner@infraconsultllc.com

hberliner@honolulu.gov

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.

AR00116433

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.