
From: Mantych, Timothy
To: Luu, Catherine (FTA); Tsiforas, Bill (RTC NV)
CC: Tahir, Nadeem (FTA); Sukys, Raymond (FTA); Nguyen, Kim (FTA)
Sent: 12/8/2009 9:01:03 AM
Subject: Re: PMOC - RTD Teleconference

Cathy - I will revise the agenda to include status of Real Estate. (All - please let me know if there are other items you would like added as well.)

I agree that a matrix may be a good tool. We need to be careful about some info (ie NEPA issues until ROD issued) and cognizant of what is reasonable for such a matrix. I suggest we discuss it on the call and establish what information specifically should be included. It would then become an action item for the City to prepare and update.

Thanks
Tim

From: Catherine.Luu@dot.gov
To: Mantych, Timothy; Tsiforas, Bill (RTC NV)
Cc: Nadeem.Tahir@dot.gov ; Raymond.Sukys@dot.gov ; Kim.Nguyen@dot.gov
Sent: Tue Dec 08 13:42:00 2009
Subject: RE: PMOC - RTD Teleconference

Hi Tim & Bill,

I reviewed your agenda while reading first few pages of the RAMP version 3 (dated 10/15/09) and during discussion I would like to know also:

1) status of ROW acquisition (dates, # of parcels, status(does HI need FTA approval...) for each segment (segment 1, 2, 3, & 4).

2) I suggest that we should have a table/matrix that provides brief description/status & can be used for quick reference--- Let me know if it is a good idea to have a matrix/table:

A> NEPA status, any issue

B> the following (schedule & scope & cost):

Est. key dates of (ROD, request for final design/ approval , request for construction, FFGA, operation....) these dates will be updated as project is progressing

a) est. dates of RFP 1& RFP 2 (brief scope of each contract) for each segment (there are 4 segments) – type of contract (e.g. DB or DBB...) & current status

b) for each segment lists, est. dates of contract awards (date of design , date of construction, ...)

c) NTP (s) (number of NTPs of each contract for each segment and scope of each NTP), est. cost of each contract and each NTP,

d) parcels/ROW to be acquired for each segment (name of each parcel, when to acquire & cost of each parcel) status

e) number of stations (name of each station) to be built (schedule) for each segment-

C> LONPs (planned dated to request, scope of each LONP, est. cost of each LONPs, LONPs for which segment

D> SSOA

E> 3rd party agreements-

D> Open issues and actions

Thanks,
Cathy

From: Mantych, Timothy [mailto:Timothy.Mantych@jacobs.com]
Sent: Tuesday, December 08, 2009 8:11 AM
To: Harvey Berliner; Hamayasu, Toru; Kurio, Phyllis; fmiyamoto@honolulu.gov; Simon Zweighaft; Wes Mott; Van Epps,

James; Tsiforas, Bill (RTC NV)

Cc: Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, Raymond (FTA); Ryan, James (FTA); Nguyen, Kim (FTA)

Subject: RE: PMOC - RTD Teleconference

Date: December 16, 2009

Time: 9 AM Honolulu / 1 PM Central

Call-in Number: 1-866-365-4406

Passcode: 5185105

An agenda for the Monthly Progress Conference Call is attached. Please let me know if you have any questions and .

Thank you,

Tim

From: Harvey Berliner [mailto:Berliner@infraconsultllc.com]

Sent: Thu 11/19/2009 7:49 PM

To: 'Hamayasu, Toru'; Kurio, Phyllis; 'fmiyamoto@honolulu.gov'; Simon Zweighaft; Wes Mott; Van Epps, James; Mantych, Timothy; Tsiforas, Bill (RTC NV); Harvey Berliner

Subject: PMOC - RTD Teleconference

When: Wednesday, December 16, 2009 9:00 AM-10:30 AM (GMT-10:00) Hawaii.

Where: Teelconference

~~*~*~*~*~*~*~*

Tim: Please provide the call-in number and agenda

Others to be invited as needed.