

# Meeting Minutes

**Meeting:** Leeward Community College, LCC Senate conference Room,

**Date:** June 17, 2008

**Purpose:** Review rail alignment and LCC Station within in the vicinity of LCC

**Attendees:**

Representing the LCC: Mike Pecsok, Mark Lane, Mike Tagawia, Kathy Hill, Manny Cabral, Kay Caldwell

RTD: Faith Miyamoto

Design Team: Clyde Shimizu, Martin Hall, and Jim Dunn

Attendee e-mail and phone list attached.

**Minutes:**

- After introductions the purpose of the meeting was briefly discussed.
- Faith Miyamoto opened the meeting with brief description of the project organization
- Martin Hall reviewed the alignment, typical guideway and LCC station configuration. A handout was circulated providing information for the yard & shop layout, alignment through LCC, station layout, and specific plan and profile drawings indicating the property impacts to LCC Property.
- Comments from LCC staff:
  - Concerned about single access to both college and yard & shop facility and increased congestion impact.
  - Pushing to get secondary access built to Waipoi Point Access Rd. early in construction to reduce impacts.
  - Concerned the secondary access road would impact their current west side access road serving the campus.
  - Access road would need to remain in service during construction.
  - Concerned about timing of this project with the re-location of UHWO campus from the LCC campus.
  - 3 of the 4 temporary buildings located in the proposed station area serve LCC and only one is the UHWO building.
  - Concerned about stray lighting affecting the school's observatory and request additional details during P/E phase to mitigate effects.
  - Request for ROE for soil samples (drilling) and surveying within the school property can be authorized by Security Office and Mark Lane.

- Questions concerning noise from the transit operations were briefly discussed. The DEIS will address noise and its mitigation.

Next Steps:

1. LCC will review material presented at the meeting and respond with additional concerns in the near term.
2. RTD will continue with preparation of P/E plans and continue to share information developed with LCC to address both party's concerns.
3. RTD will request ROE for entry into LCC property for soil exploration and surveying soon.

Martin Hall  
June 18, 2008

**HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT  
SIGN-IN SHEET**

Leeward Community College  
Senate Conference Room  
June 17, 2008  
1:00 p.m. - 2:00 p.m.

**PLEASE PRINT**

NAME	ORGANIZATION (if applicable)	CONTACT INFORMATION (Phone/email address)
Glyde Shimizu	PB	Shimizu@pbworld.com
JIM DUNN	PB	dunnj@pbworld.com
PAITH MIYAMOTO	DTS-RTO	miyamotup@hawaii.edu
Mike Peersok	LCC	mpeersok@hawaii.edu
MARK LANE	LCC	marklane@hawaii.edu
Mar-tin Hall	PB	hallmar@pbworld.com
MIKE TAGAWA	LCC	tagawa@hawaii.edu
KATHY HILL	LCC	Kathy.hill@hawaii.edu
DIANNE GIBSON	LCC	MGIBSON@HAWAII.ASU
Kay Caldwell	LCC	kccaldwel@hawaii.edu