
From: Day, Elizabeth (FTA)
To: Ryan, James (FTA)
Sent: 9/16/2009 6:34:45 AM
Subject: Honolulu project schedule

Hi Jim

I would like to get an update on the schedule for PE approval for the Honolulu project. I received a call from Nadeem Tahir wondering when the approval package would be sent to TRO9 for review. He is worried about meeting the overall PE approval deadline of October 15th (which I guess is what was discussed with TOA?). Normally the team works on the approval memo/letter together, but sometimes TPE takes the lead. In any case, you should be keeping the other team members informed (including managers in TRO9) about the status of the document if you haven't already been doing that.

We have a bi-weekly New Starts mtg tomorrow at 5:00 pm. It would be useful to know the schedule so we can keep Peter apprised of where things stand.

Thanks,
Beth