
From: Sukys, Raymond (FTA)
To: Day, Elizabeth (FTA)
Sent: 1/14/2010 7:51:08 AM
Subject: Fw: Initial draft of briefing paper for TOA-1 call with Gov. Lingle
Attachments: 100115 briefing TOA-1 call with HI Gov. Lingle v1.doc

From: Sukys, Raymond (FTA)
To: Ryan, James (FTA); Borinsky, Susan (FTA); Bausch, Carl (FTA); Barr, James (FTA); Carranza, Edward (FTA)
Cc: Rogers, Leslie (FTA); Marler, Renee (FTA); Matley, Ted (FTA)
Sent: Thu Jan 14 12:06:23 2010
Subject: RE: Initial draft of briefing paper for TOA-1 call with Gov. Lingle

This is well-crafted but it really obscures some of the issues. The City is at least 9-12 months away from construction and they are on the edge of violating FTA requirements with their Kiewit contract. They are publicly portraying themselves as ready to begin construction yet they are just starting to consider feasible alternatives at the airport that will avoid impacting airport operations and the adjacent park.

From: Ryan, James (FTA)
Sent: Thursday, January 14, 2010 8:19 AM
To: Borinsky, Susan (FTA); Bausch, Carl (FTA); Barr, James (FTA); Carranza, Edward (FTA); Sukys, Raymond (FTA)
Subject: Initial draft of briefing paper for TOA-1 call with Gov. Lingle

OK gang, this has a somewhat different focus from where we started but it seems clear that these are the topics that the governor will be asking about.

Let me know.....

Jim Ryan
FTA Office of Planning and Environment
1200 New Jersey Ave., SE; Room E43-301
Washington, DC 20590
james.ryan@dot.gov
202-366-0954