
From: Raymond.Sukys@dot.gov
To: Miyamoto, Faith; Hamayasu, Toru
CC: Spurgeon@pbworld.com; Hogan@pbworld.com; Renee.Marler@dot.gov; James.Barr@dot.gov; Edward.Carranza@dot.gov; Catherine.Luu@dot.gov; Ted.Matley@dot.gov; Souki, Jesse K.; Christopher.VanWyk@dot.gov; James.Ryan@dot.gov; NancyEllen.Zusman@dot.gov
Sent: 1/7/2010 11:46:37 AM
Subject: RE: Items that we need information on

FTA cannot finalize its position on Keehi Lagoon Park because the airport alignment is in flux. Since October 19th, HDOT and FAA have described concerns over the runways and access to a planned cargo area. FAA staff have questioned HDOT's authority to issue runway use waivers in response to project team proposals. HDOT has interest in the area along Aolele Street for possible access needs. Since our meeting in early November, FTA has requested the presentation of a plan "b" that avoids these airport assets. Despite the low probability that HDOT and FAA will agree to constrain future airport operations without mitigation/compensation, the City has yet to present any alternative alignments.

If the alignment remains as drawn, the Section 4(f) issue will still need resolution since we have not been presented with an adequate presentation of measures considered to avoid or minimize intrusion into the park.

-----Original Message-----

From: Miyamoto, Faith [mailto:fmiyamoto@honolulu.gov]
Sent: Thursday, January 07, 2010 3:32 AM
To: Sukys, Raymond (FTA); Hamayasu, Toru
Cc: Spurgeon@pbworld.com; Hogan@pbworld.com; Marler, Renee (FTA); Barr, James (FTA); Carranza, Edward (FTA); Luu, Catherine (FTA); Matley, Ted (FTA); Souki, Jesse K.; VanWyk, Christopher (FTA)
Subject: RE: Items that we need information on

Hi Ray -

In your message, you state that FTA's position on Keehi Lagoon Park is that the Section 4(f) determination cannot be made at this time because you expect that the Airport alignment will change from what is currently being proposed. Are you saying that FTA will only accept/approve an Airport alignment that is not on Aolele Street? Is that why you are directing the City to present an alignment not on Aolele Street at this time?

Faith

-----Original Message-----

From: Raymond.Sukys@dot.gov [mailto:Raymond.Sukys@dot.gov]
Sent: Wed 1/6/2010 2:15 PM
To: Miyamoto, Faith; Hamayasu, Toru
Cc: Spurgeon@pbworld.com; Hogan@pbworld.com; Renee.Marler@dot.gov; James.Barr@dot.gov; Edward.Carranza@dot.gov; Catherine.Luu@dot.gov; Ted.Matley@dot.gov; Souki, Jesse K.; Christopher.VanWyk@dot.gov
Subject: RE: Items that we need information on

Faith,

FTA has not concluded that a de minimus is appropriate for Keehi Lagoon Park. Your conclusion that this was decided is incorrect. Recall, on December 30, Chris wrote an e-mail to Jesse and you that we

AR00118691

cannot come to closure on Section 4(f) with regard to the park until there is closure on the aviation issues.

FTA is expecting that a new alignment will be identified that avoids impacts to runways and cargo areas and once that occurs it is likely that impacts to the park will be lessened or eliminated. FTA is still awaiting information that will either 1) establish a new alignment through the airport property or 2) confirms that the currently proposed alignment is the best choice. So far, we have not received anything.

Hopefully, HDOT and the FAA will confirm their acceptance of the current alignment or suggest other feasible possibilities. I would think that the project team would want to accelerate activity here by presenting a plan "b" that avoids impacting the airport and park to mitigate the time it takes HDOT and the FAA to come up with something acceptable.

Ray

From: Miyamoto, Faith [mailto:fmiyamoto@honolulu.gov]
Sent: Tuesday, January 05, 2010 4:29 PM
To: Sukys, Raymond (FTA); Hamayasu, Toru
Cc: Spurgeon@pbworld.com; Hogan@pbworld.com; Marler, Renee (FTA); Barr, James (FTA); Carranza, Edward (FTA); Luu, Catherine (FTA); Matley, Ted (FTA); Souki, Jesse K.
Subject: RE: Items that we need information on

Hi Ray -

To follow up on your December 22, 2009 email message, see my responses embedded in your message.

Will get you the remainder of the information as soon as possible.

Faith

-----Original Message-----

From: Raymond.Sukys@dot.gov [mailto:Raymond.Sukys@dot.gov]
Sent: Tuesday, January 05, 2010 7:31 AM
To: Hamayasu, Toru; Miyamoto, Faith
Cc: Spurgeon@pbworld.com; Hogan@pbworld.com;

AR00118692

Renee.Marler@dot.gov; James.Barr@dot.gov; Edward.Carranza@dot.gov;
Catherine.Luu@dot.gov; Ted.Matley@dot.gov
Subject: FW: Items that we need information on

Toru,

We are planning to discuss the airport access issues with FHWA.
Dave

Kessler of the FAA indicated that when the ramps were built for
the

airport, provisions were made to include transit access. Also,
per the

e-mail below, it would help if we had more information on your
avoidance

options especially in light of the call with the FAA last month.

I have yet to receive any response from my request on December
22nd.

Ray

----- Original Message -----

From: Sukys, Raymond (FTA)

To: Miyamoto, Faith <fmiyamoto@honolulu.gov>;
toru.hamayas@honolulu.gov

<toru.hamayas@honolulu.gov>

Cc: Barr, James (FTA); Matley, Ted (FTA); Luu, Catherine (FTA);
Marler,

Renee (FTA); Carranza, Edward (FTA)

Sent: Tue Dec 22 11:19:07 2009

Subject: Items that we need information on

Faith,

The airport call yesterday made it clear that we do not have
enough

enough information on the feasibility of the section 4(f)
avoidance

AR00118693

option. We have yet to receive anything in writing, other than the

limited explanation in the FEIS, that would explain why it should not be

an alternative. Please provide us with an explanation of the alignment

issues and impacts, describe the constructibility issues, list the

property acquisitions, describe the business relocations, and give the

details of your cost-estimate. Last October the marginal difference in

cost was \$70M, now it is \$100M, please provide an explanation. If we

are to proceed with the decision to maintain the alignment as described

in the FEIS, FTA needs additional information to support our Section

4(f) decision.

As you know, we had a teleconference last month with Chris Van Wyck regarding his comments on the Section 4(f) section of the FEIS. In his comments, Chris questioned why the impact on Keehi Lagoon Park was not de minimus. We responded that originally RTD proposed that the impact on Keehi Lagoon Park was de minimus. However, in response to FTA comments, it was changed to a 4(f) impact in the DEIS. After further discussion with Chris, it was decided that de minimus is the appropriate determination for Keehi Lagoon Park. Chris related that he would discuss this matter internally after our conference call.

Please provide an explanation of the limitations of the Navy Drum site

for the design of the facility. What is the schedule and, if

applicable, the results of the Phase 1 and 2? It seems that you should

have a Phase 1 by now. Please send it.

Lawrence Spurgeon of PB emailed you a link on 12/22/09 to the Phase 1 site assessment for the Navy Drum site and a copy of the summary of the Navy's closure site assessment.

Please provide the language in your Kiewit contract about how you will

evaluate billing, the standards that are in place to pay an invoice, to

ensure that NEPA-related activities are conducted and not
construction-related activities such as mobilization during NTP
number

I do not understand how \$27M can be spent prior to the ROD.

Response will be provided separately.

Thank you,

Ray