
From: Zelasko, Elizabeth (FTA)
To: Rogers, Leslie (FTA); Borinsky, Susan (FTA); Bausch, Carl (FTA); Marler, Renee (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA); Matley, Ted (FTA); Ryan, James (FTA); Sukys, Raymond (FTA)
Sent: 4/19/2010 9:51:35 AM
Subject: Honolulu Transit Environmental Revised Schedule
Attachments: Action Item Table.docx; Milestones.docx

When: Tuesday, April 20, 2010 2:30 PM-3:30 PM (GMT-05:00) Eastern Time (US & Canada).

Where: 877.336.1828 (CODE: 2282016)

Note: The GMT offset above does not reflect daylight saving time adjustments.

~~*~*~*~*~*~*~*~*

Good afternoon,

TPE is proposing a meeting for tomorrow afternoon to discuss the revised environmental schedule that the Administrator prepared for the Honolulu Project. The Administrator shared this schedule with FAA headquarters on Friday afternoon. FAA headquarters responded that they have communicated with their regional office and that they can live with the FTA's schedule.

The Administrator's schedule is below. It focuses on key milestones. To supplement, I revised the action table (also attached). Green text reflects updates from when I sent out the table at the end of last week.

Thanks! Liz