
From: Harvey Berliner
To: Albert Bonifacio; Faith Miyamoto; Frank Doyle; H. Berliner; Harvey Berliner; Jeannie Belding; Jerry Iwata; Jesse Souki; Dunn, James; Van Epps, James; Joyce Oliverira; Judy Aranda; Jurgen Sumann; Kahlil Allen; Karen Gast; Ken Caswell; Laura Ray; Lisa Varney; Lorenzo Garrido; Mark Hickson; Scheibe, Mark; Paul Romaine; Phyllis Kurio; Reid Yamashiro; Richard Torres; Simon Zweighaft; Toru Hamayasu; Vicki Barron Sumann; Wes Mott; Anold Saw; Arun Virginkar; Bill Tsiforas; Brian Carpenter; Charles Neathery; Dorothy Schulz; Ed Carranza; Greg Crocombe; Hal Edris; John Hogan; Keith Konradi; Iuu, Catherine; Mantych, Tim; Nadeem Tahir; Nguyen, Kim; Robyn Sinquefield; Tim Morris
CC: 'Donald Durkee'; Willson, William; Levari, Nicole; Laura Pennington; 'Chang, Deanna'; 'rcolobong@honolulu.gov'; ahammons@honolulu.gov
Sent: 11/5/2010 1:26:42 PM
Subject: Upcoming PMO Monthly and Risk Assessment Meetings

After the Roadmap call on Thursday and the Risk Assessment workshops, the following are the agreed dates for the upcoming Monthly meetings with the PMO and the Risk Assessment workshops. Note that in January, the monthly meeting will be on Thursday instead of Wednesday due to the 2-day Pre-Risk Assessment workshops.

The time difference starting on Sunday will be 5-hours to the east coast and 2-hours to the west coast. So the Roadmap discussion which will start at 8:30 am HST, will be at 1:30 pm EST and 10:30 am PST. I will continue to remind everybody when I send out the agendas prior to the meetings.

DECEMBER, 2010

December 7, 2010 - Meeting with the PMOC to discuss feedback on the significant items on the draft register submitted and discussed during November meetings.

December 8, 2010 - Regular Roadmap discussion and monthly meeting with PMOC / FTA

December 23, 2010 - Submit to FTA / PMOC updated RTD / GEC Risk Register and associated materials

JANUARY, 2011

January 11 / 12, 2011 - Pre-Risk Assessment (RA) workshop - Meet with PMOC to discuss principles of Risk Report & Approach

January 13, 2011 - Regular Roadmap discussion and monthly meeting with PMOC / FTA

FEBRUARY, 2011

February 2, 2011 (Tentative) - Regular Roadmap discussion and monthly meeting with PMOC / FTA

Mid to Late February – RA Workshop # 1 - Review of Risk Register; present and discuss comments and agree on adjustments to stripped and adjusted BCE and schedule (3/4 days)

February, 2011 - PMOC analysis

MARCH, 2011

March 2, 2011 (Tentative) - Regular Roadmap discussion and monthly meeting with PMOC / FTA

Mid to late March – RA Workshop # 2 - Review of PMOC analysis; discuss differences; agree contingency capacities; identify mitigation capacity; discuss and agree risk assessment in support of LONPs (2/3 days)

FUTURE

After Entry into Final Design – RA Workshop # 3 - Agree on Mitigation

If you have any questions about any of the above dates please let me know.

Harvey L. Berliner, PE

City and County of Honolulu
DTS - Rapid Transit Division
Deputy Project Officer
Design and Construction
808-768-6123 (o)
808-291-5146 (c)

berliner@infraconsultllc.com
hberliner@honolulu.gov