

TABLE OF CONTENTS

MP-4 SPECIAL EVENTS.....1

MP-4.1 GENERAL.....1

MP-4.2 NOTIFICATION.....1

MP-4.3 IMPACT.....1

MP-4.4 SCHEDULE.....1

MP-4.5 RESPONSIBILITY1

MP-4 SPECIAL EVENTS

MP-4.1 GENERAL

This Section includes general requirements for adjusting temporary traffic controls to accommodate special events and no work periods.

MP-4.2 NOTIFICATION

The Core Systems Contractor will contact the City, HDOT, Neighborhood Boards, schools, and community associations to obtain information concerning special events occurring during the life of the Contract. Special events may include but are not limited to cultural festivals, fairs, concerts, athletic events, parades, etc., which will increase traffic volumes on the roadway during the allowable Work times.

MP-4.3 IMPACT

The communities and neighborhoods throughout the Work site have a number of events scheduled during the period of the Contract. These events will impact deliveries, hauling and all surface activities, specifically street work. While in most cases, not all construction activity will need to cease during these events, coordination through the City with local communities and institutions will be required to minimize effects of construction on these events.

MP-4.4 SCHEDULE

For the purposes of the Baseline Schedule, the Core Systems Contractor shall take into consideration the events indicated below that may impact or prohibit Work at the site or in the right-of-way or impact or prohibit the hauling of Materials to and/or from the Work site. The Core Systems Contractor will not be provided any schedule relief for delays or impacts resulting from the events noted below or other community events that are not listed.

MP-4.5 RESPONSIBILITY

While the listing below provides information on currently known events, it is not exhaustive. It is the Core Systems Contractor's responsibility to verify with the City, as well as the communities surrounding the project to determine if there are additional events that will impact Work on the Project. It is also the Core Systems Contractor's responsibility to understand the event routings and traffic restrictions associated with these events and account for the potential impact on construction activities. Known one day events include the following:

- A. Waipahu High School Homecoming Parade (Mid September)
- B. Waipahu Christmas Parade (Mid December)
- C. Pearl City High School Homecoming Parade (Mid September)

THIS PAGE INTENTIONALLY LEFT BLANK.