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These Special Provisions and the Honolulu Authority for Rapid Transportation General 

Terms and Conditions for Professional Services ("General Terms and Conditions") shall apply to, and 
are incorporated by reference into the Agreement, except as modified by reference herein.  All 
defined terms in the Agreement shall have the same meaning in these Special Provisions. 
 
I. PROJECT 

 
The Honolulu Rail Transit Project ("HRTP") is described in the Final Environmental Impact 

Statement as a twenty (20) mile grade separated fixed guideway transit system between East Kapolei 
and Ala Moana.  Under the Construction Engineering and Inspection (CE&I) “II” Contract 
(“Contract” or “Agreement”), the successful Offeror (or the “Contractor”) will provide CE&I services 
primarily in the East Section of the HRTP which includes Airport Guideway and Stations design-build 
contracts, City Center Guideway and Stations design-build contracts, Airport Utilities Relocation 
contracts, City Center Utilities Relocation contracts, Elevators and Escalators Design-Furnish-Install-
Maintain contract (construction phase only) and Construction On-Call work. 
 
II. SERVICES 
 

The Contractor's responsibilities under this Agreement include providing services set forth in 
the Scope of Work attached hereto and incorporated herein as Exhibit 1. 

 
III. FEDERAL CLAUSES 
 

FEDERAL FUNDING, INCORPORATION OF FTA TERMS, AND CHANGES TO 
FEDERAL REQUIREMENTS 

 
This Agreement includes, in part, certain standard terms and conditions required by the FTA, 

whether or not expressly set- forth in the Agreement provisions.  All provisions required by  the FTA, as 
set forth in FTA Circular 4220.lF, as amended, will be incorporated by reference.  Anything to the contrary 
notwithstanding, all FTA mandated terms and conditions will be deemed to control in the event of a 
conflict with other provisions contained in the Agreement.  The Contractor shall not perform any act, fail 
to perform any act, or refuse to comply with any HART requests which would cause HART or the City to 
be in violation of FTA terms and conditions.  This Agreement will be subject to any financial assistance 
agreement between HART/City and the FTA and all laws, regulations, guidelines, and provisions of the 
financial assistance agreement will apply to the Agreement and will be incorporated by reference as if 
fully set forth therein. 

 
The Contractor shall at all times comply with all applicable Federal laws and regulations, 

including without limitation FTA regulations, policies, procedures and directives, including those listed 
directly or by reference in Applicable Grant Agreements between HART/City and FTA relating to the 
HRTP, as they may be amended or promulgated from time to time during the term of the Agreement 
(collectively, "Federal Requirements").  These Federal Requirements may change and the changed 
Federal Requirements will apply to this Agreement as required unless the Federal Government 
determines otherwise.  The Contractor's failure to comply with the Federal Requirements shall 
constitute a material breach of the Agreement. 

 
The Federal Requirements are contained in Exhibit 8, attached hereto and incorporated by 

reference. 
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1.0 

This scope of services describes and defines the Construction Engineering and Inspection (CE&I) 
“II” services which are required for contract administration, observation, inspection, and 
materials sampling and testing for the Honolulu Rapid Transit Project, including construction 
projects listed below.  The CE&I Contractor will perform the scope of services to advise the 
owner of any trends, issues, or problems indicative of the construction contractor’s failure to 
maintain budgets or schedules. 

PURPOSE: 

2.0 

The CE&I Contractor will provide services as set forth in the Contract, including this Scope of 
Services, the referenced project manuals, and procedures. 

GENERAL: 

The construction contracts currently anticipated for which the CE&I services under this Contract 
are required are as follows: 

Financial 
Project ID 

 Description    

DBB-505  Airport Utilities    
DBB-450  Airport Guideway and Stations    
DBB-550  City Center Guideway and Stations    
DBB-510  City Center Utilities    

MI-930  Elevators and Escalators    
 

The CE&I Contractor will exercise independent professional judgment in performing services 
under this Agreement and as allowable within the time and budget constraints.  The CE&I 
Contractor will perform the scope of services to advise the owner of any trends, issues, or 
problems indicative of the construction contractor’s failure to maintain budgets or schedules. 

Services provided by the CE&I Contractor shall comply with HART’s manuals, procedures, and 
memorandums in effect as of the date of execution of the Agreement unless otherwise directed in 
writing by HART.  Such manuals, procedures, and memorandums will be provided by HART. 

3.0 

3.1 Construction Contract Documents.  HART, on an as needed basis, will furnish the 
most current documents for each construction contract.  Final documents and updates to 
baselines will be either provided directly from HART or will be obtained through 
construction contractor submittals. These documents may be provided in either paper or 
electronic format. 

ITEMS TO BE FURNISHED BY HART TO THE CE&I CONTRACTOR 

1. Construction Plans, 

2. Specification Package, 

3. Copy of the Executed Construction Contract, and 

4. Construction contractor’s baseline and current schedule and budgets. 



 

     

3.2 Field Office.  Field Offices will be provided by HART with sufficient room and 
furnishings (desks, conference tables, chairs, book shelves, file cabinets, dry erase 
boards, etc.) to effectively carry out the CE&I Contractor’s responsibilities under this 
Scope of Services. 

3.3 Telephone System and Service.  Field office telephone system and service will be 
provided by HART.  This does not include cellular phones. 

 
3.4 Computer Network and Equipment.  HART will provide all required equipment for 

internet broadband access to all work stations within the field office as well as access to a 
local file server and HART’s main file server. 

 
4.0 

Items furnished by the CE&I Contractor will be reimbursed as an Other Direct Cost (ODC) in 
accordance with the Agreement. 

ITEMS FURNISHED BY THE CE&I CONTRACTOR:  

4.1 Office Automation and Communications: 

Unless specified as provided by HART, provide all software and computer hardware 
necessary to efficiently and effectively perform CE&I Contractor services.  This includes 
the following: 

• Desktops, laptops, tablet computers and projectors. 

• Software packages and support for Contract Management System (CMS).  HART 
will provide permissions to appropriate modules for each user.  HART will furnish 
and support the software packages for CMS.  The CE&I Contractor will be 
reimbursed for all monthly CMS licenses and service costs in accordance with the 
Contract Documents. 

• Field equipment (cellular phones and cameras). 

Ownership and possession of computer equipment and related software, which is 
provided by the CE&I Contractor, shall remain at all times with the CE&I Contractor.  
The CE&I Contractor will retain responsibility for risk of loss or damage to said 
equipment during performance of this Agreement.  Field office equipment should be 
maintained and operational at all times. 

4.2 Vehicles: 

The type and number of vehicles provided by the CE&I Contractor will be able to 
support the field services efficiently.  Vehicles will be equipped with appropriate safety 
equipment.  Vehicles will have approved designations displayed on both sides of the 
vehicle. 

4.3 Field Equipment: 

Provide the following: 

• Supply survey, inspection, and testing equipment necessary to perform audit level 
services including non-consumable and non-expendable items plus expendable 
materials. 



 

     

• PPE equipment as required for CE&I Contractor staff. Hard hats will have HART 
approved designations visibly displayed. 

• Other small tools, equipment and supplies as necessary. 

Equipment described herein will remain the property of the CE&I Contractor and will be 
removed at completion of the work.  The CE&I Contractor retains responsibility for risk 
of loss or damage to said equipment.  Field office equipment will be maintained and in 
operational condition at all times. 

4.4 Licensing for Equipment Operations: 

Obtain licenses and equipment for personnel operating equipment as required to perform 
CE&I services.  The license and supporting documents will be available for verification 
by HART, upon request. 

Radioactive Materials License for use of Surface Moisture Density Gauges will be 
obtained using the protocol established by the Nuclear Regulatory Commission (NRC). 

5.0 

For the duration of the Agreement, keep HART’s Deputy Director of Construction and HART’s 
Project Managers informed of significant activities, decisions, correspondence, reports, and other 
communications related to the scope of services.  The CE&I Contractor will perform the scope of 
services to advise the owner of any trends, issues, or problems indicative of the construction 
contractor’s failure to maintain budgets or schedules. 

LIAISON RESPONSIBILITY OF THE CE&I CONTRACTOR: 

Facilitate communications between all parties (i.e., architectural, mechanical, materials, 
landscaping, local agencies, etc.) to obtain responses and resolutions in a timely manner.  
Maintain accurate records to document construction activities. 

Coordinate as directed by the PM with each construction contractor for administrative matters of 
the construction contracts assigned. 

6.0 

During the term of the Agreement and all Supplemental Amendments thereof, HART may review 
various phases of CE&I Contractor operations, such as construction observation, materials 
sampling and testing, and administrative activities, to determine compliance with the scope of 
services.  The services provided will depend on the construction contract delivery method, either 
design-build or design-bid-build.  Cooperate and assist HART representatives in conducting the 
reviews.  If deficiencies are indicated, remedial action will be implemented immediately.  HART 
recommendations and CE&I Contractor responses/actions are to be properly documented by the 
CE&I Contractor.  Remedial actions and required response times may include but are not 
necessarily limited to the following: 

PERFORMANCE OF THE CE&I CONTRACTOR: 

A. Further subdivide assigned observation and/or inspection responsibilities, reassign 
inspection personnel, or assign additional inspection personnel if budget permits, within 
one week of notification. 

B. Immediately replace personnel whose performance has been determined by the CE&I 
Contractor and/or HART to be inadequate. 



 

     

C. Increase the scope and frequency of training of the CE&I Contractor personnel. 

7.0 

Once authorized, the CE&I Contractor will establish and maintain appropriate staffing throughout 
the duration of construction and completion of contract closeout.  Responsible personnel, 
thoroughly familiar with all aspects of construction and final measurements of the various pay 
items, will be available to resolve disputed final pay quantities until HART has received a regular 
acceptance letter. 

STAFFING: 

The CE&I Contractor will provide qualified construction engineering and field oversight staff to 
perform services.  If construction contractor operations are substantially reduced or suspended, 
for any of the construction contracts, the CE&I Contractor will reduce its staff appropriately. 

In the event that the suspension of construction contractor operations requires the removal of 
CE&I Contractor forces from the project, the CE&I Contractor will be allowed ten (10) days 
maximum to demobilize, relocate, or terminate such forces. 

Any overtime must be approved by HART prior to expending overtime hours. 

The CE&I Contractor will provide the following staff whose duties are generally described 
below. Not all positions are required to be full time. 

A. Construction Manager.  Responsible for overall management and resourcing of the CE&I 
Team and overall delivery of the CE&I scope of services.  Coordinates the East Section 
CE&I Team efforts with HART’s Management Team and the West Section CE&I Team. 
 Coordinates the efforts of key specialty resources for strategic efforts including specialty 
construction support, design and constructability reviews, civil/systems integration, 
permitting, and stakeholder liaisons. 
 

B. Resident Engineer.  Primarily responsible for reviewing the construction contractor’s work 
in accordance with the Contract Documents and enforcing the contract where non-
conformance is identified.    Makes contractual recommendations to the Project Manager and 
coordinates HART’s overall determinations on contract matters.  Manages and directs the 
work of assigned lead engineers, office engineers, inspectors, and quality oversight 
representatives who review the construction contractor’s work.  Directs the necessary tasks to 
administer the construction contracts. 

 
C. Project Controls Manager.  Leads, manages and coordinates the project controls efforts of 

the project controls staff, including the change and claims engineers, schedulers, cost 
estimators, document control, risk management, and contract specialist resources.  Develops 
construction program cost forecasts and scheduling reports. 
 

D. Scheduler.  Reviews and analyzes construction contractor baseline, monthly update, and time 
impact schedules per the scope of services.  Analyzes and reports on manpower and 
installation productivity. 
 

E. Cost Estimator.  Provides independent cost estimates, construction contractor's cost proposal 
analysis, cost model validation, and as-needed design support estimates. 



 

     

 
F. Document Controls.  Develops, maintains, and monitors the implementation of the 

document control system across the contracts to provide a platform for consistent storage, 
distribution and archiving of construction related documentation. 
 

G. Claims and Changes Engineer.  Evaluates major construction contractor claims and 
changes from a merit, cost impact, and time analysis perspective.  Supports field staff as-
needed to mitigate and negotiate major claims and changes. 
 

H. Quality Assurance Auditor.  Develops and implements the CE&I Contractor’s Quality 
Assurance Plan.  Performs semi-annual quality assurance reviews to review the CE&I 
Contractor’s compliance with the requirements of the CE&I Scope of Services and in 
accordance with the approved Quality Assurance Plan.  Develop quality assurance report 
findings after each semi-annual review and provides recommendations to the Construction 
Manager. 
 

I. Lead Engineer.  Serves as a deputy to the Resident Engineer and spearheads the resolution 
of technical and coordination matters.  Coordinates with the technical representatives of 
HART, the GEC and the East Section CE&I Team as well as third party stakeholders.  Leads 
the oversight efforts of the respective CE&I team for project interface and integration. 
 

J. Office Engineer.  Responsible for supporting the Resident Engineer and observes that the 
work complies with engineering standards, codes, specifications, and design plans and 
specifications.  Responsibilities include plan and specifications review, processing submittals, 
RFIs, managing and tracking change orders, and maintaining as-builts as work is completed.  
May also assist HART with monitoring for required permits and approvals. 
 

K. Lead Inspector.  Responsible for coordinating and managing the efforts of the field 
oversight staff for a particular construction contract in accordance with the On-Site 
Observations and Inspections scope of work.  Monitors project activities related to 
construction site work and coordinates the field oversight efforts accordingly.  Performs 
observation duties at various stages of construction for contract compliance.  Reviews the 
work of assigned staff. 
 

L. Construction Compliance Monitor.  Audits the Design-Builder’s construction and 
environmental field activities for general compliance with the Construction Contract.  
Performs work in accordance with the On-Site Observations and Inspections scope of 
services relative to design-bid-build contracts. 

 
M. Inspector.  Conducts periodic and selected daily observations of the construction contractor’s 

work to determine general compliance with the Construction Contract.  Performs work in 
accordance with the On-Site Observations and Inspections scope of services relative to 
design-bid-build contracts. 

 
N. Elevators and Escalators Manager.  Supports HART in the administration of the elevators 

and escalators contract and the implementation of the work into the various East Section 



 

     

CE&I facilities.  Coordinates with the Stations Inspectors for the field oversight and 
documentation of the installation of elevators and escalators in general compliance with the 
contract documents and specifications. 

 
O. Third Party and Utility Coordinators.  As-needed support staff that serves as a liaison for 

stakeholder and utility agencies.  Assists with permitting and unexpected challenges while 
helping to identify any possible obstacles along with proposed solutions. 
 

P. Materials Testers.  Provide quality assurance (QA) materials sampling and testing services 
on an intermittent and suspect basis as directed by Resident Engineers to validate the 
construction contractor’s Quality Control sampling and testing program. 
 

Q. Surveyor.  Performs quality assurance surveys to spot-check each construction contractor’s 
work on an intermittent and suspect basis as directed by Resident Engineers to validate the 
construction contractor’s survey. 

 
R. Public Outreach.  As-needed staff supporting HART’s public information services.  

Performs work at the direction of HART public information staff, which may include 
preparing and distributing material; representing HART during community projects and at 
public, social and business gatherings; and arranging public information programs. 
 

S. Environmental Monitor.  Supports the HART Environmental Manager in the observation 
and documentation of the construction contractor’s compliance to the construction documents 
and environmental requirements. Conducts periodic field observations of the construction 
pre-activity and activity during construction activities. Prepares reports, photo logs, and 
documentation in support of the HART Environmental Manager. 
 

T. Labor Compliance Support.  Supports the HART Civil Rights Officer in accordance with 
the Labor Compliance Scope of Services of the Agreement. 

 
U. Administrative Assistant.  Supports the project staff and maintains administrative and 

project office details. Coordinates with the Document Control Manager for document control 
activities on assigned contract.  This includes records/file management, archiving, document 
control, ordering office supplies, maintaining office equipment and performing various 
administrative tasks.  Provides general administrative assistance to the project team. 

 

V. Others as needed. Additional support for specialty inspections, technical support, reviews or 
other purposes as approved by HART. 

 

 
8.0 

8.1 General 

SCOPE: 



 

     

The CE&I Contractor will administer, monitor, and observe the construction work such 
that the projects are constructed in general conformity with the plans, specifications, and 
special provisions for the construction contracts. 

Observe the construction contractor’s work to determine the progress of work and general 
construction compliance to the construction contracts.  Document discrepancies 
observed, report significant discrepancies to HART, and issue NCRs or corrective action 
requests to the construction contractor to correct such observed discrepancies and/or their 
quality management system. 

Inform the HART Project Manager of any significant omissions, substitutions, defects, 
and deficiencies noted in the work of the construction contractor and the corrective action 
that has been directed by the construction contractor to be performed by the construction 
contractor. 

CE&I Contractor shall provide construction oversight services as per HART’s 
Construction Management Plan and follow HART publish procedures as applicable.  

8.2 Pre-Construction Services 

Provide the following pre-construction services: 

• Pre-Construction Meeting.  Conduct a pre-construction meeting for each 
Construction Contract.  Provide appropriate staff to attend and participate in the 
meeting. 

• Environmental Briefing.  Schedule and conduct a meeting with the HART 
Environmental Manager prior to the pre-construction meeting.  The purpose of this 
meeting is to discuss and coordinate the required oversight of the construction 
contractor’s environmental compliance by both HART and CE&I staff. 

• Project Management Plan.  Provide a project management plan within thirty (30) 
days after NTP. 

8.3 Resident Engineering Staff: 

Assign Resident Engineers, Lead Engineers, Office Engineers, Change Management, 
Project Controls, Inspection Oversight and Administrative staff when necessary to 
administer the construction contracts.  The Resident Engineers shall act within the limits 
of authority as designated by HART.  The duties of the Resident Engineer, as supported 
by field staff, will include: 

• Review and provide input into procurement and contract documents. 
• Enforce the requirements of the construction contracts assigned. 
• Document contractual actions accurately. 
• Interface with entities, as required by HART, to coordinate the work. 
• Interface management and coordination between the separate construction contracts 

assigned. 
• Manage submittals, request for information, and change process. 
• Review progress payments as pertaining to each assigned construction contract and 

facilitate prompt processing of such information. 



 

     

• Conduct weekly construction meetings with the construction contractor, including 
the preparation of agendas and meeting minutes. 

• Prepare cost reports, including forecasted cost at completion. 
• Provide document control services, including the input of construction documents 

into CMS as well as scanning, attributing and retrieving documents that are to be 
archived electronically.  File, store, retrieve and distribute documents electronically 
and by hardcopy. 

• Review as-built drawings. 
• Prepare non-conformance reports and track resolution of those items identified by 

the CE&I Contractor. 
• Analyze issues that arise on the project and proposals submitted by the construction 

contractor.  Work to resolve such issues, and process the necessary paperwork. 
• Prepare and submit to the Deputy Director of Construction the following reports: 
o Construction Management Status Report – A monthly report in a format to be 

provided by HART.  The report shall include the compilation of all Resident 
Engineer Monthly Reports for that month. 

o Resident Engineer Monthly Reports – Prepare and submit Resident Engineer 
Monthly Reports in accordance with the project procedures. 

o Resident Engineer Weekly Reports – Prepare Resident Engineer weekly reports 
highlighting significant events or issues each week.  Include key construction 
progress photos. 

• Prepare and make presentations for meetings and hearings in connection with the 
project covered by this Agreement. 

 
8.4 On-site Observations and Inspections: 

The CE&I Contractor will provide field oversight staff which will consist of Construction 
Compliance Monitors on design-bid-build contracts. 
 
Construction Compliance Monitors will audit the construction contractor’s construction 
and environmental field activities for general compliance with the construction contract.  
Inspectors shall conduct periodic and selected daily observations of the construction 
contractor’s work to determine general compliance with the construction contract.  Such 
observations will be conducted at established hold and witness points if provided for 
within the construction contract. 
 
Field oversight staff will: 
 
• Observe the construction contractor’s construction and installation work in 

accordance with the plans, specifications, and special provisions for the construction 
contract to determine that work observed is constructed in general conformance with 
such documents. 

• Document construction activities observed on a daily basis in a daily diary, provide 
photographic records, and track completed work. 

• Assist in reviewing construction contractor progress payments. 
• Provide field support services for submittals, RFIs, and requests for contract change 

orders. 
• Notify the Resident Engineer of any observed non-conformances and assist in the 

issuance of non-conformance reports as required. 
• Document as-built conditions as observed. 
• Monitor and document change order work in the field.  Document labor and 

equipment expenditures on force account work. 



 

     

• Perform surveillances of the construction contractor's Quality Control activities, 
including the construction contractor’s sampling and testing of materials. 

• Designated staff will monitor construction contractor’s Work Zone Traffic Control 
Plan and review modifications to the Work Zone Traffic Control Plan, including 
Alternate Work Zone Traffic Control Plan, in accordance with HART’s procedures. 
CE&I Contractor employees performing such services shall be qualified in 
accordance with HART’s procedures. 

 
A. Frequency and Quantity of Services 
 
The frequency and quantity of field oversight services will depend on the magnitude of 
construction activity for all construction projects in-progress as well as the overall 
performance of the construction contractor as mutually agreed with HART.  The 
frequency and quantity of field oversight services will decrease if the quality of field 
work provided by the construction contractor is trending positively with limited 
observations of non-conformance or other construction discrepancies and the 
construction contractor is providing adequate quality management per the construction 
contract.  The frequency and quantity of field oversight services will remain constant or 
increase if the quality of the construction work is not trending positively or the 
construction contractor is not providing adequate quality management per the 
construction contract. 
 
B. Assumptions 

• HART will monitor off-site activities and fabrication unless otherwise stipulated by 
the Agreement.  The CE&I Contractor will provide technical support for HART 
source inspections as requested by HART. 

• Field oversight, compliance monitoring and inspection by the CE&I Contractor will 
not relieve the construction contractor in any way from its full obligations and 
responsibilities under the Construction Contract.  The CE&I Contractor shall not be 
responsible for construction means, methods, techniques sequences and procedures 
employed by the construction contractor in the performance of its Construction 
Contract, and shall not be responsible for the failure of the construction contractor to 
carry out work in accordance with the Construction Contract.  Construction means, 
methods, safety and corrective measures remain the responsibility of the construction 
contractor. 

• The CE&I Contractor will not be responsible for the construction contractor’s safety 
program or the overall project safety requirements.  The CE&I Contractor will 
support the designated HART Safety and Security Officer and HART’s goal of zero 
incidents through a commitment to safety, regular toolbox meetings onsite, project 
safety meetings, and observation of the construction contractor’s safety performance.  
Observation of the construction contractor’s non-compliance to safety will be 
brought to the attention of the HART Safety and Security Officer who will be 
responsible to address the issue with the construction contractor Safety 
Representative.  The CE&I Contractor will perform these services in general 
compliance with HART’s Safety and Security Manual. 
 

8.5 Surveying: 

Perform quality assurance surveys to spot-check each construction contractor’s work on 
an intermittent and suspect basis as directed by Resident Engineers to validate the 



 

     

construction contractor’s survey.  Check the survey control baseline(s) along with 
sufficient baseline control points and benchmarks at appropriate intervals along the 
project.  The cost estimate and budget for CE&I services includes an allowance for check 
survey services. 

The CE&I Contractor will provide periodic survey checks of the construction 
contractor’s activities throughout the East Section project limits.  The frequency of the 
survey checks will be at the discretion of the CE&I Contractor and will increase or 
decrease based on the construction contractor’s performance and compliance with the 
contract documents.  It will be the responsibility of the construction contractor(s) to 
establish the project survey control and verification of all construction elements 
throughout the East Section project limits. 

8.6 Materials Sampling and Testing: 

The construction contractor will provide primary materials testing and sampling for 
Quality Control of the work.  The CE&I Contractor will provide quality assurance (QA) 
materials sampling and testing services on an intermittent and suspect basis as directed by 
Resident Engineers to validate the construction contractor’s Quality Control sampling 
and testing program. 

The CE&I Contractor will be responsible to provide the minimum sampling frequencies 
set out in HDOT’s Materials Sampling, Testing and Reporting Guide.  The frequency of 
the sampling and testing performed by the CE&I Contractor will be at the discretion of 
the CE&I Contractor and will increase or decrease based on the construction contractor’s 
performance and compliance with the contract documents.  The cost estimate and budget 
for CE&I services includes an allowance for materials sampling and testing services. 

The CE&I Contractor will prepare and submit a materials sampling and testing program 
for the CE&I Contractor’s quality assurance oversight efforts. 

Documentation reports on sampling and testing performed by the CE&I Contractor will 
be submitted within one week of the performance of the construction work.  Document 
the materials testing and sampling program in the appropriate module of CMS as 
designated by HART. 

8.7 Construction Cost Estimates 

Prepare construction cost estimates to support the negotiation and substantiation of 
procurements and construction change orders. 

8.8 CE&I Contractor Schedule Reviews 

Analyze the construction contractor’s schedules for compliance with the contract 
documents.  Elements including, but not limited to, completeness, logic, durations, 
activity, flow, milestone dates, concurrency, resource allotment, and delays will be 
reviewed.  Review the schedule in conformance with the contract constraints, including 
contract modifications.  Provide a written review of the schedule identifying significant 
omissions, improbable or unreasonable activity durations, errors in logic, and any other 
concerns.  Schedules that shall be reviewed include, but are not limited to the following: 

• Preliminary Schedule 



 

     

• Baseline Schedule 

• Monthly Schedule Updates 

• Time Impact Analyses 

• Look-ahead schedules 

• As-Built schedules 

 
8.9 Environmental Monitoring 

Work with HART’s designated environmental manager to monitor the construction 
contractor’s performance of environmental monitoring and mitigation requirements of the 
Construction Contract.  Provide an environmental monitor to support HART’s 
environmental manager.  Provide revisions to HART’s Environmental Monitoring Plan to 
coordinate the CE&I Contractor’s role in HART’s overall environmental monitoring 
efforts. 

 
8.10 Third Party Coordination 

Provide field support to HART’s designated manager for third party agreements.  
Coordinate the Construction Contract administration activities of all parties other than the 
construction contractor involved in completing the construction project.  Notwithstanding 
the above, the CE&I Contractor is not liable to HART for failure of such parties to follow 
written recommendations issued by the CE&I Contractor or for failure of such parties to 
comply with their agreements with HART. 

8.11 Labor Compliance 

The CE&I Contractor will provide a Labor Compliance Specialist in support of the 
HART Civil Rights Officer.  Typical areas of compliance responsibility include EEO 
Affirmative Action for the construction contractor and subcontractor, DBE Affirmative 
Action, construction contractor Formal Training, Payroll, and Subcontracts. 
 
The Labor Compliance Specialist will: 

• Conduct field surveillance of the construction contractor’s compliance for East 
Section Construction Contract labor requirements. 

• Review, monitor, evaluate, and act upon documentation required for 
Construction Contract Labor compliance. 

• Maintain labor compliance files.  Keep related documents and correspondence 
accurate and up to date. 

• Attend compliance reviews and furnish the relevant project files for review. 
• Assist the HART Civil Rights Officer as requested. 
• Schedule and attend a meeting with the HART Compliance Manager prior to 

each Pre-construction Conference. 
 

The Labor Compliance Specialist will coordinate with the West Section CE&I Labor 
Compliance Specialist in an effort to provide a consistent approach to labor compliance. 

 
8.12 Public Information Services 



 

     

HART will provide Public Information Services.  The CE&I Contractor shall provide 
coordination and support to HART’s public information services. 
 

8.13 Video and Photographic Documentation 

Provide the following video and photographic documentation: 
 
A. Pre-Construction Video and Photographic Documentation 
 

 As requested by HART, the CE&I Contractor will document pre-construction conditions 
throughout the project limits as follows: 

 
• Videotape the pre-construction conditions.  The videography will have time, date and 

location specific information. 
 

• Photograph the pre-construction state of select locations along the alignment.  These 
photographs will be filed and maintained on the CE&I Contractor’s computer using a 
Digital Photo Management system. 

 
B. Construction Photography 

 
 In conjunction with Field Reports provided by field oversight staff, provide a digital 

photo log of project activities, with an emphasis on potential claim items and project 
related issues. 

 
C. Aerial Photography 

 
 Provide Aerial photographs of the right-of-way/project limits under the East Section 

CE&I contract as follows: 
 

• Work with HART to determine the appropriate altitude to obtain aerial photography. 
 

• Aerial photography shall be captured on a monthly basis until work is complete on 
the East Section CE&I construction activities. 

 
• Provide six aerial photographs per mile to reflect the construction operations and 

progress of the work.  Photographs shall be clean, sharp, and clearly show details. 
Each frame shall allow for a 15% to 25% overlap.  The shutter speed should be such 
that all motion is eliminated.  The name and date of the company that performed the 
work shall be on the back of all photographs. 

 
• The photographs shall be reviewed by the Deputy Director of Construction, and a CD 

of the Aerial Photographs will be provided on a monthly basis for use by HART. 
 

8.14 Geotechnical Engineering: 

Provide Geotechnical Engineering support to review geotechnical engineering issues and 
differing site condition claims of the construction contractor. 

 
8.15 Quality Assurance (QA) Program: 



 

     

Within thirty (30) days after NTP, the CE&I Contractor will furnish a QA Plan to the 
HART Deputy Director of Construction.  The QA Plan will detail the procedures, 
evaluation criteria, and instructions of the CE&I Contractor’s organization for providing 
services.  The CE&I Contractor may adopt or revise HART’s Quality Management Plan 
as the CE&I Contractor’s QA Plan. 

Significant changes to the work requirements may require the CE&I Contractor to revise 
the QA Plan.  It will be the responsibility of the CE&I Contractor to keep the plan current 
with the work requirements.  The Plan will include, but not be limited to, the following 
areas: 

A. 

A description is required of the CE&I Contractor QA Organization and its 
functional relationship to the part of the organization performing the work under 
the Agreement.  The authority, responsibilities and autonomy of the QA or-
ganization shall be detailed as well as the names and qualifications of personnel 
in the quality control organization. 

Organization: 

B. 

Detail the methods used to monitor and achieve organization compliance with 
Agreement requirements for services and products. 

Quality Assurance Reviews: 

C. 

Outline the types of records which will be generated and maintained during the 
execution of the QA program. 

Quality Assurance Records: 

D. 

Detail the methods used to control subcontractors and vendor quality. 

Control of Subcontractors and Vendors: 

Water Quality Monitoring: 

Perform random water quality testing of surface water to review the results of the BMP’s 
of the various construction contractors against the permitting requirements in terms of 
preventing pollutants from entering the storm water collection points or affecting surface 
water.  Any problems identified will be the responsibility of the construction contractor to 
remedy, if necessary.  The construction contractor has the primary responsibility to 
perform monitoring of water quality and the CE&I Contractor testing shall serve as 
quality assurance of the construction contractor’s activities. 

Quality Assurance Reviews: 

Conduct semi-annual Quality Assurance Reviews to verify compliance with the 
requirements of the Agreement. Quality Assurance Reviews will be conducted to 
evaluate the adequacy of materials, processes, documentation, procedures, training, 
guidance, and staffing.  Quality Assurance Reviews will also be developed and 
performed to achieve compliance with specific QA provisions contained in the CE&I 
Contractor’s scope of services.  The semi-annual reviews will be submitted to the Deputy 
Director of Construction in written form no later than one (1) month after the review. 



 

     

Quality Records: 

Maintain adequate records of the quality assurance actions performed by the organization 
(including subcontractors and vendors) in providing services and products.  All records 
will indicate the nature and number of observations made, the number and type of 
deficiencies found, and the corrective actions taken.  All records will be available to 
HART, upon request, for the duration of the Agreement.  All records will be kept at the 
primary job site and shall be subject to audit review. 

8.16 Safety and Security Plan 

Prepare and submit a safety and security plan that describes the safety and security 
practices for the CE&I Contractor’s staff within thirty (30) days after NTP. 

9.0 

The following management plan deliverables shall be provided as specified in the scope of 
services: 

CE&I CONTRACTOR DELIVERABLES: 

Item Deliverable Days after NTP 

1 Transition/Mobilization Plan 10 Days 

2 Construction Management Plan (Review/Revise) 30 Days 

2 CE&I Project Management Plan 30 Days 

4 CE&I Safety and Security Plan 30 Days 

5 Quality Assurance Plan 45 Days 

6 Environmental Monitoring Plan (Review/Revise)  45 Days 

7 Materials Sampling and Testing Plan 45 Days 
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EXHIBIT 2A 

COST ESTIMATE FOR CONTRACT TERM 

 
 

Exhibit 2A 
  Cost Estimate for Initial Term 

 
  

   Item Amount 
Contractor Direct Labor (1) 

Amount 
 $ 8,298,122  

 Contractor Overhead (2)  $12,447,182  
 Contractor Fixed Fee 
 

 $ 1,867,077  
Sub-total 

 
 $22,612,381  

Major Subcontractor Direct Labor (1)  $ 4,459,983  
 Major Subcontractor Overhead (2)  $ 6,689,980  
 Major Subcontractor Fixed Fee 
 

 $ 1,003,496  
Sub-total 

 
 $12,153,459  

Other Subcontractors Direct Labor (1)  $ 6,083,865  
 Other Subcontractors Overhead (3)  $ 7,909,025  
 Other Subcontractors Fixed Fee 
 

 $ 1,259,360  
Sub-total 

 
 $15,252,250  

Other Direct Costs (4) 
 Sub-total 

   $2,541,436  

 
 $52,559,525  

GET @ 4.712% 
 Total Aggregate Amount 

   $2,476,605  

 
 $55,036,130  

    
 
 
(1) Annual employee merit increases capped at 3% on pool basis 
(2) Negotiated fixed overhead blended rate of 150% of direct labor 
(3) Negotiated fixed blended overhead rate of 130% of direct labor 
(4) Combination of negotiated fixed unit cost and actual cost 
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EXHIBIT 2A 
OTHER DIRECT COST ESTIMATE for INITIAL CONTRACT TERM 

 
Item Unit Cost Quantity Total Method 
Office Supplies $2,000.00 52 $104,000.00 LS Monthly 
Office Equipment $50,000.00 1 $50,000.00 Cost Reim. 
Survey Supplies $5,000.00 1 $5,000.00 Lump Sum 
Material Testing Equipment $10,000.00 1 $10,000.00 Cost Reim. 
Material Testing $8,000.00 52 $416,000.00 Cost Reim. 
Material Testing Lab $5,000.00 52 $260,000.00 Cost Reim. 
Photographic Library – Job 
Progress Photo $1,000.00 52 $52,000.00 LS Monthly 

Video Cams – 12 Stations and 2 
Guideways $10,000.00 1 $10,000.00 Lump Sum 

Monthly Aerial Photos $1,000.00 52 $52,000.00 LS Monthly 

Inspector Tablets $1,200.00 30 $36,000.00 
Lump Sum/ Not to 

exceed stated number 
of units 

Personnel Protective Equipment $25,000.00 1 $25,000.00 Lump Sum 

Pool Vehicles including fuel, 
maintenance, and insurance. $700.00 780 $546,000.00 

Lump Sum/ Not to 
exceed stated number 

of units 
Vehicle Safety Equipment $30,000.00 1 $30,000.00 Lump Sum 

Cell Phones $50.00 1560 $78,000.00 
LS Monthly/ Not to 

exceed the stated 
number of units 

Computers (Laptops/Desktops) $2,000.00 30 $60,000.00 
Lump Sum/ Not to 
exceed the stated 
number of units 

ITS/Wireless Network $1,000.00 52 $52,000.00  LS Monthly 
CMS Licenses $1,800.00 30 $54,000.00  Cost Reim. 
Travel (Airfare, Lodging, and 
Food) $5,000.00 52 $260,000.00  Cost Reim.* 

Miscellaneous & Small Tools $70,000.00 1 $70,000.00  Lump Sum 

Subconsultant ODC’s (Non-
DBE) 

 
$5,357.00 

 
52 $278,571.00  Cost Reim./ Not to 

exceed stated total 

Subconsultant ODC’s (DBE) $1,786.00 52 $92,857.00  Cost Reim./ Not to 
exceed stated total 

 Total ODCs $2,541,428.00   
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Legend
Cost Reim.  Cost Reimbursement means supporting documentation to be provided and reimbursed 

with no mark up. 

: 

Lump Sum  Lump Sum means a one-time payment for each unit cost of the items. 

LS Monthly  Lump Sum Monthly means monthly payment for each unit cost of items. 

 
* Travel Cost Reimbursement shall be limited to Airfare, Lodging, Ground Transportation and Meals 

and Incidentals and conditioned on the following: 
• Airfare:  The Contractor shall demonstrate and provide proof that the airfare utilized was the 

lowest available airfare at the time; 
• Ground Transportation:  Cost reimbursement for ground transportation to and from the 

airport(s).   
• Lodging:  HART shall provide a fixed rate of $177/night, inclusive of taxes; the parties shall 

review whether a rate increase is warranted effective January 1, 2017, and the rates shall be based 
on the Department of Defense per diem rates set for Outside Contiguous United States (CONUS), 
Non-Foreign Overseas and Foreign.  

• Meals and Incidentals:  $85/day, including travel dates.  Contractor must submit a travel pre-
authorization form to the Contract Project Manager for approval.    
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EXHIBIT 2B 

COMPENSATION AND INVOICING 
 

1. Subject to the provisions set forth in this Agreement, the Contractor will be paid on a 
monthly basis by HART for authorized and satisfactorily completed work and services rendered 
under this Agreement.  Such payment shall be full compensation for work performed and services 
rendered, for all supervision, labor, supplies, materials, equipment or use thereof, taxes, fixed fee and 
for all other necessary incidentals.  The amount to be paid to the Contractor shall be computed as 
hereinafter set forth; provided that such payment shall not exceed the amount of FIFTY-FIVE 
MILLION THIRTY-SIX THOUSAND ONE HUNDRED THIRTY AND 00/100 DOLLARS 
($55,036,130.00), which includes all costs and fees associated with this Agreement, subject only to 
authorized adjustments as specifically provided in this Agreement.  In the event the Contractor 
incurs costs, fees or other expenses in excess of the Total Price, adjusted as provided herein, the 
Contractor shall pay such excess from its own funds and HART shall not be required to pay any part 
of such excess and the Contractor shall have no claim against HART on account thereof. 

 
2. Compensation for work and services shall be on a cost plus fixed fee basis but not to 

exceed the Total Price. 
 

Cost:  $     50,906,197  
Fixed Fee:  $       4,129,933  
Total Aggregate Amount:  $     55,036,130  

 

 

Compensation shall be the sum of direct labor costs, indirect costs, subcontractor costs including 
other direct costs, Contractor’s other direct costs, overhead, fixed fee and General Excise and Use 
Tax as described below.  Costs to be paid are identified in the "Cost Estimate" schedule, which is 
attached hereto as Exhibit 2A and incorporated herein by reference, and include the following: 

 
a. Direct Labor Costs.  Direct labor costs shall be the total number of authorized 

hours worked on the PROJECT by each authorized employee multiplied by the employee's 
authorized regular hourly rate.  For escalation purposes, employees' direct hourly wages 
may be increased using an annual escalation pool of 3%. The stated escalation rate will 
apply on January 1 of each succeeding year of this Contract, beginning January 1, 2016.  
The pooled 3% of the total labor cost for the year may be allocated according to merit 
and/or cost of living increases as determined by the Contractor.  The supporting 
documentation for the annual escalation shall be submitted to HART.  Employee wage 
increases attributed to promotion shall be approved in advance by HART.  The list of 
employees authorized to charge to the PROJECT are named in the Fee Price Proposal, a 
confidential document, attached hereto as Exhibit 2D and incorporated herein by reference.  
Requests by the Contractor to add employees to the Contract shall be submitted in writing 
to HART for approval with supporting information.  The request will identify the individual 
by name, position, primary task to be assigned, estimated hours, current raw hourly rate and 
the overhead rate applicable for the charges.  The approved documentation of added 
employees shall become part of 
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the Contract.  Charges made by employees who are not on the authorized at the time the 
charges were incurred will not be reimbursed by HART. Employees who are no longer 
authorized to charge under this Contract will be removed by writing submitted to HART.  In 
no event shall overtime be billed without prior HART approval. The premium portion of 
approved overtime may only be billed as Other Direct Cost without any mark-up.  

 

b. Indirect Costs.  Indirect costs billed shall be the product of all authorized direct 
labor costs multiplied by an overhead rate according to the negotiated fixed blended 
overhead rates.  The fixed negotiated overhead rate for the Contractor is 150%, the fixed 
negotiated overhead rate for the Contractor’s major subcontractor is 150%, and the fixed 
negotiated overhead rate for the Contractor’s other subcontractors is 130%.  The Parties 
agree that the Overhead Rates attached hereto as Exhibit 2C and incorporated herein by 
reference, shall be used for the duration of the Contract, including the option years if 
exercised by HART.   

 
c. Other Direct Costs.  Except for negotiated fixed rates identified in the Contract 

Documents other direct costs shall be billed at cost without markup by the Contractor and 
shall include actual authorized expenses incurred by the Contractor for Work under the 
Contract that is identified in the Other Direct Costs Estimate, Exhibit 2A.  Applicable 
ODCs shall be in accordance with OMB Circular A-87, General Principles for Determining 
Allowable Costs for allowable project-related expenses incurred in the performance of the 
Work. 

 
d. Fixed Fee.  The total negotiated fixed fee amount for the Contractor and 

Contractor’s subcontractor is FOUR MILLION ONE HUNDRED TWENTY NINE 
THOUSAND NINE HUNDRED THIRTY THREE AND 00/100 DOLLARS 
($4,129,933.00).  Such fixed fee is included in the Total Price set forth above.  It is 
understood and agreed that the fixed fee is only due and payable for Work which HART has 
given Notice to Proceed and which the Contractor has satisfactorily completed. The fixed 
fee will be prorated, invoiced and paid monthly in proportion to the Contractor's and 
subcontractor’s direct labor and overhead for work satisfactorily completed.   Any residual 
amount of the fixed fee not previously paid in the monthly payments shall be included in the 
final payment. In the event HART deletes Work from the Scope of Services, a proportional 
decrease in the fixed fee will be required. 

 
e. Subcontractor Costs.  It is agreed that HART has the right to approve any 

subcontractors to be utilized by the Contractor for this Contract. Subcontractor costs shall be 
billed to HART at cost without markup by the Contractor and shall include actual authorized 
cost incurred by the Contractor for Contract Work.  Subcontractors listed in the Exhibit 2D 
and incorporated herein by reference, are deemed approved. 
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3. Payment Schedule.  Each month the Contractor shall submit to HART an invoice for 
payment for Work completed to the end of the previous month in a form and in reasonable detail as 
determined by HART.  Such invoices shall be for work performed subsequent to that work covered 
by all previously submitted invoices and shall be completed pursuant to the rates and limitations set 
forth hereinabove.  Invoices shall be supported by adequate documentation as determined by HART 
and shall detail the work, charge(s) by sub- task, hours, amount and employee name for which 
payment is being requested, including subcontractor employees, and shall itemize, with receipts, 
usage logs and invoices attached, the Other Direct Costs for which reimbursement is being 
requested. Within thirty (30) days of receipt of an invoice and upon approval of the work 
satisfactorily completed and amount billed, HART will pay the invoice as approved.  At no time 
shall the total cumulative amount paid for Work performed exceed the Total Price.  A copy of 
invoices submitted by the authorized subcontractors identified in Exhibit 2D for which payment is 
requested by the Contractor shall be attached to the Contractor's invoice submitted to HART.  The 
Contractor shall notify the HART Project Manager in writing no later than ten (10) days after 
incurring seventy-five percent (75 %) of the Total Price or whenever the Contractor believes the 
Work cannot be completed for the Total Price. 
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EXHIBIT 2C 

OVERHEAD RATE SCHEDULE 
  

Firm Negotiated Fixed 
Overhead Rate 

Stantec Consulting Services Inc. 150% 

SSFM International, Inc. 150% 

Safework, Inc. (DBE) 130% 

LKG-CMC, Inc. (DBE) 130% 

Bowman Engineering and Consulting Inc. (DBE) 130% 

Lenax Construction Services, Inc.(DBE) 130% 

FIC LLC (DBE) 130% 

Richard Matsunaga & Associations, Inc. 130% 

Elevations, Inc. 130% 

Elevator Consulting Services, Inc. 130% 

Myounghee Noh & Associates, L.L.C. (DBE) 130% 

PSC Consulting LLC (DBE) 130% 

ACE Land Surveying LLC (DBE) 130% 

Oshcon, Inc. 130% 

Manthos Engineering, LLC 130% 

Lyon & Associates Inc. 130% 

ESH, Inc. 130% 

The Limtiaco Consulting Group 130% 

Sato & Associates, Inc. 130% 

Dana Yee, Landscape Architect, LLC (DBE) 130% 

D.L. Adams Associates 130% 

Innova Technologies, Inc. (DBE) 130% 
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EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in perfonning the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of ___ S_t_a_n_te_c_C_o_ns_u_lt_in_9_S_e_rv_i_c_e_s _In_c_. __ I certify that: 
(Name of Offeror) 

(Check one) 

Ox ~ The Offeror does not have any relationships with any finns or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific finn(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship ofthe Offeror with these named finn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

Dean J. Palumbo 

(print Name) 

August 28,2015 
(Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 03 - Cert. Regarding Conflict ofInterest Page 1 
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EXHmIT3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of __ Bo_w_m_a_n_E_n..:...g_in_ee_r_in..:...g_&_C_o_n_su_lt_in_g_, l_nc_· ___ ,1 certify that: 
(Name of Offeror) 

(Check one) 

dx~ The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. 1 understand that based on the information 1 have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. 1 further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have b~en 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

Shauna Bowman, P.E. 

(Print Name) 

July 8,2015 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 
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EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage, 

On behalf of \MoJa.. =rer:n~ , \rt. I certify that: 
(Name of Offeror) 

(Check one) 

~ The Offeror does not have any relationships with any firms or individuals that are or 
7ap~ to be an organizational conflict of interest. 

C) The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated, I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

State of Nevada } 
County of Clark } 

This instrument was Acknowledged before me on B\ 31 \! 5' by 
Cc.vrIO?~U 

Date: '"a'~ \ II OS Signature ~& 4.. ~ 

; .£'... MARY BESS BOHAll 
, Notary Public, State 01 Nevada 
. Appointment No. 13-11948-1 
, My Appt. Expires Nov 16, 2017 

(Signature of AuthOrIzed OffiCIal) 

CDi\CO Bncc;n\f..,. 
(Print Name) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 03 - Cert. Regarding Conflict of Interest Page I 
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EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial. technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of Lenax Construction Services. Inc. 
(Name of Offeror) 

(Check one) 

I certify that: 

IZI The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

n The Offeror has had the foJlowing relationships with the specific firm(s)/individual(s), 
taefitified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

ial) 

Yelena Zeetser 
(Print Name) 

July 7.2015 
(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict ofInterest P.age 1 Special Provisions 
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EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that. because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors. 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, teclmically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor"s objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf Of----'=L:!.!:KG-C:::...:.:M.:.:.:C~1 .::..:;Inc~. ___________ .1 certify that: 
(Name of Offeror) 

(Check one) 

( X) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. 1 understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

Kathy A McClure 
(Print Name) 

July 10.2015 
(Date) 

Construction Engineering and Inspection (CE&J) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page I Special Provisions 
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EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in perfonning the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of Safework. Inc. I certify that: 
(Name of Offeror) 

(Check one) 

(X) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Print Name) 

July 7. 2015 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - eert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of_---=S:....:S;...:..F..:..:M..:....:..:.;�n..:..:te;...:..rn:....:a:.;.;.ti~o.:..:.na~I:_.;. I:.:...:n..:..:c.~ ____ -..:I certify that: 
(Name of Offeror) 

(Check one) 

( x) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

Michael P. Matsumoto 

(Print Name) 

August 27. 2015 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu RaD Transit Project 

EXHffiIT3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of __ -:Ace Land Surveying LLC __ I certify that: 
(Name of Offeror) 

(Check one) 

d ~ ) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

KevinKea 
-------' ~----------

(Print Name) 

____ 07/22/2015 ___ _ 
(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICA TION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of Construction Management Services LLC I certify that: 
(Name of Offeror) 

(Check one) 

d xD The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d D The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

David Fujikawa 

(Print Name) 

August 27, 2015 
(Date) 

Construction Engineering and Inspection (CE&J) II Contract 
Exhibit 3 - Cert Regarding Contlict ofInterest Page 1 Special Provisions 



Honolulu Rail Transit Project 

• EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HAR n; or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

Dana Ann Yee, Landscape Architect LLC 

On behalf of _______________ I certify that: 
(Name of Offeror) 

(Check one) 

~ X) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provide·d, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet .. 

(print Name) 

July 22, 2015 

(Date) 

Construction Engineering and Inspection (CE&I) n Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu RaD Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of D.L. Adams Associates, Ltd. 
(Name of Offeror) 

(Check one) 

I certify that: 

dx~ The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named fmn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

Dana Dorsch, Associate Principal 
(Print Name) 

August 27, 2015 
(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Ran Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of ____ E_le'-v-'-at_io_n_s-'-, I_n_c.'-----______ I certify that: 
(Name of Offeror) 

(Check one) 

I if I The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

Neil M. Kunihisa 

(Print Name) 

July 22.2015 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict ofInterest Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICA nON REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in perfonning the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of __ E_'_ev_a_to_r_C_o_n_s_u'_tin-:-'9::....S_e_N_ice_s--'-._'n_c_. ___ .1 certify that: 
(Name of Offeror) 

(Check one) 

M The Offeror does not have any relationships with any finns or individuals that are or 
tppear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific finn(s)/individual(s), 
identified on the attached sheet, which may be detennined to be an organizational conflict of 
interest. 1 understand that based on the infonnation 1 have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named finn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

fi~ 4 2-:===-2C= (siglla~i~thJjrzed Official) 
0:t I c....q Y I t:#-

..()ordofr J. Ernst.lpresident 

(Print Name) 

August 27. 2015 
(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict ofInterest Page 1 Special Provisions 
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Honolulu Rail Transit ~roject 

EXHmIT3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
.impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

,tole. 
On behalf of e..Jet IJ-.lee\'t ~ t;,~tt!.."ei o{Z.<i. -l\6~1\ I I certify that: 

(Name of Offeror) 
(Check one) 

(f) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific finn(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

~= 
(sig11atUfeOfAUt1official; -

~t7At.-c-- -H-e-f7, P{'2.e«".'ObLl -t \~. 
(Print Name) 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Rail Transit Project 

EXHmIT3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or fmns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of_-.lt--..:....I L __ L;:::..L_C---= ____ ---'I certify that: 
(Name of Offeror) 

11 The Offeror does not have any relationships with any fInns or individuals that are or 
appear to be an organizational conflict of interest. 

d D The Offeror has had the following relationships with the specifIc fIrm(s)/individual(s), 
identifIed on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided. HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named fInn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

~~,J C{IJ£}\£)~ 
(Print Name) 

'7 ( L--z-j !S 
(D~te) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Ran Transit Project 

EXBIBIT3 
CERTIFICATION REGARDING CONFLICT OF ,INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of ~tJ Laml1~o ~"I-h~J bmtp 
(Name of Offero 

(Check one) 

I certify that: 

()C.) The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet 

(S ture of Authorized Official) 

JO~V1 H. Km"'i~ 
(Print Name) 

'1('t~/lrfJ 
(Date) 

Construction Engineering and Inspection (CE&I) n Contract 
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Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of 

(Check one) 

L'I ON A~ A-T:es.. ( )NC. I certify that: 
(Name of Offeror) 

(0 The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

Q) The Offeror has had the following relationships with the specific fmn(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named fmn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

~tk;-
};QNIrt-V &. t.o~S 

(print N arne) 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT ·OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of __ -,M=an=th"...o=s,,-,E=n=9...,in=e=e;:.:.rin:.:.;9 ... ,..=L=LC=-." ___ -----'1 certify that: 
(Name of Offeror) 

(Check one) 

~ The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d D The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information 1 have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. 1 further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

Pericles Manthos 

(Print Name) 

August27,2015 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of k>-(~' L ~k.".,.... ~t1Q~I certify that: 
(N e of Offeror) L..L.<!,.. 

(Check one) 

dVf> The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named fmn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

( mtName) 

l\uoAAA.:t" ~l, ~IC o (Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of __ O_S_H_C_O_N.....;.,_'n_c_. _________ 1 certify that: 
(Name of Offeror) 

(Check one) 

ex ~ The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d b The Offeror has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. 1 understand that based on the information 1 have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. 1 further certify that the degree 
and extent of the relationship of the Offeror with these named firm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

WalterChun 

(print Name) 

8/28/2015 

(Date) 

Construction Engineering and Inspection (CE&!) II Contract 
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Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in perfonning the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalfof ~(.. c.ov~"iA\.v'" ~ I t...Lt:. 
(Name of Offeror) 

(Check one) 

I certify that: 

~ The Offeror does not have any relationships with any finns or individuals that are or 
appear to be an organizational conflict of interest. 

~ ~ The Offeror has had the following relationships with the specific finn(s)/individual(s), 
identified on the attached sheet, which may be detennined to be an organizational conflict of 
interest. I understand that based on the infonnation I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection ifthe real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship ofthe Offeror with these named finn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

(Print Name) 

en /2--z.../I C;; 

(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu RaD Tnnsit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

Richard Matsunaga & 
On behalf of Associates Architects, Inc. I certify that: 

(Name of Offeror) 
(Check one) 

~XD The Offeror does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

d ~ The Offeror has had the following relationships with the specific fll'IIl(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest I understand that based on the information I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named flrm(s)/individual(s) have been 
fully disclosed on the attached sheet. 

Glenn Murata 
(Print Name) 

July 22, 2015 
(Date) 

Construction Engineering and Inspection (CE&I) II Contract 
Exhibit 3 - Cert Regarding Conflict of Interest Page I Special Provisions 



Honolulu Rail Transit Project 

EXHffiIT3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or finns, a potential Contractor (including its principal participants, directors, 
proposed consultants or subcontractors) would be unable or potentially unable to render 
impartial, technically sound assistance or advice to the Honolulu Authority for Rapid 
Transportation (HART); or the potential Contractor's objectivity in performing the Contract 
Work would or might be otherwise impaired; or the potential Contractor has an unfair 
competitive advantage. 

On behalf of Sato & Associates. Inc. I certify that: 
------------~~---------------(Name of Offeror) 

(Check one) 

(X) The Offeror does not have any relationships with any finns or individuals that are or 
appear to be an organizational conflict of interest. 

() The Offeror has had the following relationships with the specific finn(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the infonnation I have provided, HART may exclude the 
Offeror from further consideration and may withdraw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Offeror with these named finn(s)/individual(s) have been 
fully disclosed on the attached sheet. 

(Signature of Authorized Official) 

Richard M. Sato 
(print Name) 

July 23. 2015 

(Date) 

Construction Engineering and Inspection (CE&n II Contract 
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Honolulu Rail Transit Project 

EXIDBIT4 
LETTER OF SUBCONTRACT INTENT 

~S~ta~n~t~e::::c::.-C=o:.!..n~su:::.l~ti:!..!n.l:lgl..!S::::e::.:.rv.!-'i~c~e~s..!!ln..!!c~.'----__________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Bowman Engineering & Consulting. Inc. 
(N arne of Subcontractor/Consultant) 

to perform the following type of work: 

Contract scheduling 

The minimum value of the Subcontract is .,.$<...!.1-,-"0~2"-,-7..L!,7,-,,,2,,,,8,----___ _ 

The Subcontractor/Consultant __ --=v"'--__ is _____ is not a certified DBE firm. 

If certified, indicate certifying entity: .LN.."Co<.JI""R.."C .... A-->--_______ _ Include a name and telephone 

number for certifying entity Elicja Mitchell (817) 640-0606 

For the Subcontractor/Subconsultant: 

Confirmed by: (Signature) 

Dean J. Palumbo ShaLJna Bowman PE 
(Printed N arne) (printed Narne) 

Senior Vice President President 
(Title) (Title) 

September 3,2015 September 3 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&n "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

..::::S~ta~n~t~e~c::....C=o~n:.::;su~l~ti:...:.n~g....::S~e:..:.rv.:..:i..:::c..:::e~s.!!ln~c:::..:. ___________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Innova Technologies Inc 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Assist with structlJral and geotechnical issues related to precast elements and strlJctlJres segmental 

construction issues. 

The minimum value of the Subcontract is ..... $".3...,1 0 ..... ""45""'4"'--____ _ 

The Subcontractor/Consultant __ ----=./~ __ is _____ ~is not a certified DBE firm. 

Nevada Unified Certification Program 
If certified, indicate certifying entity: and Clark County Dept of AYiation Include a name and telephone 

number for certifying entity Dolores Levva, DBE Liason Officer (702) 261-5123 

For tttn~:/LT~ttant: 
Confirmed by: (Signature) 

Dean J. Palumbo Codas Banchik 
(Printed Name) (printed Name) 

Senior Vice President President 
(Title) (Title) 

September 3, 2015 September 3 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

..=S..:.,;:ta:,:n..:..:t..=e..=c'-'C:::o.o:::::,.n:..:;s:.,::u:..:.;lt:.!!.in.:.a:9:z....S:.;e=-:rv...:..=ic:.,::e:.,:s....:,:ln'-"c:::,:.'---__________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Lenax Construction Services. Inc 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Cost estimating 

The minimum value of the Subcontract is .,.,$""2.L.!,l""'5""'2""',6""5'-<-7 ____ _ 

The Subcontractor/Consultant if is is not a certified DBE firm. 
--~--- -----

If certified, indicate certifying entity: J.,JH""aLLw..."a .... iiuD""'O>.L.L.T _______ , Include a name and telephone 

number for certifying entity Julie Rawlins (808) 587-2024 

For the SubcontractorlSubconsultant: 

~~ 
Confirmed by: (Signature) 

Dean J. Palumbo Yelena Zeetser 
(Printed Name) (Printed Name) 

Senior Vice President President 
(Title) (Title) 

September 3,2015 September 3 20J 5 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

.,!::S.:..:ta::.!n..:..:t.,!::e.=c-,C::o.;o::..:n""s""u:.:.,:lt.:.:..in:,o:9z...;S::..:e::.:.rv..:..i""c:.,:e;.::.s..:..:ln..:..:c::.:.. ___________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

LKG-CMC. Inc 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Document control 

The minimum value of the Subcontract is .:0:$=87'-'0""".=85><..4-'---____ _ 

The Subcontractor/Consultant __ ----'./ ___ is _____ is not a certified DBE firm. 

If certified, indicate certifying entity: .LJHLlooaLllwl..loa.uiiuD~QIo.LLT ______ _ Include a name and telephone 

number for certifying entity Melanie Martin (808) 587-6333 

For the Subcontractor/Subconsultant: 

~&4£~ 
Continned by: (Signature) 

Dean J. Palumbo Kathy A McCh Ire 
(printed Name) (Printed Name) 

Senior Vice President President 
(Title) (Title) 

September 3, 2015 September 3 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

-=S.:..:ta=n..:..:t-=e-=c,-,C=-o=n~s=u;.:..:lt..;;.in.:...;:g ..... S=-e=rv....:....:...::ic:;..::e=s....:.;lnc..;.;c=. ___________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Safework. Inc (DBA Safework CM) 
(Name of Subcontractor/Consultant) 

to perfonn the following type of work: 

Construction inspection. construction safety oversight and construction management support 

services as needed 

The minimum value of the Subcontract is ..,.$:..Ll ,u.9 .... 0:..Ll ...... 5""3:..L1 _____ . 

The Subcontractor/Consultant __ ~y' ___ is _____ ,is not a certified DBE firm. 

If certified, indicate certifying entity: state of Hawaii DOT Include a name and telephone 

number for certifying entity -+(B~QolltB4-) ..... 5~BL:;Z-::..o;2tlolQ"",241--_________ ' 

Dean J. Palumbo 
(printed Name) 

Senior Vice President President and CEO 
(Title) (Title) 

September 3,2015 September 3. 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

.",S:...:.;ta=nc.:..t:..::e""'c::.,..C=.:::o:..:..n""s=.ul:..:..:tic:...;n""'9'-=S""'e:..:.rv..:.,;i""'c""'e;,::.s....:.:ln.,.:.;c=.;.'--__________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

SSEM International. Inc 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction management/lnspection/Engineering 

The minimum value of the Subcontract is .".$=2=2 . ...,.1=8=5 . ...,4=8-'-4 ____ _ 

The Subcontractor/Consultant IS y"* is not a certified DBE firm. ------- --~--

If certified, indicate certifYing entity: Include a name and telephone 

number for certifYing entity _____ ---:-_______ :-:-:-_---:-_ 
*While SSEM Internation, Inc. is not a DBE, they will have 2nd tier subconsultants that are DBE certified. 

Confirmed by: (Signature) 

Dean J. Palumbo Michael P Mats\Jmoto 
(Printed Name) (Printed Name) 

Senior Vice President President ICEO 
(Title) (Title) 

September 3, 2015 September 3 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ -=S'"-"S~F ..... M=_o:In~t""erna~""'ti""o""na=:!l:>_, ""In..",c,,-. __________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

ACE Land Surv~ing LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Surveying and Mapping 

The minimum value of the Subcontract is $879,692 

The Subcontractor/Consultant X is is not a certified DBE finn. If ------ ------~ 

certified, indicate certifying entity: Hawaii Dept of Transportation - . Include a name and telephone 

number for certifying entity Ms. Melanie Martin / 

(808) 587-2024 

For the Consultant: For the Subcontractor/Subconsultant: 

(Signature) 
t<=~ 

Confirmed by: (S'ign:ature) 

Michael P. Matsumoto Kevin Kea 
(Printed Name) (printed Name) 

President/CEO President 
(Title) (Title) 

September 3. 2015 9/3/2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ...!:S~S~F~M~In~t~erna~~ti~o~na~l"_, ~In~c::..... _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Construction Management Services LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration. Construction Observations, Construction Inspections 

The minimum value of the Subcontract is TBD 
-~==~------~ 

The Subcontractor/Consultant ______ is _--"'-X"'--__ ---'is not a certified DBE firm. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity ________________ ' 

For the Consultant: 

Michael P. Matsumoto David Fujikawa 
(printed Name) (Printed Name) 

President/CEO Manager 
(Title) (Title) 

September 3,2015 September 3,2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

ExmBIT4 
LETTER OF SUBCONTRACT INTENT 

____ ...!:S!.!oS!!oF...::M~In~t::=erna~~ti~o~na~l'_', In~c::.-. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Dana Ann Yee, Landscape Architect LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration. Construction Observations, Construction Inspections 

The minimum value of the Subcontract is $144,887 

The Subcontractor/Consultant X IS is not a certified DBE finn. 
----~-~- -----~ 

If certified, indicate certifying entity: Hawaii Dept of Transportation . Include a name and telephone 

number for certifying entity _~M=s= . ..:.;M=e=lam=· e-=-=M= . ..:.M=art=inI=-..J(,-",8=O.::..8),-,5,,",,8~7---,-2=O=2:....:4 ______ -----, 

For the Consultant: 

(Signature) 

Michael P. Matsumoto 
(printed Name) (printed Name) 

President/CEO President/Owner 
(Title) (Title) 

September 3,2015 Se.ptember 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu RaD Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

___ S_S_F_M_I_n_te_r_na_t_io_n_a_I,_I_nc_. ____________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

D.L. Adams Associates, Ltd. 
(Name of SubcontractorlSubconsultant) 

to perform the following type of work: 

Construction Observations and Inspections for Noise and Vibrations. 

The minimum value of the Subcontract is __ $142,806 _______________ , 

The Subcontractor/Consultant ______ is X is not a certified DBE firm. '---

If certified, indicate certifying entity: _____________ . Include a name and telephone 

number for certifying entity 

For the Consultant: 

Michael P. Matsumoto 

(printed Name) 

President/CEO 

(Title) 

9/312015 
(Date) 

Construction Engineering and Inspection (CE&J) II Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 

For the SubcontractorlSubconsultant: awL 
Confirmed by: (Signature) 

Dana Dorsch 
(printed Name) 

Associate Principal 

(Title) 

September 3, 2015 
(Date) 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ....!S~S~F~M~In~t~erna~~ti~o~na~l:..... ~In~c~. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Elevations. Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Constructability reviews and construction services for elevators and escalators 

The minimum value of the Subcontract is $534.141 

The Subcontractor/Consultant ______ 1S _----"'-'X"'---__ -.:is not a certified DBE firm. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity ________________ ' 

For the Consultant: 

(Signature) 
Confirmed by: (Signature) 

Michael P. Matsumoto Neil M. Kunihisa 
(Printed Name) (printed Name) 

President/CEO President 
(Title) (Title) 

September 3.2015 September 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ -!:S!,!:,S~F..:.!M~In~t:=erna~~ti~ona~1.o....:In~c!.._. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Elevator Consulting Services, Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Constructability reviews and construction services for elevators and escalators 

The minimum value of the Subcontract is $215,244 

The Subcontractor/Consultant is X is not a certified DBE firm. -------- -~~--~ 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity _______________ --' 

For the Consultant: For the Subcontractor/Subconsultant: 

(Signature) 

Michael P. Matsumoto Gregory J. Ernst 
(Printed Name) (Printed Name) 

President/CEO Vice President 
(Title) (Title) 

Stmtember 3,2015 September 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "IT" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ -==S:..::S<"'-F"""M""-"'In~t""erna=_==ti""ona=l""'In""'c""". ___________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Engineers Surveyors Hawaii. Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type, of work: 

Construction Administration 

Construction Observations 

Construction Inspections 

The minimum value of the Subcontract is $75.751 

The Subcontractor/Consultant ______ is X ___ -.:is not a certified DBE firm. 

If certified, indicate certifying entity: ____________ ,. Include a name and telephone 

number for certifying entity ________________ ' 

For the Consultant: SubcontractorlSubconsultant: 

Co 

Michael P. Matsumoto Kendall Hee 
(printed Name) (printed Name) 

President/CEO President & Treasurer 
(Title) (Title) 

September 3.2015 9/3/15 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ --'S:<.!S'""F'-'M~I""'n""te"_!.m"""a...,t...,io:<.<n.."a~l,'__'In=c'_. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

FIC LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration, Construction Observations, Construction Inspections 

The minimum value of the Subcontract is $526,425 

The Subcontractor/Consultant X is is not a certified DBE firm. 
--~=----- ---------

If certified, indicate certifying entity: Hawaii Dept of Transportation . Include a name and telephone 

number for certifying entity _~M=s.,-,M=el"",a=n=ie,--"M=.:..... =.,:;M"",art",-=in'"-!..../ ...,(8<--"0'-"'8 ...... ) =5=87.!..--..=2=0=24-=--_______ _ 

For the Consultant: For the Subcontractor/Subconsultant: 

(Signature) Confirmed by: (Signature) 

Michael P. Matsumoto Kevin U nemori 
(Printed Name) (Printed Name) 

President/CEO Member Manager 
(Title) (Title) 

September 3, 2015 September 3, 2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

ExmBIT4 
LETTER OF SUBCONTRACT INTENT 

____ -!:S::.!:S""'F...::M~In"""t::::erna~~ti~o~na~l"_. In~c::.... ____ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

The Limtiaco Consulting Group. Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration. Construction Observations. Construction Inspections. 

The minimum value of the Subcontract is $1.263.439 

The Subcontractor/Consultant ______ is __ ~X=_ _ ___'is not a certified DBE firm. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity _______________ _ 

For the Consultant: For the SubcontractorlSubconsultant: 

(Signature) ~(u.~ 
Michael P. Matsumoto John H. Katahira 

(printed Name) (printed Name) 

President/CEO Principal 
(Title) (Title) 

Stmtember 3.2015 Stmtember 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ...!::S~S~F~M~In~t~erna~~ti~ona~I'_'. In~c,-. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Lyon Associates. Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration. Construction Observations. Construction Inspections 

The minimum value of the Subcontract is $818.335 

The Subcontractor/Consultant is X is not a certified DBE firm. ------- -~~--~ 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity _______________ ---' 

For the Consultant: For the Subcontractor/Subconsultant: 

(Signature) Confi~ 
Michael P. Matsumoto Jiro Sumada 

(Printed Name) (printed Name) 

President/CEO Executive Vice President 
(Title) (Title) 

S(!ptember 3.2015 September 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ....:S"""S=F-"'"M:..:...,:In=t=erna==ti=ona=l"'-', In=c-=--. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Manthos Engineering, LLC 
(Name of Subcontractor/Consultant) 

to perfonn the following type of work: 

Construction Administration. Construction Observations, Construction Inspections 

The minimum value of the Subcontract is $1,121,468 

The Subcontractor/Consultant is X is not a certified DBE finn. ------- -~~--~ 

If certified, indicate certifying entity: ____________ .. Include a name and telephone 

number for certifying entity ________________ " 

For the Consultant: 

(Signature) 

Michael P. Matsumoto Pericles Manthos 
(Printed Name) (Printed Name) 

President/CEO Member Manager 
(Title) (Title) 

Stmtember 3,2015 September 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "If' Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ...!:S~S~F..=:M~In~t~erna~~ti:!:!o~na~l~In~c~.'__ _________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Myounghee Noh & Associates, LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Environmental Compliance Monitoring 

The minimum value of the Subcontract is $807,582 

The Subcontractor/Consultant __ -'X. ____ IS ____ ---.:is not a certified DBE firm. 

If certified, indicate certifying entity: Hawaii Dept. of Transportation. Include a name and telephone 

number for certifying entity Ms. Melanie M. Martini (808) 587-2024 

For the Consultant: For the Subcontractor/Subconsultant: 

~ ?, Lf'LL 
~firmed by: (Signature) (Signature) 

Michael P. Matsumoto Myounghee Noh 
(printed Name) (printed Name) 

President/CEO President 
(Title) (Title) 

9/3/2015 9/3/2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ --'S~S~F~M~I~n~te02.r~na~t~io~n~a~I,'__'I~n~c'_. _______ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

OSHCON, Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Occupational Safety and Health Consulting and Monitoring 

The minimum value of the Subcontract is TBD 

The Subcontractor/Consultant IS X is not a certified DBE firm. ------ ---

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity ________________ _ 

For the Consultant: For the Subcontractor/Subconsultant: 

W~~ 

(Signature) Confinned by: (Signature) 

Michael P. Matsumoto Walter Chun 
(Printed Name) (Printed Name) 

President/CEO President 
(Title) (Title) 

9/3/15 9/3/15 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) '''II'' Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

_____ ----"'S:..::S"'-F.:..!M~In""t:=erna=t'"'"io""na=l.'_'In=c.'____ ________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

PSC Consultants. LLC 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration. Observation and Inspections for Geotechnical Work 

Materials Sampling and Testing 

Construction Monitoring. Special Inspection and Construction Management 

The minimum value of the Subcontract is $1,210.983 

The Subcontractor/Consultant X is is not a certified DBE firm. "------ -------~ 

If certified, indicate certifying entity: _Hawaii Dept. of Transportation. Include a name and telephone 

number for certifying entity __ ;M=s= . .=.:M=e=lam=· e,,-,Mo..:.=... =M=art=inI"'--->.'(8=0=8,-<-) =5 "'-87!.--=20=2"-'4'-___ _ 

For the Consultant: For the Subcontractor/Subconsultant: 

r<jAA-
ConfirmedbY.' (Signature) 

Michael P. Matsumoto Derrick S. Chan. P .E. 
(Printed Name) (Printed Name) 

President/CEO President 
(Title) (Title) 

Stmtember 3.2015 Stmt. 3.2015 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page I 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ...!:S!.!:S~F~M~In~t~erna~~ti~ona~I~In~c~. ___________ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Richard Matsunaga & Associates Architects. Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration 

Construction Observations 

Construction Inspections 

The minimum value of the Subcontract is $1.225.180 

The Subcontractor/Consultant ______ is X is not a certified DBE firm. ----" 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity _______________ _ 

For the Consultant: For the SubcontractorlSubconsultant: 

~ 
(Signature) Confirmed by: (Signature) 

Michael P. Matsumoto Glenn Murata 
(printed Name) (Printed Name) 

President/CEO President 
(Title) (Title) 

Se.ptember 3.2015 9/3/15 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

____ ...!oS~S~F~M~IN~T.=E~RN~A~T~I~O~N~AL~~IN~C"_'_. __ intends to subcontract Work for the 

Construction Engineering and Inspection "II" Professional Services Contract to ________ _ 

Sato & Associates, Inc. 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Construction Administration 

Construction Observations 

Construction Inspections 

The minimum value of the Subcontract is $493.420 

The Subcontractor/Consultant ______ IS X is not a certified DBE firm. ---

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity ________________ _ 

For the Consultant: For the Subcontractor/Subconsultant: 

~J,j)iJ~ 
(Signature) Confinned By: (Signature) 

Michael P. Matsumoto Kelvin S. Sato 
(Printed Name) (Printed Name) 

President/CEO Vice President 
(Title) (Title) 

9/3/15 9/3/15 
(Date) (Date) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
Exhibit 04 - Letter of Subcontract Intent Page 1 



Honolulu Rail Transit Project 
Exhibit 5 

Attachment 1.7(a) 
CERTIFICATE REGARDING INELIGmLE CONTRACTORS 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER 
INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS 

FINANCED IN PART BY THE U.S. GOVERNMENT 

I, Dean J. Palumbo 
(Name of Certifying Officer) 

certify that Stantec Consulting Services Inc. 
(Name of Contractor) 

~S~e~n~io~r_V~ic~e~P~re~s~id~e~n~t ____________ ~,h~eby 
(Title of Certifying Officer) 

1. Are not presently debarred, suspended, proposed for debannent, declared ineligible, or 
voluntarily excluded from participation by any Federal department or agency or from 
participation in the Honolulu Authority for Rapid Transportation Project. 

2. Have not within a three-year period preceding this proposal been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 
contract und~ a public transaction; violation of Fed~al or State antitrust statues or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

3. Are not presently indicted for or oth~ise criminally or civilly charged by a gov~ental entity 
(Fed~al, State or local) with commission of any of the offenses enumerated in Paragraph 2 of this 
certification; and 

4. Have not within a three-year period preceding this proposal had one or more public transactions 
(Fed~, State or local) t~nated for cause or default. 

If any Principal Participant is unable to certify to any of the statements in this certification, such 
prospective Principal Participant shall attach an explanation to this certification. 

I hereby certify and affirm the truthfulness and accuracy of the above statement, and I understand that the 
provisions of 31 United States Code (U.S.C.) §3801 et seq., (Administrative Remedies for False Claims 
and Statements) are applicable hereto. 

Stantec Consulting Services Inc. 
Name of Contractor 

6320 Canoga A venue Suite 200 
Street Address of Contractor 

Woodland Hills, CA 91367-7745 
City, State, Zip 

(949) 923-6020 
Telephone Number of Contractor 

(Note: The above certification merely certifies that an Offeror and its subcontractors are not declared by the Federal Government 
or have not voluntarily declared themselves debarred, suspended, or declared ineligible from doing transactions with the Federal 
Government or any of its agencies.) 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
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Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGffiLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26,1995) 

Signed 

Shauna Bowman, P.E. 

Typed or Printed Name 

Bowman Engineering & Consulting, Inc. 

Company Name 

July 8,2015 

Date 

Construction Engineering and Inspection (CE&J) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(bl 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Typed or Printed Name 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7{b) 
CERTIFICATE REGARDING INELIGffiLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transponation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Yelena Zeetser 
Typed or Printed Name 

lenax Construction SelVices. Inc. 
Company Name 

July 7.2015 
Date 

Construction Engineering and Inspection (CE&J) II Contract 
Form 04 - Certificate ofIneligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING I~ELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended. proposed for debannent, declared ineligible. or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification. such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Kathy A. McClure 
Typed or Printed Name 

LKG-CMC, Inc. 
Company Name 

July 10. 2015 
Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate oflneligible Subcontractors Page I Special Provisions 



Honolulu Ran Transit Project 
Exhibit 6 

Attachment 1.71bl 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, InellglblUty and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorlSubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

Safework. Inc. 
Company Name 

July 7, 2015 
Date 

Construction Engineering and Inspection (CElt.) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page I Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGmLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorlSubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Michael P. Matsumoto 
Typed or Printed Name 

SSFM International. Inc. 
Company Name 

26 March 2015 
Date 

Construction Engineering and Inspection (CE&I) II Contract 
Fonn 04 - Certificate of Ineligible Subcontractors Page I Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(bl 
CERTIFICATE REGARDING INELIGffiLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debannent, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority, for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Signed 

Typed or Printed Name 

-,-----"-.t¥...,.:-_L_L_~_~_S_u_'("_"<_11-' ~---4-_\..._L ~ 
Company Name ---t 

Date 

I , 
; 

, . 

Construction Engineering and Inspection (CE&I) n Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorlSubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shaH attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

David Fujikawa 

Typed or Printed Name 

Construction Management Services LLC 

Company Name 

August27,2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page I Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Signed 

Dana Anne Vee 

Typed or Printed Name 

Dana Anne Vee, Landscape Architect, LLC 

Company Name 

March 26, 2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorlSubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Signed 

Dana Dorsch 
Typed or Printed Name 

D.L. Adams Associates. Ltd. 
Company Name 

April 29, 2015 
Date 

Construction Engineering and Inspection (CE&I) IT Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Ran Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

~.....,...-..---
Signed 

Neil M. Kunihisa 

Typed or Printed Name 

Elevations, Inc. 
Company Name 

3-27-15 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Fonn 04 - Certificate ofIneligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(bl 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

(icrdoo;:I; 8'as=+; fu.sidtn-t-
Typed or Printed Name 

E l.e...vo.:tvr Cansu.l"h'OJ $rvic.es I Tnc.. 
Company Name 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate ofIneligible Subcontractors Page 1 Special Provisions 



Honolnlu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Si~~:>= 
Kendall Hee 

Typed or Printed Name 

Engineers Surveyors Hawaii, Inc. 

Company Name 

March 27, 2015 

Date 

Construction Engineering and Inspection (CE&I) n Contract 
Form 04 - Certificate oflneligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDlNG INELIGIDLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Typed or Printed Name 

Company Name 

Date f } 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate ofIneligible Subcontractors Page I Special Provisions 



HonolUlu Rall Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. . 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

John H. Katahira 

Typed or Printed Name 

The Limtiaco Consulting Group, Inc. 

Company Name 

March 27,2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Signed~ 
Jiro A. Sumada 

Typed or Printed Name 

LYON Associates, Inc. 

Company Name 

March 27, 2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page I Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGmLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debannent, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

~..f~ 
Signed 

~r"c(es: Manthos 
Typed or Printed Name 

Company Name 

Construction Engineering and Inspection (CE&I) II Contract 
Fonn 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGmLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

Signed 

Myounghee Noh, President 

Typed or Printed Name 

Myounghee Noh & Associates, L.L.C. 

Company Name 

30 March 2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

Signed 

Walter Chun 

Typed or Printed Name 

OSHCON, INC. 

Company Name 

April 13, 2015 

Date 

Construction Engineering and Inspection (CE&I) II Contract 
Form 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

D~ $. C~ I ~l~·~ 
Typed or Printed Name 

Company Name 

Construction Engineering and Inspection (CE&I) n Contract 
Form 04 - Certificate ofIneligible Subcontractors Page I Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, IneUgibUity and Voluntary Exclusion 
Lower Tier Covered Transactions 

1} The prospective lower tier participant (Subcontr&etorISubconsuJtant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification. such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signt¥Y 

Glenn Murata 

Typed or Printed Name 

Richard Matsunaga & 
Associates Architects, Inc. 

Company Name 

March 26, 2015 
Date 

Construction Engineering and Inspection (CE&I) II Contract 
Fonn 04 - Certificate ofIneligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 
Exhibit 6 

Attachment 1.7(b) 
CERTIFICATE REGARDING INELIGmLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

1) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in the Honolulu Authority for Rapid Transportation 
Project by any federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed I 

Kelvin S. Sato 
Typed or Printed Name 

Sato & Associates, Inc. 
Company Name 

03/26/15 
Date 

Construction Engineering and Inspection (CE&I) II Contract 
Fonn 04 - Certificate of Ineligible Subcontractors Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code (as 
amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

Stantec Consulting 
The CONSULTANT, Services Inc. , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §380 1, et seq., apply to this certification and disclosure, if any. 

CompanyName:~~~~~~~~ _________ ___ 

Signature: ~.p.~fi/.J.~z:.....t:.~c;,e~!:::::::::!:.... ________ _ 

PrintName: ____________________ _ 

Title: Senior Vice President 

Date: August 28,2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE ABOVE 
LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING CERTIFICATE 
FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS CONTRACT. 

Construction Engineering and Inspection (CE&I) "II" Professional Services Contract 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352( c)(l )-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, BEC , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Company Name: Bowman Engineering & Consulting, Inc. (BEC) 

Signature: __ ~ ___________________ _ 

PrintName: __ S_h_a_u_n_a_B_o_w_m_a_n_,_p_.E_. ______________ ___ 

Title: ____ p_r_es_id_e_n_t ____________________ _ 

Date: ____ Ju_ly_B_,_2_0_1S ______________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TmS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code (as 
amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(cXl)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

\O'DIo... 
The CONSULTANT,~bro.~escertifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. addition, the CONSULTANT understands and agrees that the proVISions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

c~mpany N.,,~c;.crco\~C""lI\C'C • 
Signature: --L!-b-~~,"",--'-~--:::=_~~=::;..~ __ L ....... __________ _ 
Print Name: CoI\ct5 e,o.rcl1i'f. 
Title: Pce:jdcnt= 
Date: f\u.gltt 3\, 6Q\5 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE ABOVE 
LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING CERTIFICATE 
FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan. the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL. "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts. subgrants. and contracts under grants. loans. and cooperative 
agreements) and that aU subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352(c)( 1)-(2)(A). any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shaH be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

Lenax Construction 
The CONSULTANT,Services, Inc. , certifies or affums the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Company Name: Lenax Construction Services, Inc. 

Signarure: ~ Jw ~.v:; 
Print Name: :ena Zeetser 

Title: President 

Date: July 7, 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER S100,000 AND TO OBT AlN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACfOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHmIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, thal: 

(I) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress. 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract. the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement. and the extension, continuation, renewal, amendment, or modification of any Federal 
contract. grant, loan or cooperative agreement. 

(2) Ifan,' funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan. or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.c. 1601. 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans. and cooperative 
agreements) and that all subrecipients shall certif)' and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31. U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than S 1 00.000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A). any person who makes a prohibited expenditure or fails (0 file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than S 10,000 and not 
more than $100.000 for each expenditure or failure.] 

The CONSULTANT, LKO·CMC, Inc., certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §380 I. et seq., apply to this certification and disclosure, if any. 

Signature: rr ~ CompanYN~C: [ftD 
Print Nam Kathy A McClmp 

Title: President 

Date: .lilly 10 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER SIOO,OOO AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID S100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu RaD Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated fuods have beeo paid or will be paid. by or 00 behalf of the uodenlgo~ to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal cootract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been Raid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19196). Note: Language in paragraph (2) herein bas been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
aU subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than Sloo,ooO 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352(cXl)-(2XA), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, Safework. Inc. ,certifies or affirms the tJuthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

PrintName: ________________________ ~ ______________________________________ _____ 

Title: President & CEO 

Date: July 7, 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER 5100.000 AND TO OBTAIN TmS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACfOR BEING PAID $100.000 OR MORE UNDER THIS 
CONTRACf. 
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Honolulu Rail Transit Project 

ExmBIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certifY and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(cXl)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure -or failure.] 

SSFM International, 
The CONSULTANT, Inc. , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

Company Name: SSFM International, Inc. 

Signature: 

PrintName: _____ M_i_ch_a_e_I_P_._M_a_t_s_um __ o_to __________________ _ 

Title: _________ P_r_e_s_id_e_n_tlC __ E_O ______________ _ 

Date: _____ ....;;A....;.U:;,,9it,;;U:;.::S..:..t .=2-'---'7J'----'2::..:0:....;1:;.::5~ ____________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TillS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER TillS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, sub grants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, _Ace Land Surveying LLC __ , certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that 
the provisions of 31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Company Name: ___ "",A:.::c.:.e-=L::::an=d-"S:..::urv::...:...:e~y~in:o:.lg:o.=L=L",,C,--_____ _ 
lL-~lL--

Signature: ___ ~ __ ~ ___ ~\ __ ~ __________ __ 

PrintName: __ ~K==eV~l~'n~K~e~a~ ____________ ___ 

Title: ____ -"P""r=es""i""'de""n""t'--______________ _ 

Date: ___ ---"0<...<.7"'""/2""'2"-"'/2'-"0'"""15:<....-____________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(]) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract. the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant. loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. ]60], 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all sUbrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission ofthis certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 3], U.S. Code (as amended by the Lobbying Disclosure Act of] 995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.c. § I 352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $] 0,000 and not 
more than $100,000 for each expenditure or failure.] 

Construction Management 

The CONSULTANT, Services LLC , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.c. §380 1, et seq., apply to this certification and disclosure, if any. 

C N 
Construction Management Services LLC 

omp"'y ~ 

S;gnature: ~ .. 
Print Name: DaVId FUjIkawa 

Title: ______ M_a_n_a-=9'-e_r ____________ _ 

Date: _____ A_U-=.9_us_t_2_7_, _2_01_5 _________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHmIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal approoriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and cOntracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was plaCed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

Dana Anne Yee, Landscape 

The CONSULTANT, Architect LLC , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

PrimName: ________________________ ~ ____ _,~~---------------------------------

Title: Owner/President 

Date: July 22,2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABt)VE LANGUAGE IN SUBCONTRACTS OVER 5100,000 AND TO OBTAIN THIS LOBBYING 
CEltTIFICATE FROM EACH SUBCONTRACTOR BEING PAID 5100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXIDBIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, sub grants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, DLAA , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULT ANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

Company Name: D.L. Adams Associates, Ltd. 

Signature: (d,£J.L 
Print Name: Dana Dorsch 

Title: Associate Principal 

Date: August 27, 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) IT Contract 
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Honolulu Rail Transit Project 

EXHmIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all sUbrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.c. §1352(c)(l)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

El~vation.s! Inc. 
The CONSULTANT, ~ , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

Company Name: Eleva:?:s.!nc. 

Signature: ~ L~ COO1 

Print Name: Neil M. Kunihisa 

Title: President 

Date: July 22,2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TmS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Rail Transit Project 

EXIDBIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal. amendment. or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency. a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan. or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL. "Disclosure Fonn to Report 
Lobbying". in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying." 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65. to be codified at 2 U.S.C. 1601. 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants. and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352. title 31. U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10.000 and not more than $100.000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10.000 and not 
more than $100.000 for each expenditure or failure.] 

Elevator Consulting 
The CONSULTANT, Services, Inc. • certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure. if any. In addition. the CONSULTANT understands and agrees that the provisions of 
31 U.S.c. §3801. et seq .• apply to this certification and disclosure. if any. 

Company Name: ___ -=E::.:.I.;:;.ev.:..;a::::.;to.::o..:...r-=C:;..:o;;.:.n.;.;:s;.;:;u;;.:lt;:.:..in.:.r;;gL..S=-e.=.;rv~ic:;..:e;;..;:s"_,..;.;In..;.;c;;.:.. __ _ 

Signature: d~ 1. ~ 
Print Name: ~J. Ernst 

Title: ___ ....:..J/:.....:....,.::,l:e.....:..;,.,P:.......:....:re:....:s..:..,;id;;...:e;.;,n....:..t ___________ _ 

Date: _____ ---.:A:....:u=:,,90!..:u:;.,:S=-:.t.::2....:..7!.,.. 2=.0=--1:....:5=--_______ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TmS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at al1 tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of \995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $\ 0,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § 1352(c)(l)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, 6Pt:.. "UIAl· \\-', ',~;rtifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

Print Name: Is~~ LA..--~ 

Title: ~. "\ -r~~.:; . 

Date: 1 - ..y "Y' .... \ S-

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER 5)00,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID 5100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
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Honolulu Rail Transit Project 

EXHmIT7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and beliet: that: 

(1) No Federal appropriated funds have.been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) H any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall cQmplete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawardS -at· -all tierS (mclliQirig subCoiitractS~ "sulignmts; and-con1iacts" tinder- giantS, loaris; and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty Ofnot less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, p-\ C L-u::certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Company Name: ---'f5'----':./,.....c=-_L=-L_C~ ____ _ 
Signature: ___ ~.:..·rkZ ______________ _ 
Print Name: __ U_"_r\l_'t-J_.--::v.::.;..· _M--'b::;;:.~ _ __'_~~/'-· ______ _ 

Title: __ --'-t-U----"'~"___t£_G1C......:::... __ ft.1....:....=G.....;.te-._=_ _____ _ 

Date: ____ 7--'-+-/~_2.....-+-/_=JS~ _____ _ 

NOTE: THE CONSULTANT IS REQumED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER TmS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Ran Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or wiD be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants. and contracts under grants, loans, and cooperative 
agreements) and that all sUbrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(cXIH2XA), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

,. ~ VtW'ti4w fA't1~ ttI,u HNM 
The CONSULTANT, , -c~tfeS -cir'aftirms the truthfulness and accuracy of each statement of its 
certification and disclosure; if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure; if any. 

Company Name: \V\v UVVl~~ \~ bVlWf 

Sign-., &0~u~.r~ 
Print Namt:: _~_-=-_"' __ ...:.T""':-\-.L.~";,,,;,'I~III4I\A-:...;~' 411':;....:...1 _____ _ 

Title: lYwtAfM 
Date: ., 1~7tI' ro 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) II Contract 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of ,any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or wi" be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)}. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, biD,.> M.$O(..I~~c~s or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

~mp"'YN~A--n;s, roc· 
Signature: ~ _--==== 
Print Name: ~ G ' G~LA:--:S 

Title: ____ ~.!....!:C......=;...;=---'_=~___=....;'---'/ _________ _ 

Date: ___ --=CJ_r7-+-1 ~=..:....__I_I ~I =5 ______ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TillS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER TillS 
CONTRACT. 

Exhibit 7 
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Honolulu Ran Transit Projed 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Fonn to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L, 104-65, to be codified at 2 U.S.C. 1601, 
etseq.»). 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all sub recipients shall certifY and disclose accordingly. . 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than S100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure fonn shall be subject to a civil penalty of not less than S10,000 and not 
more than SI00,OOO for each expenditure or failure.1 

The CONSULTANT, ManIhos Enginestng. LlC., certifies or affinns the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Company Name: Manthos Engineering, LLC. 

SignaMe' 7!Td4 
Print Name: Pericles Manthos 

Title: Member Manager 

Date: Augyst 27. 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER 5100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID 5100.000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form~LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government~wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104~65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of J 995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than SIO,OOO and not more than S100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.c. §I352(c)(l)~(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, ""'i~~ ~'certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, If y. In addItIOn, the CONSULTANT understands and agrees that the provIsIons of 
31 U.S.C. §380J, et seq., apply to this certification and disclosure, ifany. 

Company Name: M.'t Qt.,.,oO'Naa 'lJo b..-4: PtsSO cl~toe..s J L.. L.~ . 
S;gnature: Jed.. ~.( 
Print Name: M&( QW\aN R lJo L 
Title: p~~~ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid. by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1/19/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section l352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. § l352( c)(I )-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSULTANT, , certifies or affIrms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

OSHCON, Inc. Company Name: _________________ _ 

uJdtu~ Signature: ____________________ _ 

PrintName: ____ VV __ a_lffi_r_C __ hu_n ________________________ __ 

Title: _____ P_r_e_s_id_e_n_t _____________ __ 

8/28/2015 
D~e: _____________________ ___ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 

Exhibit 7 
Construction Engineering and Inspection (CE&I) II Contract 

Page 1 Special Provisions 



Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undenigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement. and the extension, continuation, renewal, amendment, or modification of any Federal 
contract. grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract. grant. loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Actof 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §13S2(c)(I)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

-:1'> ,\..A,..l.. 

The CONSULTANT, 1"':>(.. G.c)IohJ..v~ certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any . 

Company Name: C'bL,. ~ "'1~'1 ~ , le\... (,., 

Signature: ~-t-
Print Name: ~W c.,~) P,G:.· 

Title: ££Yn\~ 

Date: -, I '"1J..-/ ~ s 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER 5100,000 AND TO OBTAIN THIS WBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID 5100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Projeet 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Fedeqlappropriated ftmds haye beep paid or will be paid. by or on behalf of the undersiped. to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement 

(2) If au f'1Ipds other tbtP Fedegl appropriated funds haye beep paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(l)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

Richard Mateunaqa & Associates 
Architects, Inc~ . 

The CONSULTANT, • certines or affinns the truthfulness and accuracy of each statement of Its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, if any. 

Richard Matsunaga & 
Company Name: Associates Architects, Inc. 

Signature: ~ 
7 

Print Name: Glenn Murata 

Title: President 

Date: July 22, 2015 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER Sl00,OOO AND TO OBTAIN THIS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER THIS 
CONTRACT. 
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Honolulu Rail Transit Project 

EXHIBIT 7 
CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undenigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall. complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions [as amended by "Government-wide Guidance for New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (p.L. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)]. 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(cXI)-(2)(A), any person who makes a prohibited expenditure or fails to file or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each expenditure or failure.] 

The CONSUL TANT,Sato & Associates, Inc; certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §3801, et seq., apply to this certification and disclosure, ifany. 

Company Name: ----"S=-=a=t~:r-=&::...!A'_!~=s=09"_'· a=.:t9'e=s ...... ! I:..:..n=c;.:... _____ _ 

Signature: ___ -rk'--'--"-..I....--=7~~-.:.... _________ _ 
I 

Print Name: ___ R_ic_h_a_rd_M_._S_a_t_o ________ _ 

Title: ____ ..:...P-=-r.:.e.=si:.=d:.:ec:..:n~t __________ _ 

Date: ___ --=J:..:u:..:..J1y'--=2::,.:3::.L,.=2:.,:O...:,.1=-5 ________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER $100,000 AND TO OBTAIN TmS LOBBYING 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID $100,000 OR MORE UNDER TIDS 
CONTRACT. 
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FEDERAL REQUIREMENTS

1.0 GENERAL

The CONTRACTOR understands that Federal laws, regulations, policies, and related administrative practices
applicable to this Agreement on the date signed may be modified from time to time. The CONTRACTOR
agrees that the most recent of such Federal requirements will govern the administration of the Agreement at
any particular point in time, except if HART issues a written determination otherwise. To achieve compliance
with changing Federal requirements, the CONTRACTOR agrees to include notice in each subcontract that
Federal requirements may change and that the changed requirements will apply to the subcontract as required.

1.1 No Government Obligation to Third Parties

(a) HART and the CONTRACTOR acknowledge and agree that, notwithstanding any
concurrence by the Federal Government in or approval of the solicitation or award of the underlying
Agreement, absent the express written consent by the Federal Government, the Federal Government is not a
party to this Agreement and shall not be subject to any obligations or liabilities to HART, the CONTRACTOR,
or any other party (whether or not a party to that Agreement) pertaining to any matter resulting from the
underlying Agreement.

(b) The CONTRACTOR agrees to include the above clause in each subcontract. It is further
agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to its
provisions.

1.2 Program Fraud and False or Fraudulent Statements and Related Acts

(a) The CONTRACTOR acknowledges that the provisions of the Program Fraud Civil Remedies
Act of 1986, as amended, 31 U.S.C. §§ 3801 et seq. and U.S. DOT regulations, "Program Fraud Civil
Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution of the underlying
Agreement, the CONTRACTOR certifies or affirms the truthfulness and accuracy of any statement it has
made, it makes, it may make, or causes to be made, pertaining to the underlying Agreement or the FTA assisted
project for which this Agreement work is being performed. In addition to other penalties that may be
applicable, the CONTRACTOR further acknowledges that if it makes, or causes to be made, a false, fictitious,
or fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to
impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the CONTRACTOR to the extent
the Federal Government deems appropriate.

(b) The CONTRACTOR also acknowledges that if it makes, or causes to be made, a false,
fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government under an
Agreement connected with a project that is financed in whole or in part with Federal assistance originally
awarded by FTA under the authority of 49 U.S.C. Chapter 53, the Federal Government reserves the right to
impose the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323(l) on the CONTRACTOR, to the extent the
Federal Government deems appropriate.

(c) The CONTRACTOR shall include the above two clauses in each subcontract. It is further
agreed that the clauses shall not be modified, except to identify the subcontractor who will be subject to the
provisions.

1.3 Access to Records and Reports

(a) The CONTRACTOR shall provide HART, the FTA Administrator, the Comptroller General
of the United States or any of their authorized representatives access to any books, documents, papers and
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records of the CONTRACTOR which are directly pertinent to this Agreement for the purposes of making
audits, examinations, excerpts and transcriptions. The CONTRACTOR shall, pursuant to 49 C.F.R. § 633.17,
provide the FTA Administrator or his authorized representatives, including any Project Management Oversight
Contractor, access to the CONTRACTOR’s records and construction sites pertaining to a major capital project,
defined at 49 U.S.C. § 5302(a)(l), which is receiving federal financial assistance through the programs
described at 49 U.S.C. §§ 5307, 5309 or 5311.

(b) The CONTRACTOR shall permit any of the foregoing parties to reproduce by any means
whatsoever or to copy excerpts and transcriptions as reasonably needed.

(c) The CONTRACTOR shall maintain all books, records, accounts and reports required under
this Agreement for a period of not less than three (3) years after the date of termination or expiration of this
Agreement, except in the event of litigation or settlement of claims arising from the performance of this
Agreement, in which case the CONTRACTOR shall maintain the same until HART, the FTA Administrator,
the Comptroller General of the United States, or any of their duly authorized representatives, have disposed of
all such litigation, appeals, claims or exceptions related thereto.

1.4 Federal Changes

The CONTRACTOR shall at all times comply with all applicable FTA regulations, policies, procedures and
directives, including without limitation those listed directly or by reference in the Master Agreement between
the City and the FTA, as they may be amended or promulgated from time to time during the term of this
Agreement. The CONTRACTOR’s failure to so comply shall constitute a material breach of this Agreement.

1.5 Civil Rights Requirements

The CONTRACTOR shall comply with the following requirements and include the following requirements in
each subcontract, modified only if necessary to identify the affected parties:

(a) Nondiscrimination. In accordance with Title VI of the Civil Rights Act, as amended, 42
U.S.C. § 2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section
202 of the Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, and Federal transit law at 49 U.S.C. §
5332, the CONTRACTOR shall not discriminate against any employee or applicant for employment because
of race, color, creed, national origin, sex, age, or disability. In addition, the CONTRACTOR shall comply with
applicable Federal implementing regulations and other implementing requirements FTA may issue.

(b) Equal Employment Opportunity. The following equal employment opportunity requirements
apply to the underlying Agreement:

(1) Race, Color, Creed, National Origin, Sex. In accordance with Title VII of the Civil
Rights Act, as amended, 42 U.S.C. § 2000e, and Federal transit laws at 49 U.S.C. § 5332, the
CONTRACTOR shall comply with all applicable equal employment opportunity requirements of U.S.
Department of Labor (U.S. DOL) regulations, "Office of Federal Agreement Compliance Programs,
Equal Employment Opportunity, Department of Labor," 41 C.F.R. Parts 60 et seq., (which implement
Executive Order No. 11246, "Equal Employment Opportunity," as amended by Executive Order No.
11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. §
2000e), and with any applicable Federal statutes, executive orders, regulations, and Federal policies
that may in the future affect construction activities undertaken in the course of the Project. The
CONTRACTOR shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, creed, national origin,
sex, or age. Such action shall include, but not be limited to, the following: employment, upgrading,
demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or other
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forms of compensation; and selection for training, including apprenticeship. In addition, the
CONTRACTOR shall comply with any implementing requirements FTA may issue.

(2) Age. In accordance with section 4 of the Age Discrimination in Employment Act of
1967, as amended, 29 U.S.C. § 623 and Federal transit law at 49 U.S.C. § 5332, the CONTRACTOR
shall refrain from discrimination against present and prospective employees for reason of age. In
addition, the CONTRACTOR shall comply with any implementing requirements FTA may issue.

(3) Disabilities. In accordance with section 102 of the Americans with Disabilities Act,
as amended, 42 U.S.C. § 12112, the CONTRACTOR shall comply with the requirements of the U.S.
Equal Employment Opportunity Commission, "Regulations to Implement the Equal Employment
Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of
persons with disabilities. In addition, the CONTRACTOR shall comply with any implementing
requirements FTA may issue.

(4) Access for Individuals with Disabilities. The CONTRACTOR shall comply with 49
U.S.C. § 5301(d), which states the Federal policy that elderly individuals and individuals with
disabilities have the same right as other individuals to use public transportation services and facilities,
and that special efforts shall be made in planning and designing those services and facilities to
implement transportation accessibility rights for elderly individuals and individuals with disabilities.

1.6 Disadvantaged Business Enterprises (DBE)

(a) DBE Assurances. The CONTRACTOR and its subcontractors shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this Agreement. The CONTRACTOR shall
carry out applicable requirements of 49 C.F.R. Part 26 in the award and administration of U.S. DOT-assisted
Agreements. Failure by the CONTRACTOR to carry out these requirements is a material breach of this
Agreement, which may result in termination of this Agreement or such other remedy, as HART deems
appropriate.

The above paragraph shall be included in each subcontract the CONTRACTOR signs with a
subcontractor.

(b) Prompt Payment. The CONTRACTOR shall pay all subcontractors (DBEs and non-DBEs)
for satisfactory performance of their subcontracts no later than ten (10) days from receipt of payment by
HART. Full and prompt payment by the CONTRACTOR to all subcontractors shall include retainage, if
applicable.

(c) DBE Goal. HART has established an overall DBE goal of 13.00% for the duration of this
agreement and a separate contract goal has not been established for this procurement. DBE firms and small
businesses shall have an equal opportunity to participate in the agreement. The CONTRACTOR shall adhere
to the following requirements:

(1) Take affirmative steps to use as many of the race-neutral means of achieving DBE
participation identified at 49 C.F.R. § 26.51(b) as practicable to afford opportunities to DBEs to
participate in the Agreement. A race-neutral measure is one that is, or can be, used to assist all small
businesses.

(2) A DBE firm must perform a commercially useful function, i.e., must be responsible
for the execution of a distinct element of the work and must carry out its responsibility by actually
performing, managing and supervising the work; and
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(3) A DBE firm must be certified by the Hawai`i State Department of Transportation
before its participation is reportable under paragraph (d) below;

(d) Reports to HART. The CONTRACTOR shall report its DBE participation obtained through
race-neutral means throughout the period of performance. The CONTRACTOR shall submit the “DBE
PARTICIPATION REPORT” reflecting payments made by the CONTRACTOR to DBE subcontractors.
Payments to the CONTRACTOR will not be processed if the DBE PARTICIPATION REPORT is not
properly completed and attached. The DBE PARTICIPATION REPORT shall be prepared in the format set
forth in ATTACHMENT 1.6 a) to this Exhibit.

(e) Records. On request, the CONTRACTOR shall make available for inspection, and assure that
its subcontractors make available for inspection:

(1) Records of prompt payments made in accordance with Section 1.6(b), above;

(2) The names and addresses of DBE subcontractors, vendors, and suppliers under this
Agreement;

(3) The dollar amount and nature of work of each DBE subcontractor;

(4) The social/economic disadvantaged category of the DBE firms, i.e. Black American,
Hispanic American, Native American, Subcontinent Asian American, Asian Pacific American, Non-
Minority Women, or Other; and

(5) Other related materials and information.

(f) The CONTRACTOR shall promptly notify HART, whenever a DBE subcontractor
performing work related to this Agreement is terminated or fails to complete its work. The CONTRACTOR
shall also promptly notify HART of a DBE subcontractor’s inability or unwillingness to perform and provide
reasonable documentation.

1.7 Veterans Employment

As provided by 49 U.S.C. §5324(k), to the extent practicable, the CONTRACTOR agrees and assures that
its subcontractors: (1) will give a hiring preference to veterans, as defined in 5 U.S.C. § 2108, who have
the skills and abilities required to perform construction work required under a third party contract in
connection with a capital project supported with funds made available or appropriated for 49 U.S.C.
Chapter 53; and (2) will not give preference to any veteran over any equally qualified applicant who is a
member of any racial or ethnic minority, female, an individual with a disability, or a former employee.

1.8 Government-Wide Debarment and Suspension (Non-procurement)

(a) This Agreement is a covered transaction for purposes of 2 C.F.R. § 180.220(b) and 2
C.F.R. § 1200.220. As such, the CONTRACTOR is required to verify that none of the
CONTRACTOR, its principals, as defined at 2 C.F.R. § 180.995, or affiliates, as defined at 2 C.F.R. §
180.905, are excluded or disqualified as defined at 2 C.F.R. § 180.940 and 2 C.F.R. § 180.935.

(b) The CONTRACTOR is required to comply with 2 C.F.R. § 180, Subpart C, as supplemented
by 2 C.F.R. § 1200, Subpart C, and must include the requirement to comply with 2 C.F.R. § 180, Subpart C, as
supplemented by 2 C.F.R. § 1200, Subpart C, in any lower tier covered transaction equal to or exceeding
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$25,000 it enters into. By signing the Agreement, the CONTRACTOR certifies as follows:

The certification in this clause is a material representation of fact relied upon by HART. If it
is later determined that the CONTRACTOR knowingly rendered an erroneous certification, in
addition to remedies available to HART, the Federal Government may pursue available remedies,
including but not limited to suspension and/or debarment. The CONTRACTOR agrees to comply
with the requirements of 2 C.F.R. § 180, Subpart C, as supplemented by 2 C.F.R. § 1200, Subpart C,
throughout the Agreement period. The CONTRACTOR further agrees to include a provision
requiring such compliance in its lower tier covered transactions equal to or exceeding $25,000.

1.9 Lobbying

The "CERTIFICATION REGARDING LOBBYING," as executed by the CONTRACTOR in Exhibit 7 of the
Special Provisions is incorporated herein by reference. The CONTRACTOR and its subcontractors at every
tier shall comply with U.S. DOT regulations, “New Restrictions on Lobbying,” 49 C.F.R. Part 20, modified as
necessary by 31 U.S.C. § 1352, which requires that no Federal appropriated funds shall be used to pay any
person or organization for influencing or attempting to influence an officer or employee of any agency, a
member of Congress, an officer or employee of Congress, or an employee of a member of Congress in
connection with obtaining any Federal Agreement, grant, or any other award covered by 31 U.S.C. § 1352.
Each tier shall also disclose the name of any registrant under the Lobbying Disclosure Act of 1995 who has
made 1obbying contacts on its behalf with non-Federal funds with respect to that Federal Agreement, grant, or
award covered by 31 U.S.C. § 1352. Such disclosures are forwarded from tier to tier up to HART.

1.10 Clean Air Requirements

(a) The CONTRACTOR shall comply with all applicable standards, orders or regulations issued
pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq. The CONTRACTOR shall report each
violation to HART and understands and agrees that HART will, in turn, report each violation as required to
FTA and the appropriate EPA Regional Office.

(b) The CONTRACTOR shall include the above clause in each subcontract exceeding $100,000.

1.11 Clean Water Requirements

(a) The CONTRACTOR shall comply with all applicable standards, orders or regulations issued
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. §§ 1251 et seq. The
CONTRACTOR shall report each violation to HART and understands and agrees that HART will, in turn,
report each violation as required to FTA and the appropriate EPA Regional Office.

(b) The CONTRACTOR shall include the above clause in each subcontract exceeding $100,000.

1.12 Fly America Requirements

(a) The CONTRACTOR shall comply with 49 U.S.C. § 40118 (the “Fly America Act”) in
accordance with the General Services Administration's regulations at 41 C.F.R. Parts 301-10, which provide
that HART and sub-recipients of Federal funds and their consultants are required to use U.S. Flag air carriers
for U.S. Government-financed international air travel and transportation of their personal effects or property, to
the extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by the
Fly America Act. The CONTRACTOR shall submit, if a foreign air carrier was used, an appropriate
certification or memorandum adequately explaining why service by a U.S. flag air carrier was not available or
why it was necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with
the Fly America requirements.
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(b) The CONTRACTOR shall include the requirements of this section in all subcontracts that may
involve international air transportation.

1.13 Energy Conservation Requirements

(a) The CONTRACTOR shall comply with mandatory standards and policies relating to energy
efficiency which are contained in the state energy conservation plan issued in compliance with the Energy
Policy and Conservation Act.

(b) The CONTRACTOR shall include the above clause in each subcontract at every tier. It is
further agreed that the clause shall not be modified, except to identify the subcontractor who will be subject to
the provisions.

1.14 Recycled Products

The CONTRACTOR agrees to comply with all the requirements of Section 6002 of the Resource Conservation
and Recovery Act as amended (42 U.S.C. § 6962), including but not limited to the regulatory provisions of
40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in
Subpart B of 40 C.F.R. Part 247.

1.15 ADA Access

The CONTRACTOR shall comply with the Americans with Disabilities Act of 1990 (ADA), as amended,
42 U.S.C. §§ 12101 et seq., which requires that accessible facilities and services be made available to
individuals with disabilities; and with the Architectural Barriers Act of 1968, as amended, 42 U.S.C. §§ 4151
et seq., which requires that buildings and public accommodations be accessible to individuals with disabilities,
and any subsequent amendments to these laws. In addition, the CONTRACTOR agrees to comply with all
applicable implementing Federal regulations and directives and any subsequent amendments thereto.

1.16 Seismic Safety

The CONTRACTOR shall ensure that any new building or addition to an existing building will be designed
and constructed in accordance with the standards for Seismic Safety required in the U.S. Department of
Transportation’s Seismic Safety Regulations (49 C.F.R. Part 41) and shall certify to compliance to the extent
required by the regulation. The CONTRACTOR also agrees to ensure that all work performed under this
Agreement including work performed by a subcontractor is in compliance with the standards required by the
Seismic Safety Regulations and the certification of compliance issued on the Project.

1.17 Text Messaging While Driving

In accordance with Executive Order No. 13513, Federal Leadership on Reducing Text Messaging While
Driving, October 1, 2009, 23 U.S.C.A. § 402 note, and U.S. DOT Order 3902.10, Text Messaging While
Driving, December 30, 2009, the CONTRACTOR is encouraged to comply with the terms of the following:

(a) Definitions.

(1) "Driving" means operating a motor vehicle on a roadway, including while temporarily
stationary because of traffic, a traffic light, stop sign, or otherwise. "Driving" does not include being
in your vehicle (with or without the motor running) in a location off the roadway where it is safe and
legal to remain stationary.

(2) "Text Messaging" means reading from or entering data into any handheld or other
electronic device, including for the purpose of short message service texting, e-mailing, instant
messaging, obtaining navigational information, or engaging in any other form of electronic data
retrieval or electronic data communication. The term does not include the use of a cell phone or other
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electronic device for the limited purpose of entering a telephone number to make an outgoing call or
answer an incoming call, unless the practice is prohibited by State or local law.

(b) Safety. The CONTRACTOR is encouraged to:

(1) Adopt and enforce workplace safety policies to decrease crashes caused by
distracted drivers including policies to ban text messaging while driving:

(i) CONTRACTOR-owned or CONTRACTOR-rented vehicles or
Government-owned, leased or rented vehicles;

(ii) Privately-owned vehicles when on official Project related business or
when performing any work for or on behalf of the Project; or

(iii) Any vehicle, on or off duty, and using an employer supplied electronic
device.

(2) Conduct workplace safety initiatives in a manner commensurate with the
CONTRACTOR’s size, such as:

(i) Establishment of new rules and programs or re-evaluation of existing
programs to prohibit text messaging while driving; and

(ii) Education, awareness, and other outreach to employees about the safety risks
associated with text messaging while driving.

(3) Include this Special Provision in its subagreements with its subrecipients and third
party contracts and also encourage its subrecipients, lessees, and third party contractors to comply with
the terms of this Special Provision and include this clause in each subagreement, lease, and
subcontract at each tier financed with Federal assistance provided by the Federal Government.

1.18 Sensitive Security Information

The CONTRACTOR, as a third party contractor must protect, and take measures to ensure that its
subcontractors at each tier protect, “sensitive security information” made available during the administration of
a third party contract or subcontract to ensure compliance with 49 U.S.C. § 40119(b) and implementing U.S.
DOT regulations, “Protection of Sensitive Security Information,” 49 C.F.R. Part 15, and with 49 U.S.C. §
114(r) and implementing Department of Homeland Security regulations, “Protection of Sensitive Security
Information,” 49 C.F.R. Part 1520.

1.19 Incorporation of FTA Terms

(a) The Special Provisions include, in part, certain Standard Terms and Conditions required by the
U.S. DOT, whether or not expressly set forth in the preceding provisions. All contractual provisions required
by the U.S. DOT, as set forth in FTA Circular 4220.1F are hereby incorporated by reference. Anything to the
contrary herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict
with other provisions contained in this Agreement. The CONTRACTOR shall not perform any act, fail to
perform any act, or refuse to comply with any HART requests which would cause HART to be in violation of
the FTA terms and conditions.

(b) The CONTRACTOR shall include the above clause in each subcontract financed in whole
or in part with Federal assistance provided by FTA, modified only if necessary to identify the affected
parties.
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DBE PARTICIPATION REPORT
This report shall be submitted with each invoice as a condition of payment under this Contract.

Project Name:

Contract No: Consultant Name:

Federal ID No.:
(OWP WE #, FTA Grant #, FHWA Project #) Contract Amount (including amendments): $

Current
(Invoice #_______________) Total to Date

Period Covered By This Report: To

Total Invoice Amount (A) $ (B) $

Payment Requested:

DBE?
(Yes/No)

DBE Code
(if "Yes")

Prior Amount* Current Amount* Total Amount to Date*

Prime Consultant
$ $ $

Subcontractors (attach additional sheets as needed):

Name:
Type of Work: $ $ $

Name:
Type of Work: $ $ $

Name:
Type of Work: $ $ $

Name:
Type of Work: $ $ $

TOTALS $ $ (C) $

DBE Participation to Date (C/B) %

*Insert dollar amounts for DBEs only
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Acknowledgment of Prompt Payments by Contractors to Subcontractors:

As a duly authorized representative of the company I fully understand and testify that our company has
complied with the following prompt payment by Contractors to subcontractors, terms and conditions.

1) Any money paid to Contractor for work performed by a subcontractor shall be disbursed to the
subcontractor within ten (10) days after receipt of the money in accordance with the terms of the
subcontract; provided that the subcontractor has met all the terms and conditions of the subcontract and
there are no bona fide disputes on which the Contracting Officer has withheld payment.

2) Upon final payment to Contractor, full payment to the subcontractor, including retainage, shall be
made within ten (10) days after receipt of the money; provided there are no bona fide disputes over the
subcontractor’s performance under the subcontract.

________________________________ _______________________ _________
Printed Name and Title Signature Date
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This report must be submitted by the Consultant with the final invoice or request for payment under this
contract.

Project Title: _________________________________________

Consultant Name: ______________________________________

Project No.: Contract No.:

Period Covered by this Report: ___________________________

Contract Amount (including amendments): $ _________________

Final Payment Amount: $_____________________ Invoice No.: __________________

Total Payment to DBE: $____________

All Subcontractors (DBE and non-DBE) & DBE
Suppliers or Manufacturers

Type of Service or
Materials Provided

Subcontract Amount

Name
Address
Telephone No.
Name
Address
Telephone No.
Name
Address
Telephone No
Name
Address
Telephone No.

Add additional sheets as necessary.

Signature

Print Name & Title
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Acknowledgment of Prompt Payments by Contractors to Subcontractors:

As a duly authorized representative of the company I fully understand and testify that our company has complied
with the following prompt payment by Contractors to subcontractors, terms and conditions.

1) Any money paid to Contractor for work performed by a subcontractor shall be disbursed to the
subcontractor within ten (10) days after receipt of the money in accordance with the terms of the subcontract;
provided that the subcontractor has met all the terms and conditions of the subcontract and there are no bona fide
disputes on which the Contracting Officer has withheld payment.

2) Upon final payment to Contractor, full payment to the subcontractor, including retainage, shall be made
within ten (10) days after receipt of the money; provided there are no bona fide disputes over the subcontractor’s
performance under the subcontract.

________________________________ __________________________ _________
Printed Name and Title Signature Date
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Instructions for completing the final report of DBE participation:

All subcontractors, suppliers and manufacturers should be listed on the FINAL REPORT OF
DBE PARTICIPATION in the same order as listed in the proposal.

Project Title: Self Explanatory

Project No.: Self Explanatory

Period Covered by this Report: Same period as invoice period

Consultant Name: Self-Explanatory

Consultant No: Self-Explanatory

Contract Amount (including amendments): Less Mobilization, Force Account Items and
Allowance Items
Amendments should be listed separately
with an explanation of how it was allocated
to DBEs and non-DBEs

Invoice No.: Self-Explanatory

Final Payment Amount: Self-Explanatory

Total Payment to DBE Total $ amount paid to DBE

Acknowledgement of Prompt Payment Self-Explanatory
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