
Comparison
HART Board (June 16, 2016)
 Before Middle Street Station

 Process all transactions
 Beyond Middle Street Station

 No new eminent domain actions 
filed in court

 Continue only with 
 Transactions that have been 

agreed to with landowner in 
writing; and Where landowner is 
amenable to proceeding

 Any eminent domain matters 
already filed in court

Council Resolution 16‐169
 Council Urges Board

 Suspend all eminent domain
 Suspend real property acquisitions
 Suspend taking possession

 Council Will
 Not approve any further real 

property acquisitions
 Object to all proposed acquisitions 

 Does not negate or reverse any prior 
condemnation authorizations



Challenges
 Some landowners want to complete transactions, and 

HART would do so, but need signed agreements
 Transactions take a long time to complete, especially 

complex transactions
 Stopping negotiations impedes maintaining relationships 

with landowners
 Recovery options may be limited
 Day‐for‐day delays when construction starts again
 Negotiations for 39 TMKs in City Center on hold


