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Meeting of FAA, FTA, City and County of Honolulu 

January 13, 2010 
Hawthorne, CA - FAA Offices 

Present 
FAA 	 FTA 
Pete Ciesla 	 Ray Sukys 
Dave Kessler 
Mia Ratcliff 
Deb Roth 
Joseph Manalili 
Steve Wong (HNL-ADO) 
Elliott B14ck (D.C.)  
Ralph Thompson (D.C.) 

City of and County of 
Honolulu 
Faith Miyamoto 
Jesse Souki 
Jim Dunn (PB) 
Chuck McCormick (PB) 
Steve Hogan (PB) 
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FAA Concerns/Responsibilities  
• FAA will review the design options in the airport area using the information in the 

updated comparison matrix to include: 
o Aolele 
o Ualena 
o Koapaka 
o Nimitz (from 1992 project)  1? Not sure that we discussed this one, but if City  

studied, we can also add to the mix of studied alignments.' 
o FAA will also briefly describe a center of H-1 design option and a mauka of 

H-1 design option, which the City o;:lentified,as buildable but more difficult  
due to constraints to show these were also looked at and  address avoidance of 
4(f) issues at Ke`ehi Lagoon Beach Park. Dave Kessler recognized that FTA 
is responsible for making a Section 4(1) determination and if nessary, a  de 
minimis determination for the impact on Keehi Lagoon Beach Park. 

• Runway 4R is one of only two Instrument Landing System (ILS) runways at HNL. 
During Kona conditions, Runway 4R122L is used heavily.  

• Dave Kessler noted that FAA does not own any airports. Decisions about the 
development of airports belong to the airport sponsor, so long as they comply with 
FAA  airport design  standards. FAA's primary concern is the "safe and efficient use 
of airport resources." 

• FAA will verify City runway relocation proposal for Runway 22L/4R.  The City 
proposed shifting the runway 460' to the south and use of declared distances, to  
mitigate for runway impacts from the Aolele Street alignment.  

• HDOT must also evaluate he effect of the fixed guideway system on future planning 
and use of airport facilities (e.g., Cargo City or other use of the land between Aolele 

Deleted: agree on 

AR00117425 



Deleted: nclusion in EIS of 

Deleted: runway relocation 
environmental effects, including 

Deleted: lications 

Deleted: Implications of alignment 
options on 

Deleted: 4 

Deleted: status in 

Deleted: Resolution of 

Deleted: 2 

- 

and Ualena) for its economic viability and sustainment. HDOT will then make the 
decision on which alignment to agree to. The City's Proposal and the resulting 
airport changes,mustpe discussed with airport users.  
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• FAA noted that it is OK with the fixed guideway plans in the vicinity of the Mauka 
Concourse, and that the Project does not affect HDOT plans Jim Dunn confirmed 
that the Project will go up and over the H-1 viaduct near the mauka terminal Ray 
Sukys noted that FHWA had no issue with that proposal. 

    

• Dave Kessler asked whether any of the parcels along Aolele Street Ualena Street or 
Koapaka Street are vacant and if the City knew the vacancy rate.  The FAA would 
need to determine if we can allow use of airport property ,north of Runways 22R and  
22L,for non-aeronautical purposes based on grant in aid terms and conditions. He  
wants to ensure compliance with grant assurances for any airport properties mauka of 
the guideway alignment that was purchased with federal AIP funds. There is no 
sunset for grant compliance. Properties are now classified as "aeronautical revenue 
generating". FAA will research grant assurances regarding the property between 
Aolele and Ualena Streets and identify any issues that HDOT should consider for 
development along this corridor. 
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• FAA will write airport section of EIS. Draft will be,prepared week of January 18th, 	 Deleted: sent 

and then be shared with the HDOT. After FAA and HDOT have reviewed and 	 Deleted: 

discussed, the information will be shared with the City.  

• Schedule and funding issues were discussed in the context of design-build contracts, 
Federal support and Hawaii Legislature potential actions regarding GET surcharge 
revenues. 

FTA Concerns/Responsibilities  
• If the City's preferred alignment through HNL remains intact, the FEIS will need to 

considei all impacts and mitigations including temporari4onstruction impacts and  
mitigations„ 	  

• f) determination on,Keehi Lagoon Beach Park is awaiting resolution 
of the impacts to HNL. 

• The City has made little progress in resolving the,  issues raised in October 19 2009 
meeting at HDOT-Airports by various staff HDOT and FAA staff. 

• FTA said no federal funds are in jeopardy relative to the schedule for the ROD. 

City Concerns/Responsibilities 
• City will investigate vacancy rate in the Aolele-H-1 area Diamond Head of the airport 

terminal area and provide to FAA and FTA. 

• City will complete matrix of design options, including all costs, for FAA. 
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• City will provide drawing showing property boundaries of Keehi Lagoon Beach Park. 

• City will provide pictures of corridor for FAA. 

• City will provide HDOT an update on the impacts to the airport from the Aolele 
Street alignment.   

• City is obligated to build the least costly alignment with the least impacts.   

• City says no local project funds are in jeopardy yet, but could be subject to change,  
since the Legislature reconvenes on January 20 and could change the purpose of the 
project funds.   
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