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MP-7 ENVIRONMENTAL COMPLIANCE DURING CONSTRUCTION 

MP-7.1 GENERAL 

The Core Systems Contractor shall design and construct the Work in accordance with the 
Contract, industry practices, and the specific permit conditions for the Project.  Core Systems 
Contractor shall identify and conduct any additional studies and inventories needed to identify 
environmental impacts and issues pertinent, if the Core Systems Contractor is going to work 
outside of the environmental constraints specified by the permits in place between the City and 
regulatory authorities.  Core Systems Contractor shall identify and be responsible for securing 
any additional and applicable environmental permits, clearances, and approvals and mitigate 
impacts to environmentally sensitive areas and resources where Work is to be performed outside 
the limits, clearances, approvals and conditions in the permits in place between the City and 
regulatory authorities.  The Core Systems Contractor shall prepare the design and conduct 
construction activities such that no action or inaction on the part of the Core Systems Contractor 
shall result in non-compliance with the requirements of laws applicable to the Project. 

If there is a conflict among the requirements cited herein, or in a permit or order, issued by a 
regulatory agency, then the requirement that provides the most environmental protection and 
broadest coverage shall govern.  It is the Core Systems Contractor’s responsibility to obtain 
clarification of any ambiguity within the environmental documents or this Section prior to 
proceeding with design or construction. 

MP- 7.2 PERMITS 

The Core Systems Contractor shall comply with all permit requirements and conditions of 
Federal, State and local authorities as though they were specified herein, at no additional cost to 
the City or said authorities.  It is the responsibility of the Core Systems Contractor to obtain these 
permits in a timely manner such that obtaining these permits is not a cause for claim for delay due 
to impacts to Baseline Schedule.  In the event of a conflict between the Contract Documents and 
any permit requirements, the more stringent shall prevail.  Federal, State, and Local laws, 
regulations, codes and permit conditions are incorporated by reference herein. 

MP-7.2.1 COMPLIANCE  

The Core Systems Contractor shall comply with all permit requirements and conditions of 
Federal, State and local authorities as though they were specified herein, at no additional cost to 
the City or said authorities.  It is the responsibility of the Core Systems Contractor to obtain these 
permits in a timely manner such that obtaining these permits is not a cause for claim for delay due 
to impacts to Baseline Schedule.   

MP-7.2.2 CITY PROVIDED PERMITS 

The City will furnish the permits listed in Table 7.2 City Provided Permits.  Since the start of 
construction is sensitive to obtaining the noted permits; as such the Core Systems Contractor shall 
support the City’s efforts to secure all of the City provided permits required for the persecution of 
Work. 

 



MANAGEMENT PROVISIONS  Honolulu High-Capacity Transit Corridor Project  
 Core Systems Design-Build-Operate-Maintain Contract  

MP-7 ENVIRONMENTAL COMPLIANCE 
Page 2  

Table 7.2 City Provided Permits 

Permit or Agency 
Submittal Agency Date Expected 
Clean Water Act (CWA) 
Section 404/Section 10 --
Department of the Army 
(DA) Permit -General 
Nationwide (NWP)  

U.S. Army Corps of Engineers 
(USACE), Regulatory Branch; 
Environmental Protection Agency 
(EPA)  

To be determined  

Section 401 Water Quality 
Certification (WQC)  

State of Hawaii Dept. of Health 
(DOH), Clean Water Branch 
(CWB)  

To be determined  

Community Noise Permit  State of Hawaii Dept. of Health 
(DOH), Environmental Health 
Service Division; Noise, 
Radiation, & Indoor Air Quality 
Branch  

Available at NTP for 
WOFH section.  

Community Noise Variance  State of Hawaii Dept. of Health 
(DOH), Environmental Health 
Service Division; Noise, 
Radiation, & Indoor Air Quality 
Branch  

Available at NTP for 
WOFH section; CSC to 
provide Construction 
Noise Management and 
Mitigation Monitoring 
Plan.   

   

   

 
 
MP-7.2.3 CORE SYSTEM CONTRACTOR PROVIDED PERMITS 

The Core System Contractor shall obtain all other permits required for the persecution of the 
Work.  If conditions in the City-provided permits require additional submittals to the permitting 
agencies, or if the Core System Contractor’s design or methods are modified such that it triggers 
new permit requirements, the Core System Contractor shall be responsible for obtaining those 
permits in consultation with the City. Compliance with all Federal, State and local laws, 
regulations, codes and permit conditions are incorporated by reference herein. 
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MP-7.3 ENVIRONMENTAL COMPLIANCE PLAN (ECP) 

The Core Systems Contractor shall prepare an ECP based on the FEIS and Programmatic 
Agreement (PA) commitments, mitigation measures and pertinent permit conditions applicable to 
their Work.  The ECP shall be updated as necessary, and when new or modified mitigation or 
environmental compliance strategies are developed throughout the term of the Contract.  The 
ECP shall be part of the Core Systems Contractor’s Quality Plan and at a minimum shall include:  

A. Environmental Inspection: Environmental inspection and investigations to determine 
the direct and indirect effects of the Project (design elements and construction 
activities) on terrestrial and aquatic biological resources, threatened and endangered 
species, fish, cultural resources, visual and aesthetic conditions, water quality, and 
other issues present in the Project area. 

B. Pre-Construction Assessment: The Core Systems Contractor shall prepare a Pre-
Construction Assessment (PCA) to identify means of compliance with the permits, and 
authorizations as applicable to the Project.  The CSC shall carefully examine each 
Work location to gain an understanding of the conditions to be encountered and to 
determine the presence and location of historical, archaeological, cultural and sensitive 
natural features.  The PCA shall be based on site inspection, analysis of potential 
impacts of the Work, additional studies needed to refine environmental resource or 
impact information, a review of environmental permits, regulations and relevant 
existing background reports and studies.  

All questions and communication regarding environmental permit, order, opinion, 
clearance, and authorization issues shall be directed to the City.  Draft and final PCAs 
shall be submitted to the City upon their completion for review and comment. 

C. Environmental Compliance Monitoring and Reporting Program during Construction:  
The CSC shall monitor the Project throughout the construction phase to confirm 
adherence to the FEIS and PA commitments, regulations, approvals, and environmental 
performance standards.  Monitoring shall be conducted during all periods of 
construction mobilization, active construction, construction demobilization, and final 
project restoration.  Incidents of non-compliance noted during monitoring conducted by 
the CSC shall be field-reviewed by the CSC Project Manager.  

The CSC shall determine the frequency of monitoring depending upon the level of 
construction activity, proximity of activity to sensitive resources, and the 
environmental issues associated with the Work location. Monitoring is to occur at a 
frequency adequate to confirm ongoing compliance with the Contract requirements. 

In the event an incident of noncompliance is noted, it shall be immediately be reported 
to the CSC’s Project Manager and the City.  The CSC’s Project Manager shall 
determine corrective measures and establish the earliest feasible time frame for 
implementation of the corrective measures.  Implementation of the corrective measures 
is to be documented during subsequent inspections.  Monitoring reports are to be 
completed within fourteen (14) Calendar Days of each monitoring inspection. 

D. Environmental Post-Construction Monitoring and Reporting: Post-Construction, the 
Core Systems Contractor shall ensure that disturbed areas are restored to their pre-
construction contours and re-vegetated as soon as possible following Project 
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completion.  The Environmental Manager shall conduct final monitoring inspections to 
assess Core Systems compliance.  


