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I. Call to Order by Chair 

Mike Formby 
Keslie Hui 
Robert "Bobby" Bunda 

Dr. Jim Anthony 
Rodney Boucher 
Brian Gibson 
Fred Pablo 
Titin Sakata 
Mallory Fujitani 
Jeanne Mariani-Belding 

George Atta 

Board of Directors Chair Carrie Okinaga called the meeting to order at 9:06 am. She noted 
that this was the 100th meeting of the HART Board of Directors and its committees in less 
than two years, and thanked the members for their service. 

II. Public Testimony on All Agenda Items 

Dr. Jim Anthony offered testimony regarding the manner in which public testimony is taken 
by the Board. Ms. Okinaga referenced an opinion by the State Office of Information 
Practices that allows boards to take testimony at the start of a meeting, and indicated that she 
could meet with Dr. Anthony following the Board meeting. Dr. Anthony opined that if 
materials regarding an agenda item are not made available prior to the meeting, the item is 
not properly noticed and should not be discussed. 

Regarding agenda item 6 on public outreach, Dr. Anthony complimented HART's public 
outreach efforts. On agenda item 10, Dr. Anthony registered his surprise that the State 
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Department of Taxation (DoTax) has not paid approximately $90 million to HART. 
Regarding agenda item 14, Dr. Anthony criticized the process by stating that the Board voted 
to award the Executive Director's bonus prior to releasing its evaluation report. 

Ms. Okinaga thanked Dr. Anthony and said that she looked forward to his continuing support 
of the rail project. 

III. Approval of Minutes of the April 11, 2013 Board of Directors Meeting 

Ms. Okinaga called for approval of the April 11, 2013 minutes of the Board of Directors 
meeting. There being no objections, the minutes were unanimously approved. 

IV. Report on the May 2, 2013 Joint Meeting ofthe Finance and Project Oversight 
Committee 

Mr. Homer stated that he had no report other than what was contained in the minutes. 

Mr. Homer suggested that the presentation by DoTax be moved up. Ms. Okinaga pointed out that 
the public and the media anticipated that the presentation would occur later in the meeting, as stated 
in the agenda. 

V. Presentation on Fiscal Year 2014 Capital Budget - Art in Transit 

Executive Director and CEO Dan Grabauskas introduced Transit Arts Coordinator Lisa Y oshihara, 
who would be presenting the FY 2014 capital budget for Art in Transit, attached hereto as 
Attachment A. Ms. Yoshihara gave a brief background of her 21 years at the State Foundation of 
Culture and the Arts, the Hawaii State Art Museum and the University of Hawaii before she joined 
HART in 2012. 

Ms. Y oshihara stated that the full budget for the Art in Transit program is $5 million, representing 23 
to 25 contracts. The budget is broken down into station groups as follows: 

Farrington Highway 
Maintenance and Storage Facility 
West Oahu Station Group 
Kamehameha Highway Station Group 
Airport Station Group 
Dillingham Station Group 
Kakaako Station Group 

$694,371 
$150,000 
$598,991 
$872,925 
$888,559 
$705,989 

$1,080,165 

A national call for artists program would be opened that week, with all artists being encouraged to 
apply. HART would be holding a presubmittal workshop on June 1,2013, with a submittal deadline 
of June 20,2013. As the call is national per Federal Transit Administration requirements, Ms. 
Yoshihara said she hoped that local artists from Hawaii living on the mainland would apply. 

Ms. Okinaga asked if the amounts being presented were already in the capital budget, and Mr. 
Grabauskas confirmed they were. 

Mr. Homer asked who would choose the art works. Ms. Yoshihara explained that the current effort 
is a procurement, so the selection committee will follow all requirements. Mr. Homer expressed his 
concern that the art selection committee keep maintenance and security considerations, as well as a 
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sense of place, in mind. Ms. Y oshihara said the artist application process solicits the artist's 
knowledge of Hawaiian culture and traditions. Mr. Grabauskas pointed out that artists whose art is 
less durable, such as lei artists, are also encoutaged to apply, as their artwork could be transferred 
into more durable art, such as photographs of the lei that could be applied to glass. 

Board member Keslie Hui noted the need for art works requiring little or low maintenance. He asked 
if artists working in all media were invited, and asked about the selection process. Ms. Y oshihara 
said artists in all media are welcome, that they would submit artist statements describing their 
knowledge of Hawaiian culture and place, among other things, and explained that the selection 
committee would evaluate artists on their ability to translate their work into the required material, to 
work in teams and with the community to obtain community stories and translate them into art. Mr. 
Hui asked what the $S million budget item includes, and Ms. Yoshihara said that the artists' work, 
materials and installation are all included in that amount. 

Board member Michael Formby asked what artists are being asked to submit. Ms. Y oshihara 
explained that HART is conducting a pre-qualified artist registry, or a portfolio review of 10 images 
of the artist's work, in addition to reviewing the artist's resume and statement. Ms. Yoshihara stated 
the artists will utilize traditional cultural properties reports and archaeological studies commissioned 
by HART and work with the community to develop ideas, then work with the station architects and 
design staff to come up with their proposed art work. 

Ms. Okinaga thanked Ms. Yoshihara for the presentation. 

Ms. Okinaga requested members' permission to take up item 10, then item 9, then continue with the 
remainder of the agenda as planned. 

x. Presentation by State Department of Taxation on General Excise Tax Revenues 

Fred Pablo, Director of the State Department of Taxation, gave a PowerPoint presentation on the .S% 
GET surcharge, attached hereto as Attachment B. Mr. Pablo reviewed the legislative history of the 
origins of the surcharge in the Legislature in 200S, through the City and County ordinances affecting 
the surcharge. 

Mr. Pablo then detailed the rules governing what the .S% GET surcharge applies to. The .S% 
surcharge applies to transactions for tangible personal property or services consumed on Oahu. It 
does not, however, apply to transactions that are exempt from the GET. 

Mr. Pablo explained that the processing delay for the GET surcharge was due in part to significant 
staffing vacancies, and in part to the 11 tax different accounting periods that might be used by 
taxpayers, each with different due dates. In addition, much of the work is done manually, adding to 
the processing time. However, Mr. Pablo added that the processing time has been improved to four 
days from two weeks. 

Mr. Pablo then outlined the surcharge collection process for full payments and partial payments. For 
full payments, for every $1,000 in GET liability that is established, $900 is retained by DoTax as 
GET, and $100 is reported as county surcharge to the Department of Budget and Finance (B&F). 
B&F then transfers the $100 to the City less its 10% administration fee on a quarterly basis. By 
contrast, when a taxpayer pays only part of the tax liability, the $100 in county surcharge is 
transferred to the City first, and DoTax commences collection efforts for the delinquent GET 
amount. 
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County surcharge payments as of April 30, 2013 are $1.165 billion on a cash basis, and liabilities are 
$1.160 billion as of May 12, 2013 on an accrual basis. Therefore, Mr. Pablo stated that payments 
and liabilities are consistent overall, with a difference of only about $5 million monthly. The annual 
figures track as well. 

In summary, Mr. Pablo stated that the fluctuations of in surcharge revenues are due to processing 
issues. The processing of payments and processing of corresponding tax returns do not occur 
simultaneously. He thanked the HART Board for the opportunity to provide information on the GET 
surcharge. 

Board member William "Buzz" Hong commended Mr. Pablo and the DoTax staff for their work. He 
asked if there were any further expenses HART should be aware of in relation to administering the 
GET county surcharge. Mr. Pablo responded by saying that DoTax will be expending a lot of staff 
time in redesigning tax forms and educating the public, due to the fact that DoTax is based on 
voluntary compliance. A lot of time will also be devoted to setting up computers to implement those 
new forms, and to perform any fixes. 

Board member Robert "Bobby" Bunda recalled that he was Senate President at the time that the GET 
surcharge enabling legislation was passed. He said that there were funds set aside at that time to 
upgrade DoTax' s computer system to allow for the administration of the county surcharge, so he was 
surprised to hear that much of the processing is still performed manually, and asked for clarification. 
Mr. Pablo explained that in January 2007, DoTax's computers were only configured to accommodate 
a change in the forms regarding the county surcharge. However, the computer system is the same 
one implemented in 1999, and the Legislature has only appropriated funds for a system upgrade in 
the past session. Manual work is processing tax returns and payments. 

Mr. Bunda asked about the payment process to HART. Mr. Pablo explained that DoTax reports 
county surcharge liability is reported monthly to B&F, who remits payment quarterly to the City and 
County of Honolulu. He said that the monthly fluctuations are due to various factors, including tax 
accounting periods, processing periods, and staffing. 

Mr. Bunda asked whether Mr. Pablo was confident that all monies had been collected and distributed 
to HART. Mr. Pablo responded affirmatively, saying that as of March, there is about $1 billion in 
both liabilities and collections. He said that DoTax reviewed data back to July 2010 to ensure it was 
processing everything correctly. 

Board member Ivan Lui-Kwan asked Mr. Pablo to comment on the efficiencies that a computer 
system upgrade will create for DoTax. Mr. Pablo responded by saying that processing will be 
improved with updated technology. He said that the electronic filing rate is currently about 30%, and 
most states aim for 80%. Electronic processing and payment will be faster, and reduce any 
fluctuations. DoTax is also exploring better ways of designing tax forms for ease of taxpayer use and 
to allow for better ?ata matching. 

Mr. Lui-Kwan asked if the State of Hawaii's Chief Information Officer has a timeline for 
implementation of DoTax' s new computer system. Mr. Pablo said that the statewide Enterprise 
Resource Plan (ERP) is a long-term modernization plan that looks at least ten years in the future. In 
addition, DoTax's modernization plan contemplates a timeframe for computer modernization of three 
to four years. He said that due to the confidential nature of the information held by DoTax, its 
computer upgrade would be achieved separately from the ERP. 
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Mr. Lui-Kwan asked if DoTax is audited by a third party independent firm. Mr. Pablo stated that all 
State departments are part of the Comprehensive Annual Financial Report (CAFR), which is 
administered by the Department of Accounting and General Services (DAGS). DAGS contracts with 
a third party auditor, who determines what departments will be audited. 

Mr. Lui-Kwan asked whether DoTax audits tax returns to ensure that the surcharge is being paid. 
Mr. Pablo responded that it does when Oahu taxpayers are audited. 

Mr. Hui asked whether any appropriation had been made for DoTax' s administration of the county 
surcharge, beyond the 10% of surcharge revenues collected. Mr. Pablo explained that the 10% fee 
was established by the Legislature, who did not make an appropriation to start up the administration 
of the surcharge. However, the mayor guaranteed $5 million to establish it, with which DoTax was 
able to make changes to the computer system that allowed the processing of the surcharge. He 
explained that the 10% fee goes into the state general fund, whose disposition is determined by the 
Legislature. 

Mr. Formby asked how DoTax determines the lag time between payment being received and the 
determination of the liability. Mr. Pablo stated that DoTax accounts for cash received first, and the 
liability amount is then determined from the tax return, which is sometimes posted up to three 
months later. He said that the time lag varies. 

Mr. Formby asked what happens when a return contains no payment. Mr. Pablo explained that the 
return is posted and liability is established, and the taxpayer is sent a notice for payment. If there is 
no response to notices, collection action commences, and priority is given to the county surcharge. 
He explained that he did not have information on the delinquency rate. 

Mr. Homer thanked Mr. Pablo for the presentation, which lends confidence to DoTax' s numbers. He 
asked DoTax's continued cooperation, and said that HART's goal is to ensure that its budgets and 
forecasting are sound. Mr. Pablo acknowledged the importance of the rail project, and acknowledged 
the work of DoTax's financial advisor Titin Sakata and legislative coordinator Mallory Fujitani. 

Mr. Bunda asked whether the figure DoTax provides to B&F is the same number provided to HART. 
Mr. Pablo stated that DoTax provides B&F with a gross collections amount. B&F then combines 
those amounts into a quarterly payment remitted to the City, which matches what DoTax provides on 
a quarterly basis. 

Ms. Okinaga asked for an approximation of how much in GET collections are based on the 4% tax 
rate, as opposed to other rates that the surcharge does not apply to. Mr. Pablo said that he did not 
have that information, but would provide it. Ms. Okinaga asked whether the staffing vacancies are 
funded or unfunded, and Mr. Pablo said they are funded. He said DoTax tries to fill those vacancies 
through continuous recruitment. 

Mr. Homer asked whether the spreadsheet prepared by DoTax, which showed an average of about 
$17.5 million per month in surcharge collections, could be made public, and Mr. Pablo said he would 
provide it. He said that the amounts were dynamic, but the most recent fiscal year figures available, 
from FY12, show an average monthly county surcharge collection of $17.2 million. 

Ms. Okinaga asked whether DoTax is contemplating improvements to the county surcharge tax 
return form. Mr. Pablo stated that DoTax would be reviewing all tax forms in the next three years, 
with an eye to better reporting and data management. 
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Mr. Homer pointed out that the data showed an increase in GET collections of approximately 9%. 
He expressed his hope that the same positive growth rate, as compared to the estimated 5% growth 
rated used for budgeting purposes, is in place when the 2013 liabilities are collected. 

Mr. Lui-Kwan asked what percentage of GET revenues come from visitors, and what percentage are 
local dollars. Mr. Pablo said that the most recent figures on the subject from the 2005-2007 Tax 
Review Commission show that visitors contribute significantly to the tax base. He said he would 
provide that to the Board. Mr. Homer stated that he thought approximately one-third of GET 
revenues are attributed to visitors. 

Mr. Homer and Ms. Okinaga thanked Mr. Pablo for his presentation. 

IX. Discussion of the Addition of HART's Executive Director & CEO to the Policy Committee 
of Oahu Metropolitan Planning Organization 

Oahu MPO Executive Director Brian Gibson stated that MAP-21 now requires that metropolitan 
planning organizations include public transportation authorities in their membership. Accordingly, 
the Legislature has amended HRS Chapter 279E to include the director of a mass transportation 
agency, and the Governor has signed it into law. Thus, Executive Director and CEO Dan Grabauskas 
became a member of OahuMPO's Policy Committee, which includes members of the Legislature, the 
City Council, State Transportation Director, and City Department of Transportation Services 
Director. Mr. Gibson provided a handout detailing OahuMPO's Policy Committee, a copy of which 
is attached hereto as Attachment C. 

Mr. Gibson said that OahuMPO is an organization that decides where and how federal surface 
transportation monies are spent on the island of Oahu. HART is a recipient of these federal funds, so 
HART's membership would ensure that its needs are fully considered in the allocation. Mr. Gibson 
stated that OahuMPO also has two other committees, the Citizens Advisory Committee and 
Technical Advisory Committee, that inform the Policy Committee, which is OahuMPO's only 
decisionmaking body. Mr. Gibson intends to recommend that HART also join the Technical 
Advisory Committee. 

Mr. Gibson stated that he would work with the Attorney General's Office, the Office of Information 
Practices, and Corporation Counsel on any Sunshine Law matters that may arise as a result of the 
overlap between individuals who are both OahuMPO Policy Committee members and HART Board 
of Directors members. 

Ms. Okinaga thanked Mr. Gibson for his efforts at the Legislature this past year. She asked how 
membership of the Technical Advisory Committee is determined. Mr. Gibson replied that it is 
determined by the Comprehensive Agreement between the City, State, and OahuMPO. 

Mr. Grabauskas thanked Mr. Gibson and his staff. Mr. Gibson said that OahuMPO strives to attain 
the "three Cs" in the planning process: comprehensive, collaborative, and continuous. 

VI. Presentation Public Involvement Outreach 

Jeanne Mariani-Belding, HART's Director of Communications, made a PowerPoint presentation on 
public outreach, attached hereto as Attachment D. She stated that HART complies with the federal 
requirement that it provide the public with information in a timely manner. She said that last year, 
HART's public involvement team participated in almost 350 workshops and meetings, 111 
neighborhood board meetings, and 49 Board of Directors meetings. 
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Ms. Mariani-Belding outlined the various ways in which HART engaged in public outreach: through 
publishing the monthly HART Facts in the newspaper, producing a show on Olelo, weekly e-blast 
newsletters, weekly traffic advisories, updates on the HART website, real-time updates on social 
media, and by responding to public inquiries through its hotline and website. She outlined the media 
program, which includes news conferences, editorial boards, news releases, and ethnic media. Public 
outreach also informed the public through Art-in-Transit workshops, station design information 
community meetings, consulting party and traditional cultural properties meetings. Construction 
outreach includes community canvassing, and meetings and presentations with businesses and the 
general community. 

Ms. Mariani-Belding addressed Dr. Anthony's testimony by saying that part of outreach is public 
input, and that she does not view them as distinct and separate. HART receives an average of about 
95 inquiries from the public each month. Mr. Grabauskas echoed the importance of receiving input 
as part of public outreach. Mr. Hong echoed Dr. Anthony's supportive remarks regarding public 
outreach. Ms. Okinaga thanked Ms. Mariani-Belding for her presentation. 

VII. FY2014 Business Plan 

Mr. Grabauskas introduced Ron Tober, who has assisted HART at its inception, and has continued to 
provide valuable advice, particularly regarding the Business Plan. Ms. Okinaga stated that the 
Business Plan would be referred to the various committees after its introduction. The public is also 
encouraged to provide input on the Business Plan through the Board Administrator. The deadline for 
comments is June 10,2013. The Business Plan would be adopted in June prior to the adoption of the 
FY2014 budgets, and is attached hereto as Attachment E. 

Mr. Tober introduced the draft of the third annual Business Plan, in which significant changes were 
being made. He outlined the three purposes of the Business Plan as: 

1. Linking work programs and financial plans of the agency to HART's business strategy; 
2. Providing communication and transparency; and 
3. Serving as a historical record of HART's activities. 

Mr. Tober outlined the highlights and changes in this year's Business Plan, which include the 
affirmation of HART's business strategy, the FY14 work program and budgets, expanded 
information in specific sections, and additional financial information. 

Mr. Lui-Kwan thanked Mr. Tober for his guidance during the selection of HART's Executive 
Director and CEO. 

Mr. Homer expressed his concern over the statements on page 40 of the Business Plan about a 
barrier-free system and fare structure, as the Board has not yet decided on those matters. He stressed 
that he would like to focus on what the public wants, instead of the Federal Transit Administration. 
Mr. Tober explained that those statements reflect the current plan contained in the Environmental 
Impact Statement. Mr. Grabauskas said that he and Mr. Tober would work on Mr. Homer's 
suggestion, and incorporate information on the Oahu Transit Service/HART working group, as well 
as the fare policy Permitted Interaction Group of the Board. 

Mr. Homer also indicated that the "Project and Systemwide Sources and Uses of Funds" table on 
page 43 is confusing, as it includes financial information on TheBus and TheHandi-Van. He 
expressed his preference for including information on HART only. Mr. Tober responded that much 
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of this was referencing the financial plan in the FFGA, that HART staff was developing an operating 
and maintenance plan, and that in future Business Plans he would be sure to incorporate Mr. 
Horner's suggestion. Mr. Horner said that he would like the Business Plan to reflect HART's actual 
position, and get away from reporting on the FFGA. Mr. Grabauskas said that he would include Mr. 
Horner's suggestion. 

Ms. Okinaga thanked Mr. Tober for his efforts. 

Mr. Hong remarked that the need for platform screen gates was illustrated by an incident that day in 
which a stroller rolled off a platform in Philadelphia. Mr. Grabauskas agreed that screen gates pay 
for themselves, and noted that the child in Philadelphia was saved. 

Ms. Okinaga asked whether our trains would have the ability to call the next station to hold the train 
in the case of an emergency. Mr. Grabauskas said that there would be emergency call boxes for 
passengers. 

VIII. Appointment of 9th Voting Board Member 

Ms. Okinaga introduced a draft resolution for the members' consideration for the reappointment of 
member Robert "Bobby" Bunda for a five-year term. She pointed out that pursuant to the City 
Charter all members' initial terms were staggered, and that any reappointment thereafter would be for 
five years. 

Mr. Bunda said that working on this project had been a tremendous experience. He thanked the 
Board for selecting him in 2011, and said that hoped they would consider him for reappointment. He 
provided a written statement, attached hereto as Attachment F, in support of his desire to continue in 
service to HART. He then left the room to allow the Board to deliberate. 

Mr. Lui-Kwan moved for adoption of the resolution reappointing Mr. Bunda, saying that Mr. Bunda 
had made a great contribution to HART. Mr. Hong seconded the motion. Mr. Formby, referring to 
Mr. Bunda's written statement, said that he was impressed by how grounded Mr. Bunda is, which 
distinguishes a great public servant from a public servant. All being in favor, the motion carried 
unanimously. 

Mr. Horner clarified that appointed Board members were subject to the consideration of the 
appointing authority. 

Mr. Bunda returned to the room, and Ms. Okinaga congratulated him and thanked him for his 
service. 

XI. Litigation Update 

Deputy Corporation Counsel Gary Takeuchi reported that there had been developments related to a 
few motions filed since his last report. In the Kaleikini case, the Plaintiff had sought about $225,000 
in attorneys' fees and $2,500 in costs for both the appeal and the Circuit Court litigation. The 
Supreme Court decided on May 2, 2013 that it would rule only on Plaintiffs entitlement to fees and 
costs related to the appeal, and awarded her approximately $41,000 in fees and $343 in costs. The 
court also ruled that the State of Hawaii has sovereign immunity, and will therefore not be liable for 
any fees or costs; Plaintiff has filed a motion for reconsideration on that point. 
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In the Honolulutraffic.com case, the City filed a motion with the trial judge to clarify or modify the 
injunction regarding real estate acquisition activities in the City Center section. The judge denied the 
motion on the basis that the case was now on appeal with the Ninth Circuit, but he indicated his 
willingness to consider granting some of the requested relief if the appellate court allowed referral of 
the issues back to him. The City also filed a motion with the Ninth Circuit to dismiss appellants' 
appeal due to lack of jurisdiction. This motion was denied, but the Ninth Circuit motions panel 
indicated that the jurisdictional arguments could be raised in the City's brief on the merits of the 
appeal. The appellants moved for an expedited briefing schedule because they seek a resolution prior 
to HART resuming construction in the fall. This motion was granted without explanation. Oral 
argument has been set for August 15, 2013 in San Francisco. 

Mr. Lui-Kwan congratulated Mr. Takeuchi on the favorable result in the Kaleikini fees and costs 
issue. 

XII. Executive Director and CEO's Report 

Mr. Grabauskas thanked the Board on behalf of the staff for efforts in reaching their 100th 
meeting. 

He reported that the Art in Transit program had been launched that week. Mr. Grabauskas 
thanked Mayor Caldwell and HART Board Vice Chair Lui-Kwan for his eloquent words at 
the press conference. 

Mr. Grabauskas reported on a very successful trip to Washington, D.C., which was attended 
by him, Chair Okinaga, Mayor Kirk Caldwell, and City Council Chair Ernest Martin. They 
emphasized with the officials and staff they met with that despite some delays, HART was 
moving the project forward. All officials stressed the significance of HART having become 
an PTA grantee prior to the start of sequestration, and confirmed that HART will get all the 
funds in the FFGA. Mr. Grabauskas also said that the President's budget for the next fiscal 
year included a $250 million request for the Honolulu rail project, which represents the single 
largest New Starts request in the nation. 

Mr. Grabauskas reported that the project management oversight meetings over the last 
several months had been very positive. HART's relationship with the PTA is as strong as it's 
ever been. 

Reporting on how HART is addressing the two lawsuits, Mr. Grabauskas reported that 
HART had filed both the City Center and Airport sections Archaeological Inventory Survey 
reports with the State Historic Preservation Division (SHPD). HART continues to receive 
very positive feedback from SHPD regarding these reports. Burial treatment plans for the 
seven 'iwi kupuna finds and data recovery are being discussed in consultations with the 
cultural descendants, and have been progressing well. 

Additionally, Mr. Grabauskas reported that HART was working closely with the PTA on the 
two areas of additional study in the federal case - the Beretania Street alternative and Mother 
Waldron Park. The PTA has provided positive feedback to HART's efforts. 

The Traditional Cultural Properties (TCP) report is excellent, thanks to author Kepa Maly's 
efforts. Meetings regarding the TCP report with the consulting parties have been very 
positive as well. 
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Mr. Grabauskas reported that HART continues to receive shipments of the third, or contact, 
rail that was previously ordered. He said that HART continues to move forward with design 
and engineering work. 

Mr. Grabauskas also reported that HART's subject matter representatives on the HART/OTS 
working group would be: 

Diane Arakaki 
Duane Sayers 
Paul Romaine 
Rainer Hombach 
Mike Rittenour 

Finance 
Operations 
Administrative Services 
Core Systems 
Rail Transit Operations (An sal do) 

Mr. Grabauskas also reported on the City Council's operating and capital budget bills for 
HART, which were moving through the City Council. He reported that there had been no 
changes to the dollar amounts, and that the bills would be heard by the full Council on June 
5,2013. Bill 21, which authorizes the City to issue general obligation bonds, had also been 
reported out from the Budget Committee. 

Regarding public outreach, Mr. Grabauskas reported that he had spoken at the Buy and Build 
Green Conference that week, and that he would be presenting to the Downtown Rotary Club 
and the Move Oahu Forward Board of Directors the following day. He invited Board 
members to attend any speaking engagements. 

Ms. Okinaga directed members' attention to the Hawaii Community Development Authority 
Transit Oriented Development Overlay Plan flyer for their open house, which was included 
in members' packets. Mr. Horner expressed his concern about connectivity between the train 
and the bus in the Kakaako area. Mr. Grabauskas commended Board members George Atta 
and Mike Formby, who worked with HART and other stakeholders on connectivity at the Ala 
Moana station. Mr. Homer suggested including other stakeholders such as the Department of 
Education, major employers such as hotels and hospitals, and the military regarding 
connectivity. Mr. Grabauskas replied that staff is having frequent discussions with the Navy 
and Airport, and would welcome conversations with the schools. Staff and Mr. Grabauskas 
are also engaging with HCDA and developers Howard Hughes and Stanford Carr, amongst 
others. Mr. Hong agreed that the TOD Stakeholders Advisory Group would welcome 
participation by the DOE and the military. 

Ms. Okinaga echoed Mr. Grabauskas' comments about the Washington, D.C. trip. 

XII. Executive Director & CEO's Annual Performance Evaluation Report and Objectives 

XIII. Executive Session 

Ms. Okinaga stated that these two items would be taken up together, and called for public 
testimony. Hearing none, she called for a motion to enter into executive session. Mr. Hui 
moved that the Board go into executive session to consider the annual evaluation of the 
Executive Director and CEO where consideration of matters affecting privacy would be 
involved, and to consult with the Board's attorney on questions and issues pertaining to the 
Board's powers, duties, privileges, immunities and liabilities with regard to these matters. 
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Mr. Hong seconded the motion. The motion carried unanimously and the Board entered into 
executive session at 11 :49 a.m. 

The HART Board reconvened at 12:07 p.m. Mr. Hui moved to adopt the Performance 
Evaluation Report for the year past and Performance Objectives for the upcoming year for 
the Executive Director and CEO. Mr. Hong seconded the motion, which carried 
unanimously. Both documents are attached hereto as Attachment G. 

There being no further business, Ms. Okinaga adjourned the meeting at 12:09 p.m. 

Respectfully Submitted, 

Board Administrator 

Approved: 

c~~ 
Board Chair 

JUN 2 7 2013 
Date 
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ATTACHMENT A 



Honolulu Authority for Rapid 
Transportation

Art-In-Transit Program



Art-in-Transit Program

Farrington Highway Station Group             $ 694,371

Maintenance & Storage Facility (OSB) $ 150,000

West Oahu Station Group $ 598,991

Kamehameha Highway Station Group $ 872,925



Art-in-Transit Program

Airport Station Group $ 888,559

Dillingham Station Group $ 705,989

Kaka‘ako Station Group    $ 1,089,165

• Total $ 5,000,000

• Estimated # of artist contracts 23 to 25 

Doug & Mike Starn, MTA, New York City TransitJulie Chang, Transbay Joint Powers  Authority, San Francisco



Art-in-Transit Program - Call For Artists

Submittal Deadline: Thursday, June 20, 2013, 
7:59 p.m. Hawaii Standard Time or (11:59 p.m. Mountain Standard Time)

Pre-Submittal Workshop: Saturday, June 1, 2013
9:00 a.m. to 11:00 a.m. Hawaiian Standard Time
Honolulu Authority for Rapid Transportation
Ali‘i Place, 1099 Alakea Street, Suite 150
Honolulu, Hawai’i 96813

Download application requirements, project information
http://www.honolulu.gov/pur or  www.callforentry.org.

Online application system

www.callforentry.org

http://www.honolulu.gov/pur


ATTACHMENT B 



0.5% City and County of 
Honolulu Surcharge on 

General Excise ax 

May 16,2013 

State Department of Taxation 

Presentation to HART Board of Directors 



Background 

Hawaii State Legislature 
2005 Legislative Session 

HBt309 HD2 SD2 CDt 

Generated on 8/9/2005 10:39:24 AM 

MeaSlu'e Title: RELATING TO TAXATION. 

Report Title: Public Transit~ Comlty Sm'charge on State Tax 

DescIiption: Authorizes comlties to levy a. comIty surcharge on State tax to fiUld public 
transp011ation systeills in their respective comlties; repeals transit capital 
developillent fiUld. (HB 13 09 CD 1) 

Package: House Ma.j ority Caucus 

Companion: SB 1731 

Introducer(s): SAY. ABINSAY. ARAKAKI, BERG, CABANILLA, CALD'VELL, CHANG, 
CHONG, EVANS, GREEN, HALE, HERKES, HIRAI<I, I<AHIKINA, 
KANOHO, I<ARAMATSU. KAWAKAMI, LEE. MAGAOAY, MORITA. B. 
OSIflRO. M. OSIflRO, SCHATZ, SHIMABUKURO, TA.KAI, TAI<AMINE. 
TAKUMI, TSUJI. YA1v.1ANE, YAMASHITA, Ito, Nakasone, Nishillloto, 
Souki, Tanaka, Wakai 

Clu .. 'ent RefelTal: TGOIIGA, W AM 

. 
. ~- ,.' 
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Background 

• House 
Majority 
Caucus 
introduced 
HB 1309 
(Public 
Transit; 
County 
Surcharge 
on State 
Tax) 

• HB 1309 H02 S02 COl passed 
out of conf. Committee. 

• COl inserts a provision for the 
deduction of 10% of the gross 
proceeds of the county's 
surcharge tax to reimburse the 
State for costs of assessment, 
collection, and disposition of 
the county surcharge tax. 

• No appropriation was given to 
OOTAX. 

• OOTAX opposed the bill to the 
extent that OOTAX must collect 
a county's tax. 

• OOTAX did not oppose any 
effort by the counties to 
control their own finances. 

• HB 1309 
transmitted to 
Governor. 

• Governor issued 
notice of intent 
to veto. 



Background (Continued) 

• Governor decided not to veto the bill 
after receiving written assurances 
from Senate President and House 
Speaker that they would introduce 
legislation in the 2006 session to 
revise the sections of HB 1309 to have 
the counties be responsible for the 
assessment and collection of the tax. 

• Senate President and House Speaker 
also agreed to "publicly support and 
work with our respective members to 
seek their support and subsequent 
vote for prompt passage of the 
amendments." 

• 
• Act 247, SLH 2005 

became law 
without 
Governor's 
signature. 

• City and County of 
Honolulu adopted 
Ordinance 05-027 
established general 
excise and use tax 
surcharge for the 
City and County of 
Honolulu. 
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Background (Continued) 

January 23, 2006 

• Governor submitted • Mayor • DOTAX signed • Ordinance 06-
HB 2420 and 5B 2383 submitted Bill contract with 44 adopted to 
to ensure that 57 to provide computer provide $5 
counties that levy a $5 million vendor for the million 
county surcharge on guarantee of assessment, guarantee of 
state tax by payment for collection, and payment for 
ordinance to fund services reporting of services 
public transportation rendered by the county rendered by 
systems shall be the vendor surcharge tax. the vendor 
responsi ble for contracted by contracted by 
administration of the DOTAX for the DOTAX for the 
surcharge assessment, assessment, 

collection, and collection, and 

• No hearing on HB administration administration 

2420. of the county of the county 
surcharge tax. surcharge tax. 

• 5B 2383 was held by 
TGO and IGA 
Committees. 
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Background (Continued) 

• The effective 
date of the 
0.5% general 
excise and use 
tax surcharge 
for the City 
and County of 
Honolulu. 

• Computer 
system 
modification 
completed. 

• Governor 
submitted HB 
1414 and 5B 
1500 
requesting an 
emergency 
appropriation 
for the costs 
incurred in 
administering 
the county 
surcharge on 
state GET. 

• Act 45, 5LH 
2007, 
authorized $5 
million 
emergency 
appropriation 
to DOTAX for 
the costs 
incurred in 
administering 
the county 
surcharge tax. 
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Background (Continued) 

~ Act 247, SLH 2005, created 
authority for County Surcharge 
Tax 

~ New Yz% tax in addition to General 
Excise and Use Tax (GET) 

~ Starts January 1, 2007 

~ Only applies to 4% Oahu 
transactions 

~ Does NOT apply to 0.5% or 0.15% 
transactions 

~ Does NOT apply to transactions 
exempt for GET 

~ GET at 4% applies to: 

o Sale of goods and services 

o Contracting 

o Renting or leasing tangible 
personal property 

o Renting or leasing real 
property 

o Commissions 

~ GET at 0.5% applies to: 

o Wholesaling 

o Manufacturing 

o Producing 

o Canning 

~ GET at 0.15% applies to: 

o Insurance commissions 
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Sourcing Rules 

No. Activity 

1 Sales of Tangible Personal Property 

Rental or Lease of Tangible and 

2 Intangible Personal Property 

3 Rental or Lease of Real Property 

4 Contracting 

5 Services 

6 Commissions 

7 Investment Interest 

8 Interest on Deferred Payment Sales 

Theaters, Amusements 

Rule 
Where the personal property is 

shipped or delivered 

Where the personal property is used 

Where the property is located 

Where the job site is located 

Where the services are intended to be 
used or consumed 

Where the services are rendered 

Where the control of the investment is 

located; unless taxpayer can show that 

a different location controls 

Same as no. 7 above 
Where the event takes place. 

(Exception: reasonable allocation 
method) 

Where the intangible property is used 



:'.II ~ .... :..~."' I • • U • ..ili:.. ~ 'I 

Oahu 
Customer or 

Business 

4% Transactions? 

YES NO 

I 

County 
Surcharge? 

County 
Surcharge? 

Taxpayer 
(Business) 

Sells To I 
Neighbor 

Island 
Customer or 

Business 

County 
Surcharge? 

NO! 



Taxpayer 
(Business) 

Provides Service To 
Oahu 

Customer 
III 

or Business 

Where is the Service Being 
Consumed? 

Oahu 

County 
Surcharge? 

\It 

Neighbor Islan 

County 
Surcharge? 

NO! 

, 
Neighbor Island 

Customer or 
~ 

Business 

Where is the Service Being 
Consumed? 

~ 
I I 

Oahu Neighbor Islanu 

County County 
Surcharge? Surcharge? 

YES! NO! 



Why is there a processing delay? 

• Section 237-30, Hawaii Revised Statutes (Prior to May 29, 2009 ): 

o Monthly Filers: 

"The taxes levied hereunder shall be payable in monthly installments on or before the last 
day of the calendar month following the month in which they accrue. II 

a Quarterly Filers : 

"On a quarterly basis during the calendar or fiscal year, the return and payment to be made 
on or before the last day of the calendar month after the close of each quarter, to wit: for 
calendar year taxpayers, on or before April 30, July 31, October 31, and January 31 or, for 
fiscal year taxpayers, on or before the last day of the fourth month, seventh month, and 
tenth month following the beginning of the fiscal year and on or before the last day of the 
month following the close of the fiscal year; provided that the director is satisfied that the 
grant of the permit will not unduly jeopardize the collection of the taxes due thereon and 
the taxpayer's total tax liability for the calendar or fiscal year under this chapter will not 
exceed $4,000." 
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Why is there a processing delay? 

• Section 237-30, Hawaii Revised Statutes (Prior to May 29, 2009 ): 

o Semi-Annual Filers : 

"On a semiannual basis during the calendar or fiscal year, the return and payment to be 
made on or before the last day of the calendar month after the close of each six-month 
period, to wit: for calendar year taxpayers, on July 31 and January 31 or, for fiscal year 
taxpayers, on or before the last day of the seventh month following the beginning of the 
fiscal year and on or before the last day of the month following the close of the fiscal year; 
provided that the director is satisfied that the grant of the permit will not unduly jeopardize 
the collection of the taxes due thereon and the taxpayer's total tax liability for the calendar 
or fiscal year under this chapter will not exceed $2,000." 

• Section 237-30, Hawaii Revised Statutes (After May 29, 2009 ): 

o The taxes are due on or before the twentieth day of the month following the month in which 
theyaccrue. 

o The change in deadlines (from the last day to the twentieth day) apply to quarterly and semi
annual filers. 
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Why is there a processing delay? 

~ Section 231-9.9, Hawaii Revised Statutes: 

o liThe director of taxation is authorized to require every person whose tax liability for anyone 
taxable year exceeds $100,000 and who files a tax return for any tax, including consolidated 
filers, to remit taxes by one of the means of electronic funds transfer approved by the 
department ... " (Emphasis added) 

o Note: The requirement only applies to tax payments, not tax filings. 

~ For example, for calendar year 2012: 
o About 71% ($4.4 billion) of total tax payments was via electronic fund transfer. 

o For the GET: 
• About 27% of Form G-4S (periodic GET return) processed was via electronic filing. 

• About 18% of Form G-49 (annual GET return) processed was via electronic filing. 

~ Why is this important? 
o Taxpayers filed their GET and County Surcharge (CS) tax on one tax return (Form G-45/G-49), 

and pay with one check. 
o Payment for GET and CS is credited to GET first. CS only gets credited when GET returns are 

processed. 
o Any delay in processing of GET returns will delay payment to the City and County of 



County Surcharge Tax Reporting and Payment 
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GENERAL EXClSEAlSE 
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681081 
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County Surcharge Tax Reporting and Payment 

FORM G-45 WEB 
(Rov.2008) 

GBI081 

STATE OF HAWAII- DEPARTMENT OF TAXATION 

GENERAL EXCISElUSE 
TAX RETURN 

<:::) FI In IS oval ONLY If this Is an A ENDED return 

C Month Quarter C Semiannual 

DO NOTWRJTE IN THIS AREA 10 

PERIOD ENDING (MMNY) / NAME:. _________ ~;::::;:::;~....., 

HAWAII TAX 1.0. NO. W I I I I I I I I 1- I I I 

Payment to C&C of 
Honolulu is based on 

tax liability 
established as 

reported in Form G-
45/G-49, Part IV, 

provided that 
taxpayers make 

payment. 

last 4 digits of your FEIN or SSN '--~I..-.,jL-.l 

GBI082 last 4 digits of your FEIN or SSN ___ _ 

Columna 
BUSINESS VAlUES, GROSS PROCEEDS 

Columnb 
EXEMPTIONSIDEDUCTIONS 

(Attach Schedula GE) ACTIVITIeS OR GROSS INCOME 
PART OJ -INSURANCE COMMISSIONS 0.15% (.0015) 

18. Insuranoo 
Commissions ~~.......:.....:. OO rmemano 

Period Ending _ , _ 

Columne "I 
TAXABLE INCOME 

(Column a minus Column b) 

Enter IhIs amount on IIn8 23, Column (a) 

PART IV - CITY & COUNTY OF HONOWLU SURCHARGE TAX @ ~ OF 1% (.005) 

~~L._.,. __ 00 rmrmono __ .rmrmOOd 
Enter IhIs amount on IIn8 24, Column (a) 
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Taxpayer reports and 
pays CS on GET 

returns 
(Periodic: G-4S, 
Annual: G-49) 

Process for County Surcharge Tax Collection 
(Example 1: Full Payment) 

) 

Taxpayer 
remits $1,000 
payment for 
GET and CS 

$1,000 
payment 

posted to GET, 
nothing posted 

to CS 

) 

GET return 
processed and 

entered into the 
system 

$1,000 liability is 
established: 

GET = $900; CS = $100 

) 

$100 transferred 
from GET to CS 

DOTAX reports $100 
in gross CS 

allocation to B&F 
(on monthly basis) 

B&F transfers $100 
CS payment to 

Honolulu less 10% 
State's fee (on 
quarterly basis) 

) 
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Taxpayer reports and 
pays CS on GET 

returns 
(Periodic: G-4S, 
Annual: G-49) 

Process for County Surcharge Tax Collection 
(Example 2: Partial Payment) 

) 

Taxpayer 
remits $800 
payment for 
GET and CS 

$800 payment 
posted to GET, 
nothing posted 

to CS 

) 

GET return 
processed and 

entered into the 
system 

A $1,000 liability is 
established: 

GET = $900; CS = $100 
(Taxpayer only remits 

$800; hence, owes 
$200) 

) 

CS is given a priority. 
$100 transferred 
from GET to CS 

Taxpayer owes $200 
in GET. 

DOTAX reports $100 
in CS, and $700 in 

GET (monthly) 

B&F transfers 
$100 CS payment 
to Honolulu less 
fee (quarterly) 

) 

DOTAX sends 
collection letter 
to taxpayer for 

GET of $200 plus 
penalty and 

interest. 
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General Excise and Use Tax Reviews of Payment 

~ Review of the tax data substantiates that payments to HART are 
consistent with the total surcharge tax liability reported by 
taxpayers on their GET returns. 

~ January 1, 2007 to March 31, 2013 
o CASH BASIS: County Surcharge Payments (as of 4/30/13): $1.165 billion 

• (April 30, 2013 payment: $21.9 million) 

o ACCRUAL BASIS: County Surcharge Liabilities (as of 5/12/13): $1.160 
billion 

~ DOTAX conducted further reviews and found that the overall 
surcharge payments and liabilities and the GET collections and 
liabilities for activities taxed at 4% were consistent (See Charts 
lA-C). 
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GET Liabilities 

$350,000,000 

$300,000,000 

$250,000,000 

$200,000,000 

$150,000,000 

$100,000,000 

.$50,000,000 

Chart lA. Tax Liabilities as Reported on GET Returns Statewide for 
0.5% C&C of Honolulu Surcharge Tax and 4% GET (Monthly) CS Liabilities 

,--------------- --- - -----------------.--------. .$35,000,000 

-----1- $30,000,000 

t----IH----H------_.-------I--------it-------t-+---A----j- $25,000,000 
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I $15,000,000 

fI--If+lI-l-.. -I-If-I-1l-1-.. -I--II-t--I-t--t-I-I-lH-.. -I-If+lI-l-.. -I-If-I-1l-f-... -I--If+1 ...... -I-IH-I-I-.... -I-II-t--....... -I-II-f-... +lf+lI-l--I--It $10,000,000 

Note: The CS and GET liabilities reported in GET returns shown in this chart were by tax periods, 
regardless of when the returns were processed. For example, January 2007 liabilities refer to 
January 2007 tax period, for which the return was not due until February 28,2007, and likely 
processed after March 1,2007. 
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GET Liabilities 

$3,000,000,000 

$2,500,000,000 

$2,000,000,000 

$1,500,000,000 

$1,000,000,000 

$500,000,000 

Chart lB. Tax Liabilities and Payments as Reported on GET Returns Statewide for 
0.5% C&C of Honolulu Surcharge Tax and 4% GET (Yearly) 

,-----------------------------------------------------------------, 

CS liabilities 

$300,000,000 

I-------------------------------------------------~~~------------+ $250,000,000 

~--------+- $200,000,000 

t-------... ---n'---------------------------------------------------------+ $150,000,000 

I---------..~~-----------------------------+ $100,000,000 

1-------------------------------------------------------------------+ $50,000,000 
_ 4% GET Li<lbility (Left I\xis) ~4% GET Collections (Left I\xis) 

..... 0.5% CS Li<lbility (Right I\xis) ~0.5% CS P<lyment (Right I\xis) 

$0 
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$3,000,000,000 

$2,500,000,000 

$2,000,000,000 

$1,500,000,000 

$1,000,000,000 

$500,000,000 

Chart 1C. Tax Liabilities as Reported on GET Returns Statewide for 
0.5% C&C of Honolulu Surcharge Tax and 4% GET (Yearly) 
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Conclusion 

~ DOTAX has identified the fluctuations in the surcharge 
collection special account as processing issues. 

~ Essentially, this means that the processing of payments and the 
processing of the corresponding tax returns do not occur 
simultaneously. 

• In basic terms, when a tax return and payment is received, 
processing of the payment is first priority. 

• For the GET and surcharge payment, the entire amount is first 
reflected as GET collections and deposited into the State's 
general fund. 

• After the tax return is processed, the surcharge amount 
reflected on the tax return is then allocated from the general 
fund to the surcharge special account. 

:\;~'. ,-. 
~'f' \ , 

:--\\ 
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ahalo 

For more info, please visit our website at 
tax.hawaiLgov 
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H~ T 
HONOLULU AUTHORITY for RAPID TRANSPORTATION 

April 1, 2013 

Mr. Frederick Pablo 
Director 
Hawaii Department of Taxation 
Princess Ruth Keelikolani Building 
830 Punchbowl Street 
Honolulu, Hawaii 96813-5094 

Dear Mr. Pablo: 

Subject: General Excise Tax County Surcharge 

IN REPLY REFER TO: 

CMS-APOO-O0415 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Carrie K.S. Okinap, Esq. 
CHAIR 

Ivan M. LUt-Kwan, Esq. 
VICEeHAIR 

George I. Atta, FAICP, tEED AP, eEl 
Robert Bunda 

Michael D. Formby 
WIlliam -Buzz" Hong 

Donald G. Horner 
Kesbe W.K. Hui 

Damlen T.K. KIm 
Glenn M. Okimoto, Ph.D. 

The General Excise Tax (GET) county surcharge authorized by State law and County ordinance is the 
largest single funding source for the Honolulu Rail Transit Project (HRTP); however, after several 
years of County surcharge collections and payments, there does not appear to be a discernable 
relationship between overall Statewide GET collections and the County surcharge amounts 
transferred to the City and County of Honolulu for the HRTP, particularly in recent calendar quarters. 
It is critical for the Honolulu Authority for Rapid Transportation (HARn to better understand how this 
source of revenue is assessed, collected, and transferred in order to more accurately, reasonably, 
and responsibly estimate future revenue/receipts to base and monitor our program's financial plan. 
As such, HART will be better equipped to provide the kind of tra nsparency necessary for a project of 
this magnitude and complexity. 

As such, I am writing to request information that would help us understand the quarterly 
fluctuations that we have experienced since the inception of the GET surcharge. The information 
we are requesting is from the Oahu District, which accounts for over 98% of the GET surcharge 
revenue. My questions and requests for information are: 

• The monthly revenue base on which the 0.5% GET surcharge tax is collected for Oahu 
District from calendar year 2007 to date. 

• The monthly revenue base on which the 4% GET tax is collected for Oahu District from 
calendar year 2007 to date. 

• A comparison of the monthly 4% GET revenue base and the 0.5% GET surcharge revenue 
base and information on what would account for the differences between the two 
revenue bases. 

• Examples of taxpayers that illustrate the differences in the above-mentioned revenue tax 
bases. 

• Are the quarterly amounts transferred to the City based on the GET surcharge tax liability 
reported by taxpayers or based on the amounts collected? 

CITY AND COUNTY OF HONOLULU, Alii Place. Suite 1700. 1099 Alakea Street. Honolulu. Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutranslt.org 
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• If the amounts transferred to the City are based on collections and not on the tax liability, 
when is the difference transferred to the City? What is the process to reconcile the tax 
liability to the tax collections and how is it reflected in the monthly amounts transferred to 
the City? 

• Reconciliation of the Oahu District tax liability to cash transferred from GET surcharge 
inception to-date. 

• Have the surcharge receipts to the City been audited by a third party since inception in 
20071 

• Information on the process for reporting the 4% GET and 0.5% GET surcharge amounts 
collected each month. Specifically, we would like to confirm that the monthly 4% GET 
collections and the 0.5% GET surcharge collections are based on the same tax 
information sources each month. 

• Information on any review process that analyzes whether the difference in the monthly 
4% GET revenue base and the 0.5% revenue base is reasonable. 

• Information as to whether there is a review and audit of taxpayers who show a difference 
in the 4% GET revenue base versus the 0.5% GET surcharge revenue. 

I look forward to discussing this request and working with your staff to better understand this major C'··. 
source of revenue to HART at your earliest convenience. 

~ .... 

If you have any questions, please call Ms. Diane Arakaki at 768-6156. 

Daniel A. Grabauskas 
Executive Director and C 

cc: HART Board 
The Honorable Kirk Caldwell, Mayor 
Ms. Ember Shinn, Managing Director 
The Honorable Ernest Martin, Chair, 

and Councilmembers 
Mr. Nelson Koyanagi, Acting Director, 
Department of Budget and Fiscal Services 

(, 
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ABOUT THE POLICY COMMIITEE 
The Policy Committee is the "heart" of the OahuMPO planning process. It determines the direction of the OahuMPO 

effort, considers and approves transportation planning issues, and makes the final approval for OahuMPO matters. 

The Policy Committee is made up of 13 members. Five members are from the City Council, at least three of whom 

shall be from the Council's transportation committee. Three members are State senators, including the chair of the 

Senate's transportation committee. Three members are State representatives, including the chair of the House's 

transportation committee. One member is the Director of the State Department of Transportation (DOT) and one 

member is the Director of the City Department of Transportation Services (DTS). 

POLICY COMMITTEE MEMBERS 
As of April 22, 2013: 

Chair: Council member Breene Harimoto 

Vice Chair: Senator Donovan Dela Cruz 

Honolulu City Council (5): 

• Carol Fukunaga 
• Breene Harimoto 
• Joey Manahan 
• Ron Menor 
• Kymberly Marcos Pine 

State Senate (3): 

• J. Kalani English 

• Will Espero 
• Donovan Dela Cruz 

House of Representatives (3): 

• Henry Aquino 
• Sharon Har 
• Ryan Yamane 

State DOT Director: 
• Glenn Okimoto, Director 

City DTS Director: 

• Michael D. Formby, Director Designate 
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N E I L  A B E R G R O M B l E  
G O V E R N O R  

April 16, 2013 

The Honorable Donna Mercado Kim, The Honorable Joseph M. Souki, 
Speaker and Members of the 
House of Representatives 

Twenty-Seventh State Legislature 
State Capitol, Room 431 
Honolulu, Hawaii 9681 3 

President 
and Members of the Senate 

Twenty-Seventh State Legislature 
State Capitol, Room 409 
Honolulu, Hawaii 9681 3 

Dear President Kim, Speaker Souki, and Members of the Legislature: 

This is to inform you that on April 16, 2013, the following bill was signed into law: 

SB479 SD2 RELATING TO THE MEMBERSHIP OF A 
METROPOLITAN PLANNING ORGANIZATION 
ACT 012 (13) 

N E ~ B E R C R O M B I E  
Governor, State of Hawaii 
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Approved by the Governor 
APR ! 6 2013 

_.I_ on I_ 

THE SENATE 

STATE OF HAWAII 
' TWENTY-SEVENTH LEGISLATURE, 201 3 

479 S.B. NO. s . D . ~  

A BILL FOR AN ACT 
RELATING TO THE MEMBERSHIP OF A METROPOLITAN PLANNING 

ORGANIZATION. 

BE IT ENACTED BY TKE LEGISLATURE OF THE STATE OF HAWAII: 

SECTION 1. Section 2793-3, Hawaii Revised Statutes, is 

amended to read as follows: 

"532793-3 Metropolitan Planning Organization membership. 

- (a) The MPO shall consist of a policy committee and appropriate 

staff. The MPO policy committee shall consist of [ t h i r t c m  1 

fourteen members. These members shall include: 

(1) Five members of the legislative b.ody of the 

appropriate county; 

(2) Three members of the state senate: 

(A) One of whom shall be chairperson of the senate 

committee with primary responsibility for 

transportation issues. In the event there is 

more than one chairperson of the senate committee 

with primary responsibility for transportation 

issues, the senate president shall identify the 

16 chairperson who shall serve on the MPO policy 
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(3) 

committee and who shall not be required to be a 

resident of the appropriate county; and 

(B) Two of whom shall be residents of the appropriate 

county and shall be appointed by the senate 

president; 

Three members of the state house of representatives: 

(A) One of whom shall be the chairperson of the 

committee of the house of representatives with 

primary responsibility for transportation issues; 

and 

(B) Two of whom shall be residents of the appropriate 

county and shall be appointed by the speaker of 

the house; 

(4) One member who shall be the director of 

transportation; [AI 

(5) One member who shall be the director of the 

appropriate county department assigned primary 

responsibility for transportation ~lanning[~]; and 

- ( 6 )  One member who shall be the director of the authority 

for rapid or mass transportation, or a successor 

agency thereof, that operates public transportation on 

that island. 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

Page 3 

'(b) Each member of the MPO policy committee who is a - 
member of the state legislature or the legislative body of the 

county shall serve for the same term as the term of office for 

which the member is elected. There shall be no remuneration for 

this service. 

(c) Vacancies in the MPO policy committee that occur shall - 

be filled in the same manner in which the original member was 

appointed . " 
SECTION 2. Statutory material to be repealed is bracketed 

and stricken. New statutory material is underscored. 

SECTION 3. This Act shall take effect upon its approval. 

APPROVEDthis 9 6 day of APR ,2013 

GOVERNOR OF THE STATE OF HAWAII 
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PUBLIC OUTREACH UPDATE
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Public Outreach
Engage, educate and inform the public about the rail project 
and its progress.

Apr. 2012 – 
Apr. 2013

Total
Since 2005

Community Workshops, Presentations, 
Informational and Community Meetings, Events

343 1,429

Neighborhood Board Meetings 111 750

HART Board Public Meetings 49 100
Since 2011



Public Outreach: 
Education and Awareness

• Monthly HART Facts Ad
• Public Access Television Program
• Newsletter       Weekly eBlast
• Weekly Traffic Advisories
• Website and Social Media

Rapid Response:
• 24-Hour Project Hotline
• Email Inquiries
• Website Inquiries



Public Outreach: Media
Keep the public informed about
the project and key issues:

• News Conferences
• Morning Show Appearances
• Editorial Boards
• News Releases
• Op-Eds
• Ethnic Media
• Trade Publications



Public Outreach: HART Programs
• Art-in-Transit 

Workshop
• Station Design 

Informational 
Community Meetings

• Consulting Party and 
Traditional Cultural 
Properties Meetings

• Programmatic 
Agreement 
Compliance



Public Outreach: Looking Ahead
Construction Outreach:

• Community Canvassing
• Business and Community Meetings/Presentations
• Keeping Key Partners Informed



Staying Connected

Channel 54 

 Sundays at 

 4:30

24-HOUR PROJECT HOTLINE: (808) 566-2299
EMAIL: info@HonoluluTransit.org

HonoluluTransit.orgeNewsletter
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Honolulu Authority for Rapid 
Transportation

FY2014 Business Plan



HART FY2014 Business Plan

Purposes

• Link Agency Work Programs and Financial Plans to HART’s 
Business Strategy
• Set policy direction through business strategy
• Ensure coordination in management planning
• Measure progress and performance

• Communications and Transparency
• Stakeholders
• General Public
• Employees and Contractors

• Historical Record of HART’s Activities
• A retained permanent record of the agency



HART FY2014 Business Plan

Highlights and Changes
• Affirmation of HART Business Strategy (Mission/Vision/Goals)
• FY2014 Work Program and Budgets
• Changes from Prior Year Plans

• Expanded information on previous year
• Expanded Work Program section:   

• More detail 
• Added EEO/DBE Section
• Revised TOD Section

• Additional Financial Information
• Addition of historical information
• Linkage to HART 20-year Financial Plan (June 2012 FFGA)



HART FY2014 Business Plan
Appendices

A – Balanced Scorecard – 3Q FY2013
B – FY2014 Organizational Structure
C – Project Description – updated
D – Financial Charts and Tables  

• Financial Plan – Project Sources and
Uses of Funds

• Summary of HART Financial
Information



HART FY2014 Business Plan

Next Steps

• Board adoption on June 20th with FY2014 
Budget

• Board review and comments
• Public input and comments to Board 

Administrator Cindy Matsushita
• Need input and comments by June 10th



Mahalo!
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HART Business Plan

INTRODUCTION

This document provides a third year Business Plan for the Honolulu Authority for Rapid
Transportation (HART) covering fiscal year 2014 (July 1, 2013, through June 30, 2014). It is
designed to describe HART’s business activities and resource allocations during the agency’s
third year of operations in accordance with its responsibility for building and ultimately
operating the Honolulu Rail Transit Project (HRTP), from East Kapolei in West O‘ahu to Ala
Moana Center (HRTP).

The FY2014 HART Business Plan describes why HART exists as an organization, the goals
and performance measures the agency has established, what it will seek to accomplish during
the third year of operations, and how it will go about performing its responsibilities. The
HART Board of Directors (BOD) will review and approve the FY2014 Business Plan in
conjunction with its review and final approval of a FY2014 Budget. In the future, it is
envisioned that HART will prepare an annual Business Plan with a multi-year moving
timeframe. The annual Business Plan will provide historical information and a projection of
key operating and financial information for at least one year beyond the fiscal year which is
the focal point of the Plan to provide a look-ahead for management planning and
performance trend oversight purposes.

Summary of FY2013 Highlights and Progress

FY2013 was HART’s second year of existence. During the year, the HART BOD, staff, and
consultant team made progress toward achieving the vision of bringing rapid transportation to
O‘ahu despite major challenges presented by litigation. Shown below is a brief summary of
major events and accomplishments during HART’s second year:

Project Delivery:

 Construction was started on the West Oahu/Farrington Highway guideway section and 16
columns were completed. Three full properties needed for the HRTP were acquired and
eminent domain proceedings were started on two additional properties.

 Construction activities on the West Oahu/Farrington Highway guideway section were
suspended as a result of a Hawaii Supreme Court ruling (Kaleikini v. Yoshioka, et al.)
mandating that HART complete an Archaeological Inventory Survey (AIS) on all four
sections of the alignment. Steps were taken to perform the necessary AIS work which
was completed two months ahead of schedule. During the AIS work, a first-of-its-kind
cultural monitoring program was developed. This program will serve as a model for the
remainder of construction on the HRTP. The results of the AIS were submitted to the
State Historic Preservation Division (SHPD) for review and approval for the entire
alignment. The resumption of construction awaits SHPD action.

 8,735 tons of running rail (all the rail needed for the project) was rolled, shipped and
received by HART. The power contact rail is in the process of being delivered.



HART FY2014 Business Plan 2

 In response to public input and other comments, the HART BOD approved funding for
additional seats on the HRTP railcars to be provided by Ansaldo Honolulu JV. As a
result, seating capacity will be increased by 25%.

 An agreement was reached with the Hawaii Department of Transportation (HDOT) on
funding for the State Rail Safety Oversight Program required by federal law. HART and
HDOT worked cooperatively to hire a nationally recognized consultant who will assist in
implementing and managing this program.

 The HART Transit Oriented Development (TOD) Committee formed a TOD
Stakeholders Group to help promote TOD. The group, which will consist of various
government and private sector stakeholders, will focus on providing and sharing
information to facilitate TOD.

Finances:

 Successfully completed the required steps to receive a Federal Full Funding Grant
Agreement (FFGA) from the Federal Transit Administration. The FFGA was executed on
December 19, 2012. A key step in this major accomplishment was City Council action to
approve a $450 million “line of credit” for the HRTP to be used only if absolutely
necessary for future funding shortfalls.

 As a result of the FFGA, HART received $67.5 million in March 2013 bringing total
federal funding received to date for the HRTP to $132 million.

 Reduced the FY13 Operating Budget by $1.5M and three staff positions.
 Completed the agency’s first annual financial audit cycle, which yielded overall favorable

conclusions and findings related to the transition from DTS to HART. Issued first annual
financial statement for HART since becoming a semi-autonomous unit.

 General Excise Tax Surcharge (GET) collections to date total $651million which is $33
million more than forecast in the June 2012 Financial Plan.

 Took aggressive action to keep the cost impact of the construction suspension below the
estimated $7-10 million per month.

Other Litigation Matters:

 In the case of Honolulutraffic.com et al. v. FTA, et al.the U.S. District Court ruled in
favor of the City and FTA on a vast majority of the plaintiff’s claims. However, the Court
did rule that the City and FTA (1) had failed to adequately identify Traditional Cultural
Properties (TCP) prior to the issuance of the Record of Decision on the project, (2) failed
to adequately consider the Beretania Street Tunnel alternative, and (3) failed to consider
whether the project would constructively “use” Mother Waldron Park. The decision
resulted in additional analyses and a suspension of construction and real estate acquisition
activities in section four (City Center Section) of the alignment. A revised TCP report
was prepared and transmitted to SHPD in compliance with the ruling. In addition, a draft
Supplemental EIS was prepared and filed with the FTA which addressed the Beretania
Street alignment and Mother Waldron Park issues. The TCP reports for Phase 4 and a
Supplemental EIS have been prepared and further activities will be undertaken to seek
approval of these additional analyses.

 In the case of Bombardier Transportation (Holdings) USA, Inc.v. Director, Dept. of
Budget and Fiscal Services, et al., the State of Hawaii Intermediate Court of Appeals
denied the appeal and upheld the City’s decision to disqualify Bombardier’s proposal for
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the core systems contract solicitation. The ruling affirmed that the City’s procurement
process was done properly and in accordance with state law.

Organizational Development:

 Significant organizational and staffing changes occurred in FY2013, all designed to
improve the effectiveness and efficiency of the organization. Key changes included:
 Hiring of a Deputy Executive Director from the local community with considerable

transportation, construction and public sector experience.
 Hiring of an experienced Chief Financial Officer and staff to improve fiscal

processes, accounting, financial analysis and reporting.
 Two senior management positions were eliminated to flatten the organization and the

area of public involvement was streamlined by eliminating positions and external
contractors, all of which saved money.

 A senior level Director of Operations and Maintenance position was established in
recognition of HART becoming an operating organization in the future.

 Changes in the Engineering and Construction area included consolidation of
responsibilities and the internal promotion of three staff members to key positions
within the restructured area. In addition, a new Manager of Project Controls was
hired and now reports to the Deputy Executive Director. Also, the Core Systems
Manager and the Risk Manager were replaced with experienced personnel.

 Finally, a working group was established with Oahu Transit Services (OTS) to explore
how best to integrate bus and rail services, as well as opportunities for consolidating
administrative functions between HART and OTS to improve efficiency and customer
service.
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HART Business Strategy

Public transportation is a service business that utilizes both human and physical assets to
deliver its product in the marketplace. A transit agency is in competition with the automobile
to increase its share of the travel market. Success in achieving a greater market share
requires that a transit agency have a clear and understandable strategy for how it will go
about delivering its product to prospective consumers. As a public agency, HART’s business
strategy must not only be easily understandable to the agency’s employees and contractors
but must also be understandable to the general public.

This section of the FY2014 HART Business Plan describes the basic elements of the business
strategy for the agency. These elements are described below and include statements on why
the agency exists and what it is trying to achieve, as well as a framework for how HART will
go about accomplishing what the public has asked it to do. This framework includes Goals
and a “Balanced Scorecard” (BSC) for measuring and tracking over time how well HART is
doing its job. (Note: A later section of the FY2014 Business Plan describes the
organizational development strategy HART is utilizing to achieve its Mission and Vision and
accomplish the Goals the BOD has established.)

Mission Statement (why the agency exists)

HART’s Mission is to plan, design, construct, operate and maintain Honolulu’s high-
capacity, fixed guideway rapid transit system.

Vision Statement (what HART is trying to achieve)

In accomplishing its Mission, HART will contribute to the quality of life on O‘ahu by:

 Mobility: Improving mobility for all residents, visitors, and businesses on O‘ahu
particularly in the densely populated and congested corridor along the urbanized
southern shore of the island.

 Reliability: Improving the reliability of travel in the corridor by offering a travel
choice that will not be subject to at-grade level traffic congestion.

 Land Use: Supporting the City’s land development policy by providing access to an
area targeted for development of a new urban center and helping create transit-
oriented development along the rail line.

 Equity: Providing people who are dependent on public transportation with an
improved means of accessing economic and social opportunities and activities.

 Sustainability: Protecting the environment and lessening dependence on non-
renewable fossil fuels.
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(Note: The above Vision Statement is based in part on the Environmental Impact Statement
prepared for the HRTP.)

Goals (how HART will go about accomplishing the Vision and fulfilling its Mission)

In order to accomplish its Mission and realize the benefits described in the Vision, HART
must accomplish the following goals:

1. Project Delivery: Complete the project on time and within budget while:

 Ensuring the safety and security of the public, HART employees, and
construction workers;

 Minimizing the impacts on adjacent natural, cultural, and built environments and
communities; and

 Fulfilling environmental mitigation commitments.

2. Service Delivery: Ensure that the design and actual construction of the project will
facilitate the delivery of safe, high quality, and cost-efficient service in the future.

3. Stewardship of Resources: Maintain public trust through the prudent and transparent
use of financial, human, and environmental resources.

4. Livability: Support the creation of mixed use, pedestrian-friendly, compact
development along the rail line.

5. Partnerships: Pursue partnerships with the private sector to create economic
opportunities and generate income and cost savings for the rail transit system.

6. Agency Culture: Foster an organization that is open, accountable, inclusive, and
delivers better than promised results.

Performance Metrics

Performance expectations and metrics flow out of the Vision and Goals for the agency and
are intended to help an organization measure its progress toward achieving the Vision and
Goals. Performance metrics for HART will help the BOD and agency management, as well
as the Authority’s stakeholders and the general public, measure and evaluate the agency’s
progress and will aid in maintaining transparency on what HART is doing with taxpayer
money. Management staff will compile and provide periodic reports to the BOD on the
performance metrics. The information will also be reported to the City Council and the
community in an annual report.

Performance metrics for HART have been incorporated into a BSC for the agency. The BSC
establishes and will track over time metrics that measure performance in achieving the Goals
which the BOD has established for the agency. The proposed HART BSC is shown in
Appendix A to the Business Plan.

As shown in Appendix A, the HART BSC is structured to provide performance measures and
metrics for each of the six Goals the BOD has approved. The BSC establishes the fiscal year
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objectives for each measure. Space is provided for HART management to provide
information on actual results or status for each of the performance measures and metrics
delineated in the BSC during quarterly reports to the HART BOD. These reports will include
a summary of any material changes in the status of performance measures as well as a
separate summary of the status of “mission critical” performance measures to enhance the
transparency of the progress being made on implementing the HRTP.

In FY2014 and for the next several years HART will be engaged in completing the design
and construction of the HRTP. Actual operation of rail service will not occur until 2017. As
such, the BSC shown in Appendix A is heavily oriented toward project implementation. The
BSC does include some measures dealing with Service Delivery as it relates to the current
project implementation stage of the project. Additional metrics will become meaningful
when actual revenue service begins; illustrative examples of such metrics include:

 Ridership level.

 Reliability measures including:
o On-time departures/arrivals.
o Miles between mechanical failures.
o Elevator and escalator availability (% of time available during operating hours).
o Fare collection equipment availability (% of time available during operating

hours).

 Safety and Security measures including:
o Accidents per 100,000 passengers.
o Security incidents per 100,000 passengers.
o Employee on-the-job injuries.

 Financial measures including:
o Operating Ratio.
o Cost per vehicle hour and vehicle mile.
o Cost per passenger.
o Accident Claims received/closed/outstanding.

Given the current project implementation of HART’s business activities, it is envisioned that
HART management will provide quarterly updates of the HART BSC in reports to the BOD
and the public. When actual revenue service begins on the rail line, monthly BSC reports
will become relevant.

Using a BSC which ties to the Goals that HART has established will enable the agency to
evaluate its progress on achieving the agency’s Mission and Vision and to report to its
stakeholders and to the community.
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FY2014 Work Program

Agency Business Operations

HART came into existence July 1, 2011, and has functioned to date as a semi-autonomous
agency of the City & County of Honolulu government. During FY2014, HART will continue
to use various City business systems and administrative practices as appropriate when
conducting the agency’s business activities (e.g. Department of Transportation Services
(DTS) procedures for Transportation Improvement Program (TIP) modifications and EEO
reporting; the City’s accounting and payroll systems; and the city’s Enterprise Resource
Planning (ERP) systems for both financial and Human Resources applications). In addition,
HART will continue to receive services provided by other City Departments (e.g. Budget and
Fiscal Services, Corporation Counsel, and Design and Construction). Individual agreements
with City Departments set forth the scope and terms of the services to be provided. This
support from the City enables the agency to continue concentrating its resources on the
implementation of the HRTP. During FY2014 and beyond, HART will evaluate the extent to
which it should develop its own business systems to improve efficiency and delivery of
needed business services.

HART will need to complete a number of steps during FY2014 to further develop the
organizational capacity and capability to fulfill its Mission as described in the preceding
section. Several of the actions that will be taken are designed to ensure that HART will
maintain eligibility to receive Federal funding for the HRTP. A preliminary listing of the
tasks that will be undertaken in FY2014 is as follows:

 Continue to update BOD operating procedures and practices.

 Develop new agency operating procedures and practices as needed.

 Complete agency reorganization and recruit and hire key management, technical, and
support staff.

 As required, adopt or modify BOD and HART policies guiding the agency business
activities (e.g. financial policy and procurement policy).

 Continue to add and modify administrative procedures and practices that are specific
to a transit agency in areas such as procurement and contract administration, safety
and security, employee relations, and management reporting.

 Maintain a management reporting system on key performance metrics and financial
information including:

o Continue to develop internal processes that will enhance the control over
fiscal processes while increasing processing efficiencies.

o Achieve zero findings in the Authority’s second annual audit, specifically
addressing deficiencies identified in 2012’s audit report.

o Continue to build finance, accounting and internal controls capability.
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 Continue development of a brand identity for HART.

 Regularly update and communicate with stakeholders, including the Mayor and City
Council, state officials and the Oahu Metropolitan Planning Organization Policy
Committee to ensure a flow of information regarding the progress of the project.

 Continue the creation of an organizational structure and culture that will enable the
fulfillment of the agency’s Mission and Vision.

EEO and Disadvantaged Business Enterprise (DBE) Programs:

In accordance with federal and state laws and requirements, HART maintains active
programs to ensure equal employment opportunities and to foster the involvement of
disadvantaged and small businesses in HART’s business activities. The EEO Program is
coordinated with the City’s EEO Office and with DTS. Oahu Transit Services as the area’s
bus operator maintains its own FTA approved EEO Program. HART staff prepares combined
reports for both the rail and DTS programs which DTS submits to the FTA for review and
approval. The FTA has approved the combined EEO program for HART/DTS for the next
three years.

HART manages its own DBE Program utilizing the State of Hawaii’s Unified Certification
Program to identify DBE firms and works with HDOT to reach out to these firms. HART has
an FTA authorized 13% goal for DBE participation in the overall HRTP and does not set
annual goals. Contract specific goals are established when or if appropriate. Program staff
will be working to gain increased DBE participation in upcoming construction contracts
whenever possible.

HRTP Project Implementation

Project Description:

The HRTP is a proposed 20-mile light metro rail line in an exclusive right-of-way with fully
automatic (driverless) train operation. All of the alignment, with the exception of the access
and egress from the Maintenance and Storage Facility and the Leeward Community College
Station, is elevated above existing highways and arterial roadways. The rail line includes 21
stations from East Kapolei, in West O‘ahu, to Ala Moana Center. Initial service is scheduled
to start in 2017 from the western end of the alignment at the East Kapolei Station to the
Aloha Stadium Station with full service operations to Ala Moana Center starting in 2019.
Full service is anticipated to operate 20 hours per day, with 3-minute headways during peak
periods and 6-minute headways in the midday. End-to-end travel time is estimated to be 42
minutes. Service will be provided by 2-car trains. Average weekday rail boardings in 2030
are projected to be about 116,000 passengers. A peak hour directional maximum load of
about 8,000 passengers per hour is anticipated in 2030.

Appendix C provides a more detailed description of the project along with background on
the planning for the project.
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Project Status and FY2014 Work Activity:

 Overall, the HRTP is currently in final design phase of project development with
construction work programmed to re-start and continue on two Design-Build contracts
for guideway sections and the Maintenance and Storage Facility.

 Contracts for a Program Management Support consultant (PMC) and General
Engineering consultant (GEC) services will be continuing. The HART Operating
Budget provides funding for 139 positions for the project which includes positions
provided by the PMC.

 During Q1 of FY2014, efforts will continue to resolve and satisfy both the Hawaii
Supreme Court and U.S. District Court decisions which have caused construction
work to be suspended including:.

o Assisting SHPD in completing its AIS review and issuance of the necessary
authorizations.

o Completing the FTA and federal court reviews of the Supplemental EIS.
o The objective is to restart construction by the end of Q1 to minimize delay

claims and protect the project schedule from further delay.

 In preparation for the restart of construction, during Q1 of FY2014:
o Complete negotiations on outstanding delay claims arising out of the

suspension of construction work.
o Work towards a “clean slate” with contractors by negotiating settlement of all

outstanding notice to proceed (NTP) delay claims arising out of the start of the
project.

o To the extent possible, utilize the period to acquire old and new permits, rights
of entry, land acquisition, and other agreements necessary to limit or eliminate
exposure to future delays and delay claims.

 In FY2014, for the Design-Build (DB) contracts:
At the end of FY2014, overall construction of the West Oahu/Farrington
Highway Guideway is expected to be 30% complete. The Kamehameha Highway
Guideway contract design will be completed by the end of FY2014 with
construction scheduled to be 20% complete. The Maintenance and Storage
Facility design will be completed and construction is scheduled to be 40%
complete at the end of FY2014.

 The Design-Build-Operate-Maintain (DBOM) Core Systems contract for train control,
communications, operations and maintenance, and revenue vehicles, will be in the
design phase and this effort will continue throughout FY2014 with contract
completion at that time estimated at 10%.

 For the Design-Bid-Build (DBB) contracts:
o The Airport Guideway and Utilities design will be completed by FY2014, with

construction on the Airport Utilities expected to be 10% complete by the end
of FY2014. Construction on the Airport Guideway will not begin until
FY2015.
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o The City Center Guideway and Utilities design will be completed by FY2014.
Construction on the City Center Guideway and Utilities will not begin until
FY2015.

o The Farrington Highway Station Group design will be completed by the end of
FY2013, and construction will be 20% complete at the end of FY2014.

o The West O‘ahu Station Group design will be completed in the beginning of
FY2014, and construction will be 5% complete at the close of FY2014.

o The Kamehameha Highway Stations design will be completed by the
beginning of mid-FY2014, and construction will be 5% complete by the end of
FY2014.

o The Airport Stations design will be completed by FY2014, with construction
starting in FY2015.

 Continue to develop Native Hawaiian community and other key stakeholder
relationships.

o Refine the model Cultural Monitoring Program for implementation during the
period of construction.

 During FY2014, advance planning for future operations on the rail system:
o Establish more robust DTS-OTS-HART-Ansaldo cooperation on fare

media/collections system; budget synergies; operational intersects and
coordination; customer services; management structures; etc.

o Decision on final fare collection system and fare policy
o Consider additional customer service features such as WiFi.

 Implement the project’s Public Art Program to incorporate public art into various
design elements of the HRTP.

 Deliver significant contract milestones, and major contract awards expected over the
next 12 months, to keep the project on schedule.

Land Use Connection: Transit-Oriented Development

The Revised Charter of Honolulu (Charter or RCH) authorizes HART “to promote, create
and assist transit oriented development projects near fixed guideway system stations that
promote transit ridership, and are consistent with the intent of the adopted community plans
and zoning.” RCH 17-103.2(n). Likewise, the Charter mandates that the Executive Director
“administer programs promoting appropriate developments near transit stations, including
compilation of city incentive programs,” and “review development projects having
significant impact on the operation of the fixed guideway system.” RCH 17-104(m) and (n).

HART is the steward of a large-scale public investment. Federal, State, and City policy
direction to concentrate growth around transit stations further enhances the value of real
property adjacent to transit stations. By promoting high quality, more intensive development
on or near properties adjacent to transit stations, the agency can increase ridership, support
long-term system capacity and generate additional revenues for transit, such as increased fare
collection from increased ridership and changes in the fare policy, and joint development
(JD) opportunities, not anticipated during project planning. Also, such development creates
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attractive investment opportunities for the private sector and facilitates local economic
development goals.

The State and City along with the federal government control the planning and permitting
authority for all of the land along the 20-mile corridor. Coordination of these activities
between the respective agencies is necessary to successfully leverage public and private
investment in the corridor. In coordination with HART, both the State and City are preparing
neighborhood TOD plans for transit station areas and investigating revisions to the land use
regulatory requirements, which will provide the policy framework for private development.
The neighborhood TOD plans will support the creation of vibrant mixed-use neighborhoods
consisting of workforce and affordable housing, retail shopping locations, and other
infrastructure improvements necessary to improve safety, promote healthy lifestyle habits
such as walking and biking, and increase rail ridership.

For the City, DPP is responsible for developing transit-oriented development (TOD)
neighborhood plans and zoning regulations for station TOD areas for the eventual adoption
by the City Council. During FY2014, HART TOD – land use planning staff will continue to
provide technical support in areas such as system description, modal connectivity, station
access, parking and safety and security to DPP in its planning efforts, which will include
coordination with other cognizant City and State agencies, special interest groups (e.g.
disabled, and elderly), the private sector, and the public at community meetings to develop
the TOD plans for the areas surrounding the transit stations.

During FY2014, HART staff will actively pursue, develop, and execute MOUs and MOAs
with public and/or private owners of land within close proximity of each planned transit
station to directly access the station from their proposed development. Collaboration is
already underway with the Navy, UH, DHHL, DLNR, HDOT, DAGs, and a variety of
private landowners.

HART, in collaboration with the State and City planning offices, recognizes transit oriented
development is a tool that can assist in implementing Smart Growth (focus on compact,
mixed-use, transit-linked, and walkable communities), and Complete Streets (focus on safe
and efficient access for all users while encouraging street connectivity and creation of a
comprehensive, integrated, connected network for all modes) in proximity to the HRTP
guideway and rail stations. These tools all are consistent with HART’s commitment to
incorporation of sustainability practices throughout its planning practices.

To assist in the collaboration efforts, the HART BOD has approved the creation of a Transit
Oriented Development Stakeholders Advisory Group consisting of representatives from
HART, the City, the State and private sector representatives from various organizations and
groups. HART will be working to get the Stakeholders Group in place and functioning during
FY2014.

Finally, HART staff will keep track of new TOD programs and opportunities developing at
the federal level as a result of the implementation of the new surface transportation law
MAP-21 as well as potentially at HUD or thru other federal programs or initiatives.
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Procurement Plan

Agency Business Operations

HART will conduct routine procurements for needed services, equipment, and supplies
related to support the conduct of agency business operations utilizing City procedures and
group discount opportunities.

Project Implementation

The table below lists the HRTP contracting actions that were in process in the 4th quarter of
FY2013 and those that will be active during each quarter of FY2014:

Q
t r

Section Type Status Description Ad Date NTP Date

PW DFIM Active Elevators & Escalators 8/17/2012 6/15/2013

Services Active Federal Government Liaison 11/30/2012 6/15/2013

PW Pro Svcs Active
Historic Architectural Design
Consultant 3/15/2013 6/15/2013

PW Pro Svcs Future
Professional Recruiting
Services 4/10/2013 5/30/2013

2
01

3
4

Q

PW Services Future OCIP Brokerage Services 12/14/2012 6/29/2013

City Cen Design Active
Dillingham Station
Group/Kaka'ako Station Group 11/16/2012 8/15/2013

PW Services Future
On-Call Construction
Contractor 3/15/2013 8/27/2013

PW Prof Svcs Future
General Engineering
Consultant Re-compete 5/31/2013 9/1/2013

2
01

4
1

Q

PW Art Future Art-in-Transit (Call for Artists) 4/30/2013 9/30/2013

Airport CE&I Active
Airport and City Center
Utilities CE&I 12/21/2012 10/2/2013

WOFH/KHG CE&I Active

West Oahu / Farrington
Highway and Kamehameha
Station Groups (includes
H2/R2 Ramp) 1/23/2013 12/2/2013

2
01

4
2

Q

KHG Design Future
Pearl Highlands Parking
Structure/Bus Transit Center 4/15/2013 12/21/2013

2
01

4
3

Q

Airport

Construction Future Airport Section Utilities 11/1/2013 3/5/2014

Airport CE&I Future
Airport and City Center
Guideway CE&I 7/5/2013 4/1/2014

WOFH/KHG Construction Future

West Oahu / Farrington
Highway and Kamehameha
Station Groups Construction 1/15/2014 4/15/2014

2
01

4
4

Q

City Cen Construction Future City Center Section Utilities 3/15/2014 6/15/2014
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HART Organizational Development Strategy

Background

Planning and development of the HRTP was the responsibility of DTS for six years. The
HRTP was managed through DTS’ Rapid Transit Division (RTD). DTS/RTD managed the
completion of the required planning, economic, engineering, and environmental studies
needed to advance the project through the stages of the FTA’s New Starts project
development process including: analysis of alternatives; technology and alignment selection;
conceptual and preliminary engineering (PE) work; the preparation of a Final Environmental
Impact Statement (FEIS); and the development of a contracting strategy for actually
constructing the project.

Because of the uncertainty surrounding whether the City would receive the funding and
approvals needed to advance the project, the strategy DTS/RTD employed was to maintain a
relatively small staff and hire consultants to provide the expertise necessary to perform
various aspects of the required work. The City project staff was supplemented by a Program
Management Support Consultant (PMC) that has provided experienced and technically
proficient personnel to fill key positions and roles in the project organization. PMC provided
services have included professional, technical, managerial and other support services to
initiate and complete the PE/EIS phase of the project and initiation of final design and
construction. PMC personnel have functioned as staff embedded within the DTS/RTD
assisting City employees in managing and overseeing the work.

In addition, DTS/RTD retained the services of a General Engineering Consultant (GEC) to
undertake the planning, economic, engineering, and environmental work that was required to
advance the project through FTA’s New Starts process. As part of this effort, the GEC
conducted engineering and technical studies, including conceptual engineering, to support the
preparation of the EIS, and PE work to support the City’s request to advance to final design.
The GEC assisted the DTS/RTD with preparing competitive procurement documents for the
various DB contracts and the Core Systems DBOM contract.

The project has passed the critical milestone of completing the FEIS and obtaining a Record
of Decision (ROD) issued by the U.S. Department of Transportation in accordance with the
National Environmental Policy Act (NEPA) and Hawai‘i State law. With the issuance of the
ROD, FTA provided authority to begin property acquisition and undertake utility relocation
work. As noted in the FY2013 Work Program section, DB contracts for initial phases of the
project have already been awarded and construction work has started on the initial phases.
HART has now begun final design on other elements of the project.

With the start-up of HART on July 1, 2011, RTD ceased to exist and the RTD staff, including
the embedded PMC staff, was transitioned to become the core staff of HART. In addition,
the GEC continued to perform its scope of work under the auspices of HART.

FTA Requirements

Because the HRTP will be funded in part with Federal dollars through the FTA, HART must
demonstrate that it meets FTA requirements for grantees pursuing a major investment project
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like the HRTP. Principal among these requirements is that the grantee must exhibit the
“technical capacity and capability to efficiently and effectively” carry out the project. The
FTA conducts an assessment of a grantee’s technical capacity and capability by looking at a
number of things including the following:

 Organizational structure.

 Staff qualifications and experience.

 Roles, responsibilities, and interfaces among key project team members laid out in a
responsibility matrix.

 Staffing plan showing labor distribution over the life of a project.

 Copies of various key procurement documents.

 Description of management processes and procedures including the division of
decision-making authority between the BOD and management staff; financial and
procurement policies and procedures; and community outreach and relations efforts.

 Resumes of project team members.

The above information is embodied in a Project Management Plan (PMP). The PMP is
periodically updated as a project moves through the various stages of project development.
The current PMP for the HRTP is in the process of being updated for the next project
milestone, the FFGA. With each successive update of the PMP, the expectations for the
technical capacity and capability of the grantee increases. In other words, the grantee must
demonstrate a growing capacity and capability to match the increasing scope, complexity,
and magnitude of the work to be performed in the next project phase in order to receive FTA
approval to proceed. HART is scheduled to be in position to receive an FFGA in the second
quarter of FY2013 assuming everything is in order.

As a result, ensuring that HART will meet the FTA’s technical capacity and capability
requirements is a major factor in the formulation of the organizational development strategy
embodied in the PMP and described herein.

HART Organization

Work on the project is now in the final design phase of FTA’s New Starts process. Work
continues on property acquisitions and owner/tenant relocations and utility relocation.
Limited construction work on DB portions of the project has begun.

The organizational approach embodied in the PMP for the final design and construction
phases requires a staff of 139 positions and continues the role of the PMC as providing
embedded staff within HART. Appendix B contains a series of organizational charts that
depict the Authority’s functional structure and show the placement of the positions that make
up the proposed FY2014 HART staff. Of these positions, 24 or roughly 17% of them are
expected to be PMC provided staff.
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The GEC’s role has evolved to reflect the start of final design and construction work. The
GEC will oversee final design efforts and provide construction management and oversight
services including resident engineering, office engineering, and inspection. This includes
performing quality assurance inspections of all contractor activities; reviewing all contract
document submittals including shop drawings and specifications; reviewing contractor
invoices; reviewing requests for information; reviewing requests for change; conducting
inspections, value engineering, and reviewing change order estimates. The GEC will provide
Construction Engineering and Inspection services for HART’s DB contracts.

The PMP calls for retaining the services of engineering design consultants (EDCs) to develop
final detailed designs of the remaining project elements that will be procured through open
competitive bidding. This does not include the three DB contracts or the Core Systems and
Vehicles contract since final design is a function within the scope of those contracts. This
does include stations, the Airport and City Center guideway phases and various fixed
facilities. Fixed facilities design includes the design of civil and structural facilities,
trackwork, utilities, the Pearl Highlands parking structure and access ramps, landscaping and
some systemwide elements. The GEC will oversee the final design work of the EDCs. The
GEC also continues to provide technical studies and management support for implementation
of the Section 106 Programmatic Agreement 2nd Mitigation Support for the ROD.

Future Organizational Development

At present and for the next three to four years, HART is a project development agency with
no daily operating or service delivery responsibilities. This, of course, will change as the rail
transit project gets completed and actual revenue service begins operating initially in 2017
with full service along the entire alignment starting in 2019. The staffing needs and business
systems needs of the agency will evolve over time as the change from project development to
operations and service delivery occurs. How well this transformation is accomplished will be
important to the success of the agency in accomplishing its Mission and Vision. The strategy
for managing this evolution is outlined below:

 Phase out use of PMC and build HART staff capability.
o Identify those positions that HART will need long term for operations and the

planning of extensions and seek to fill these positions with direct hires.
 Examples: Deputy CEO, Chief Operating Officer, Chief Engineer, Internal

Audit, Marketing, Planning, Property Management.
 Use PMC to temporarily fill these roles when recruitment is unsuccessful or

cannot be completed in a timely fashion.
 PMC employees will mentor and help train HART staff and new hires; this

may require some overlapping of positions.
o Utilize the services of the City’s Department of Human Resources for assistance

on organizational development including a classification and compensation
structure, and recruitment and employee development strategies.

o Current PMC contract expires in February 2015; the contract may need to be
extended for an additional period depending on HART’s success in staff
recruitment.
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o GEC and EDCs will continue their roles/scope until the project construction,
system integration and testing, and start-up work is completed.

 Develop internal business processes and systems that fit the needs of the transit
system. Move away from using City processes and systems wherever it makes the
most sense for HART to achieve its Mission, Vision, and Goals.

 Develop a seamless multi-modal (bus and rail) transit system.
o Engage in joint planning with DTS and “TheBus” management (O‘ahu Transit

Services) for reconfiguration of the bus system to complement rail.
o Establish a joint bus-rail fare collection system (hardware and software) and a

revenue processing set-up to reduce interface problems and achieve economy of
scale cost savings.

o Encourage DTS to update /improve the bus fare collection system prior to the
start of rail operations.

 Future issues that will need to be addressed:
o Programming of bus fare collection system improvements to interface with rail

fare collection needs to be pursued in the very near future.
o The process for setting fares between the HART BOD and City Council will need

to be addressed.
o Operating support from the City for the rapid transit operation will be required as

delineated in the Financial Plan.
o Development of operating policies and rules and the identification of any

implications for project design and the operating and capital improvement budget.
o Pursuing opportunities for concessions and possible joint use of transit facilities

and assets to generate income.
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HART Financial Strategy, Plans and Budgets

Financial Overview

HART has prepared a detailed 20-year financial plan in accordance with the requirements of
the Federal Transit Administration to receive federal funding for the HRTP. The financial
plan provides a summary of the capital costs and funding sources associated with both the
HRTP and the City’s ongoing operating and capital needs for its existing public
transportation system. It also includes a plan to fund the operations and maintenance (O&M)
costs associated with the project, TheBus, and Handi-Van services. The current HART
Financial Plan was prepared in June 2012 in preparation for receiving the FFGA from the
FTA that was executed in December 2012. Appendix D contains a summary of revenues and
expenses as shown in the approved HART Financial Plan for completing the HRTP and for
operating the City’s integrated public transportation system over the period covered by the
Plan (FY2010 – FY2030).

The financial strategy reflected in the approved HART Financial Plan can be summarized as
follows:

 Implementation of the HRTP will be funded primarily by revenues from a one-half
percent (0.5%) surcharge on the State’s General Excise Tax (GET) and grants from
the federal government provided by the Federal Transit Administration. The 0.5%
GET tax expires in 2022.

 Short and medium term debt financing will be used to help manage cash flows during
construction of the HRTP. However, all such debt will be retired by the time the GET
tax expires.

 Ongoing funding for operation of the integrated bus and rail public transportation will
be provided through a combination of fare revenues from passengers, City general
funds and some Federal Transit Administration grant programs.

FY2014 Operating and Capital Expense Budgets

HART staff prepared and submitted preliminary FY2014 Operating and Capital Budgets to
the HART BOD Finance Committee in November 2012. On November 30, 2012, the HART
Executive Director/Chief Executive Officer transmitted the proposed FY2014 Budgets to the
Mayor and the City Council. This section of the FY2014 Business Plan describes in
summary form the Operating and Capital Budgets. City Council requested further detailed
information of the HART proposed budget during the spring of 2013, and will include it in
the City’s budget bills anticipated to be approved on June 6, 2013. The HART Board is
scheduled to discuss and adopt the FY14 Operating and Capital budgets by June 30,
2013.The final version of the FY2014 Business Plan will reflect the final FY2014 Operating
and Capital Budgets adopted by the HART BOD. The total budget request for FY2014 was
as follows:

Operating Budget $ 20,917,259
Capital Improvements 1,340,438,300
Total FY 2014 Budget Request $1,361,355,559
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Appendix D includes a summary table which provides operating and capital expense
historical information for FY2012 (Note: a detailed breakdown of actual costs for all line
items is not available) and FY2013 (Projected) as well as the FY2014 Budget described in
the sections below.

FY2014 Operating Budget

The HART Operating Budget includes expenses for HART staff and administrative expenses
(i.e. office and equipment rent and supplies, legal services, telecommunications and various
administrative services). It also includes expenses related to the support HART receives from
other City departments as well as a contribution to City overhead expenses. The Operating
Budget has three major expense categories as shown in the table below. The table provides a
breakdown of these three cost components for FY2014 and a comparison against the
budgeted projected actual amounts for FY2013. The FY2013 projected amounts shown in
the table are preliminary; there will be adjustments made through August 2013 to record
payable amounts.

Expense Category
FY2013
Budget

FY2013
Projected

FY2014
Budget

Personnel $12,971,682 $ 10,406,533 $13,030,366
Current Expenses 8,081,511 6,370,244 7,880,893
Equipment & Software 16,000 -- 6,000

TOTAL $21,069,193 $16,776,777 $20,917,259

The Personnel category of the FY2014 Operating Budget includes funding for 139 full-time
equivalent (FTE) positions, then same level as FY2013. This compares to 136 FTEs
authorized in the FY2012 Budget and 110 FTEs in 2011. As described in the Organizational
Development Strategy section, the staffing level proposed is designed to ensure that HART
has the technical capacity and capability to manage the implementation of the HRTP and
meet the requirements of the FTA. The following chart provides a summary breakdown of
the number of positions included in the FY2014 staffing plan by major functional category
and includes PMC provided positions funded by the Capital Budget. See Appendix B for
detailed organizational charts.

Functional Category Positions
Executive Management (CEO, Deputy CEO, Board Administrator, RTSA, EEO
& Admin. Support) 8

Project Controls & Change Management 15
Budget & Finance (CFO, Procurement, Grants, Budget, Accounting, Risk
Management & Internal Control) 24

Planning, Utilities, Permits & Right-of-Way 29
Engineering & Construction Management 37
Other Professional (Legal, Operations, Safety & Security, Quality & Assurance,
Government Relations, & Public Involvement) 23

Administrative Services 9
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The following table provides a breakdown of the reimbursements to other City departments
included in the proposed FY2014 Budget:

City Department/Purpose Amount
Corporation Counsel – Staff Salaries $ 552,482
Corporation Counsel – Current Expenses 37,500
Design & Construction – Staff Salaries 50,000
Budget & Financial Services – Staff Salaries 61,946
Fringe Benefits Associated with Above Salary Items 284,043
5% Reduction to Salaries and Fringe Benefits 0
CASE – Central Administrative Services Expenditure 996,060
TOTAL $ 1,982,031

FY2014 Capital Budget

The FY2013 Capital Budget is made up primarily of expenses related to the design and
construction of the HRTP consistent with the work planned for the year as described in the
Work Program section of this Business Plan. The table below provides a summary
comparison of the FY2014 planned expenditures by project budget component against the
FY2013 budget. The FY2013 projected amounts presented in the table are preliminary; there
will be adjustments made through August 2013 to record payable amounts.

Capital Budget Elements FY2013
Budget

FY2013
Projected

FY2014
Budget

Consultant Services $ 64,593,540 $ 10,365,120 $19,731,900
Design Services 72,673,230 111,560,542 39,867,500
Programmatic Agreement 100,000 1,950,000
Utility Relocation 17,342,190 134,500,000
Construction, Const. Mgmt. &
Insp.

243,966,420 90,187,459 304,466,100

Core Systems & Equipment 55,556,510 32,250,852 425,907,000
Land Acquisition & Relocation 37,353,070 23,777,549 86,570,000
Public Art 0 2,042 1,975,000
Contingency & Recertification 0 0 325,470,800
TOTAL $ 491,584,960 $268,143,564 1,340,438,300

While the purposes of most of the elements listed in the above table are generally self-
explanatory, several are further described below:

 The Consultant Services expense category includes funding for: the Project
Management Consultant providing experienced personnel in various specialized and
technical areas to augment agency staff ($3.0 million); consultants supporting the
agency in the areas of real estate acquisition and relocation ($0.2 million) and owner-
controlled insurance program ($0.2 million); and consultant services supporting the
Hawaii Department of Transportation (HDOT) in the areas of traffic management,
design review, state safety oversight, as well as HDOT labor costs ($1.6 million
total).



HART FY2014 Business Plan 20

 The Design Services line item is for final design services related to various DBB
contracts including the station groups for West O‘ahu /Farrington Highway, Airport,
and Kaka‘ako; Airport Guideway; City Center Guideway; Quality Audit Expenses;
and allocated contingency for the three DB contracts.

 The Programmatic Agreement (PA) category covers funding for the Kako’o
(independent PA project manager).

 The Public Art category provides funding for the start-up of the Public Art Program.

 The Contingency & Recertification line item category has been added as a result of the
update of the Risk and Contingency Management Plan done in conjunction with the
FTA. The line item provides allowances for Contingency drawdowns ($225,470,800)
and Contract Recertifications ($100,000,000) during FY2014. Contract
Recertifications occur on occasion to help manage cash flow during the fiscal year
when invoices need to be paid prior to receiving debt proceeds and do not change the
total contract value.
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Appendix A

HART Balanced Scorecard
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Appendix B

HART Organizational Charts
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Appendix C

Project Background and Planning

The Alternatives Analysis (AA) for the project was initiated in August 2005 and the
Honolulu High-Capacity Transit Corridor Project Alternatives Analysis Report was
presented to the Honolulu City Council in November 2006. The purpose of the report
was to provide the City Council with the information necessary to select a mode and
general alignment for high-capacity transit service on O‘ahu. The report summarized the
results of the AA that was conducted following the FTA’s planning guidance. It also
provided information on the costs, benefits, and impacts of four alternatives: No Build
Alternative, Transportation System Management Alternative, Managed Lane Alternative,
and Fixed Guideway Alternative.

During November and December 2006, public meetings were held on the AA. On
December 22, 2006, the Honolulu City Council enacted Ordinance No. 07-001, which
selected a fixed guideway alternative from Kapolei to the University of Hawai‘i at Mānoa 
with a connection to Waikīkī as the Locally Preferred Alternative (LPA) for the project.  
Ordinance 07-001 identified a specific alignment for the majority of the corridor but left
options open in two locations. At the western end of the corridor, the LPA selection
identified two alignments (described in the AA Report as Section I – Saratoga
Avenue/North-South Road and Kamokila Boulevard/Farrington Highway), with the
notation “as determined by the city administration before or during preliminary
engineering.” In the center of the corridor, the LPA selection also identified two
alignments (described in the AA Report as Section III – Salt Lake Boulevard and Aolele
Street), also with the notation “as determined by the city administration before or during
preliminary engineering.”

The LPA selection was made recognizing that the then-identified revenue sources,
including revenues from the 0.5 percent county GET surcharge in place from January 1,
2007, through December 31, 2022, and a reasonable expectation of FTA New Starts
funds, would not be sufficient to fund the capital cost of the LPA. Thus, a financially
feasible project needed to be identified. On February 27, 2007, the Honolulu City
Council initially selected a segment of the LPA from East Kapolei to Ala Moana Center,
via Salt Lake Boulevard (Resolution 07-039, FD1(c)). However, on January 28, 2009,
the Honolulu City Council, under Resolution 08-261, recommended replacing the Salt
Lake portion of this initial alignment with a route that includes direct service to Pearl
Harbor and the Airport. This section of the LPA, from East Kapolei to Ala Moana
Center, which serves the Airport is referred to as “the project” and is shown in Figure 1
and described in Project Description, both following.
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Figure 1: The Project
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Project Description

Alignment

The project is an approximately 20-mile portion of the LPA extending from East Kapolei
in the west to Ala Moana Center in the east (Figure 1). The alignment is elevated, with
the exception of 3,175 linear feet (0.6 mile) that is at-grade near the Leeward Community
College Station.

The project is planned to be delivered in four design and construction sections, as
described below.

Section I – West O‘ahu /Farrington Highway: East Kapolei to Pearl
Highlands
East Kapolei is the western terminus of the project. The alignment begins at Kualaka‘i
Parkway (North-South Road) north of Kapolei Parkway. The alignment follows
Kualaka‘i Parkway in a northerly direction to the entrance to UH West O‘ahu where it
turns east and continues south of Farrington Highway and then onto Farrington Highway
and crosses Fort Weaver Road. The alignment is elevated along this length.

The alignment continues in a north-easterly direction following Farrington Highway in an
elevated structure. Alongside Waipahu High School, the alignment descends to grade as
it enters the Maintenance & Storage Facility (the former Navy Drum site). The
alignment continues at grade to Leeward Community College and then returns to an
elevated configuration to cross the H-1 Freeway. North of the Freeway, the alignment
turns eastward along Kamehameha Highway.

Table 1: Section I Stations – East Kapolei to Pearl Highlands

Station
No.

Name/Planned Location
Planned Station

Type
Planned Station Features

1. East Kapolei:
Kualaka‘i Parkway @ East –West Road

Center Platform
Concourse

Park-and-Ride lot: 900 spaces

2. UH West O‘ahu :
Kualaka‘i Parkway @ Campus Drive

Side Platform
Concourse

Park-and- Ride lot: 1,000 spaces
Major bus interface

3. Ho‘opili:
Future minor east-west street
approximately 300’ south of Farrington
Highway

Side Platform
No concourse

4. West Loch:
Farrington Highway @ Leoku Street

Side Platform
Concourse

Major bus interface with Bus Transit
Center

5. Waipahu Transit Center:
Farrington Highway @ Mokuola Street

Side Platform
Concourse

Major bus interface with Bus Transit
Center

6. Leeward Community College:
Leeward CC parking lot

Center Platform
At grade

Community college interface
Access from below platform circulation
space
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Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium
(Airport)
The alignment continues in an elevated structure and continues in the median of
Kamehameha Highway, crossing H-1 and continuing to where the Moanalua Freeway
extension joins Kamehameha Highway at Aiea Stream. The route then crosses the
westbound lane of Kamehameha Highway past a section with a pocket track and
continues to the Aloha Stadium Station. Section II includes three stations: Pearl
Highlands, Pearlridge, and Aloha Stadium, and two park-and-ride lots.

Table 2: Section II Stations – Pearl Highlands to Aloha Stadium

Station
No.

Name/Planned Location
Planned

Station Type
Planned Station Features

7. Pearl Highlands:
Kamehameha Highway @ Kuala
Street

Side Platform
Concourse

Park-and-Ride multi-level structure: 1,600
spaces
Major bus interface

8. Pearlridge:
Kamehameha Highway @ Kaonohi
Street

Side Platform
Concourse

Major bus interface to be provided in the
future as a separate project when funds
become available

9. Aloha Stadium:
Kamehameha Highway @ Salt Lake
Boulevard

Side Platform
No Concourse

Major bus interface
Park-and-Ride lot: 600 spaces

Section III – Airport: Aloha Stadium to Middle Street Transit Center
Station
Past Aloha Stadium Station, the elevated route reenters the median of Kamehameha
Highway continuing to its intersection with Nimitz Highway. The route then runs along
Nimitz Highway turning makai into Aolele Street. The route then follows Aolele Street
(Koko Head) transitioning to Ualena Street and Waiwai Loop to reconnect to Nimitz
Highway along the makai frontage road and continues to the Middle Street Transit
Center, after crossing Nimitz Highway. Section III includes four stations: Pearl Harbor
Naval Base, Honolulu International Airport, Lagoon Drive, and Middle Street Transit
Center.

Table 3: Section III Stations – Airport

Station
No.

Name/Planned Location
Planned Station

Type
Planned Station Features

10. Pearl Harbor Naval Base:
Kamehameha Highway @ Radford
Drive

Side Platform
Concourse

11. Honolulu International Airport:
Aolele Street @ Ala ‘Auana Street

Side Platform
No Concourse

Pedestrian walkways to Airport
Terminal

12. Lagoon Drive:
Ualena Street @ Lagoon Drive

Side Platform
No concourse

Two entrances

13. Middle Street Transit Center:
Dillingham Boulevard @ Middle Street

Side Platform
Concourse

Major bus interface with Bus Transit
Center
Pedestrian Bridge to Transit Center
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Section IV – City Center: Middle Street Transit Center Station to Ala
Moana Center
The elevated alignment continues southeast following Dillingham Boulevard and crosses
Kapālama Canal, leaving Dillingham Boulevard at Ka‘aahi Street, and crosses Iwilei 
Road. After crossing Iwilei Road, the alignment follows Nimitz Highway to Halekauwila
Street and continues southeast along Halekauwila Street past Ward Avenue, where it
transitions onto Queen Street. At the end of Queen Street, the alignment crosses
Waimanu Street and crosses over to Kona Street. The alignment then goes into Ala
Moana Center and ends with a tail track along Kona Street.

Section IV includes eight stations: Kalihi, Kapālama, Iwilei, Chinatown, Downtown, 
Civic Center, Kaka‘ako, and Ala Moana Center. There are no park-and-ride lots planned
in this section.

Table 4: Section IV Stations – City Center

Station
No.

Name/Planned Location
Planned Station

Type
Planned Station Features

14. Kalihi: Dillingham Boulevard @
Mokauea Street

Side Platform
Concourse

Two entrances

15. Kapālama: Dillingham Boulevard @
Kokea Street

Side Platform
No concourse

Two entrances

16. Iwilei:
Ka‘aahi Street @ Dillingham Boulevard

Side Platform
Concourse

17. Chinatown: Nimitz Highway @
Kekaulike Street

Side Platform
Concourse

18. Downtown: Nimitz Highway @ Alakea
Street

Side Platform
Concourse

Two entrances

19. Civic Center: Halekauwila Street @
South Street

Side Platform
No Concourse

Two entrances

20. Kaka`ako: Halekauwila Street @ Ward
Avenue

Side Platform
No Concourse

21. Ala Moana Center: Kona Street mauka
of shopping center

Center/Side
Platform
Adjacent to
shopping center

Major bus interface

System-wide Elements

The selected transit technology is electrically powered, industry-standard steel wheel on
steel rail powered from a third-rail system. The selected vehicle is to be capable of a top
speed greater than 50 mph. The vehicles will be fully automated and driverless although
train attendants are anticipated to be on the train during an initial burn-in period to
provide the possibility of manual intervention in response to malfunctions. The
driverless option is possible because the fixed guideway will operate in exclusive right-
of-way with no automobile or pedestrian crossings. The system is being designed so that
vehicles from more than one supplier could operate on the guideway once they are
integrated with the train control system. To this degree, it is intended to be a non-
proprietary system.
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The traction power distribution system consists of about 14 substations and main line
track power distribution facilities. The substations are spaced at approximately one and
one-half mile intervals along the alignment. The exact number of substations will be
determined during final design.

Train signaling uses automatic train control and automatic train operations technology.
The communications and security facilities include emergency phones, closed-circuit
television, and public address and information display systems.

There will be 80 guideway vehicles to accommodate 6,280 passengers per hour per
direction in the initial years of operations. Additional vehicles will be added to the fleet
as passenger demands require in the future.

The Maintenance & Storage Facility will be constructed on 43 acres of land at the former
Navy Drum site, makai of Farrington Highway to the west of Leeward Community
College, to service and store the transit vehicles. Up to 150 vehicles may be
accommodated at the Maintenance & Storage Facility.

Fare Collection

A unified fare structure is planned, which will be integrated with the City’s existing bus
system, TheBus. The HRTP is contemplated to be barrier-free. Fare vending machines
are to be placed in all stations and continued use of standard fare boxes is assumed for
TheBus. Fare collection for the fixed guideway system involves proof of payment
procedures. Under the barrier-free concept, no gate or fare inspection points are to be
installed at the stations. Part of the station including the platform is designated by
signage and floor markings as a fare paid area. Persons entering fare paid areas will need
to have proof of having paid a valid fare. Fare inspectors will ride the system and
randomly check to verify that passengers have valid tickets or transfers. Violators will be
cited and fined as determined by future policies set by City ordinance. As of January
2012, studies have not been completed to determine whether the fare inspectors will be
Honolulu Police, other City employees or contractor employees. These decisions will be
made by the City at least 18 months prior to initial operations. Stations are also being
designed so that fare gates may be installed in the future with little or no disruption if a
different fare collection method is desired at any time after systems operations have
begun. Conduits and cable raceways are planned to be installed in the system at this time
to cover the possibility of future fare gates and related communications (including
additional video monitoring, if deemed necessary).

The following assumptions were made for the fixed guideway system:

 Fares for the fixed guideway system will be consistent with the fare structure for
TheBus. Pass products will work interchangeably on both modes and transfers
between modes will be seamless and at no additional fare.

 Current City policy requires that the bus fares be adjusted so that the farebox
recovery ratio does not fall below 27% or exceed 33%. It is assumed that future
fare increases will be consistent with this policy.
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Operating Plan

The Project is planned to operate in revenue service seven days a week. Weekday service
will operate between 4 a.m. and midnight. Saturday service will run from 5 a.m. to
midnight, and Sunday service will run from 6 a.m. to midnight. Vehicle headways in
each direction will range from 3 minutes during peak periods to 10 minutes from 8 p.m.
to midnight. A train will arrive in each direction at the station every 6 minutes during
base periods. The system is planned to operate with multi-car vehicles at a maximum
train length of 240 feet with each train able to carry a minimum of 300 passengers. The
peak capacity in the opening year will be 6,280 passengers per hour per direction. The
system will be expandable to allow for a 50% increase in capacity.

Ridership Estimates

2030 travel forecasts for the project anticipate about 116,000 daily transit boardings. In
the initial year of full operations, the project anticipates approximately 99,800 daily
boardings.
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Appendix D

Financial Charts and Tables
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Project and Systemwide Sources and Uses of Funds,

FY2010 - FY2030, YOE $millions

SOURCES OF FUNDS YOE $M USES OF FUNDS YOE $M

Project Capital Sources of Funds Project Capital Uses of Funds

Project Beginning Cash Balance 298 Project Capital Cost 4,949

Net GET Surcharge Revenues 3,291 Subtotal Project Capital Cost $4,949

FTA Section 5309 New Starts Revenues 1,550 Finance Charges

FTA Section 5307 Formula and ARRA Funds Used for the Project 1/ 214 Interest Payment on GO Bonds Issued for the Project 191

Interest Income 3 Interest Payment on Tax-Exempt Commercial Paper 10

Transfer from Project Cash Balance to Ongoing Rail Capital and O&M Cost (193) GO Bond Issuance Cost 13

Subtotal Finance Charges $215

Subtotal Project Capital Sources of Funds $5,163 Subtotal Project Capital Uses of Funds $5,163

Ongoing Capital Sources of Funds Ongoing Capital Uses of Funds

FTA Section 5309 Fixed Guideway Modernization 80 Additional Railcar Acquisitions 35

FTA Section 5309 Bus Discretionary 116 Project Capital Asset Replacement Program 150

FTA Section 5307 Formula Funds Used for Ongoing Capital Cost 499 TheBus Vehicle Acqusitions 667

FTA Section 5307 and 5309 Grants Carryover from Prior Years 50 Other Capital Cost 235

American Recovery and Reinvestment Act 26 TheHandi-Van Vehicle Acquisitions 138

FTA Section 5316 (JARC) and 5317 (New Freedom) 0

Transfers to the State's Vanpool Program (3)

Transfer from Project Cash Balance to Ongoing Rail Capital Cost 54

City General Obligation Bond Proceeds 404

Subtotal Ongoing Capital Sources of Funds $1,225 Subtotal Ongoing Capital Uses of Funds $1,225

TOTAL CAPITAL SOURCES OF FUNDS $6,388 TOTAL CAPITAL USES OF FUNDS $6,388

Operating Sources of Funds Operating Uses of Funds

Fare Revenues (TheBus and Rail) 2,098 TheBus O&M Costs 5,459

Fare Revenues (TheHandi-Van) 60 Rail O&M Costs 1,613

Subtotal Fare Revenues $2,158 TheHandi-Van O&M Costs 1,310

FTA Section 5307 Formula Funds Used for Preventative Maintenance 247 Other O&M Costs 55

FTA Section 5316 (JARC) and 5317 (New Freedom) 20

Transfer from Project Cash Balance to Rail O&M Cost 140

City Operating Subsidy 5,871

TOTAL OPERATING SOURCES OF FUNDS $8,436 TOTAL OPERATING USES OF FUNDS $8,436
1/ Includes $4M from American Recovery & Reinvestment Act of 2009

Note: totals may not add due to rounding
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Project Sources and Uses of Funds, YOE $millions

Where the Dollars Come From: Where the Dollars Go:

Project Beginning
Cash Balance,

$298M

Net GET
Surcharge
Revenues,
$3,291M

FTA Section 5309
New Starts
Revenues,
$1,550M

FTA Section 5307
Formula and

ARRA Funds Used
for the Project,

$214M

Interest
Income, $3M

Capital Cost,
$4,949M

Finance Charges,
$215M

Transfer from
Project Cash

Balance to Rail
Capital and O&M

Cost, $193M

Note: Totals may not add due to rounding
ARRA = American Recovery and Reinvestment Act Source: Financial Plan, June 2012
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SUMMARY OF HART FINANCIAL INFORMATION - FY2012 to FY2014

(dollars)

FY2012 FY2013 FY2013 FY2014

Actual Budget Projected Proposed

Total Budget

Operating Budget 20,582,626 21,069,193 20,917,259

Capital Improvements 354,736,280 491,584,960 1,340,438,300

Total Budget Request 375,318,906 512,654,153 1,361,355,559

Operating Expenses

Personnel 8,968,714 12,971,682 10,406,533 13,030,366

Current expenses 6,917,651 8,081,511 6,370,244 7,880,893

Equipment & Software/Depreciation 18,069 16,000 0 6,000

HART Operating Total 15,904,434 21,069,193 16,776,777 20,917,259

Reimbursements to Other City Depts.

Salaries, Fringe Benefits & Current Expenses 1,065,402 452,854 985,971

City Overhead Contribution (CASE) 1,014,467 865,297 996,060

Other City Depts. Reimbursements Total 1,049,544 2,079,869 1,318,151 1,982,031

HRTP Capital Expenses

Consultant Services 64,593,540 10,365,120 19,731,900

Design Services 72,673,230 111,560,542 39,867,500

Programmatic Agreement 100,000 1,950,000

Utility Relocation 17,342,190 134,500,000

Construction, Construction Mgmt. & Inspection 243,966,420 90,187,459 304,466,100

Core Systems including Equipment 55,556,510 32,250,852 425,907,000

Land Acquisition 34,181,200 23,586,554 85,570,000

Relocation 3,171,870 190,995 1,000,000

Art 0 2,042 1,975,000

Other (Contingency and Recertification) 0 0 325,470,800

HART Capital Program Total 245,259,271 491,584,960 268,143,564 1,340,438,300
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LOOKING BACK AT THE LAST TWO YEARS ON THE HART BOARD 

Last Sunday, my last child, JR, graduated from the University of Portland. Commencement 
speakers oftentimes deliver dull and uninspiring speeches. But what we all heard was 
definitely to the contrary. It was truly inspiring as Ethicist and scholar Kirk Hanson of 
Santa Clara University delivered the message conveying that in life, "It is not about you, it 
lies not in a narcissistic fascination with our selves, but in service to others, indeed in living 
a life of service, to things that matter." 

Thinking of the last two years, serving on the board with all of you, I constantly worried 
about how I could make a difference for the project and the community. I admit that early 
on in my political career, and up until after my years of being the leader of the Senate, I 
always thought it was about me, how I could make a difference for my community and how 
I could make a difference for the state of Hawaii. It is no wonder that happiness eluded me. 

Leaving politics has definitely changed my attitude. I'm happy to serve my community by 
serving with you as one member of the HART Board on this project. We've not always 
agreed, but we have all contributed. Thanks to Jeannie Belding, Scott Ishikawa, Chair 
Okinaga who helped edit my Op-ed piece last year, I was able to contribute in a small way, 
and my worries about making a difference did abate. Based on feedback that I received, 
some people's minds were changed as a result of reading that piece that came from my 
heart. This project is so important to so many people, present and future, and I am very 
happy to be able to be a part of building something that is going to help so many. 

It's been my pleasure to work with intelligent, hard-working, and caring people like you. I 
have thoroughly enjoyed it. 

Thank you for your consideration and I would respectfully request that you appoint me as 
your ninth member again, as you did two years ago. I look forward to continuing to move 
the project forward. 

Mahalo, 

Robert Bunda 



 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO.  2013-6 
 

REGARDING THE REAPPOINTMENT OF ROBERT “BOBBY” BUNDA AS THE NINTH 
VOTING MEMBER OF THE HART BOARD OF DIRECTORS 

 
 WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter);  
 
 WHEREAS, Charter Section 17-105.2 authorizes the voting members of the 
Board of Directors of HART (Board) to appoint a ninth voting member by majority vote;  
 
 WHEREAS, in 2011, Robert “Bobby” Bunda was appointed by the voting 
members of the Board to an initial two-year term as the ninth voting member of the 
Board;  
 
 WHEREAS, Mr. Bunda has served with distinction on the Board, and has been an 
active and valued member throughout his initial term, which concludes on June 30, 2013;  
 
 WHEREAS, in consideration of Mr. Bunda’s distinguished, active and valuable 
service on the Board for the past two years, the Board believes that he has earned the 
opportunity to serve a full five-year term; and 
 
 WHEREAS, the Board feels strongly that the complexity and dynamic nature of 
the rail project benefits from stability, knowledge, and experience on the Board;  
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as 
follows: 
 
 1.  That the Board of Directors of HART reappoints Robert “Bobby” Bunda as its 
ninth voting member to serve for a five-year term, commencing on July 1, 2013. 
 
 2.  That this Resolution shall take effect immediately upon its adoption. 
 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on  
______________________________. 
 
 
 
 _______________________________ 
 Board Chair 
 
ATTEST: 
 
 
_______________________________ 
Board Administrator 
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1.  Purpose:  
To reappoint Robert “Bobby” Bunda as the ninth voting member of the HART Board of Directors following 
the expiration of his initial two-year term. 

2.  Background/Justification 
Mr. Bunda was initially appointed on September 16, 2011.  His term expires on June 30, 2013. 

3.  Procurement Background 
      N/A   

4.  Financial/Budget Impact 
      N/A   
5. Policy Impact 
      N/A   
6. Public Involvement 
      N/A   
7. Alternatives 
      N/A   
8. Exhibits 

 

Certified and Recommended by: 
 

_________________________________________  ________________ 
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Performance Evaluation Report 

Executive Director and Chief Executive Officer 

Honolulu Authority for Rapid Transportation 

April 2012 - March 2013 

Introduction 

Appointed by the Board of Directors (Board) of the Honolulu Authority for 
Rapid Transportation (HART), the Executive Director and Chief Executive Officer 
(Executive Director) receives policy direction from the Board and is responsible for 
planning, directing, and administering all of the affairs of HART, including running 
the day-to-day operations of the Authority. The Executive Director makes 
recommendations to the Board on budgets, policies, plans, and rules, and reports 
regularly on the performance of the agency. 

Pursuant to Section 17-103.3(d) of the Revised Charter ofthe City and County 
of Honolulu 1973 (2000 ed.), the Board shall "[e]valuate the performance ofthe 
executive director at least annually; and submit a report thereon to the mayor and 
council." 

Daniel A. Grabauskas was appointed by the Board as Executive Director and 
Chief Executive Officer of HART on March 1, 2012, and began service on April 9, 
2012. This is the first annual evaluation of Executive Director Grabauskas. 

MethodoloeY 

In evaluating the Executive Director, the Board considered the following 
performance factors: Leadership Qualities (effectiveness and competence; positive 
attitude and morale; personal and agency integrity; creativity; relationships; and 
openness and transparency) and Managerial Skills (organizational structure; 
delegation; personnel and staffing; budget and fiscal matters; communication skills; 
training and development; and community relations). 

The following evaluation components were then applied to the performance 
factors: 
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FAILS TO MEET 
EXPECTATIONS 

IMPROVEMENT 
REQUIRED 

MEETS 
EXPECTATIONS 

EXCEEDS 
EXPECTATIONS 

EXEMPLARY 

Results achieved do not 
meet required 

expectations and 
objectives 

Results achieved do not 
meet required 

expectations and require 
improvement 

Results achieved meet 
required expectations and 

objectives 

Results achieved exceed 
required expectations and 

objectives consistently 

Results achieved surpass 
required expectations and 

objectives without 
exception 

The Board also considered the Executive Director's performance in meeting 
the annual performance objectives agreed to by the Board and the Executive Director 
for his first year in office. 

Evaluation 

The Board's evaluation of the Executive Director for the period April 2012 to 
March 2013 is as follows: 

A. Leadership Qualities. The leadership qualities assessed by the 
Board are Effectiveness and Competence; Positive Attitude and Morale; Personal and 
Agency Integrity; Creativity; Relationships; and Openness and Transparency. 

Mr. Grabauskas was scored very high by the Board for each of these 
leadership qualities, with all Board members rating the Executive Director's 
performance as achieving either "exceeds expectation" or "exemplary." 
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The Board members noted that the Executive Director has done an 
exceptional job in fostering an agency culture of transparency and integrity. This has 
translated into increased trust and support for HART and the Honolulu Rail Transit 
Project (Project). The result has been improved relationships with the City 
administration, the City Council, and the Federal Transit Administration (FTA), as 
well as with other stakeholders, including Native Hawaiian groups and individuals. 
The Executive Director has also maintained an outstanding working relationship 
with the Board. 

Members of the Board also recognized Mr. Grabauskas' success in 
smoothly transitioning into an existing agency, and capably assuming command 
while promoting an energetic, team-oriented operation. He "hit the ground 
running," bringing a positive attitude and strong personal integrity to the job. Soon 
after beginning employment, the Executive Director voluntarily took a 5% reduction 
in his base salary in recognition of similar sacrifices being made by City workers and 
department heads. He was also able to effectively adapt to a new cultural 
environment with sensitivity. 

The Executive Director's exceptional leadership qualities were 
demonstrated by his ability to confidently and ably direct HART during a period of 
particularly significant challenges. His first year in office included a mayoral election 
that focused on whether or not the Project should continue, as well as major rulings 
in State and Federal litigation concerning the Project. Throughout, Mr. Grabauskas 
provided positive, creative and effective leadership that kept the agency and the 
Project moving forward. By the end of the calendar year 2012, the Project was able 
to obtain a Full Funding Grant Agreement with the FTA that locked in $1.55 billion in 
federal funding. 

B. Managerial Skills. The managerial skills assessed by the Board are 
as follows: Organizational Structure; Delegation; Personnel and Staffing; Budget and 
Fiscal Matters; Communication Skills; Training and Development; and Community 
Relations. 

As was the case with leadership qualities, Mr. Grabauskas received a 
very high rating from the Board for his managerial skills. With few exceptions, all 
Board members rated his performance in this area as "exceeds expectation" or 
" exemplary." 

The Board was especially impressed with the Executive Director's 
strong communication skills, which were put to excellent use in improving 
community relations, reaching out to stakeholders, and directing the Authority. His 
outreach efforts to explain the benefits of the Project to diverse constituencies and to 
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respond to concerns about the Project were extensive and effective. With the City 
Council alone, in his first eight months on the job, the Executive Director attended at 
least 16 meetings, and responded to over 100 written and oral inquiries from 
Councilmembers. In all his various communication efforts, Mr. Grabauskas 
demonstrated himself to be experienced, knowledgeable and articulate. 

The Executive Director's efforts to establish a sound organizational 
structure for HART also received positive reviews by Board members. They noted 
his restructuring of the agency into various working groups to more efficiently 
operate during the Project's current construction management phase. His hiring of a 
Deputy Executive Director, Brennon Morioka, and the delegation of authority to Mr. 
Morioka, were also important developments that strengthened the Authority's 
capabilities and allowed the Executive Director to better focus on many of the 
significant matters requiring his attention. HART's recent efforts to more formally 
engage Oahu Transit Services, the municipal bus operator, in discussions about 
possible cooperation and synergies were also seen as a significant positive 
development. 

In terms of personnel and staffing, the Board strongly endorsed the 
Executive Director's efforts to identify and hire talented individuals for key positions 
in HART and to provide appropriate training and professional development 
opportunities within the Authority. Among these efforts was the beefing up of the 
agency's internal financial management capacity, including the hiring of a Chief 
Financial Officer and supporting professional staff. Some Board members noted a 
further need to strengthen HART's capabilities in this area, observing that although 
overall results in budget and fiscal matters have met expectations and objectives, 
continued improvement is important, as financial management and cost control will 
be essential to bringing the Project to completion on time and on budget. The Board 
also specifically noted and Mr. Grabauskas agreed that efforts to improve on the 
timeliness of Board communications and assistance were in order. 

C. Performance Objectives. As noted previously, the Board and 
Mr. Grabauskas agreed to annual performance objectives for his first year in office. 
These objectives, attached to this report as Exhibit A, encompassed numerous 
specific items in the categories of organizational development, project delivery, 
stakeholder interactions and community leadership, and Board interaction. On 
March 31, 2013, the Executive Director submitted his self-evaluation report on his 
efforts to meet the agreed-to annual performance objectives. (See Exhibit B.) The 
Executive Director's submittal clearly explains how he met the objectives articulated 
for his first year on the job. Through the Executive Director's efforts, and the 
dedicated efforts of his entire HART team, to whom he gives well-deserved credit, 
great accomplishments have been achieved in the past year. 
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In summary, during the past evaluation period Mr. Grabauskas has 
ably led HART through many challenges, improving the Authority and achieving 
significant accomplishments. In doing so, he has exceeded expectations and 
demonstrated exemplary performance in many areas. 

The Board will base its evaluation for the next review period in part 
upon the new annual performance objectives to be agreed to by the Board and the 
Executive Director. Beyond the achievement of those objectives, the Board's 
expectation is that Mr. Grabauskas will continue to demonstrate the same 
outstanding leadership that has characterized his service to date. 

Conclusion 

Executive Director Grabauskas is to be commended on an excellent first year 
as the chief executive officer of HART. He has demonstrated that he is an energetic, 
creative, resourceful and effective leader. In the future, he will be expected to 
maintain, if not surpass, the high standards he has established for his position. 

APPROVED BY THE BOARD OF DIRECTORS OF HONOLULU AUTHORITY FOR 
RAPID TRANSPORTATION THIS 16th DAY OF MAY, 2013. 

Chair, Board of Directors 

Chair, Human Resources Committee 



Annual Performance Objectives 
for 

Daniel A. Grabauskas, Executive Director & CEO 
Honolulu Authority for Rapid Transportation (HART) 

Evaluation Period: April 2012 - March 2013 

Powers, Duties and Functions of the Executive Director: 

As defined in the Revised Charter of the City and County of Honolulu Section 17-104, the 
Executive Director shall: 

a) Administer all affairs of the authority, including rules, regulations and standards adopted 
by the board. 

b) Have at least five years of fixed guideway system experience. 
c) Sign all necessary contracts for the authority, unless otherwise provided by this article. 
d) Recommend to the board the creation or abolishment of positions. 
e) Enforce the collection of fares, tolls, rentals, rates, charges, and other fees. 
f) Prepare payrolls and pension rolls. 
g) Maintain proper accounts in such manner as to show the true and complete financial 

status of the authority and the results of management and operation thereof. 
h) Prepare annual operating and capital budgets. 
i) Prepare and maintain a six-year capital program. 
j) Prescribe rules and regulations as are necessary for the organization and internal 

management of the authority. 
k) Recommend rules and regulations for adoption by the board. 
1) Request, and accept appropriations from the city, and request and accept grants, loans and 

gifts from other persons and entities. 
m) Administer programs promoting appropriate developments near transit stations, including 

compilation of city incentive programs. 
n) Review development projects having significant impact on the operation of the fixed 

guideway system. 
0) Plan, administer and coordinate programs and projects of the fixed guideway system that 

are proposed to be funded, wholly or partially, under federal or state law and required to 
be transmitted to the Oahu metropolitan planning organization. 

p) Attend all meetings of the Board unless excused. 
q) In addition to the general powers under this section, other general or specific powers may 

be conferred upon the executive director by ordinance, so long as the powers are 
consistent with the article of this Charter. 

Annual Performance Review 

In this first year, the Board has set high expectations for the Executive Director & CEO. There 
are several critical milestones in the Honolulu Rail Transit Project (HRTP) including but not 
limited to securing the required federal, state and city & county approvals for the commencement 

Exhibit A 



of construction, the preparation and timely submittal of the application for Full Funding Grant 
Agreement (FFGA) to the Federal Transit Administration (FTA), all efforts required for 
execution of the FFGA, and an enhanced transparency and corrununication with the public and 
key stakeholders to build and to maintain the public's confidence in the management of and 
support for the rail project. To assess whether or not the Executive Director & CEO has 
accomplished these goals and successfully executed the duties and responsibilities of his 
position, the Board will evaluate performance in the following high priority areas. 

ORGANIZATIONAL DEVELOPMENT 

• Develop and implement a Human Resources Management Plan; 

• Ensure successful succession and employee development plans across all functions of the 
Authority. This includes identifying current opportunities for training of our employees by 
experienced consultants, and encouraging employees to take initiative and develop within the 
organization; 

• Coach, train, and motivate staff; manage employee relations; manage the. workflow and 
prioritization of projects and measure the performance of the agency and direct staff and take 
appropriate corrective action when necessary; review the work of staff and make effective 
suggestions and recommendation; recommend and implement corrective actions, discipline 
and tennination procedures as appropriate/necessary; 

• Ensure that processes, policies and practices are interpreted and applied consistently and 
effectively and that the Authority is accountable and compliant with all current and 
applicable HART, City, state and federal policies; 

• Empower senior management and employees to lead their departments and functions 
effectively and efficiently; encourage senior management and employees to work together 
and across all functions of the organization, avoiding "stove-piping"; provide an envirorunent 
where managers from each department are encouraged to work together and present directly 
to executive leadership; 

• Ensure that effective cost-control measures are in place at all levels of the Authority; and 

• Invite and encourage Board member participation in corrununity events and senior staff 
meetings as appropriate. 

PROJECT DELIVERY 

• Implement the HART business strategy adopted by its Board and in accordance with 
HART's mission to achieve the vision for the HRTP through the successful accomplishment 
of HART's goals, including construction of the entire fixed guideway system on t~me and 
within budget; 
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• Submit the application for FFGA in a timely manner; 

• Manage the FFGA process through successful execution of the FFGA; 

• Responsibly manage the Authority's assets in order to optimize all funding sources available 
to HART~ 

• Identify areas for cost reduction and increased efficiencies and communicate those 
recommendations and creative solutions effectively to the Board and management, resulting 
in an organization that is run efficiently and cost effectively; 

• Manage a capital project-oriented organization with an emphasis on financial management, 
safety, security, and public awareness as to the impacts that construction will have on 
residents, visitors, the environment and other stakeholders; 

• Responsibly schedule, authorize, and manage the physical development of the HRTP~ and 

• Balance the focus on on-time/within-budget construction milestones, with the long tenn 
vision of delivering future operation and maintenance of the system in a safe, clean, 
courteous, timely, dependable, and cost-effective manner. 

STAKEHOLDER INTERACTIONS & COMMUNITY LEADERSHIP 

• Work effectively and persuasively with elected officials, local, state and federal agencies, the 
u.S. House of Representatives, the u.s. Senate, u .S. DOT/FTA, Transportation Security 
Administration (TSA), the governments of City and County of Honolulu and State of Hawaii 
and the local business community, organized labor, public constituencies, NGOs, the press 
and other stakeholders; 

• Attend and/or participate in professional group meetings and maintain awareness of new 
trends and developments impacting the agency's business activities; 

• Develop an understanding, appreciation, sensitivity and commitment to the social, cultural, 
economic, political and environmental needs of HART and the unique city it serves; 

• Listen to stakeholder input and provide insight into the Authority's implementation of its 
capital program and policies and the Authority'S current and future status and to assure 
maximum cooperation in building the best possible fixed guideway transportation system for 
the City and County of Honolulu; 

• Advocate for sustainable development and economic growth for the City and County of 
Honolulu and increased revenue for local businesses and government; 

• Maintain on-going communication with the State of Hawaii's Department of Transportation 
and the City and County of Honolulu's Department of Transportation Services regarding the 



alignment of the fixed guideway system as it relates to grade crossings and capital intensive 
construction phases; 

• Continually examine the Authority's performance as it relates to safety so that the design, 
construction and future operation result in delivery of safe, enjoyable and reliable service to 
all stakeholders; and 

• Work with commercial and residential real estate developers and other businesses interested 
in real estate development and transit oriented development that maximize ridership and 
generate the highest return on investment, in furtherance of the City's development plans. 

BOARD INTERACTION 

• Develop a strong collaborative working relationship with an engaged 10-member Board of 
Directors; assist the Board in its policy-making duties by providing relevant information in a 
timely manner; assist the Board in short and long-term planning objectives; furnish 
information to include options and potential consequences, enabling the Board and its 
Committees to make informed decisions; 

• Manage the resources of the Authority consistent with the Board's policies, project schedules 
and the fmancial plan, via actionable management plans that provide strategic direction for 
senior management to effectively execute these plans; and 

• Communicate regularly with the Board of Directors about internal operations, reports and 
external stakeholder communications, updating the "balanced scorecard" every three (3) 
months. 

Acknowledged 
Daniel A. Grabauskas 
Executive Director & CEO 
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MEMORANDUM 

TO: Board of Directors, 
Honolulu Authority for Rapid Transportation (HART) 

FROM: Daniel A. Grabauskas, 
Executive Director and CEO 

SUBJECT: Annual Performance Objectives 
Evaluation Period April 2012 - March 2013 
Self Evaluation 

DATE: 31 March 2013 

Executive Director and CEO Opening Statement 

I would like to state up front that I am proud of this past year's accomplishments, but also add 
that it is my belief that there is always room for job performance improvement. My hope is that 
this review will allow those areas of professional development needing improvement to surface 
so ~hat I may work on them in the coming year. I would also like to reiterate my personal 
commitment to the taxpaying public and to the HART Board of Directors to aim for excellence 
in all that I do and, in every way possible, to encourage excellent performance from our HART 
staff, our many consultants and our contractors. 

I wish to thank the members of the HART Board of Directors for the confidence they placed in 
me a year ago and for their support, guidance and direction during the last twelve months. A 
very special mahalo to Board Chair Carrie Okinaga for her tremendous leadership and 
unwavering support. My mahalo also for the support of former Mayor Peter Carlisle and Mayor 
Kirk Caldwell, and City Council Chair Ernie Martin and the members of the Honolulu City 
Council with whom I have had the privilege to work. Finally to the staff at HART, past and 
present, my gratitude for their hard work and support. I am only one member of a very 
outstanding team that has striven mightily to deliver the many accomplishments discussed here. 

As directed by the HART Board's Human Resources Committee, in this document I report on the 
goals, milestones, and achievements vis-a-vis the evaluation criteria established upon my hire. I 
describe the status of relevant on-going activities, completed tasks, and significant 
accomplishments over the past 12 months that advance the mission of the organization and that 
address the specific goals I was given by the Board of Directors in March 2012. 

I look forward to a robust dialogue with the Human Resources Committee and the Board of 
Directors regarding my performance this past year and goal setting for the coming year. Mahalo. 

Exhibit B 



Status Report on Goals, Milestones, and Achievements 

"In this firs t year, the Board has set high 
expectations for the Executive Director & CEO." 

There were several critical milestones in the project that were highlighted in the performance 
evaluation criteria. I am pleased to report the following: 

• "Securing the required federal, state and city & county approvals for the commencement of 
construction" Construction Commenced April 23, 2012; 

• "The preparation and timely submittal of the application for Full Funding Grant Agreement 
(FFGA) to the Federal Transit Administration (FTA)" App1ication Submitted June 29, 2012; 

• "All efforts required for execution of the FFGA" Grant Award Executed December 19,2012. 

In addition a very high priority was placed on enhanced transparency and communication with 
the general public and key stakeholders to build and to maintain confidence in the management 
of and support for the rail project. I can say confidently that HART's enhanced transparency is 
one of the hallmarks of this past year. The Board pronounced transparency a top priority and I 
have worked diligently and creatively with our staff to make HART a more open and accessible 
organization to elected officials, to the media, and ultimately to the people of the City and 
County of Honolulu. 

Upon my arrival our team was doing many good things on this project and my goal was, and is, 
to foster the continuation of those often award-winning efforts. Community outreach through 
monthly Olelo programming, participation in numerous local events (both initiated by HART or 
as participants in many events and festivals, etc.), open and frequent HART Board and HART 
Board Committee meetings, newsletters, and our excellent website. However, there were areas 
identified early in my tenure where we could do more. There were also areas where spending 
ks..s. while doing more was not only possible but became an important mandate in order to re-gain 
public confidence in our outreach efforts -- and in the project as a whole. We eliminated 
unnecessary, duplicative, or ineffective expenditures from our public relations budget; no more 
coloring books or trinkets. The number of staff dedicated to public involvement was reduced 
from 23 to 9.5 full time equivalents (FTEs). We proactively instituted measures for greater 
transparency and increased the amount of information available to the public by adding 150,000+ 
pages of the administrative record to our website during my first month, and since then adding 
tens of thousands of pages of documents that were previously inaccessible or unavailable. The 
effort continues and new information is added every week. 
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Personally expressing HART's commitment to listen and respond to the public was an immediate 
and is an on-going priority for me. Over the past year I have personally presented to numerous 
organizations. As Executive Director and CEO, I have made well over 100 significant 
appearances: at press conferences and press availabilities, on live television and radio programs, 
at rotary clubs and chambers of commerce, at neighborhood boards, at HART-sponsored 
community outreach sessions along the alignment, in high schools and on college campuses, 
with numerous native Hawaiian organizations, before the City Council and various City Council 
committees, state legislative committees, at businesses large and small, community informational 
sessions, and in one-on-one settings with dozens of key stake holders -- not to mention almost 
every time I visit my grocery store. It is important that the Executive Director and CEO, on 
behalf of HART and the HART Board of Directors, be available and accessible to listen to the 
public's concerns and suggestions. At the HART Board's direction, I made this a top priority and 
have dedicated a significant amount of my time in these efforts. 

''To assess whether or not the Executive Director & CEO has accomplished these goals 
and successfully executed the duties and responsibilities of his position, the Board will 
evaluate performance in the following high priority areas ... " 

1. ORGANIZATIONAL DEVELOPMENT 

The HART organization is complex and has noteworthy demands for its size. When approaching 
the management of HART, we should not forget that it is an organization still in in its infancy: a 
reality which creates its own challenges. Daily we must establish new systems and create new 
protocols for activities, setting precedent where there currently is none. Even as it was being 
born as a semi-autonomous body, HART was quickly evolving from a long-time planning 
organization, to a construction management organization overseeing the largest public works 
project in Hawaii's history, all while preparing to become an organization which will oversee the 
operations manager of the state's first-ever rail system. Working with HART staff and our 
consultants, I have significantly revamped and integrated the organizational structure of HART 
to meet today's needs while keeping tomorrow's challenges in sight. We have brought in new, 
talented personnel to lead our departments through these transitions: both for the work we face 
today and for the challenges ahead of us. I am working actively on succession planning for 
several key positions, as well. 

Below is a recapitulation of authority reorganization and significant staff changes of the last 
twelve months: 

• hired new (authority's first) Deputy Executive Director (Brennon Morioka); 
• hired new (authority's first) Chief Financial Officer (CFO) (Diane Arakaki); 



• worked with CFO to hire new accounting staff, Fiscal Officer (Bruce Sakihama), and Budget 
Analyst (Michael McGrane) to address first annual audit findings and build core budget and 
cost control management capacity; 

• eliminated the positions of Chief Operating Officer and Deputy Project Officer for 
Administration and Control for cost reductions and flattening the organization; 

• reduced public involvement staffing from 23 FTEs to 9.S FTEs; 
• created new position to consolidate Planning, Utilities, Permits and Right of Way for improved 

coordination and named first Director (Elizabeth Scanlon); 
• named new (authority's first) Director of Operations and Maintenance (Duane Sayers) and 

elevated position to senior level staff; 
• named new Utilities and Permits Manager (Darin Mar); 
• promoted new Procurement/Contracts Officer (Paula Youngling) 
• promoted new Director of Engineering and Construction (Lorenzo Garrido); 
• promoted new Deputy Director of Engineering (In-Tae Lee); 
• hired new Deputy Director for Construction (Rick Stead) 
• replaced former and hired new Core Systems Director (Rainer Hombach); 
• replaced former and hired new Project Controls Manager (David Sagherian) and also replaced 

and hired new the project controls staff (nearly a 70% turnover); 
• moved Document Controls to report to Project Controls; 
• moved Change Order Management to report to Engineering and Construction; 
• Project Controls now reports to the Deputy Executive Director in order to enhance cross

agency coordination and re-emphasize the primacy of on-budget and on-schedule priorities; 
• replaced and hired new authority Risk Manager (James McAloon); 
• hired new Safety Specialist (Shawn Rainey) and hiring new Safety Certification Manager. 

There are several human reso:urces documents that map out where we are and where we are 
going, such as our new organizational chart and several FTA-mandated personnel related 
documents that describe required staffing capacity and need for the organization to meet federal 
standards. HART is meeting these requirements through many of the recent hires and or staff 
promotions. The long range future of the organization (both size and structure) is currently being 
reviewed. 'Where we arc going' will be informed by the budget and human resources exercise 
that the Board of Directors has directed in our "look ahead" to 2020 which will be presented to 
the Board of Directors in July 2013. 

This past year I encouraged both agency-wide and job specific training. In a new organization, 
and a relatively small organization, with a complex set of tasks it is imperative that all staff be 
informed of their roles and responsibilities as City and County employees and to be armed with 
the right skills for their specific job-related challenges. All staff have undergone prevention of 
sexual harassment and ethics awareness training. Many staff have had training on our 
construction management system (CMS), various computer-related trainings, and construction 
site safety. Specific trainings were made available, or required, for more specialized work in 
such departments as: procurement; quality assurance and quality controls; safety and security, 
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civil rights, various federal transit administration grantee requirements; environmental; legal; and 
human resources. The goal is to build in-house know-how so that HART staff has all the skills 
necessary to operate more independently and successfully. 

Empowering Staff: In order to do as directed, to "empower senior management and employees to 
lead their departments and functions effectively and efficiently; encourage senior management 
and employees to work together and across all functions of the organization, avoiding stove
piping" I instituted weekly senior staff meetings and weekly one-on-one meetings with senior 
staff to enhance communication and coordination and break down silos at the authority. In 
addition, the re-organization has also enhanced cross-functional interactions. We still have a way 
to go for the type of cross-departmental collaboration found in the highest perfoming 
organizations, but this past year has seen the authority take solid, positive strides forward. 

Cost Controls: Cost controls and budgeting challenges were identified as a priority during both 
the interview process as well as in initial meetings with the .Federal Transit Administration's 
project managcment oversight. consultant. To meet these challenges I hired the authority's first 
CFO in August 2012 and began the process with her of building the budget and finance 
department's capacity to effectively and efficiently monitor the operating and capital 
expenditures of thc authority. In addition I have hired a new Project Controls Director who is 
charged with creating and leading an effective and robust projcct controls staff by the time wc 
resume construction. This has been one of the highest priorities for me and I have worked 
closely and collaboratively with the FTA and their project management oversight throughout the 
process. Finally, while the first annual audit yielded findings related to reportings during the 
transition from OTS to HART, the ovcr-all conclusions where favorable. Our goal is zero audit 
findings for 2014. 

Safety: Safety is the top priority. From the first days that wc went into construction, I personally 
visited the worksites for the monthly morning roll call to talk about safety with our contractor's 
staff, and our own. Our safety and security officer and I meet weekly, or more often, focusing on 
a safe workplace and how we can build a safe and secure system, along with our partner Ansaldo 
JV In addition, HART negotiated funding for the State Safety Oversight program with HOOT 
and has worked closely and collaboratively with HOOT to hire a nationally recognized 
consultant to assist in this role. Safety will be the top priority when we resume construction. 

2. PROJECT DELIVERY 

This past year, the HART business strategy was adopted by the Board through the business plan 
which was updated for this fiscal year 2013. It is currently being updated for fiscal year 2014. 

Immediately upon joining HART, the staff was challenged to find areas for cost reduction and 
increased efficiencies. We communicated those recommendations to the Board's Finance 
Committee. Within the first couple of months on the job we made recommendations for 



reductions in the operating budget and also worked to build relationships with the Mayor and 
City Council to communicate these actions, with special effort amongst the Budget Committee of 
the City Council. I wish to acknowledge my appreciation for the leadership of City Council 
Budget Chair Ann Kobayashi and Transportation Chair Breene Harimoto who were instrumental 
in advancing a new look at our budget during City Council review. In the first review of the 
operating budget, these recommendations resulted in over $1.5M reductions. Three staff 
positions were also cut from this fiscal year's budget. None of these efforts would have been 
successful without the guidance I received in these early days from HART Board leadership, 
particularly from the Finance Chair, Don Homer, to whom lowe a great deal during this 
transition year. Finally, in order to set an example of fiscal austerity, I imposed the same salary 
cut that other city and county department heads had taken and unilaterally reduced my salary by 
5% for this fiscal year. 

In many ways the project became re-focused, almost single-purposed for a period this past year, 
on the archeological inventory survey (AIS) work required to satisfy the Hawaii Supreme Court 
decision. I am pleased to report that each milestone that was established was was met on time or 
ahead of schedule. Notably the AIS trenching activity was done nearly two months ahead of 
schedule and the AIS reports to SHPD have been delivered ahead of schedule as well. This all
hands-on-deck effort brought departments and staff together in a profoundly important way and 
has helped to set a tone of achievement even in times of great adversity that will serve us well in 
the future. 

3. STAKEHOLDER INTERACTIONS & COMMUNITY LEADERSHIP 

"Work effectively and persuasively with elected officials, local, state and federal agencies, 
the US. House of Representatives, the US. Senate, US. DOTIFTA, Transportation 
Security Administration (TSA). the governments of City and County of Honolulu and State 
of Hawaii and the local business community, organized labor, public constituencies, NGOs, 
the press and other stakeholders' -- develop an understanding, appreCiation, sensitivity and 
commitment to the social, cultural, economic, political and environmental needs of HART 
and the unique city it serves." 

As cited above, I maintained during the past year a strong commitment to listen and respond to 
the public and the people's representatives. I have been extremely accessible to the media to 
make our case for the project's many merits, as well as to work hard to dispel the many 
misrepresentations made during the intense heat of the recent elections. Television, radio, 
newspaper reporters and editorial boards have had unprecedented access to timely information 
over the past year, and HART's message was delivered in every story that we could get into. 
These activities allowed us to communicate with the public at-large, and to our many 
stakeholders, about what changes we were making to improve the project and project delivery. 
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I have spent considerable time personally reaching out to our elected officials, including to our 
congressional delegation over several visits to Washington, D.C. and interactions in-state; and 
with our federal partners at the Federal Transit Administration both in Washington, D.C. and 
their regional office in San Francisco as our federal funding application was being prepared and 
was under review. In state, former Senate President and Board member Bobby Bunda was 
generous with his time to introduce me to the state legislative process, key legislators, and to 
guide the Board's legislative review process this year. 

Over the last 12 months I took seriously the need to "introduce myself' to many, many 
stakeholders in the business community, labor community, the political community, and other 
public constituencies. I have met with numerous key local developers and business leaders and 
have spoken to their professional organizations or at their businesses. In addition, with the 
introductions by Board members Damien Kim and Buzz Hong I was able to quickly form solid 
relationships with the leaders of many of the state's labor organizations. 

I have worked closely with the Mayor and the City Council on matters relating to the project, 
understanding that the City and County of Honolulu is the federal grant recipient and principal 
proponent for the project. I have maintained weekly briefing meetings with the Mayor and 
Managing Director and periodic updates for the City Council Chair. A quick recap of three 
significant milestone events at Honolulu Hale demonstrates the time and intensity of effort 
expended by myself and our dedicated staff this past year. 

Immediately as I arrived in Honolulu, considerable time was spent with the City Council on 
several critical matters. It was important to establish a strong working relationship with the 
members of the City Council quickly in order to advance the annual budget review process 
already underway, and to address several important bills relating to the full funding grant 
application. First, working with the City Council, we were able to achieve passage of HART's 
operating and capital budgets. Here I worked closely with City Council and particularly the 
Budget Committee chair and members to address several amendments to reduce the budget and 
the number of employees requested for the coming fiscal year. These recommendations were 
agreed to and passed by the HART Board. Next, the City Council was asked to support an 
increase to the borrowing capacity for City and County and agree, if necessitated by some 
unforeseen future circumstance, that up to $450M would be used to fund any project shortfalls 
and complete construction. This critical vote was a prerequisite for approval of the full funding 
grant application by the FTA. Following many personal public appearances and working closely 
with the City Council chair and leadership, this agreement was approved and a positive vote by 
the council allowed us to file the application. Finally, following FTA review and 
recommendation for approval, a subsequent vote of the City Council was necessary to authorize 
execution of the grant agreement. The vote was taken, and by a strong 8: 1 vote margin, the 
authorization was provided. The leadership of City Council Chair Ernie Martin was instrumental 
in these complex negotiations and critical votes. 



As a newcomer to the island, I felt a special responsibility to reach out, to learn the local history, 
language, and specific regional and ethnic concerns about the project -- both its potentially 
negative impacts and how to mitigate or avoid them, and to create connections where none had 
existed between HART and various communities to demonstrate the positive impacts that will 
result once rail is built and operational. In particular, outreach to the Native Hawaiian 
community has been a top priority. Including the community in our project, seeking their 
mana '0, has been vitally important to the success of our project. Many early meetings arranged 
by Vice Chair Ivan Lui-Kwan with leaders of the Native Hawaiian community set a tone of 
renewal and openness with the community that continues to pay dividends. I would also like to 
acknowledge City Council Vice Chair Ikaika Anderson for his interest and advice in this critical 
area as well. As an example of our responsiveness to community concerns, we created and 
implemented a first-of-its-kind cultural monitoring program for the archeological inventory 
survey work of our project -- and we are working now to create a model cultural monitoring 
program for the period of construction. We made every effort to be as inclusive as possible with 
the cultural monitoring program, and reached out to include the plaintiff in the Supreme Court 
case and her 'ohana in these efforts, as well as other cultural descendants with connections to the 
ahupua 'a in which we were working. 

There are two other key areas where I expended efforts to advance the authority's mission: 

• Transit Oriented Development (TOO): I participate regularly in various state and city & county 
TOO forums and work with the Board's TOO Chair Buzz Hong and the TOO committee and 
others to advance the TOO-rail connections. 

• Hawaii Department of Transportation (HOOT): I work very closely with HOOT and have 
developed a collaborative relationship with the HOOT Director and various deputy directors 
and key staff. My thanks to HOOT Director and HART Board Member Glenn Okimoto and 
HOOT Deputy Director ladine Urasaki for their assistance this past year. 

4. BOARD INTERACTION 

"Develop a strong co llaborati ve working relationship with an 
engaged I O-mernber Board of Directors ... " 

Board meetings, board committee meetings, and board member interactions and communications 
have been a center for much of my activity. I have spent considerable time discussing project 
issues with Board members and committee chairs regarding their areas of priority and interest. I 
have attempted to be accessible and available. I work to maintain an openness to suggestions to 
carry out Board policies and direction. I have also attempted to present, along with our staff, 
timely and accurate data and to offer recommendations as issues arose so that the Board had the 
benefit of both pertinent facts as well as professional opinion upon which to base decisions. In 
addition, I have made efforts at improved communication through the Executive Director's 
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Reports and with personal invitations to include and invite Board member participation at public 
events. 

There has been much to react to this past year. Coordination of message and responses to the 
almost daily questions presented by candidates for public office and the media during the recent 
elections consumed an immense amount of time to assure that the HART Board and staff were 
offering consistent, timely responses. In addition, with the court rulings on the project's three 
significant legal challenges coming down rapid fire over the past 12 months, many important 
decisions· had to be coordinated between legal counsel and the Board and the staff. In the hind
sight of a year, I believe we can be proud of the decisions we made regarding these cases -- and 
appreciative of the outstanding legal support from Corporation Counsel. While these challenges 
were at times exhausting and nerve-wracking, they fostered a "strong collaborative working 
relationship with an engaged 10-member Board of Directors" that has laid a strong foundation 
for the future . 

As importantly as reacting well to the inevitable adversity inherent in large public works 
projects, I believe a positive, proactive rhythm of staff and Board engagement continues to 
develop. Issues are being raised about the future of the project and the authority flowing freely 
between Board and staff. Issues are being brought forward regularly, in a proactive fashion such 
as: ways to enhance public communications, HART-OTS/rail-bus cooperation initiatives, 
customer service enhancements such as free wifi, additional seats and fare gates, fare policy 
planning, legislative engagement, capital budget reviews, managing delay claims, transparency 
of reporting change orders, and so on. While our team is still new and there is a lot to be done, 
as we approach the re-start of construction there can be observed a healthy energy between the 
Board and the staff that I work to foster regularly. 

Communication can be a challenge with a volunteer Board with competing interests both 
professional and personal beyond the time that can be realistically dedicated to HART business. 
This requires the Executive Director and CEO to find as many ways as possible to keep the 
Board well informed. Communication with the Board members is formally done through the 
Executive Director and CEO reports and coordination of numerous staff presentations before the 
full Board and Committees. Informally, I have endeavored to meet or talk (or often text and 
email) on a regular basis with the Board Chair and Vice Chair, as well as committee chairs and 
members. While there have been improvements to the information provided to the Board, the 
timeliness of the information continues to be a challenge. It is a priority to improve this in the 
coming year. These are works in progress as HART turns two years old in July 2013 and as 
many new staff settle in to their duties. 

Finally, my sincere thanks to Human Resources Chair Keslie Hui for leading this review process. 



Proposal for 2013 - 2014 areas of focus 

Continue to focus on the four (4) main categories above: 

BOARD INTERACTION; 
STAKEHOLDER INTERACTIONS & COMMUNITY LEADERSHIP; 
ORGANIZATIONAL DEVELOPMENT; and 
PROJECT DELIVERY. 

PROPOSED PROJECT DELIVERY MILESTONES for APRIL 2013 - MARCH 2014 

• Satisfy the requirements of the State Supreme Court decision: 
• Complete the AIS Report in 4 months or sooner. 
• Assist SHPD to review AIS reports within their allocated statutory period . 
• Acquire SMA permit as quickly as possible thereafter. 
• Acquire all other necessary permits that may have been contingent upon the SMA permit. 
• Resume construction in Phases I and 2 by September 30th, or as soon as possible 

thereafter. 

• Satisfy the requirements of the Federal Court decision no later than IQ 2014: 
• Traditional Cultural Properties (TCP) Report finalized. 
• Beretania Street Tunnel option analyzed . 
• Mother Waldron Park impacts analyzed, mitigated or eliminated. 

• Minimize delay claims that has resulted from these two cases; complete negotiatIOns on 
outstanding delay claims arising out of the delays and present recommendations to the 
Finance Committee and Board. 

• To the extent possible and advantageous to the project budget and schedule, recommence 
construction in 3Q 2013 with a "clean slate" with contractors by negotiating settlement of 
all outstanding notice to proceed (NTP) delay claims arising out of the start of the project. 

• Effectively utilize the delay period to acquire old and new permits, rights of entry, land 
acquisition, and other agreements necessary to limit or eliminate exposure to future delays 
and delay claims. 

• "On time, On Budget" will be measured more accurately and precisely with new project 
controls and reported in a more meaningful way. 

• Develop and implement a model Cultural Monitoring Program for the period of construction. 

• Continue to develop Native Hawaian Community and other key stakeholder relationships . 
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• Complete major staffing and agency reorganization. 

• 'Build Rail Better' by working collaboratively with the Mayor and City Council under the 
direction of the HART Board of Directors. 

• Establish more robust DTS-OTS-HART-Ansaldo cooperation on fare media/collections 
system; budget synergies; and operations intersects, etc . 

• Grow more positive relationships with Mayor and City Council and establish pOSItive 
relationships with new legislative leadership on the state and federal levels of government. 

• Deliver significant contract milestones, and major contract awards expected over the next 12 
months, to keep the project on schedule. 

• Achieve zero findings in the authority's 2nd annual audit, specifically addressing deficiencies 
identified in 2012's audit report. 



Annual Performance Objectives 
for 

Daniel A. Grabauskas, Executive Director & CEO 
Honolulu Authority for Rapid Transportation (HART) 

Evaluation Period: April 2013 - March 2014 

Powers, Duties and Functions of the Executive Director: 
As defined in the Revised Charter of the City and County of Honolulu Section 17-
104, the Executive Director shall: 

a) Administer all affairs of the authority, including rules, regulations and 
standards adopted by the board. 

b) Have at least five years of fixed guideway system rexperience. 
c) Sign all necessary contracts for the authority, unless otherwise provided by 

this article. ., 
d) Recommend to the board the creation or abolishment of positions. 
e) Enforce the collection of fares, tolls, rentals, rates, charges, and other fees. 
f) Prepare payrolls and pension rolls. 
g) Maintain proper accounts in such manner as to show the true and complete 

financial status of the authority and the results of management and operation 
the reof. ' , '~" 

h) Prepare annual operating and capital budgets. \ I" ; 

i) Prepare and maintain a Six-year capital program. ,J ~I 
j) Prescribe rules and regulations as are necessal)i 'for the organization and 

internal management of the authority. 
k) Recommend rules and regulations for adoption by the board. 
I) Request, and accept appropriations from the city, and request and accept 

grants, loans and gifts from other persons and entities. 
m) Administer programs promoting appropriate developments near transit 

stations, including compilation of city incentive programs. 
n) Review development projects having significant impact on the operation of 

the fixed guideway system. 
0) Plan, administer and coordinate programs and projects of the fixed guideway 

system that are proposed to be funded, wholly or partially, under federal or 
state law and required to be transmitted to the Oahu metropolitan planning 
organization. 

p) Attend all meetings of the Board unless excused. 
q) In addition to the general powers under this section, other general or specific 

powers may be conferred upon the executive director by ordinance, so long 
as the powers are consistent with the article of this Charter. 

Annual Performance Review 

After the significant milestones and progress achieved in Mr. Grabauskas's first 
year as Executive Director and CEO, for this second year, the Board continues to 
have high expectations. There are several critical milestones in the Honolulu Rail 



Transit Project (HRTP) for the coming year, including resuming construction of 
the fixed guideway system and maintaining enhanced transparency and 
communication with the public and key stakeholders to build and to maintain the 
public's confidence in the management of and support for the rail project. To 
assess whether or not the Executive Director and CEO has accomplished these 
goals and successfully executed the duties and responsibilities of his position, 
the Board will evaluate performance in the following high priority areas. 

ORGANIZATIONAL DEVELOPMENT 

• Develop and implement a Human Resources staffing plan, which shall include 
projections for the years of operation starting in 2017; 

• Ensure successful succession and employee development plans across all 
functions of the Authority, especially in light of key retirements expected over 
the next few of years. This includes identifying current opportunities for 
training of our employees by experienced consultants, and encouraging 
employees to take initiative and develop within the organization; 

• Coach, train, and motivate staff; manage employee relations; manage the 
workflow and prioritization of projects and measure the performance of the 
agency and direct staff and take appropriate corrective action when 
necessary; review the work of staff and make effective suggestions and 
recommendations; recommend and implement corrective actions, discipline 
and termination procedures as appropriate/necessary; 

• Ensure that processes, policies and practices are interpreted and applied 
consistently and effectively and that the Authority is accountable and 
compliant with all current and applicable HART, City, state and federal 
policies; 

• Empower senior management and employees to lead their departments and 
functions effectively and efficiently; encourage senior management and 
employees to work together and across all functions of the organization, 
aV0iding "stove-piping"; provide an environment where managers from each 
department are encouraged to work together and present directly to executive 
leadership; 

• Ensure that effective cost-control measures are in place at all levels of the 
Authority; and 

• Invite and encourage Board member participation in community events and 
senior staff meetings as appropriate. 

PROJECT DELIVERY 

• Implement the HART business strategy adopted by its Board and in 
accordance with HART's mission to achieve the vision for the HRTP through 
the successful accomplishment of HART's goals, including construction of the 
entire fixed guideway system on time and within budget; 

• Manage the FFGA process and continue to retain and build the trust and 
confidence of the FT A; 



• Responsibly manage the Authority's assets in order to optimize all funding 
sources available to HART; 

• Identify areas for cost reduction and increased efficiencies and communicate 
those recommendations and creative solutions effectively to the Board and 
management, resulting in an organization that is run efficiently and cost 
effectively; 

• Manage a capital project-oriented organization with an emphasis on financial 
management, safety, security, and public awareness as to the impacts that 
construction will have on residents, visitors, the environment and other 
stakeholders; 

• Responsibly schedule, authorize, and manage the physical development of 
the HRTP; 

• While maintaining focus on construction, facilitate 'efforts being made by the 
State and City and County governments in partnership with developers and 
landowners to advance transit oriented development that maximizes ridership 
and generates the highest return on investment, in furtherance of the HRTP 
and the City's development plans. In particular, develop and execute MOUs 
and MOAs with public and/or private land owners within close proximity of 
each planned transit station to access the station from their proposed 
development; 

• Make satisfactory progress in the Disadvantaged Business Enterprise 
program; all' 

• Maintain strong and consistent communication with and oversight over the 
DBOM contractor; and 

• Balance the focus on on-time/within-budget construction milestones, with the 
long term vision of delivering future operation and maintenance of the system 
in a safe, clean, courteous, timely, dependable, and cost-effective manner. 

STAKEHOLDER INTERACTIONS & COMMUNITY LEADERSHIP 
I 'I 1" 

• Work effectively and pers'uasively with elected officials, local, state and 
federal agencies, the U.S. House of Representatives, the U.S. Senate, U.S. 
DOT/FTA, Transportation Security Administration (TSA), the governments of 
City and County of Honolulu and State of Hawaii, the University of Hawaii 
system, and the local business community, organized labor, public 
constituencies, NGOs, the press and other stakeholders; 

• Attend and/or participate in professional group meetings and maintain 
awareness of new trends and developments impacting the agency's business 
activities; 

• Further develop an understanding, appreciation, sensitivity and commitment 
to the social, cultural, economic, political and environmental needs of HART 
and the unique city it serves; 

• Listen to stakeholder input and provide insight into the Authority's 
implementation of its capital program and policies and the Authority's current 
and future status and to assure maximum cooperation in building the best 



possible fixed guideway transportation system for the City and County of 
Honolulu; 

• Advocate for sustainable development and economic growth for the City and 
County of Honolulu and increased revenue for government and local 
businesses; 

• Maintain on-going communication with the State of Hawaii's Department of 
Transportation and the City and County of Honolulu's Department of 
Transportation Services regarding the alignment of the fixed guideway system 
as it relates to grade crossings and capital intensive construction phases; 

• Continually examine the Authority's performance as it relates to safety so that 
the design, construction and future operation result in delivery of safe, 
enjoyable and reliable service to a" stakeholders; and 

• Work with government officials, commercial and residential real estate 
developers and other businesses, and the public to develop initiatives to 
minimize use of real property taxes for operation of the mass transit system in 
the future. 

BOARD INTERACTION 
• Further develop a strong collaborative working relationship with an engaged 

1 O-member Board of Directors; assist the Board In its policy-making duties by 
providing relevant information in a timely manner; assist the Board in short 
and long-term planning objectives; furnish information to include options and 
potential consequences, enabling the Board and its Committees to make 
informed decisions; , 

• Manage the resources of the Authority consistent with the Board's policies, 
project schedules and the financial plan, via actionable management plans 
that provide strategic direction for senior management to effectively execute 
these plans; 

• Ensure materials for Board meetings are provided in a timely manner and in 
advance of Board meetings, and where possible, posted for public review; 
and 1." 

• Communicate regularly with the Board of Directors about internal operations, 
reports and external stakeholder communications, updating the "balanced 
scorecard" and "HART Facts" every three (3) months. 

Acknowledged 
Daniel A. Grabauskas 
Executive Director & CEO 


