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HONOLULU RAIL TRANSIT PROJECT July 2011 

1. EXECUTIVE SUMMARY 

1.1 PROJECT HIGHLIGHTS AND MILESTONES ACHIEVED 

1.1.1 The Honolulu Authority for Rapid Transportation (HART) commenced operation on July 1 
with the swearing in of their Board of Directors and the conducting of their initial meeting. 

HONOLULU AUTHORITY' ... RAPID TRAN5~ORTATION 

The HART Board includes six members 
appointed by the mayor and the 
Honolulu City Council, and three ex
officio members, with a tenth member 
to be appointed by the voting Board 
members themselves. After the 
swearing in of the Board members, the 
first meeting was conducted with the 
selection of its officers and approving 
various measures. 

Carrie Okinaga was named the board's chairwoman. She previously served as the City and County 
of Honolulu's corporation counsel. Ivan Lui-Kwan, who is an attorney and director with Starn 
O'Toole Marcus Fisher, was appointed vice chairman of the board. Other board members are: 

• William "Buzz" Hong, retired executive director of the Hawaii Building and Construction 
Trades Council 

• Donald Horner, chairman and CEO of First Hawaiian Bank 
• Keslie Hui, development manager of Forest City Enterprises 
• Damien Kim, business manager and financial secretary of the International Brotherhood 

of Electrical Workers local 1186 
• Wayne Yoshioka, director of the city's Department of Transportation Services 
• Glenn Okimoto, director of the state Department of Transportation 
• David Tanoue, director of the city's Department of Planning and Permitting (Tanoue 

serves as a non-voting member) 
In addition, the rail project's current general manager, Toru Hamayasu, is serving as the interim 
executive director. 

At the meeting, the board approved the transit authority's $354.7 million capital budget and its 
$20.5 million operating budget. The board also approved financial, transparency and procurement 
policies, as well as established the following committees: Audit and legal Matters (lui-Kwan as 
chairman; Horner as vice chairman); Finance (Horner as chairman, Hui as vice chairman); Human 
Resources (Hui as chairman and Hong as vice chairman); Project Oversight {Kim as chairman and 
Hong as vice chairman; Transit-Oriented Development (Hong as chairman and lui-Kwan as vice 
chairman). 
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1.1.2 Significant progress milestones were achieved during the month with Notices to Proceed 
(NTPs), authorizing nearly $120 million, for the following: 

• NTP #1 for Preliminary Engineering for the Kamehameha Highway Guideway (KHG) 
Design/Build Contract (Kiewit Infrastructure West Company) 

• NTP #1 for Preliminary Engineering and Site Investigations for the Maintenance and 
Storage Facility (MSF) Design/Build Contract (Kiewit/Kobayashi, a Joint Venture) 

• NTP #2 for Interim Design Services for the Farrington Highway Stations Final Design 
Contract (HDR, Inc.) 

1.1.3 In a July 22 HART press release, it was reported that the authority has collected $15 million 
more than projected from the general excise tax (GET) surcharge set up to fund Honolulu's 
rail transit project. Revenue from the surcharge collected during the 2011 fiscal year 
totaled $179.1 million, a 9 percent increase. In 2005 the state authorized counties to adopt 
a half percent surcharge on the GET for public transportation projects. The Honolulu City 
Council then passed an ordinance enacting the surcharge and establishing it be used 
exclusively for the rail transit project. Since the surcharge was enacted in Honolulu in 
January 2007, the city has collected $715 million, or $15 million more than projected. 

1.1.4 In an article for Honolulu Civil Beat, the Hawaii Information Service, a public records and 
real estate data firm, conducted an analysis of local real estate that showed 54.7% of the 
289,248 parcels in the City and County of Honolulu are within two miles of the identified rail 
stations -- about 10 minutes on a bike or a couple minutes by car. This statistic reaffirms 
how many residents could potentially benefit from the train. 

Distance to Station Total Parcels Percent of Total Parcels 
in Miles At Least This Close At Least This Close 

0.3 18,560 6.4% 

0.5 33,083 11.4% 

0.7 52,808 18.3% 

1 119,901 41.4% 

2 158,259 54.7% 

3 179,449 62% 

5 206,678 71.5% 

10 267,895 92.6% 

All Parcels 289,248 100% 

Source: Hawaii In/ormation Service 

1.1.5 Initial payments for property acquisitions were made during the month. Of the 15 
properties in the alignment's first stage that need to be purchased in their entirety, 14 have 
accepted the City's offer. The range of purchased properties so far range from $90,000 for 
farm land to close to $3 million for commercial property. The city's emphasis is on 
negotiating deals based on fair market value of the land; condemnation is the last resort. 
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1.2 AREAS OF CONCERN AND ACTIONS TAKEN 
The following are areas of concern identified by the FTNs Project Management Oversight Consultant (PMOC) in their 
Monthly Reports with the actions taken or being taken by the City and the Project as appropriate to mitigate these 
concerns. The updated actions from the previous report are underlined and in italics. [The new items are indicated 
with a Q . Resolved/closed areas of concern will be marked as IiSJ and removed from subsequent reports.) 

• 1.2.1 Utilization of Letters of No Prejudice (LONPs) 
Issue: The PMOC has advised the City to be cognizant of the limits of authority with regard to 
issuing NTPs and remaining in compliance with FlA reimbursement guidelines. 
Action: The City has submitted a white paper to the FlA, outlining their intentions for utilizing 
LONPs for advancing the work associated with West Oahu/Farrington Highway Guideway 
(WOFH) and Maintenance and Storage Facility (MSF). LONP-l was approved by the FlA and an 
NTP issued to the D-B Contractor. The LONP-2 reguest. which includes specific construction 
activities over a 12-15 month period ta avaid expensive delays. will be submitted as soon as the 
submittals for Entry into Final have been submitted to the FTA. 

IiSJ 1.2.2 Master Project Schedule's Critical Path [CLOSED] 
Issue: In their review of the revised MPS, dated March 15, 2011, the PMOC has raised the 
concern that there appeared to be an " incorrect discernible critical path." This concern was the 
result of seeing a critical path that would run through activities representing the application and 
request to enter Final Design (e.g. risk assessment, financial capacity report, management 
deliverable preparation and documentation). 
Action: The MPS submitted ta the PMOC in July 2011. along with supporting documents 
Schedule Procedure (4 PC-04. RevO. 06/30/11) and the Basis of Schedule (Rev2. 06/30/11). With 
some minor corrective recommendations. the PMOC found the MPS acceptable for Entry inta 
Final Design. The critical path/langest path is now clearly identified and includes the Buffer 
Floats and 20-month Schedule Contingency reflected in the Risk and Contingency Management 
Plan. 

• 1.2.3 License Agreement with Department of Hawaiian Homelands (DHHL) 
Issue: The PMOC is concerned with the City's need to get a license agreement in place on the 
Ewa Drum Site, where the MSF will be constructed. 
Action: License agreement discussions with DHHL continue. During the month. HART secured 
temporary consent to enter the Ewa Drum Site. There does not appear to be any issue that will 
impact the construction schedule for MSF. 

• 1.2.4 Selection of a State Oversight Agency (SOA) Consultant and Developing System Safety 
Program Plans and System Security Program Plans 
Issue: Given the significant scope for developing System Safety Program Plans and System 
Security Program Plans, as well as establishing the associated standards and responsibilities, the 
PMOC has a concern about the aggressive schedule for bringing on the SOA Consultant. 
Action: The procurement process for an SOA Consultant is underway with the continuing 
development of the RFQ documentation. While that effort is being conducted. HART is working 
with HOOT to develop an SOA Program Roadmap. During the month. HART has reconciled the 
comments from HOOT on the Memorandum afAgreement (MOA) and has returned the latest 
revision ofthe draft agreement to HOOT. 

Q 1.2.5 Project Management Consultant (PMC) Re-Compete 

Issue: To be in compliance with all Federal regulations, the PMC agreement must go through a 
re-compete procurement process. 
Action: The RFQ for the HART's PMC has been issued and proposals are due September 2. 2011. 
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1.3 HART Board - Upcoming Scheduled Meetings and Events 

1.3.1 HART Board of Directors Meeting 

July 2011 

Thursday, August 4, 2011, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.3.2 Applications for the 9th position on the HART Board of Directors 

Closing date: Friday, August 5, 2011, Noon. 

1.3.3 HART Finance Committee Meeting 

Thursday, August 11, 2011, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.3.4 HART Joint Audit/Legal Matters and Project Oversight Committee Meeting 

Thursday, August 18, 2011, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.3.5 HART Project OverSight Committee Meeting 

Thursday, August 18, 2011, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King st. 
Open to the Public 

1.3.6 HART Project Oversight Committee Meeting 

Thursday, August 18, 2011, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King st. 
Open to the Public 

1.3.7 HART Board of Directors Meeting 

Thursday, August 25, 2011, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 

1.3.8 HART Transit-Oriented Development Committee Meeting 

Thursday, September 1, 2011, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 

1.3.9 HART Board of Directors Meeting 

Thursday, September 1, 2011, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St 
Open to the Public 

1.3.10 HART Finance Committee Meeting 

Thursday, September 8, 2011, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 
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2. PROJECT STATUS 

2.1 BUDGET/COST 

2.1.1 The Total Project Budget, Revision 2 (February 2011) for the Honolulu High-Capacity Transit 
Corridor Project is $5.3 billion. This figure reflects the latest "bottoms-up" estimate and is 
the basis for the Project's Draft Financial Plan, (April 2011). As of June 24, 2011, $196.4 
million, or 3.8%, of the Project Budget has been incurred. 

2.1.2 The Project's Total Budget Contingency is currently $861.6 million, of which $669.9 million 
is Allocated Contingency and $191.7 million is Unallocated Contingency. The Total 
Contingency, as forecast in the Estimate at Completion (EAC), is $815.0 million. (See 2.3 
Contingency Management.) 

2.1.3 Cash Flow versus Funding Status 

Cash Flaw versus Funding 1 
$5,500 

$5,000 

$4,500 

$4,000 

$1.000 

$1.500 

$1,000 

$sao 

$0 
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2.1.4 Sources of Project Funding 

4.6% 5.5% 0.1% 

Planned Funding 

FURd 

Net General Excise Tax (GET) 
FTA Section 5309 New StartJ 

FTA Section 5311 for .. uI. Funs, inc:hI.aDrARRA 
CiHh BiAact: ~ o,e:", b"illKf: @ staR of PE (U) 

"nstMe:1It lIK.me, c.he.l.coau!: 

July 2011 

I!iI Net General Excise Tax (GET) Surcharge Revenues 

(S3,306M) 

• FTA Section 5309 New Starts Funding (Sl,SSOM) 

o FTA Section 5307 Formul. Funds, including S4 ARRA 

Stimulus Funds (S248M) 

o Cash Balance at start of Preliminary Engineering 

(S298M) 

• Investment Income (S6M) 

PIa ••• d 1"1 R~«Md To Datt 
3,306 424 
1,550 0 

246 4 
296 296 

6 14 

Totak $ 5,408 $ 740 

(-) Per tM Apr-ll FinorteJol Plan, Projecr Capitol Costs ore plaf'lned at S4.983M. excJlJSive offinonc)ng. 

( •• ) O~nlng Cosh &1lance (Pre-PE) consisted of ocr f/Jnds and tM resulting investment Inter~t 

2.1.5 Cost versus Budget Summary Status 

2.1.5.1 Cost versus Budget Summary Status by Contract Type 

lI.poItikm.)uIy 2011 

COST versus BUDGET· SUMMARY STATUS ($!W). 8y CONTRACT TYPE Oa(oOok°J_Zf,2011 

8cneUnc S~d~ft 
Incurnd Estimate ot Completion 

Contract 'J}'pe Commitments 
hme 'u Wl"ttl. MQy 'Jl 

(EXJMndltwe, .. (EAC) ., 
(Allocated Contlnl_nelll Irl ApprollfldJor fl'oymlm) 

Inc:ludld by Contnlct I' IUdl.tld) 
rf •• "" -- a. .. ,tlt_ M.,,, 
CO ..... -" roO-f. 10t 'U ro lhrfr J .. ~ U - t.flof .. f," 

Cfmdo",!gn 
DI.lm·Bulld 1),89.89 ". l.1 •• ..,., 0.00 ..... , .. ........ .<J. 
DI.lm·BuJld.Oplml·Malnt ...... .<J. .. 2M 0.00 0.00 0.00 0.00 142M .<J. 
Dlflgn·lld·Sulld 1,650.85 .<J. ........ ,.00 0.00 '.0 'OO . ....... .<J. 
EllvMors/E.cll.ton 78." ". >I.n ,.00 '.00 ' .DO '.0 >I.n .<J. 
Ownl,,"umlshld Pllnt./Shn.lb. ,.., .<J. , ... ,.00 ,.00 ,.00 '.0 70' .<J. 
Utllltli' by Utility Complnll. ." ... .<J. ... ... ,.00 ,.00 ,.00 ,.00 ..... .<J. 

Subtot.1 . Conrtn.lctlon 3,nl.81 .". a,nUl ... .92 O.DO 94 ... 3 ... 1,721.11 ... 
R"I EIUtl 247.94 .". 24'.94 .... • .24 .... • .24 247.J4 ... 

ROW, RI/otltlon .. Conluftlnt 

E!WtUIIlOIIIlDd"1 
HART/Ctty/PM Support .81 ... ". 11 • .62 ,. .. ,." 25.44 U , .., .. .<J. 
Gle (1 Ind 2) ... .00 ". ...... 70S • "" "51 , .112 ...... .<J. 
HOOT ConlUttlntl ,U. .<J. , ... , 0.' 0.0 0.00 '.00 , .... .<J. 
Flnll Dllign Conlultlnt. SU22 ... .12n 5.5<1 0.0 0.711 ,n .1222 4 
CE&l Con.uttlnh ..... ". ..... , .. 0 .. ,.00 ,.00 ..... 4 
oth.r (I ... oap) st.oo ·0, st ... 0.00 0.00 0.0 ... st .. .<J. 

Subtotll . Prof Servke. 821.50 ... "1.1,, 121.114 3.7. 96.74 '.78 121.1" ... 
!o!alllp,ullII E!rplla CflalilallOQ! 191.&5 ... .,.a ".DO O.DO O.DO O.DO 10 •• .". 

flOIO,.QlUIII· R[Rlla:sllldbll 229." .". ..... O.DO O.DO O.DO O.DO .... .". 

nA TOTALPROJ£CT 5,212.78 ... 1,212.11 &14JJ5 "" ... ... • .02 1,212.71 .". 

l!IlIo·EIA '11111111 "'dl 
Flninci Chlllle. '1 ... .., .". I""" Olll O.DO 0.110 O.DO Il10., ... 

GRAND TOTAL PROJEcr 5,317.35 .(l. 5,117.35 614.05 4.99 196.36 9.02 5,317.35 .() . 

. 1 flnlnce ChUII. beyond the RlVllnul Slrvln Oltl Ire not IIIIIble for ",Imbunemlnt from FTAfund •. 
'2 Estlmate.t Completion reflects thl totll Contract Ilnlltlm, Includlnglny foreClst utilization of A1locatld Contlnllnev. (5 .. datlll.ln 2.1.5.2.) 
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2.1.5.2 Cost versus Budget Summary Status by Standard Cost Code (SCC) 

COST versus BUDGET· SUMMARY STATUS ($MJ. By STANDARD COST CODE (sec) 
RePCl't ()Q~ .... Iy 2011 
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2.2 SCHEDULE/PROGRESS 

2.2.1 As of the end of July 2011, the Project is still forecasting a Full Revenue Service of March 
2019, which is a full nine months ahead of the December 31, 2019 completion date 
reflected in the Draft Financial Plan and the Risk and Contingency Management Plan (RCMP) 
prepared for Entry into Final Design. 

2.2.2 This graphic presents the Project status, based on overall earned value performance against 
the Early Start/Late Start dates in the Master Project Schedule (MPS). The chart also tracks 
the Incurred Dollars per Quarter (the "burn rate"). 
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2.2.3 Despite the various delays that have taken place over the past months, the Project is still 
positioned to achieve the scheduled milestones since all the current executed contracts can 
implement the acceleration of key activities and other work-arounds to meet the Project 
requirements, including interim milestones for the First Opening in December 2015 and the 
Second Opening in October 2017. The MPS that has been submitted for Entry into Final 
Design addresses these changes and it will be re-baselined when the Project is approved for 
this next phase. 

Exhibits on the following pages: 

2.2.4 Summary Master Project Schedule 

2.2.5 Linear Project Schedule ("Horse Blanket" Schedule) 
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HONOLULU RAIL TRANSIT PROJECT July 2011 

2.3 CONTINGENCY MANAGEMENT 

There were no change orders executed during the month and there was no drawdown from the 
Project's Total Budget Contingency. 

As part of the process in requesting Entry into Final Design, the Project has developed proposed 
Cost and Schedule Contingency Drawdown curves for their Risk and Contingency Management Plan 
(RCMP) . These curves establish minimum and "buffer zone" levels of cost and schedule 
contingency in accordance with FTA guidelines. Over the course of the project, if the cost or 
schedule contingency trends into the buffer zone (the area 10% above the minimum contingency), 
Project Management will immediately implement actions to maintain an appropriate level 
contingency at that stage of the project. 

For the Honolulu Rail Transit Project the FTA has identified the starting points of at least $814 
million and 13 months as the Project enters into the Final Design phase. 

Variances 
Project Current Buffer Current Versul From 

Contingencies Minimum Zane Amount 
Versul 

Buffer Previous 
Minimum 

Zone Period 

Cost Conti ngency ($M) $814.0 $814.0 $815.0 +$1.0 +$1.0 ----

Schedule Contingency (Months) 13.0 16.0 20.0 +7.0 +4.0 ---. 

2.3.1 Cost Contingency 

While the Baseline Budget still maintains a Total Cost Contingency of $865 million, subject 
to the expected execution of change orders during August, the current forecast utilization 
of Allocated Contingency (those contingencies specifically assigned to contracts as the result 
of the Risk Assessment process) is a potential drawdown of $50.6 million . This forecast 
confirms that there is a sufficient amount of contingency -- $815.0 million -- at the 
beginning of Final Design . 

At the next milestone, the Full Funding Grant Agreement, the minimum Cost Contingency 
level is $636 million and the buffer zone at $700 million. Thus, over the next 12 to 15 
months, the Project will monitor risks and track potential changes to ensure that there is an 
adequate level of Total Project Contingency to meet or exceed these parameters. 

2.3.2 Schedule Contingency 

The Master Project Schedule contains 20 months of time contingency as the Project enters 
into the Final Design phase. This is more than sufficient to meet the FTA minimum of 13 
months and buffer zone of 16 months. 
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HONOLULU RAIL TRANSIT PROJECT 

3. CONTRACT STATUS 

3.1 PROCUREMENT TRACKING REPORT ("Heckle Sheet") 

3.1.1 Design-Build (DB) and Design-Build-Operate-Maintain (DBOM) Contracts 

Procurement TracklnQ Repprt 

Design-Build (DB), Design-Bulfd-operate-Malnta ln (DBOM) and Manu/acture-Instaff-Test-Malntain Cantracts 

Coatl.ct' Contlact Name 

[ D~ e.ItIcHtNCh 

West oahu/Famnpn Hllhway 
Guideway (WOFH) 

D8-12O 
[KiewIt InllVstructu~ West 

compo".,{KIWc)} 

Maintenance & storale Facility 
DB,2QO (MSF) [~t/KobolJG$hi Joint 

Yentu,," {KKJV}] 

Kamehameha Guideway (KHG) 
D8-320 [Kiewit In/nuttudUff! W~.st 

compo"., (KlWc)} 

i'etHtritt_CNtIftf 

"" ... ". Core Systems Contrad 
[~ndingJ 

-«_dor .... ...,.. - .. 
MIM-!B8 

ElewUlN & En3laUlN -

Manufatlure·lnstall·Tert· Millntaln 

[Successful CDntrodorj 

Pa,tt Part 2 Issue IHue Inue .-.... " ... SOIl> kltct . ... _. ""' ... NIP NTP NTP 
RfP "'" BtIO RFP .. , ..... C ....... 1 2 3 --C7' ~b04 '09 _13"09 MfN21 '09 AptOS '09 Aug28 '09 HOIIOl '09 0«01 '09 0ic08 "10 MotU '11 

ACT Feb04'OJ Mar 13 'OJ Mar21'D9 AprIB'M AuI28'09 NavDl 'OJ Oecm. Oec08'10 MirlS'll 
>/1. feb 04 '09 MlrlS 'Oil MIIr 21 ' 051 Apr 03 '09 Au,2B '09 NOY 01 '09 OtC 01 '09 OK 08'10 MarlS'U 

V.ri." ~. . .. . .. . .. . .. . .. . .. . .. . .. . .. 
CF Mgy29'09 Jul 02 '09 Jull7 '09 Jul24 '09 r:eb17 '10 Jul25 '11 Jul26 '11 Sep15 '11 oct 15 '11 

ACI May"'" Jul02 '119 Jull1 <gg Jui24 '09 Febl1"1D Jul25 "10 Jul25 '11 
M May 29 '09 Jul02 '09 Jul17 '09 Jill 24 '09 F,b 11'10 Noy 20 '10 Mar OS '11 Sep 03 '11 Sep 15 '11 

Varl,n<;. . .. . .. ' .. . .. . .. (247) (143) (121 (30 ) 

CF NtN 18 '09 .kmOS'10 Ff'bU'10 Mor19 '10 OctO? '10 JulU'll Jull2 '11 Stp15 '11 Stp25 '11 

ACl Nav18'09 ..IIIn85'11 reblS'1G _10'18 OdOl'18 Jul11 '11 Jul12 'U 
>/1. HOY 18 '09 Jan 05 '10 Feb 15 '10 Mar-lSI '10 Oct 07 '10 Apr 19 '11 Apr 23 '11 Sep 03 ' 11 Scp 15 '11 

V'ri'"C. ... ... . .. ... . .. (831 (B01 ('21 (to) 
~ -

CF Arx09 'Q9 JunOS '09 JuJU '09 A~17 '09 J{lnO? '10 StplS '11 Stp16 '11 Dec20 '11 JuJl 8 '11 

ACl AprIB '09 JunOS'09 JullS. AuCl1 'O!t Jun01 '10 

M ~r09'09 Jun 05 '09 JuilS '09 Auc17 '09 Jun 07 '10 feb 26 '11 Mllr 03 '11 Jul12 '11 StP 15 '11 
Varl.nu ... . .. . .. . .. . .. (201) (197) (1 61) ." ..... _. . • s_ .... , • , - .... .. !!, - ~--CF Od:08'l1 Noll 07 'u N(N21 '11 NDv2B 'l1 Dtc2B'l1 )an 27 "12 Ff!b 03 '12 

ACl 

&/L Jill 07 '11 Stp 16 '11 NOY 02 '11 Nov 03 '11 
Varlanc", (93) (52) (86) {92l ... . .. 
• Schedule Rl!ferl!nC:~ 

CF '" CWltnt Forecczs~~t,:-:...,_ 
ACJ =ACJUAl ~I!! ettd ..t.chiev td thi s Month 

&IL = &utlint Mllster ProJtct Schtdllit (Not~ IVLrefletu the Contract PatbainJ: PI.." h 2. feb 24 'u..1 
V.ri.nu = Vllrianct of (ellseline Master Project Schedule) Lus (CWltl'ltFCI'tcQ#) 

+Ahclld/(een'nd)/· o- ",rs\.IS tht &IL Muter Projtct Schtdllie 

Issue 
<amratt 

NTP 
4 

compt'n 

-StplS'11 MOl 13 '15 

Sep 15 '11 Oct 11 '14 ... (1 53) 

- May 28 '14 

-
- May 28 '14 
- ... 

Sep 03 '14 

-
- Sep 03 '14 

. .. 
~ 

- MOf 03 '19 

-
- Mllr 03 '19 
- . (). 

~ --
Aug OS '17 

Jun 04 '18 
. .. +303 

July 2011 

Comments 

1ffl'1 : Pre-PE; NTPIA : Geonch (03/11/10); 

Hm8 : Interl m Deslifl/Prel lm Encr, (03/23/10); 

N1JflC: Test Shahs (06/04/10); HTP2 : Utili ties; 

H"' : Final Oesl,"; NTH : Co"structl ~n 

N"1 : Prelim Enrrlt 
N"2 : Final Ouicn; 

Nfl" : Construction 

N"l : Prelim EnVt 
HTP2: Fi nlll Otsicn; 

Hl'3 : Construction 

On "Hold" pendi na: resolution of protests. 

Sept 15 is the CUrrent Forecast for resolution. 
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HONOLULU RAil TRANSIT PROJECT 

3.1.2 Design-Bid-Build (DBB) Contracts 

Coot .... _ 
Com"," NoRt~ 

[ • aItI a.M eo.tNCU 

D88·170 
West oahu Stations Group 
Construction 

, 
DBB-270 

Farrington Highway Stations Group 
Construction 

088·215 
Pearl Highlands Parking Structure 
& H2 Ramps 

088·318 
Kamehameha Highway Stations 
Group Construction 

DBB-45G 
Airport Segment Utilities 
Relocations 

DBB-GO Airport Guideway Con,truction 

D88-410 Airport Stations Group construction 

D88·55D 
City Center Segment Utilitie, 

Relocations 

[Successful Contractor] 

July 2011 

Procurement TrackinQ RerzOTt 

Design-Bid-Build {DB B) and Other Contracts 

..... AdVf!Rh~ 

0." JOI Bit:ls 

CF Aug 25 '12 

ACT 
S/l Aug 04 '12 

ViilrlancQ (21 ) 

CF Apr28 '12 

ACT 
S/l Jan 16 '12 

Vilriilnce (103) 

CF NOli 07 '15 

ACT 
S/l Oct 14 '15 

Variance (24) 

CF Dec91 '12 

ACT 
S/l Nov oe '12 

Variance (53) 

CF Apr20 '13 

ACT 
S/l Nov 01 '12 

Variance (170) 

CF Aug28 '13 

ACT 
6/l Mar 09 '13 

Vll ri llnce (172) 

CF Jun 19 '13 

ACf 
S/l Jun 21 '14 

Variance t 367 

CF OctOl '13 

ACf 
S/ l Ml:!IrOl'13 

VilriilnC. (214 ) 

* S(hedule Reference: 
CF 

ACT 
6/l 

Variance 

/lid &«at~ ISSIH -00_ 
Coot_ NTP CoBtpldioR eoml'ltf!Rts 

-NoyOS '12 Dec23 '12 Dec28 '12 Jan 26 'IS 

Dec 01 '12 Dec 01 '12 Oec 02 '12 Jan 16 '15 

+28 (22) (26 ) (10) 

Jui 07 '12 Aug25 '12 Aug 31 '12 Sep 12 '14 

May 14 '12 May 14 '12 )u117 '12 Jun 07 'u 
(54) (103) 1.5} (97) 

Jan 15 '16 Mar OS '16 Marll'15 FebOB '18 

Jan 13 '16 Jan 13 '16 Jan 14 '16 Jan 15 '18 

(3) (52) (57) (24) 

Marll'13 Apr29 '1.3 MayaS '13 (kc28 '14 Includes Pel!lrl Highlands Station. 

M~r 07 '13 M~r 07 '13 MarOe'13 Mar 03 '15 

(4) (53) (58) +6 5 

Jun29 '13 Aug 17 '13 Aug 23 '13 ~c15 '14 

Feb 01 '13 Feb 01 '13 Mar 02 '13 Sep 01 '14 

(148) (197) (174) (105) 

NOli 06 '13 D~e2S '13 (He31 '13 ~e24 '15 

Jut 06 '13 Jut 06 '13 Jut 07 '13 Oct 21 '16 

(123 ) (172) (1 77) (64 ) 

Aug 13 '13 Ort 16 '13 Oct22 '13 F~b 12 '17 

Oct 18 '14 Oct 18 '14 Oct 19 '14 Jan 26 '17 

t4 3 1 t 367 +362 (17) 

Dec lO '13 Jan28 '14 Feb 03 '14 Mor29 '15 

Jun 28 '13 Jun 28 '13 Jut 29 '13 May 15 '15 

(165) (214) (189) +4 7 

:: Current Fore"",,,,,5;t~ __ • 

:: ACTUAL ~pll!ted _ Achieved this Month 

;; Baseline Master Proj ect Schedui e [Note: Bll reflects the ContTad PadcapnJ Plan, Rev 2, Feb 24 '11.) 
:: Variance of (Basel ine Mester Project Schedul e) less (CurrentFor~cast) 

t Ahe a df (Behmd)/-O- versus the B/l Master Proj ect Schedule 
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HONOLULU RAil TRANSIT PROJECT 

_# Coftt,aa Nom~ 

008-560 
City Center Guidewavand 
Ala Moana Station Construction 

D88-572 I 
City Center Stations Group 

Construction 

D88-515 I 
Kaka -ako Stations Group 
construction I 

OF-gsa I Owner Furnished Plants and Shrubs 

[SlJOO!ss[ul Controctolj 

Procurement Traclcing Report 

Design-Bid-Build (DBB) and Other Contracts 

Sthtd AtI"trfis~ Bid c-,"" 
R(f' /01 Bids 0, • ..., eo.."aiM 

CF Ju} 13 '14 S~p21 '14 

ACT 

Bll Jan 15 '15 May 14 '15 May 14 '15 May 15 '15 Sep 11 '17 
Variance +256 +305 +256 +251 (465) 

CF 0«211. DecSO'14 Feb 17 '15 Feb23 '15 Jun 06 '18 

ACT 

B/L I Nov 26 '15 I Mar 26 '16 I Mar 26 '16 I Mar 27 '16 I Jun 04 '18 
Variance -

CF 

ACT 
Bll I_U'111_u'ul_U~11~n02~2IJun~~8 

* 5<:hedule Reference~ 

CF = Current: foreoost 
ACT = ACTUAl I~CoC;m~PI-et-.d~ Achie .... ed this: Month 

July 2011 

c...mtlltS 

Bll = Baseline Master Proj ect Schedul e [Note: BIL reflects the Contrad Padcaeine Plan, Rev 2, Feb 24 '11.] 
Variante = Variance of (Baseline Master Proj ect Schedul e) less {CUrrent Forecast} 

tAheadf(BehlndJ/-O- "ersus the ell Masttr Project Schedul e 
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HONOLULU RAIL TRANSIT PROJECT 

3.1.3 Professional Services Agreements 

coou .... COIIftM NoMt 

1:.Pii!Jtd ..... ~.itt-"S~Stnricu 

-.. .. program Management Support 

Consultant [lnftoconsult UC} 

General Engineering Consultant · I 
MM-.DS (EiS/Preliminary Engrg) 

[Pa A_rica.} 

General Engineering Consultlnt - II 
MM-91.O (Final Oesian & Cambuctian) 

[PO A ... rica.} 

_.,J> HOOT Traffic Manaaement 
Coordination CQnsultant 

HOaT Desicn/Coordination 

-.,'" Consultant- WOFH Segment 

[MeOM) 

-'" 
HOOT Coord ination Consultant 

Oversight 

MM-SlO 
HOOT State OVe rsichtAge ncy (SOA) 

Consultant 

MM·'35 Real Estate Consultant 

MM·940 Kako'o Consultant 

[Su«:tssful Consultant} 

..... AtIfr~;St . .,. IF. 

CF )wlS '09 

ACT Jul15 '09 

'Il Jul15 '09 
Vlrl ,nct .D-

CF Jun 01 '07 

ACT JURI1 '07 

'Il JunOl '07 
V,ri.na. -D-

CF StpOS '09 

ACT $ep03 '09 

'Il Stp 03 '09 
VartanCfl -D-

CF Aug 15 '11 

ACT 
'Il Mara .. '11 

V,rlane. (164) 

CF 

ACI 
'Il 

V,rI,ne. 

CF 

ACT 
' Il 

V,rlane. 

CF SepOl '11 

ACI 
ell Apr 19 '11 

Varlane. (141) 

CF AprOl'11 

ACT Apr01 '11 
'Il Feb 17 '11 

V, ri,ne. (<0) 

CF MQy20 '11 

ACT May28 '11 
'Il Jul18 '11 

Vllriline. .5. 
• Sdledule Refel"ence: 

CF 

ACI 
ell 

V .. i,nc:. 

Procurement TrackJnQ. ReDOtt 

Professional Services Agreements 

Sd«taao/ 1t«~1ft 
it«~i.t .- ftkt 

S6/lJntittt<d ArMrt IJI.S sow -
SepOl '09 

SapO! '09 
Sep 01 '09 

-D- -D- -D- -D-
Aug24 '07 

AuI24 '07 
Au,24 '07 

-D- -D- -D- -D-
Hov15 '09 

Nov15 ... 
Nov IS '09 

-D- -D- -D- -D-
Stp29 'II 

Apr 0" '11 
(17e ) -0- -D- -0-

Oct 16 '11 0«.5'1 '11 Nov SO '11 ~cSO 'l1 

May 13 '11 

(231) 

JunSO'11 

Jun 30 "11 
May 05 '11 

(56) 

.hm20'11 Sep02 '11 

Jun20 '11 
Stp 02 '11 

-D- -0- -D- -D-

:: Dnrent FOI~,~""""t,-_ _ 
=AcrUAL~~ N.h!evt dthls Month 

-., --
-D-

-D-
JunSO '21 

Jun 30 "11 
Jun so '11 

-D-
Du- 2812 

Jul 06 '11 

(165) 

Jun07 '11 

Jun 07 "11 
Jun 07'11 

-D-

0 

Jan 29 '12 

SepSO 'l1 

-0-

&sutNTP """",., 
Compld;"" -

NOY19 '09 Nov 18 '14 

NovO'M 
NOY 19'09 Noy 18 '14 

-D- -D-
Oct2S '09 SepSO'l1 

Oct ..... 
Od25 '09 feb 26 '11 

-D- (216) 

AUQ02 '11 MorOS '19 

Feb 27 '11 Mar 03 '19 
(156) -D-

DecZS'11 Jon ()3 'IS 

Jul 07 '11 Jan 09 '15 
(169) -C-

Jun DB '11 MorH'1S 

Jun""11 
Jul 07 '11 Mar 14 '15 

.>9 -D-
Apr 28 '11 M~r 14 'Is 

Apr28 '11 
Apr 28 '11 M3IrU'1S 

-0- -Cl-

~b28 '12 Mar OS '19 

Jul 30 '11 Mar 03 '19 

(213) -0-
0«15 'II Feb 14 '14 

May 06 '11 Feb 14 '14 

(162) -0-
Oct 03 '11 Mor 03 '19 

Oct 03 '11 Mar 03 '19 

-0- -0-

= Bastl lnt Mastu Projtct Schtdult [Note: B/lId1ettS the Contr.ct Puk8linr Ran,. Rt:v ~ Feb 24 '11.1 
:: Vari a nce of (Basellnt Master Proj ect Schedule) less (CU" ent Forecast) 

tAhead/ (Behlndll-o- .... ersus the Bl l Master Project Schedul e 

July 2011 

eomllltilts 
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HONOLULU RAIL TRANSIT PROJECT 

CClM'IOft II I 

fD-14I I 

R>-24' I 

fD-N5 I 

fD-' " 

AH30 I 

, ..... I 

fD-530 I 

R>-542 

R>-S45 

-_. 
Wert oahu stations Final DesiRn 

Farrincton H1ahwav Stltlgns 
Final Deslrn [HQIt Inc.} 

Pearl Hlpland' parkin, stlutture 
& K2 Ramps FinallJesiln 

Kamehame Ni HI&ftw<Iy Stiltilins 

filial Detl,n 

Airport SelIDent utilities Rehitratlon 
"Guideway Flnalllluiln 

Airport Stoltlons Finallhnicn 

city Center UtUities Relocation, 
Guideway & Ala Moana Station 

City Center Stations Final Design 

Kalcalako Stations Final Desien 

[SutUssful Cons~tont) 

Procuremllllt Tracklnr1. Reoort 

Pro/e#ionol Se1V;ces Agreements 

..... . - I s"'" Is." 000/ I lI«tilf( I 
.«me 

I -. I ~SNM1P I:::. I 'fI. sow ~'" ....... "" s..ftM Mwnln 
~----~ 

.... "'" 
a' Jan 14 '10 

' ACT ........ 

Va ri . nu -0-

a' D«Z5'lS I Jan 29 '14 I F(0 08'14 

ACT 
oil I Oct 17 '13 I I Dec 15 '13 I M ay 01 '14 I M 8'( 01 '14 

a I_UUI_MU I __ 'll_~'l l _~U I ~~ " I ~DU 

ACT 
~ ~ .. ' Oct Dl '11 Oct 02 '11 

80 (66) 

CF AprOj 'H Sep30 '11 HoY 04 '1 2 

ACT 
~ Jul 31 '11 Aue01 '11 

VI ';'n -0- -0- 61 " a' Dec06 MQI' 26 '12 Apr25 '12 JI.Jft2S'12 Jllff29 

ACT 

. Final OUi", (CF:08!15/1l) 

DUien fet': 08/15/1.1) 

Flnel ouignfor &us Terml nlll 

Desi"" for Aloha Stedium; 

Ipn,rl ridce; lind Purl Hichl llnds Stltlons. 

' / l Oct 22 '1 2 Dec 20 '12 Mar 20 '13 

I IPell ri Hllrbor Naval Base; HOI'IOIUI U Int'I 

Mar 21 '13 Jun 20 '14 Ai rport; latoon Drive; lind Mi ddl e Street 
rl lnCt ~321 

CJ' OCt 06 '11 _ 2S 
ACT 

~ May 20 '1 ' 
ilnce *196 
a' Apr 19 'l3 Moy2f '13 

ACT 

'Il Mar 31 '14 
Vl ll inci +3t1i 

Jul l ! '15 

+135 
)un 17 '13 JuJ 18 'l3 Aug 17 '13 

May 29 '14 
+285 

Oct 16 '15 I Oct 17 '15 

USE 
Od25 

Au,27 '14 -, 

stations 

contnlas; FOS40 ell mlnlllted. 

, roup 

Stati ons; a nd Stati on f i ni shu for 

II khecIuIe Rd'erelKe: 

CF ., Culrtnt FOI«IQSt 

ACT =AOUAL rcOrJI) lmd _ Achih'ed this Month 
8/1.. z 8esell ne Muter Project Schedule (Note: II{L reflects the CIM'Itnd PtcUain. PI"", Rtv 2. feb 24 'U) 

Vl rilnu :: V8r1 ance of (8asetlne Master Proj ect Schedule) l ess {CurrentFore«ZSt} 

tAhead/l8ehlndl/-G- versus the BIL Master Proj ect Schedul e 

July 2011 
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HONOLULU RAIL TRANSIT PROJECT 

_ .... --. ....... &~ ..... ..,. ... . 

_110 Welt OiIhu/Farrington Highway 

Stations CE&I 

_ ... Pearl Highlands & Kamebameha 
Highway Stations (E&I 

-'" Pearl Highlands parkIns Structure 

& H2 Ramp, CE&I 

........ Airport segment Utilities & 

GuldewayCE&1 

......., Airport Stations CE&I 

........ City Center Utilities & Guideway 

CE&I 

-'" 
City Centel & Kak.i'ako Stillion1 

CE&I -, _to -.... On-call Cont~ctor 

-.... OWner Controlled Insurance 

Progam (OCIP) 

..... = dalms Consultant 

(Successful Consultant) 

I'ro&urement Tracklnll Reoort 

Professional Services Agreements 

Sd«I AtWertist , ... Sd«t aao/ 'flttWf 
Rtcdn ....... ....... _ .... 

M~ue3l'S 'ow 
#tic, "1ft tlTf CD.,.UIIS 

.~. .'" - -- Calrpkt_ 

" - .. , .... 0. L - -
CF Jon 28 '12 Feb 17 '12 N/QrOS'U AprOZ'12 May 02 '12 llP1 01 'l2 JuiOl '12 FebOl'1.S 

ACT 
OIl Au, 04 '12 Oct 04 '12 Nov 02 '12 Jan 15 '15 

V.rilna +199 +155 +124 1l7} 

CF Jon 171S Feb16'lS MorOS '19 Apt02'lS M~02 '13 Jvn 02 'IS lul01 13 0«01 'lS 
ACT 

," Dec 08 '12 Jilin 15 '1$ MarOa'13 MarOS'15 
Vori.nct (40) (I 07} "' f2i 21 

CF Acr19'15 May 29 'lS JunOS'lS Jul03 '15 Atlq02 '.15 SepOl'IS 0«01 'lS ~bOl 18 

ACT 
OIl Octl4 '15 Dec 15 '15 Jlln 14 '16 Jal'l 15 '18 

V.riuce +176 t 135 t l05 (17) 
CF Jill 23 '12 AIJ922'12 Scp06 '12 Od06 '22 Nov OS '12 0«0512 .km04 '19 MarOl'17 

ACT 

," IolJr 16 '13 Mi5Y 16 '13 )1.11 16 '13 Oct 20 '16 
Valiance t 267 +192 t193 (1321 

CF Apr 19 '24 May 19 '24 Jun 0.3 '1.4 Jul 03 '1.4 AugOZ'24 StpOl '!4 OctOl '24 AugOl '17 

ACT 

," Jul21 '14 $ep 01 '14 Octl9 '14 Apr 05 '17 
V~Ii.nce ." .SO H' (1l0) 

CF Jon 17 "13 Ftb 16 '23 Mar0.3 '23 Apr02 'l..9 May02'1.3 JunOl '13 JuIOl '1.9 Otc02 "17 

ACT 

," MilrOl '13 Jun 28 '13 J"'29'13 JI,II 02 '17 
Vlriance .. , ", ". (152) 

CF Apd9 '25 May 29 '15 Jun os 'is Jul0.3 '25 AUi 02 '25 ~tP 02 '25 0«01 '25 ~(Jj '18 

ACT 

," Jan 15 '15 Mar15 '15 May 15 '15 Jun 04 '18 
V.r1a"ce (94) (1"1 (139) .. , - ,. .. - - - , .... -CF Stp22 '21 o.:t22 '11 Nov 06 '11 Dtc06 '11 JOfIO$ '1.2 Feb 04 '22 MorOS'l2 MorOS '29 Thi$ II IdUiilyUgllti'lM;gnfar IS.".,..1 c;gnUidor 

ACT 10 p.rfvrrn conUNdlons.Nica sccp.outside,h, 

-~I! - $ep 22 '11 Noy 10 '11 Oct 03 '11 Mar 03 ' HI mljarcan:l1lt1d ; a~ CDmradS an In lSoftUdld bZIs. 

Variance .~ (56 ) (154) .~ 

CF Aug31 '12 StpSO'11 Oct15 '11 Nov 14 '11 Dtc24 '11 Jan 13 '12 ~b 22 '12 Mor0.3 '29 

ACT 
," May 22 '11 Ju11S'11 Sep 23 '11 Mar03 '19 

V .. I,nCt (101) (152) (1 42) .~ 

CF To be dttermined 

ACT 

," 
V.ri,nce 

"Schedule Reference: 

a = C!Jm1lt Fo«ca.rt:",..,,.....,,. 
ACT = ACTUAL ~Imd-. Achieved t f'li sMonth 
BIL = BaStline Master Project $chedule (Note: B/lrdleth the Cont~t PatbJin, Plan, ~ 2. fdJ 24 '11., 

VlIriinc;e = Variance of (P,aseline Mastl!r Project Schedule) LU$ (CU~IItFQfttIQStJ 
t Ahead/("th,ndJ/-(). versus the B/L Masur Project Schtdule 

July 2011 

. 

, 

Page 180/33 



HONOLULU Rail TRANSIT PROJECT 

3.2 DESIGN-BUILD (DB) CONTRACTS 

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

• Activities this month 

July 2011 

o KIWC is proceeding with limited Final Design scope in accordance with Notice to Proceed 113 
(NTP 113), as authorized under LONPl in June. Preliminary engineering definitive, interim and 
final design is ongoing, as well as the utility relocation design with submittals under review by 
third-party agencies. 

o Geotechnical investigations are ongoing with 271 borings completed. Two more required 
borings have resulted from advancing design; there are now 51 remaining. 

o The HOOT permit for Load Test (LT) shaft 117 (Waipahu High School) and LT shaft 118 (Banana 
Patch) will be completed in August. LTshaft 114 (Leoku Street) is scheduled to start in August. 

o Tree relocations continued during the month with over fifty trees removed - 20 of them 
transplanted within HOOT right-of-way and the remaining trees stored at a nursery until HDOT is 
ready to receive them. 

o 173 total contract submittals have been received with 11 under review. 
o 182 Contractor Requests for Information (RFI' s) have been received with 3 open/under review. 
o The Contractor has submitted 82 Requests for Change (RFC's) for HART review: 

• 2 are duplicates and have been closed; 
• 20 notices for information only; 
• 28 denied or considered closed; 
• 23 are under review or negotiation; 
• 8 change orders have been executed; and 
• 1 is being processed fo r change order. 

o HART has submitted 25 RFC's to the Contractor: 
• 12 are awaiting Contractor estimates; 
• 7 are being reviewed or in negotiations; 
• 3 change orders have been executed; and 
• 3 are being processed for change order. 

WEST OAHU/FARRINGTON HIGHWAY GUIDEWAY (WOFH) 
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Contract DB-2oo: Maintenance and Storage Facility (MSF) 
SB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

• Activities this month 

a The contract was executed on June 30, 201l. 
a NTP #1 was issued July 25, authorizing preliminary engineering activities and associated site 

investigations. 
a Design Workshop and Partnering meetings are being scheduled. 
a The Contractor is preparing project plan documents for submittal (Project Management Plan, 

Quality Plan, Environmental Compliance Plan, etc.) 

Contract D8-320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

• Activities this month 

a The contract was executed on June 30, 201l. 
a NTP #1 was issued on July 12, authorizing preliminary engineering activities and utility 

relocation . 
a Design Task Force meetings have commenced. 
a Design Workshop and Partnering meetings are being scheduled. 
o The Contractor is preparing project plan documents for submittal (Project Management Plan, 

Quality Plan, Environmental Compliance Plan, etc) 

3.3 DESIGN-BUILD-OPERATE-MAINTAIN (DBOM) CONTRACT 

Contract DBOM-920: Core Systems 
DBOM COntractor: Pending 

• Activities this month 

o The award of the Core Systems Contract (CSC) is still on hold, pending the outcome of the bid 
protests. 

o HART staff is proceeding with systems issues and interfaces until the CSC Contract is underway. 
o Rough order-of-magnitude pricings for fare collection systems are being assessed. 
a Staff has been negotiating GEC staffing and labor hours for their planned scope of CSC oversight. 
o The Rail Fleet Management Plan was completed during the month. 
o Staff continues to work with the WOFH Contractor on RFI's. To date twenty-six have been 

closed, 16 are open and one is currently under review. 
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3.4 DESIGN-BID-BUILD CONTRACTS (none yet awarded) - "Activities this manth" relate 
to RTD, GEC and Final Design Consultant activities for the subject DBB Construction 
Contracts 

Stations Contracts 

Contract DBB-270: Farrington Highway Stations Group 

Contract FD-240: HDR, Inc., Final Design Consultant (Engineer of Record) 

• Activities this month 

a Notice to Proceed Ib scope for Leeward Community College (LCe) Station PE design and 
Community presentation was completed and NTP 2, allowing the designer to continue on LLC, 
was issued. 

a The NTP for Waipahu and West Loch Stations has been delayed until mid-August. 
a Progress on the soil test borings has been held up due to the revised State NPDES Permit 

requirement. 
a Biweekly interface meetings with WOFH/KIWC continue, as well as ongoing interface meetings 

with Core Systems. 

I FARRINGTON STATION GROUP 
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Contract 088-170: West Oahu Station Group 

Contract FD-140: Selection pending of Final Design Consultant (Engineer of Record) 

• Activities this month 

o Negotiations with the highest-ranked Final Design Consultant on the contract scope and fees 
have been completed . 

o Execution of the contract and NTP are subject to final legal review. 

Guideway and Utility Contracts 

Contract 088-450: 

Contract 088-460: 

Airport Segment Utilities Relocation 

Airport Segment Guideway 

Contract FD-430: Selection pending of Final Design Consultant (Engineer of Record) for 
both the Utilities and Guideway 

• Activities this month 

o Negotiations with the highest-ranked Final Design Consultant are in progress. 
o The final draft scope of work is nearly complete. 

3.5 OTHER CONTRACTS and AGREEMENTS 

Utilities 

• Activities this month 

o The agreement with The Gas Company on Utility Construction Agreement (UCA) for the WOFH 
segment was executed and an NTP issued. UCAs with Pacific Lightnet Inc. (PLNI), Sandwich Isle 
Communications (SIC) and Oceanic Time Warner (OWTC) are imminent. 

o The first draft of construction agreement with Hawaiian Electric Company (HECO) is currently 
being reviewed by the City's Department of the Corporation Counsel (COR). 

o Engineering Services Agreements (ESAs) with the various utilities along the KHG segment are 
nearing closure. 

o The Utility Agreements Status Matrix is on the following page. 
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r 
Utility Owner 

AT&T 

Chevron 

Hawaiian Telcam (HT) 

HECO 

Oceanic Time Warner 

Pacific Lightnet (PLN) 

Sandwich Isle 

Communications 

The Ga. Campany 

TVVTalacom 

Tesoro 

Legend: 

HDOT Agreements 

Utility Agreements Status Matrix 
WOFH KHG 

ESA 

Executed May 11 '11 

NTP May 12 '11 

Executed Oec 04 '09 
NTP Dec 22 '09 

Executed May 20 '10 

NTP June 14 '10 

By Agreement 
with PB 

Executed Oec 08 '09 
NTP Dec 22 '09 

Executed Apr 28 '10 
NTP Apr 29 '10 

Executed M i!lY 20 '10 

NTP June 06 '10 

Executed Dec 18 '09 

NTP Dec 22 '09 

Executed Dec 02 '09 

NTP Dec 22 '09 

~ 
= ActI on thi s month 

~ = Notl!lppllcable 

UCA ESA 

Re ceived comments on Awaiting comments 
JulyS '11 from UtIlity 

~ Under final review by 
HART (COR) 

Received comments on Received comments on 
July14 '11 June 29 '11 

Received draft June 10 '11 Awaiting comments 
- under HART review from Utility 

HART version Received comments on 
sent July29 '11 June 27 '11 

HART version HART version 
sen! July29 '11 sentJuly29 '11 

HART version HART version 
sent July27 '11 sentJuly27 '11 

Executed June 30 '11 
Received comments on 

June 22 '11 

------- HART versi on sentJuly 27 
'11 tor final approval 

~ Rece ived final comments 
on July27 '11 

ESA = Englneerin, Servi ces Agreement 

UCA = Utility Construction Agreement 

• Activities this month 

West Oahu/Farrington Highway Guideway (WOFH) 

o The design reviews by the new consultant' are in progress. 

UCA 

o HOOT is reviewing the draft of a letter to the Federal Highway Administration (FHWA), 
requesting the agency's approval for the Project to exist within federal aid highways. HOOT will 
sign the Joint Use and Occupancy Agreement of the Master Agreement once they receive 
confirmation from the local FHWA office. 

Kamehameha Highway Guideway (KHG) 

o HOOT reviewing KHG master agreement; currently with their Attorney General. 
o HOOT has requested HART consider performing additional roadway rehab and street lighting 

work for efficiency and to minimize inconvenience to the pUblic. HOOT is willing to provide 
HART with the necessary funding to perform the work. 
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